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Abstract
The 2020 update of the European Strategy for Particle Physics emphasised the
importance of an intensified and well-coordinated programme of accelerator
R&D, supporting the design and delivery of future particle accelerators in a
timely, affordable and sustainable way. This report sets out a roadmap for European accelerator R&D for the next five to ten years, covering five topical
areas identified in the Strategy update. The R&D objectives include: improvement of the performance and cost-performance of magnet and radio frequency
acceleration systems; investigations of the potential of laser / plasma acceleration and energy-recovery linac techniques; and development of new concepts
for muon beams and muon colliders. The goal of the roadmap is to document
the collective view of the field on the next steps for the R&D programme, and
to provide the evidence base to support subsequent decisions on prioritisation,
resourcing and implementation.
Keywords
Particle physics; Accelerator physics and technologies; European Strategy for
Particle Physics; Research and development roadmaps.
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1.1

Introduction

Motivation

The 2020 update of the European Strategy for Particle Physics Update (ESPPU) [1] outlined the current
status and prospects in the field, and identified priorities for future particle physics accelerator facilities.
In time order, these are: completion and commissioning of the CERN High Luminosity LHC (HL-LHC);
a future electron-positron Higgs factory; and a future hadron collider at the highest achievable energy
and luminosity.
It is recognised in the community, and was acknowledged in the ESPPU, that construction of the
next generations of colliders will be extremely challenging. In most cases, there are major technical
obstacles to meeting the exceptional performance requirements. As documented throughout this report,
achieving our long-term scientific goals will require the exploration and maturation of new technologies,
materials and techniques to well beyond the current state of the art. Since many of these technologies
are unique to particle physics in their immediate application, then this can only result from a new and
extended phase of R&D organised within our own institutes and in conjunction with industry and related
scientific fields. This is similar to the precursor R&D that led to the successful delivery of previous
generations of machines, but is likely to be longer in duration and wider in scope.
In addition to the technical challenges, it is clear that there are practical issues in delivering the
future machines. There are limits to the level of investment available to support both the construction and
operation of new facilities, and energy consumption, efficiency, and environmental impact are key considerations. Optimal scientific progress depends on the timely availability of new data from previously
unexplored physical regimes, as well as on new opportunities to attract and train future generations of
scientists, engineers and technicians. Therefore, the accelerator R&D programme must focus not only on
enabling new levels of machine performance, but also on making the new machines available at affordable cost, on useful timescales, and with appropriate consideration for sustainability. These requirements
may motivate changes in the way we approach both R&D and the design of new facilities, and in the way
we organise cooperative developments.
The ESPPU commented that
The particle physics community should ramp up its R&D effort focused on advanced accelerator technologies.
and that
The European particle physics community must intensify accelerator R&D and sustain it
with adequate resources. A roadmap should prioritise the technology, taking into account
synergies with international partners and other communities such as photon and neutron
sources, fusion energy and industry. Deliverables for this decade should be defined in a
timely fashion and coordinated among CERN and national laboratories and institutes.
The European Laboratory Directors Group (LDG) was mandated by CERN Council in 2021
to oversee the development of an Accelerator R&D Roadmap, complementary to the Detector R&D
Roadmap being developed in parallel under the guidance of the European Committee for Future Accelerators (ECFA). Whilst LDG members represent the large laboratories and national infrastructures
This contribution should be cited as: D. Newbold, Introduction, DOI: 10.23731/CYRM-2022-001.1, in: European Strategy
for Particle Physics - Accelerator R&D Roadmap, N. Mounet (ed.), CERN Yellow Reports: Monographs, CERN-2022-001,
DOI: 10.23731/CYRM-2022-001, p. 1.
© CERN, 2022. Published by CERN under the Creative Commons Attribution 4.0 license.
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through which the majority of accelerator R&D investment is made, it is clear that the first step in any
such process should be the gathering of inputs and evidence from the widest possible set of stakeholders
in the European and international fields. To this end, a set of expert panels was convened, covering the
five broad areas of accelerator R&D highlighted in the ESPPU, drawing upon the international accelerator physics community for their membership, and tasked to consult widely and deeply. The roadmap is
the result of their efforts, and builds upon many hundreds of contributions by experts in the community.
1.2

Goals of the roadmap

The European Strategy for Particle Physics (ESPP) represents the collective view of the European community on the priorities for current and future work. Although it is not prescriptive on actions or investments to be undertaken by countries, laboratories, or institutes, it forms a structure around which
decisions and plans can be made with confidence. In a field where practically every new development
requires extended cooperation between many partners, and investment over an extended period, this is an
essential element in ensuring coherence. As an extension and specialisation of the Strategy, the Roadmap
should play a similar role in its own domain. It should express the views of stakeholders on the pathway
to delivering the necessary future facilities for particle physics, and likewise form an established basis
for European, national and local planning.
The Roadmap is therefore required to:
• provide an agreed structure for a coordinated and intensified programme of accelerator R&D across
national institutes and CERN;
• complement corresponding roadmaps in detectors, computing and other technologies, with a compatible timeline and deliverables;
• seek to further the scientific goals expressed in the European Strategy for Particle Physics;
• be defined in consultation with the community and, where appropriate, through the work of expert
panels;
• take into account, and coordinate with, international activities and work being carried out in other
related scientific fields, including the development of new large-scale facilities;
• specify a series of concrete deliverables, including demonstrators, over the next decade;
• inform through its outcomes future updates of the European Strategy for Particle Physics.
The lattermost point is crucial. The next updates to the Strategy are likely to involve significant
decisions on the future direction of particle physics. These decisions can only be made if full and robust
information on the feasibility of possible future options is available. The Roadmap must set down the
steps to be taken over the next decade so that a full picture on the benefits, challenges, feasibility, risk
and costs of each new development is in place. In essence, it should seek to answer the fundamental
questions raised when considering long-term strategy, both in the present, and then in greater detail at
subsequent updates.
• What R&D remains to be done towards future facilities, and what are the priorities?
• How long might it take, and what investments and resources are required?
• What are the dependencies and relationships between activities?
• Which scientific outputs could be obtained from demonstrators or the intermediate outputs of
R&D?
1.3

Scope of the roadmap

The ESPPU identified five key areas where an intensification of R&D is required to meet scientific goals:
2
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1. Further development of high-field superconducting magnet technology.
2. Advanced technologies for superconducting and normal-conducting radio frequency (RF) accelerating structures.
3. Development and exploitation of laser/plasma acceleration techniques.
4. Studies and development towards future bright muon beams and muon colliders.
5. Advancement and exploitation of energy-recovery linear accelerator technology.
Expert panels were convened to examine each of these areas, with membership drawn primarily
from European accelerator institutes, but with international representation. The overall structure set up
to deliver the Roadmap is shown in Fig. 1.1. An important additional issue in accelerator physics is the
attraction, training and career management of researchers. The issues in this area are very similar to those
for detector-focussed particle physicists; both have been considered in common by Task Force Nine of
the ECFA Detector R&D Roadmap, and the findings are documented there.

CERN Council

Laboratory Directors Group

Scientific Policy
Committee

Expert Panels
High-Field
Magnets

Plasma / Laser
Acceleration

Muon Beams

RF Structures

Related fields
and
facilities

Energy recovery
Linacs

Accelerator
R&D Community

Particle physics
Community

Fig. 1.1: Roadmap panel structure.
The five study areas are of course not fully independent, with technological cross-links between
the ‘fundamental’ areas of acceleration and magnets, and the more ‘applied’ areas of muon beams and
energy-recovery linacs (ERLs). Neither are all the areas at equal stages of maturity. In the magnets
and RF areas, the Roadmap constitutes the next phase of planning in an ongoing and mature R&D
programme. For laser / plasma and ERLs, it attempts to capture specific particle physics requirements
and plans within ongoing R&D programmes of wider applicability. For muons, it documents the first
phase of a new European study. It is clearly understood that these five topics are only a subset of the
necessary R&D to deliver all the required new technologies for future facilities. Moreover, investment
into long-term R&D must sit alongside the need to complete existing projects and to conduct studies
and detailed planning for nearer-term new machines. The balance must be carefully struck, taking into
account both the short- and long-term requirements of the field.
3

1. Introduction
1.4

Assumptions concerning future facilities

Although the ESPPU highlighted a number of potential long-term future facilities, it did not provide an
explicit timeline for their delivery. Indeed, the information required to make such a plan is dependent
upon the results of early R&D and feasibility studies. On the other hand, without some common initial
assumptions on the target dates and parameters of future machines, it is not possible to motivate and
construct an R&D strategy for accelerators or detectors.
To this end, Fig. 1.2 illustrates an indicative timeline for future collider and larger accelerator facilities. The projects shown in the diagrams are at differing stages of definition, approval and technical
maturity. Each is described in detail in the ESPPU supporting documents [1]. The dates shown in the
diagram have low precision, and are intended to approximately represent the ‘feasible start date’ (where
a schedule is not already defined), taking into account the necessary steps of approval, development and
construction for machine and civil engineering. They do not constitute any form of plan or recommendation, and indeed several of the options presented are mutually exclusive. The projects mentioned here are
limited to those mentioned in the ESPPU. For some other proposed projects (e.g. CEPC in China) there
are substantial overlaps and synergies, and the specific needs of these projects have been considered by
the expert panels where relevant to the R&D programme.
The timelines—and potentially the scope—of the projects will naturally change depending on
both future strategic decisions and the outcomes of the R&D programme. The key objective of both
the Accelerator and Detector Roadmaps is to ensure that: (a) the basic R&D phase is not the limiting
step, i.e. that R&D is started sufficiently early and prioritised correctly to meet the needs of the longterm European particle physics programme in its global context; and (b) that the outcomes of the R&D
programme are able to provide the necessary information on the feasibility and cost of future deliverables
to allow strategic decisions to be made.
SPS fixed target
Other fixed target; FAIR (hep)
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Fig. 1.2: Future accelerator facilities timeline.

1.5

Status and organisation of the field

Accelerator physics is a large, complex, multi-disciplinary field that is of relevance beyond the needs
of particle physics. The field is fully international, and to some extent a ‘European Roadmap’ can
only represent a portion of what must remain a fully-integrated worldwide programme. To the extent
that the field necessarily centres around large infrastructures, much of the work is focussed on facilities
at national or regional laboratories. However, it is also clear that key developments (including those
with the potential to radically affect our assumptions and future plans) are taking place at institutes and
universities. The majority of accelerators built are for industrial, medical or other scientific purposes.
Some of these applications will also benefit directly from parts of the proposed new R&D. To that extent,
accelerator physics is therefore not just a key element in enabling new scientific discoveries, but also a
primary route for economic and societal impact from particle physics.
The field is well-organised, with a plurality of existing structures, steering bodies, cooperative
programmes and communication channels. The field has benefited in the past from investment by supranational agencies (e.g. the European Commission) in recognition of its key supporting role across disci4
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plines and industries. The Roadmap must take into account these pre-existing structures, commitments,
and projects, and build upon them. The execution of the Roadmap will require sufficient oversight to
make sure the goals are being met, to ensure that the results and conclusions of the overall R&D programme are readily available to stakeholders, and to ensure consistency with corresponding work taking
place in detector. It is likely that in some cases there will be a thin layer of formal structure above projects
coordinated on a multi-lateral basis by laboratories and institutes. In other cases, for instance where new
topics are being given priority, it may be necessary to convene new groupings and formal collaborations
within an overall R&D governance structure, or to merge or re-optimise existing programmes for greater
efficiency. These aspects have been the topic of consultation with the community and recommendations
for future coordination are given later in the report.
As noted above, the vast majority of particle accelerators are not constructed for fundamental
research, but for a multitude of other applications in science, medicine and industry. However, these
machines exist due to the foundational work driven by particle physics over almost a century. Many of
the key topics for the R&D programme—especially in the areas of energy-efficiency and sustainability—
are also directly relevant for wider applications, and particle physics is still the crucible in which such
developments can be driven forward. In the Roadmap, the applicability of the proposed R&D to external applications has been highlighted, and in many cases forms a strong secondary motivation for the
programme.
1.6

Process

The overall timeline for the Roadmap process is shown in Fig. 1.3. As with the ESPPU process, it consists
of two phases: a public consultation and documentation of the R&D priorities; and the definition of the
Roadmap which must deliver them.
The charge to each of the expert panels was to:
• establish the key R&D needs in each area, as dictated by scientific priorities;
• consult widely with the European and international communities, taking into account the capabilities and interests of stakeholders;
• take explicitly into account the plans and needs in related scientific fields;
• propose ambitious but realistic objectives, work plans, and deliverables;
• give options and scenarios for European investment and activity level.
In order to avoid confusion between the definition of the Roadmap and the subsequent implementation phase, and to avoid overlap with other R&D activities happening in parallel within laboratories,
the following topics were deemed explicitly ‘not in scope’:
• detailed planning for specific future facilities;
• planning of funding routes, beyond documenting an indicative cost of the proposed R&D programme;
• statements of institutional or national commitment.
From January to July 2021, each of the expert panels held regular working meetings to define the
scope and boundaries of their area, and to carry out a process of community consultation. This typically
took the form of a number of workshops combining invited talks with an open call for contributions. In
other cases, the panels were able to draw upon the documented work of pre-existing consortia or collaborations. Some panels launched a formal written consultation within their community. These initiatives
attracted the participation of a wide and representative subset of the international accelerator physics
community, along with many stakeholders from particle physics. Overall, several hundred researchers
5
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2020

European Strategy Update

Jan: Appointment of expert panels
Jan – Jun: Community consultation
Jul: Public reports (EPS-HEP 2021)
Sep – Nov: Planning discussions

Stage 1: Roadmap Definition

Nov: Definition of process

Dec: Approval of final roadmap

2021

Stage 2: Roadmap
Implementation

European Strategy Update

~2026

Fig. 1.3: Accelerator R&D Roadmap timeline.

have been actively involved in the process, with concrete contributions to this report from a large subset
of them. In some cases, it has been necessary to set up sub-panels with co-opted membership from the
particle physics community, to consider specific aspects or applications of future technologies.
In July 2021, an open symposium was held specifically for the particle physics community, in order
to ensure that the field was kept well informed of progress. This was attended by around 150 people, and
resulted in valuable feedback on priorities and traversal aspects of the R&D programme (for instance, the
highlighting of sustainability as a primary consideration). In addition, the particle physics community
was challenged to provide input on potential direct scientific uses of intermediate-scale demonstrators
and facilities. At the EPS-HEP conference in late July, both ECFA and LDG reported on the progress
towards the Roadmaps, and the panels presented their initial findings.
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1.7

Delivery plans

The final stage of the process has been to outline delivery plans. In each of the five areas, R&D themes
have been established, related to the key R&D objectives. These have been broken down further into
R&D tasks of limited duration and scope and an indicative resource envelope has been established. The
delivery plans explicitly do not constitute a ready-for-execution resource-loaded plan. Rather, they are
intended to illustrate the potential scope and pace of the R&D programme for particular resourcing
scenarios, allowing informed decisions to be made on the shape, balance and scale of the overall R&D
effort.
Each panel has constructed alternative delivery plans corresponding to a number of resource scenarios. For the ‘mature’ areas already in receipt of substantial investment, these comprise:
• a ‘nominal’ scenario, illustrating the direction and pace of future development if current funding
conditions continue;
• an ‘aspirational’ scenario, indicating the progress possible with additional resources;
• a ‘minimal’ scenario, documenting what could be achieved with restricted resources.
For other areas, only the aspirational and minimal scenarios are documented. In each case, consideration has been given to the structure and organisation of the R&D programme, and the interdependencies within and across areas.
The resource estimates associated with each scenario are indicative, and in some cases approximate. The necessary resources include human effort (stated in FTEy for full-time equivalent-years), direct capital investment into R&D, and in some cases in-kind contributions from established programmes
or facilities. Where the delivery plan builds upon pre-existing commitments or investments, the rough
level of associated resource is indicated for information; in some cases, the exact level of commitment
is still under discussion, and so these numbers are typically an under-estimate. The overall intention is
to document the ‘incremental cost to the field’ of undertaking each aspect of R&D, and to separate this
cost from that of externally funded infrastructure, even where the same funding agencies are involved.
Only costs for the next five years are tabulated, since investment after this point depends on decisions
and prioritisation following the next ESPPU; however, the longer-term resource implications in each area
have been documented by the panels.
The delivery plans reflect the prioritisation of tasks within each area, and in most cases already
represent a focus on only the key topics. Conversely, the Roadmap does not make recommendations
on the relative prioritisation of the five R&D areas, though it does in some cases highlight their interdependence. Decisions on resource levels and priorities can only be made in light of the many other
ongoing activities in the field, and after balancing short- and long-term scientific goals. The intention
of the Roadmap is to document the collective view of the field on the priorities within each area, and to
provide sufficient information to allow strategic decisions to be made.
The Roadmap mainly concerns long-term R&D towards facilities to be constructed in the 2040s
or beyond, though where there is relevance to nearer-term accelerators or to other scientific projects this
is indicated. In order to provide the necessary context and counterbalance, the report also contains a
summary of the ongoing R&D and planning towards future electron-positron colliders. These machines
and the related programmes are documented in depth in the references in these sections. Finally, a
separate section summarises the sustainability issues associated with future facilities, and highlights the
potential of the R&D programme to address these.

References
[1] 2020 update of the European Strategy for Particle Physics, Technical Report CERN-ESU-015,
(Brochure), Geneva, 2020, https://doi.org/10.17181/CERN.JSC6.W89E.
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2.1

High-field magnets

Executive summary

High-field magnets (HFM) are among the key technologies that will enable the search for new physics
at the energy frontier. Approved projects (HL-LHC) and potential future circular machines such as
proton-proton Future Circular Collider (FCC-hh) and Super proton-proton Collider (SppC) require the
development of superconducting (SC) magnets that produce fields beyond those attained in the LHC.
The programme proposed here will advance beyond the results achieved over the past twenty years
in past European and international programmes such as EU FP6 Coordinated Accelerator Research in
Europe (CARE), EU FP7 European Coordination for Accelerator Research & Development (EuCARD),
EU FP7 Enhanced European Coordination for Accelerator Research & Development (EuCARD2), EU
FP7 Accelerator Research and Innovation for European Science and Society (ARIES), and current work
such as HL-LHC, EU H2020 Innovation Fostering in Accelerator Science and Technology (I-FAST),
CERN-HFM and US Magnet Development Program (US-MDP).
Lead times for the development of high-field magnets have a typical duration of a decade. It is
therefore important to pursue R&D in parallel with scoping studies for new machines. The development
of high-field magnets naturally spans over many fields of science and engineering, requiring a wide range
of expertise, and involving strong and coordinated partnership between national laboratories, university
and industry. Finally, the development of novel SC magnet technology at the high field frontier requires
specialised infrastructure, often of large scale. These considerations mandate a sustained and inclusive
R&D programme as a central element of the future European programme, as underlined by the strong
recommendations contained in the ESPPU.
The proposed R&D programme has two main objectives. The first is to demonstrate Nb3 Sn magnet technology for large-scale deployment. This will involve pushing it to its practical limits in terms
of ultimate performance (towards the 16 T target required by FCC-hh), and moving towards production
scale through robust design, industrial manufacturing processes and cost reduction, taking as a reference the HL-LHC magnets, i.e. 12 T). The second objective is to demonstrate the suitability of hightemperature superconductor (HTS) for accelerator magnet applications, providing a proof-of-principle
of HTS magnet technology beyond the range of Nb3 Sn, with a target in excess of 20 T. The above goals
are indicative, since the decision on a cost-effective and practical operating field will be one of the main
outcomes of the development work.
The roadmap comprises three focus areas (Nb3 Sn and HTS conductors, Nb3 Sn magnets, and HTS
magnets) enabled by three cross-cutting activities (materials, cryogenics and models, powering and protection, and infrastructure and instruments).
The conductor activities, besides the necessary procurements, will focus on two aspects. Nb3 Sn
R&D will push beyond the state-of-the-art to consolidate the critical current capability (target non-copper
current density of 1500 A/mm2 at 16 T and 4.2 K), establishing robust wire and cable configurations with
reduced cost. These will then be the subject of a four-year period of industrialisation, which will be
followed by a similar period of industrial optimisation. On the HTS side, the intention is to identify
and qualify suitable tapes and cables, and follow up with industrial production to ensure the feasibility of large unit lengths (target 1 km) of HTS tapes with characteristics tailored to accelerator magnet
applications. This HTS conductor R&D phase is expected to last for seven years.
This contribution should be cited as: P. Védrine, L. García-Tabarés, B. Auchmann, A. Ballarino, B. Baudouy,
L. Bottura, P. Fazilleau, M. Noe, S. Prestemon, E. Rochepault, L. Rossi, C. Senatore and B. Shepherd, High-field Magnets,
DOI: 10.23731/CYRM-2022-001.9, in: European Strategy for Particle Physics - Accelerator R&D Roadmap, N. Mounet (ed.),
CERN Yellow Reports: Monographs, CERN-2022-001, DOI: 10.23731/CYRM-2022-001, p. 9.
© CERN, 2022. Published by CERN under the Creative Commons Attribution 4.0 license.
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The Nb3 Sn magnet development will improve areas of HL-LHC technology that have been found
to be sub-optimal, notably the degradation associated with the fragile conductor, targeting the highest
practical operating field that can be achieved. The plan is to work jointly with wire and cable development
to mitigate degradation associated either with length or electro-thermo-mechanical effects. The R&D
will explore design and technology variants to identify robust design options for the field level targeted.
The magnet technology R&D will progress in steps over a projected period of seven years, but is intended
to provide crucial results through demonstration magnets in time for the next update of the European
Strategy for Particle Physics (ESPP). Another five years are expected to be necessary to extrapolate the
demonstrator results to full-length units.
R&D plans for HTS magnets focus on manufacturing and testing of sub-scale and insert coils
as a vehicle to demonstrate performance and operation beyond the range of Nb3 Sn. Special attention
will be devoted to the possibility of operating in an intermediate temperature range (10 to 20 K). The
projected duration of this phase of test magnets, i.e. not yet accelerator designs, is seven years. By
this time the potential of HTS for accelerator operation will be clear. At least five more years will be
required to develop HTS demonstrators that include all the necessary accelerator features, surpassing
Nb3 Sn performance or working at temperatures higher than liquid helium.
The cross-cutting technology activities will be a key seed for innovation. The scope includes materials and composites development using advanced analytics and diagnostics, new engineering solutions
for the thermal management of high-field magnets, and the development of modelling tools within a
unified engineering design framework. We propose to explore alternative methods of detection and protection against quench (especially important for HTS) including new measurement methods and diagnostics. Finally, dedicated manufacturing and test infrastructure required for the HFM R&D programme,
including instrumentation upgrades, needs to be developed, built and operated through close coordination
between the participating laboratories.
2.2
2.2.1

Introduction
Historical perspective

Starting with the Tevatron in 1983 [1], through HERA in 1991 [2], RHIC in 2000 [3] and finally the
LHC in 2008 [4, 5], all recent energy-frontier hadron colliders have been built using SC magnets. These
machines made use of a highly optimised alloy of niobium and titanium [6] and it is accepted that
the LHC dipoles, with a nominal operating field of 8.33 T when cooled by superfluid helium at 1.9 K,
represent the end of the line for the use of this material in a particle accelerator1 .
Near-future and longer-term machines call for the development of SC magnets that produce fields
beyond those attained in the LHC [12]. These projects include the high-luminosity LHC upgrade (HLLHC) [13–16], currently under construction at CERN and collaborating laboratories, and the Future Circular Collider (FCC) design study [17], structured as a worldwide collaboration coordinated by CERN.
Similar studies and programmes are ongoing outside Europe, including the Super Proton-Proton Collider (SppC) in China [18]. Significant advances in SC accelerator magnets were driven by past studies such as the Very Large Hadron Collider at Fermilab [19] and the US-DOE Muon Accelerator programme [20, 21]. First considerations of ultra-high-field (20 T) HTS dipoles were fostered by the HighEnergy Large Hadron Collider study at CERN [17, 22]. Finally, new accelerator concepts such as muon
colliders [23] pose significant challenges for their magnet systems (see also chapter 5). These initiatives
provide a strong and sustained motivation for to the development of SC accelerator magnet technology
beyond the LHC benchmark.
Having reached the upper limit of Nb-Ti performance, projects and studies are turning to other
1

Nb-Ti can produce fields well in excess of the LHC dipoles [7–10]. This implies however reduced operating margin, winding
current densities that are significantly smaller than in an accelerator magnet, or magnetic configurations that are more effective
than a dipole [11].
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superconducting materials and novel magnet technology, and encompassing both low-temperature and
high-temperature superconductors. It is important to recall the coordinated efforts that have led to the
present state of the art in HFM for accelerators. The largest effort over the past 30 years was the development of Nb3 Sn [24] conductor and related magnet technology, with a strong focus at the end of
the 1990’s by the US-DOE programmes [25–27]. These programmes evolved as a collaboration among
the US-DOE accelerator laboratories and associated institutions and continue in consolidated form under
the US Magnet Development programme, with the added goal of developing HTS materials and magnets [28, 29]. On the EU side, the first targeted activities were initiated under the EU-FP6 CARE [30]
initiative and in particular in the Next European Dipole Joint Research Activity (NED-JRA) [31]. NEDJRA ran from 2004 to 2009 and was followed by the EU-FP7 EuCARD [32]. The main fruit of these
collaborations is Facility for Reception of Superconducting Cables (FRESCA2), the dipole magnet that
still retains with 14.6 T the highest field ever produced in a clear bore of significant aperture; it is a test
facility magnet, designed with a large operating margin and does not include some of the crucial features
of a practical accelerator dipole.
HL-LHC is presently the forefront of accelerator magnet technology and construction, with the
highest field ever attained at an operating collider. The preliminary results achieved with the 11 T
dipoles [33] and QXF quadrupoles [34] demonstrate that Nb3 Sn has the ability to surpass the state of
the art represented by Nb-Ti. It is however clear that the solutions used for the HL-LHC Nb3 Sn magnets
will need to evolve to improve robustness, industrial yield and cost.
Finally, the interest in the exceptional high-field potential of HTS for many domains of applied
superconductivity has also reached accelerator magnets. Cuprates containing either rare earths, i.e. rareearth barium copper oxide superconductor (REBCO) [35], or bismuth bismuth strontium calcium copper
oxide superconductor (BSCCO) [36] are in an early stage of technical maturity and their application to
the generation of ultra-high magnetic fields was recently proven. Laboratories and industry have shown
that HTS are capable of producing fields from 28 T in commercial nuclear magnetic resonance (NMR)
solenoids [37] to 45.5 T in small experimental solenoids in a background field [38]. As discussed later
in detail, HTS technology for accelerator magnets is only at its beginning [39]. This is an area where we
expect to see fast progress, along the path initiated in various laboratories and fostered in Europe by the
EuCARD [32], EuCARD2 [40], ARIES [41] and I-FAST [42] EU projects.
2.2.2

Highest fields attained

The steady increase of field produced by dipole magnets built with Nb3 Sn over the past forty years is
summarised in Fig. 2.1. The data is a collection of results obtained with short demonstrator magnets
(i.e. simple configurations that lack an aperture for the beam and are not built with other constraints such
as field quality), short model magnets (i.e. short version of magnets that are representative of the full-size
accelerator magnets) and full-size accelerator magnets.
The first significant attempts date back to the 1980s, at BNL [43] and LBNL [44]. This work
eventually led to the achievement of D20, a dipole model with 50 mm bore, in the 1990s [45]. The HD
programme at LBNL in the 2000s reached a field of 16 T in the simpler racetrack configuration [46].
Fields in the 16 T range were obtained at CERN [47] in 2015 and exceeded in 2020 [48] in a racetrack
configuration, as a result of the push provided by FCC-hh. This body of work [49] laid the foundations
for the construction of the HL-LHC Nb3 Sn magnets. The progress shown in Fig. 2.1 is relatively slow.
It took about ten years for CERN and associated laboratories [30–32] to reproduce the results obtained
in the US.
The conductor R&D initiated in 2004 led to significantly improved powder-in-tube (PIT) conductor [50], with high-field performance comparable to rod-restack process (RRP) conductors, though more
sensitive to mechanical loading and with lesser industrial maturity. PIT was used in racetrack model
coil (RMC), achieving a field of 16.2 T in 2015 [47] and bringing the EU efforts to a comparable level
of maturity with the US. This gives a good benchmark for the time scales intrinsically to this field of
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technology, including the procurement of the required infrastructure (e.g. heat treatment furnaces, impregnation tanks) and the development of the necessary skills. The result of this work is the record
magnet FRESCA2, built in collaboration between CERN and CEA and generating a field of 14.6 T in an
aperture of 100 mm diameter [51]. As indicated earlier, FRESCA2 is a test-facility magnet, built with a
large operating margin and low engineering current density. This field level has been reproduced recently
by the high-field model dipole MDPCT1 built within the US-MDP programme [52] as a step towards
the highest field attainable with a cos-theta coil configuration (four layers) and features relevant to an
accelerator magnet, including high operating engineering current density.
Finally, the plot shows the remarkable achievement in the development of Nb3 Sn accelerator magnets and in particular the MBH 11 T dipole for HL-LHC built at CERN in collaboration with industry
(GE-Alstom) [33]. Initiated in 2010, and profiting from the developments outlined above, it took a
decade to produce the first magnet unit. The first magnet, MBHB002, was tested in July 2019 and holds
the record for his class [53]. Though successful in achieving the specified performance, the 11 T programme has also demonstrated that there are still questions to be resolved in the long-term reliability
of this specific design as well as in the robustness of the manufacturing solutions. These need to be
addressed and resolved before this class of magnets can be used in an operating accelerator.

Fig. 2.1: Fields attained with Nb3 Sn dipole magnets of various configurations and dimensions, either at
liquid (4.2 K, red) or superfluid (1.9 K, blue) helium temperature. Solid symbols are short demonstrators,
i.e. ‘racetracks’ with no bore, while open symbols are short models and long magnets with bore. For
comparison, superconducting collider dipole magnets past and present are shown as triangles.
While Nb3 Sn is the baseline for the high field magnets of HL-LHC, as well as the next step in accelerator magnet technology, significant progress has been achieved recently in HTS technology, reported
graphically in Fig. 2.2. The general interest in the potential of this class of material coalesced in the mid2000s in the EU and US. The US-DOE Very High Field Superconducting Magnet Collaboration [54]
targeted BSCCO as an HTS high-field conductor. This activity has now been drawn into the scope of
US-MDP [28, 29] which addresses both BSCCO and REBCO in Rutherford and conductor-on-roundcore (CORC) cables and various magnet (racetrack and canted cos-theta) configurations [55–57]. In the
EU, the first work was within the EU-FP7 EuCARD [32], EuCARD2 [40], and EU-H2020 ARIES [41]
programmes. The conductor effort in Europe was directed to REBCO, a conscious choice driven by the
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perceived potential and presumably simpler magnet technology [39]. The outcomes of these activities
are small demonstrator magnets that have reached bore fields from 3 to 5 T in stand-alone mode. Figure 2.2 shows that this is the beginning of a path that will hopefully lead to results exceeding Nb3 Sn.
The next step, complementary to the further development of the technology, is to use these small-size
demonstrators as inserts in large-bore low-temperature superconductor (LTS) background magnets to
boost the central field and quantify the ability to exceed LTS magnet performance, while at the same
time exploring this new range of fields and related forces.

Fig. 2.2: Fields attained with HTS short demonstrator magnets of various configurations, producing a
dipole field. All tests performed in liquid helium (4.2 K). Solid symbols are racetrack magnets with no
bore, while open symbols are magnets with bore. Round symbols are magnets built with REBCO, square
symbols with BSCCO.

2.3

Motivation

Several conclusions arise from the previous section’s simplified account of achievements.
• Lead times for the development of high-field magnets are long. The cycle to master new technology and bring novel ideas into application has a typical duration in excess of a decade. It is
hence important to pursue R&D in parallel with scoping studies of new accelerators, to anticipate
demands and guarantee that specific technology is available for a new facility when the decision
to construct is taken.
• The development of novel SC magnet technology at the high-field frontier requires specialised
infrastructure, often of large size. The necessary investment is considerable. Continuity is hence
important in a programme that requires such investment.
• The development of high field magnets naturally spans over many fields of science and requires
a broad mix of competencies, implying a research team assembled as a collaboration across
academia and industry. As with the infrastructure, such research teams need investment for their
setup and operate most effectively with continuity.
These considerations indicate the need for a sustained and inclusive R&D programme for high13
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field superconducting accelerator magnets as a crucial element for the future of HEP, reinforced by the
strong recommendation made by the European Strategy [58]. Such a programme must respond to the demands of specific projects and studies, but it should also unfold as a continuous line of structured R&D,
ready to respond to future requests, and capable of feeding the particle physics programme with opportunities. The programme should include both LTS and HTS materials in a synergistic manner, encompass
the spectrum from conductor to accelerator magnets, and include the key technologies necessary for the
realisation of its goals. Having dedicated teams established for a period of a decade or more will allow
focus and provide results. This matches the timeline of the European Strategy process, with an update in
around five years.
The costs of the programme include not only the construction cost of magnets, which is a very
significant challenge for future accelerators, but also the cost of the R&D itself, which may tend to limit
the scope and stretch the timeline, working against the wish for a fast turn-around. This is especially true
for HTS materials, which explains why the scale of the demonstrators described earlier, as well as that of
future ones, has been kept intentionally small. The planning of an effective R&D programme must deal
with practical considerations of cost.
Given the ambitious scope, the long-term engagement, and the cost, the programme will have to
be of collaborative nature, with partnership among national laboratories, universities and industry. The
R&D programme should capitalise on the state of the art and achievements obtained so far, continuing
the ongoing work presented earlier. An R&D programme with the characteristics outlined is consistent
with the plans of other organisations in HEP already mentioned earlier [28, 59], as well as other research
fields relevant to our discussion [60–63]. Last but not least, it will be important to measure the impact of
the R&D programme in other applications in science and society.
2.4

Panel activities

The HFM expert panel has held a series of sixteen meetings. These are collected under an Indico category [64]. Two open international workshops were organised and held virtually:
• ‘HFM State-of-the-Art’ (SoftA) workshop, that took place from 14–16, 2021 [65];
• ‘HFM Roadmap Preparation’ (RoaP) Workshop, that took place on 1 and 3 June, 2021 [66].
The workshops included an expert evaluation of the state of the art in HFM for accelerators, topical
reviews and technical roadmaps and an overview of the strategic positioning of the main EU actors,
including laboratories, universities and industry. The proceedings of the above workshops constitute the
main body of the wide and open consultation of the community. The collected inputs were discussed in
a restricted roadmap workshop, limited to the panel members, that took place from 15–16, 2021. The
proceedings of this workshop are the basis for this report.
2.5
2.5.1

State of the art
Superconductor

The primary challenge in achieving the high magnetic fields of interest for accelerators is to have a conductor with sufficiently high engineering current density (Je ), with good mechanical properties. Based
on experience from previous accelerators, a target of Je ≈ 600 A/mm2 at operating field and temperature is appropriate to yield a compact and efficient coil design for an affordable magnet [49]. The Je
target should be reached with no degradation and limited training and making use of the highest possible
fraction of the current carrying capacity of the conductor. All known high field superconductors (Nb3 Sn
and HTS) are brittle, and it is of paramount importance that the state of stress and strain be controlled
throughout all magnet fabrication and operation conditions.
An overview of the state-of-the-art Je for LTS and HTS technical superconductors is reported in
Fig. 2.3. The performances reported there refer to the best industrial products, not necessarily produced
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in large scale. The LTS materials of interest are Nb-Ti, an industrial commodity, and Nb3 Sn, whose
production is restricted to a single established manufacturer for the high-performance wires required by
particle physics. On the HTS side, two high-field superconductors are currently available on the market:
BSSCO, also produced at a single location worldwide, and REBCO, with several established producers
in Europe and worldwide.
In the case of Nb3 Sn the target of Je can be translated into a minimum critical current density
(JC ) in the superconductor of the order of 1500 A/mm2 at 16 T and 4.2 K [67]. This target, which is
a mandatory performance requirement for a compact accelerator magnet, is at the upper boundary of
the state-of-the-art best wire performance (see Fig. 2.3) and exceeds by about 50% the performance
specified for the industrial production of HL-LHC Nb3 Sn. This implies pursuing and industrialising
the R&D work launched in the framework of the CERN FCC Conductor Development programme and
undertaken over the last five years on basic material and wire fabrication [68]. Results are encouraging
and open the route for novel Nb3 Sn with high in-field electrical performance. In particular, the internal
oxidation route has shown the feasibility of exceeding the FCC target in multi-filamentary wires [69,70].
For HTS, the target Je is actually common practice for the present production industrial standards
of REBCO and BSCCO materials (see Fig. 2.3), so we do not envision a focused effort in the direction of
increasing JC . However, other aspects of the conductor require tailored developments. It is interesting
to note that recent developments have demonstrated that the target Je can be achieved by REBCO at
temperatures of 10 to 20 K.

Fig. 2.3: Engineering current density Je vs. magnetic field for several LTS and HTS conductors at 4.2 K.
Latest results for REBCO tapes are reported both at 4.2 K as well as 20 K.
Besides Je , other performance parameters need to be met for both LTS and HTS. In particular, the
mechanical strength and tolerance of wires, tapes and cables to stress and strain is of key importance,
specifically to mitigate the risk of brittle fracture under electro- and thermo-mechanical loads. Field
quality aspects, and in particular equivalent filament size, for Nb3 Sn and impact of the large width of
HTS tapes must be studied. The latter is of key importance for confirming suitability of HTS tape for use
in accelerator quality magnets. Finally, quench protection aspects need to be addressed starting at the
level of conductor, and then for cables and eventually at the magnet level. While Rutherford cables are
the choice for LTS accelerator magnets, high current HTS cables suitable for use in accelerator magnets
need to be developed and qualified.
Industrialisation of high-quality conductor for large scale application and its cost are challenges to
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be addressed for both Nb3 Sn and HTS. Large scale production of conductor would help in the optimisation of the manufacturing processes and therefore reduction of cost. In the development phase, selection
of processes and technology must take into account the future requirement for industrialisation. At the
time of writing, several manufacturers of HTS tape exist worldwide, in Europe, USA, Korea, Russia and
China. However, only one manufacturer to date can produce long lengths of state-of-the-art HL-LHC
Nb3 Sn wire. Effort still has to be made to guarantee availability of high-performance Nb3 Sn wire and
build up credibility for potential large scale production.
2.5.2
2.5.2.1

Mechanics
Stress and strain in the coil composite

All high-field superconductors are strain- and stress-sensitive and brittle. Besides the known reversible
critical current dependency on applied strain, the main concern is that stress or strain exceeding allowable
limits for any of the constituents of a wire or tape generally leads to a permanent reduction of critical
current and eventual damage through fracture of the superconducting phase. An example of a degradation
mechanism is the plastic deformation of the Cu matrix in Nb3 Sn wires, which takes place at moderate
stress (range of 150 MPa), and which can freeze a strain state and lead to irreversible JC reduction.
At higher applied longitudinal and transverse stress, the brittle Nb3 Sn can fracture, which reduces the
cross-section available to current transport and the wire critical current. Degradation mechanisms for
multi-filamentary BSCCO are broadly similar; the Ag resistive matrix has even lower yield strength than
a Cu matrix. On layered REBCO tapes, in-plane shear or peeling forces can lead to delamination at stress
as low as a few MPa.
Given these considerations, it is paramount to minimise stress concentrations on the conductor.
This is why the coils wound from brittle conductor or cable are cast in a matrix material such as glass
fibre wraps impregnated with epoxy resin. The fibre increases strength and reduces cracking at cryogenic
temperature. The coil becomes a composite material made of conductor, glass and resin. The sources of
stress and strain in the coil composite are divided according to their external or internal origin. External
sources include the electromagnetic (Lorentz) forces and forces or displacements transmitted at the coilstructure interface. Lorentz forces scale with the magnetic field in the center of the aperture and the
ampere-turns, i.e. approximately quadratically with the field in the aperture, as shown in Fig. 2.4. In some
quench scenarios, such as quench protection transients with fast current pulses driven by the coupling loss
induced quench (CLIQ) system, or in non-insulated or partially insulated coils, Lorentz force patterns
may vary significantly from the nominal configuration. Stress and strain transmission at the coil-structure
interface is discussed in more detail below in the context of pre-load. We note that tight geometrical
tolerances on the coil shape as well as on the structure’s interfaces are required in order to avoid local
stress-concentration points or excessive overall constraints.
Internal sources of stress are induced by differences in coefficient of thermal expansion (CTE)
between the constituents of the coil composite. For example, a differential stress inside the conductor is
already present after the heat treatment of Nb3 Sn. More stress is accumulated due to a CTE mismatch
between the conductor and the glass-resin matrix during the cool-down from the resin-curing temperature
down to cryogenic conditions. The thermal expansion of the coil as a consequence of a quench is the
source of additional internal and external stresses, where the internal stresses are due to temperature
gradients in the coil and the external stresses are due to the constraint on the coil shape on the boundary.
The local stress and strain in the coil composite follow from the sum of all internal and external
contributions. Good engineering requires the knowledge of critical values of stress and strain in the composite to produce a design that implements appropriate safety margins within realistic tolerances. Critical
values may vary widely between conductor types and material compositions. Experimental studies and
multi-scale modelling are required to establish reliable input into the design workflow. Moreover, for
a given central field, the level and orientation of stress and strain in the coil composite varies widely
between coil types, coil sizes, materials, and mechanical structures. Indeed, whatever the coil and struc16
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Fig. 2.4: Horizontal forces per quadrant in dipole accelerator magnets (built and tested or design studies).
ture, the status of strain and stress is a tensor. R&D in materials and composites, complemented by full
3D modelling, is mandatory to relate the true mechanical state to the experimental data accessible to
measurements.
2.5.2.2

Structures, pre-load and stress management

The transverse and axial forces from the loads identified above are reacted on a stiff internal or external structure, whose aim is to control and minimise the deformation of the coil under Lorentz forces.
It is customary to design the mechanical structure so that it applies a coil compression (or pre-load) at
cryogenic temperature. This pre-load is introduced to reduce relative movement between the coil and
the structure under Lorentz forces. A commonly used design technique is to provide enough pre-load at
cryogenic conditions that all interfaces remain in compression up to the ultimate design current. While
this is frequently observed in the design phase, it is rarely rigorously applied in R&D practice, especially during the initial magnet assembly and powering. The extent of required pre-load at cryogenic
temperature is a matter of debate.
To meet requirements, an external structure must have a CTE identical to the coil composite (to
match dimensional change) or higher (to introduce additional load at cool-down). In the case of an
external structure made from material with lower CTE compared to the coil, as is the case of several
high-strength alloys, the structure can be tensioned, and the coil pre-compressed at room temperature,
so that the structure remains in contact with the coil throughout the cool-down. An internal structure
may be used to increase the coil’s stiffness and to transmit the external structure’s stiffness into the inner
windings of the coil. An internal structure (often denoted ‘stress management’) may be a path towards
reduced or no pre-load and overall lower coil stresses. It comes at the price of a lower engineering current
density and diverse coil-structure interfaces that may be subject to electrical or mechanical failure.
2.5.2.3

Mechanical engineering challenges in magnets

Nb3 Sn magnets. The performance of Nb3 Sn magnets relies upon mastery of the magnet mechanics. This can be quantified by looking at the extent of magnet training (i.e. the number of training
quenches required to reach the desired operating current) and the performance retention (e.g. the need
for re-training after thermal cycling).
Magnet training is usually assumed to be linked to one or several of the following mechanical
17

2. High-field magnets

phenomena: (1) cracks in the glass-epoxy insulation, (2) resin-metal debonding, and (3) stick-slip movement between the coil and the structure. A performance limitation of mechanical origin, i.e. a failure
to reach the design current, may be due to (1) repetitive stick-slip movement, or (2) reduced conductor
performance due to excessive stress or strain.
Studies of Nb3 Sn under stress and strain demonstrate relatively low tolerance to mechanical loads.
Depending on the specific wire architecture and properties, permanent current reduction due to plastic
deformation of the annealed-copper stabiliser starts at around 150 MPa transverse pressure, if applied homogeneously in cryogenic conditions. Filament fracture in these conditions may occur beyond 200 MPa.
At room temperature, filament breakage may already happen at 150 MPa. This range of stress is typical
of the average pre-load required by high-field Nb3 Sn magnets. It should be underlined that components
and assembly tolerances affect the local stress and strain state, resulting in a spread which should be
taken into account in the design and manufacturing.
Cyclic loads, be it powering cycles or cool-down/powering/warm-up (CD-PO-WU) cycles, can
lead to degradation when a combination of relative movement (due to Lorentz forces and/or CTE mismatch) and friction leave the coil-structure interface in a different state than the original one. Repeated
CD-PO-WU cycles may lead to detrimental ratcheting. Repeated quenching may lead to fatigue degradation of the insulation system and quenches could lead to softening if the local temperature approaches
the glass temperature of polymer components.

HTS Magnets. HTS coils at low temperature have enthalpy margins up to 100 times larger
than those observed in LTS coils. Consequently, energy release and associated training due to cracking,
debonding, or stick-slip motion are much less of a concern than in LTS coils. Still, the increased field
reach of HTS magnets with respect to LTS ones results in a significant increase of Lorentz force and
poses an acute challenge to the composite coil and structural design.
High-strength materials are required to react forces within the relatively compact footprint of an
accelerator tunnel. As for the coil composite, any stress concentrations on the HTS wire or tape must
be avoided, either by design or via a supporting filler material. In the absence of stress concentrations,
REBCO tape will typically withstand very high transverse stress of up to 400 MPa. Much lower values
are observed if the stress is localised. At the same time, it has been observed that a CTE mismatch with
a filler such as epoxy resin can lead to tape delamination and severe degradation.
Screening currents in REBCO tapes, i.e., non-zero dipolar induced current configurations, can
reach high amplitudes in the low-field regions of a coil. Lorentz forces acting on screening currents
produce shear and peeling forces, and have been linked to tape deformations and crack propagation in
solenoid magnets and need to be considered in the magnet design.
Lastly, coil-wide current-sharing mechanisms such as no insulation (NI), partial insulation (PI),
and other advanced-insulation schemes, lead to hard-to-predict current and force patterns in the event
of a quench. Such configurations may be exceedingly stable in almost all situations, but also see their
mechanical integrity compromised if a quench takes place.

Hybrid magnets. Hybrid LTS+HTS magnets are relevant for cost reasons. All of the above
force-related challenges for Nb3 Sn and REBCO coils apply to hybrid magnets. In addition, the Lorentz
forces of the insert must be reacted against the external structure via the intermediary of the Nb3 Sn
outsert. Some version of an internal structure is likely required to manage the stress on the outsert coil.
Moreover, a potentially risky mechanical scenario arises if a quench in one part of the coil is allowed to
induce a rise in current in the other part.
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2.5.3

Stored energy and magnet protection

In Fig. 2.5, we have collected the values of the stored energy per unit length (measured or computed) for
a set of existing and conceptual magnet dipoles. The energy stored increases as B 2.5 , consistent with the
dependence of energy and field for ideal dipoles. Consequently, aiming at the range of 16 to 20 T, the
increase in stored energy with respect to the LHC will be a factor of four to ten, ranging from 1 to 3 MJ/m
per aperture. This has implications for magnet design and technology, stemming from considerations of
powering (inductance and voltage required to ramp the string of dipoles), as well as magnet protection
(energy density and dump time).

Fig. 2.5: Scaling of stored energy per unit length for dipole magnets built or designed (values refer to
one aperture in the case of the LHC, 11 T, FCC and HE-LHC). The line is proportional to B 2.5
A second element of interest is the energy per unit volume, a main driver for the maximum temperature reached during a quench. As we see in Fig. 2.6, the energy density also increases with field strength.
The LHC dipole magnets have a stored energy density of 50 MJ/m3 . This reaches 80 to 100 MJ/m3 for
the HL-LHC Nb3 Sn magnets, and 200 MJ/m3 for the most compact 16 T FCC designs, i.e. a factor four
larger than the LHC magnets.
Considerations of magnet ramping would favour large voltage or current, or a combination of
both, to power the magnets of large stored energy. Increasing either terminal voltage or cable current
is however not a trivial matter and powering considerations need to be included from the start in the
magnet design. Furthermore, in order to keep the hot-spot temperature in the coil after a quench below
acceptable values (around 300 to 400 K, but actual damage limits are not well-assessed), the quench
detection and active dump need to act at least three to five times faster than in the LHC. This is already
challenging for Nb3 Sn, and potentially far harder still for HTS, for which the quench propagation speed
is an order of magnitude slower than in LTS and quench detection based on established instrumentation
would thus take an order of magnitude longer. In reality, quench initiation and evolution in the case of
HTS is a different process to the well-characterised behaviour of LTS. Though relatively unexplored, this
may actually be an opportunity to develop alternative schemes, e.g. profiting from the early low voltage
quench precursors arising during the current sharing process to anticipate the evolution, or the relatively
long time scales of voltage development to improve measurement sensitivity.
The challenges posed by magnet powering and protection have multiple aspects and they need to
be addressed in an integrated manner. There is a parallel between the challenges of magnet protection and
mechanical design. Firstly, detection and protection in the regime of stored energy and energy density de19
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Fig. 2.6: Scaling of stored energy density for the dipole magnets considered in Fig. 2.5
scribed above will require new concepts, especially for HTS (e.g. non-insulated or ‘controlled-insulation’
windings). Secondly, measurement and characterisation of the thermo-mechanical and dielectric properties and limits of coils and structures will be a mandatory step to ensure that the design is safely within
engineering limits.
2.5.4

Cost

Cost is the final challenge for high field accelerator magnets. The main cost drivers and associated
opportunities are outlined below.
• The conductor is the primary cost driver for high field magnets. This was already the case for the
Nb-Ti based LHC, where the superconductor cost was about 25% of the total cost of the magnet
(excluding the external services like power supply and other ancillaries). The cost of Nb3 Sn for
an FCC-hh is projected to be half of the cost of the magnet system. Conductor R&D should
focus on solutions such as scalable architectures, or designs that are more tolerant of raw material
properties, as a route to reducing the cost of the superconductor. Similarly, magnet designs should
strive to make the most efficient use of the superconductor cross-section, encouraging engineering
solutions that go in this direction.
• The second largest cost is associated with the construction of the coil. Winding is the dominant
part, but coil manipulation from winding to coil assembly should not be neglected, especially for
Nb3 Sn. In general, magnet design should aim at reducing construction complexity. Coil winding is
at present an essentially manually driven operation, assisted by some level of automation1 . Given
the experience gained in coil winding in recent projects (e.g. ITER and JT-60SA) and given the
number of coils to be wound for a future accelerator (e.g. 20 000 identical coils for the FCC-hh
dipoles) robotics seems a crucial R&D topic to reduce cost. The analysis of benefits of automation
and robotics should go beyond coil winding, i.e. coil handling for operations such as insertion in
the heat treatment oven, splicing, impregnation, metrology, etc. This work can be staged to take
place in a second phase of R&D or in the pre-industrialisation phase.
• The third cost driver is the magnet mechanical structure. The choice among available options
1

Given the rapid evolution of the field it is not advisable at this stage to heavily invest in robotised tooling, but rather to assess
the areas that would benefit. Construction quality and uniformity of production may also benefit, resulting in improved yield
and cost reduction. The proposed study should consider the time at which introducing robotisation would be optimally useful.
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(e.g. collars, bladders and keys, yoke-as-restraint and others) shall be based not only on field
reach, but also on cost consideration of tooling and operation. Some structures seem more suitable
to automation and robotisation (e.g. collar assembly), while others rely on simpler tooling (e.g.
bladders and keys). The above considerations should be injected early in the magnet R&D study
to guide the best structured selection decision when the time comes.
The main challenge can be summarised as finding the true optimum between magnet performance
and total cost, not only for the initial investment but also including costs of operation. This tends to favour
operation at higher temperatures (e.g. 4.2 K for Nb3 Sn and 20 K for HTS) where, besides the improved
cryogenic efficiency, the enthalpy margin is higher and the burden of training is reduced, thus improving
availability and reducing operation cost. Similarly, a robust magnet design, with large operating margin,
is a way to avoid rejection, increase yield during production, while increasing operating availability,
thus reducing both capital and operation cost. Simpler designs should be favoured, built with repeated
operations that might be more suitable to automation as described earlier, even if they perform slightly
less well. In order to forecast costs correctly, industry should be involved as soon as possible in an
efficient manner2 . Industry involvement can complement laboratory efforts made using existing large
facilities. Regardless of industry engagement, it is important that work in laboratories, especially on
long magnets, is tracked using a detailed budget accounting system that could be used as a basis to
estimate industrial production costs.
HTS optimisation is quite different from Nb3 Sn and deserves a special mention. HTS conductor
cost is currently much higher than Nb3 Sn. However, contrary to Nb3 Sn, HTS price is decreasing, driven
by demand and steady funding from fusion research (in particular two privately funded initiatives in EU
and US) and the energy sector. Appreciable material quantities, far exceeding particle physics needs, are
in order to satisfy the needs from these initiatives. In this respect, high energy physics (HEP) should
rather focus on cable and magnet engineering, leaving the cost of superconductor aside, at least in this
phase.
Concerning magnet construction and operation, depending on the HTS material (REBCO) there is
no need of heat treatment. Mechanical properties are better and stability much higher than LTS. Considering this, HTS magnet technology could at some point be significantly less expensive than Nb3 Sn. This
needs to be verified since it could lead to a change in paradigm for a FCC-hh or a muon collider, should
the cost of HTS conductor attain the same level as Nb3 Sn. These considerations can be included in the
R&D programme; as well as the step-by-step validation of the technology, it is important to include a
near-full size HTS dipole (1 m long) to be manufactured and tested. This will allow an assessment of the
true cost of an HTS accelerator magnet by tracking material and personnel investment throughout the
construction process. A suitable target for one such magnet could be a typical HL-LHC model magnet
size and field (e.g. 50 to 60 mm aperture, field in the 11 to 12 T range) for which cost is well established.
2.6

R&D objectives

2.6.1

Technical goals

Based on the current state of the art and the challenges described above, the following are the long-term
technical goals of the HFM R&D:
1. Demonstrate Nb3 Sn magnet technology for large scale deployment, pushing it to its practical limits
in terms of maximum field and production scale. The drivers of this first objective are to exploit
Nb3 Sn to its full potential, developing design, material and industrial process solutions that are
required for the construction of a new accelerator based on this technology. We separate the
2

We believe that industry will consider an involvement seriously only if: (a) there is continuity of work and funding, since
industry needs to make plans with at least five years horizon to be effective; (b) the issue of IP is clarified, since it is unlikely
that industrial IP will be available if issues protection and sharing are not settled from the start.
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search for maximum field from the development of accelerator-magnet technology by defining the
following two dependent sub-goals:
(a) The effort to quantify and demonstrate the Nb3 Sn ultimate field comprises the development
of conductor and magnet technology towards the ultimate Nb3 Sn performance. The projected
upper field limit for a dipole is presently 16 T (the reference for FCC-hh). This field is the
target against which the performance of a series of short demonstration and model magnets
should be measured.
(b) Develop Nb3 Sn magnet technology for collider-scale production, through robust design, industrial manufacturing processes and cost reduction. The present benchmark for Nb3 Sn accelerator magnets is HL-LHC, with an ultimate field in the range of 12 T and a production of
the order of a few tens of magnets. Nb3 Sn magnets of this class should be made more robust,
considering the full spectrum of electro-thermo-mechanical effects and the processes adapted
to an industrial production on the scale of a thousand magnets. The success of this development should be measured through the construction and performance of long demonstrator
and prototype magnets, targeting the 12 T range.
2. Demonstrate the suitability of HTS for accelerator magnet applications providing a proof-ofprinciple of HTS magnet technology beyond the reach of Nb3 Sn. The goal of this programme
is to break from the evolutionary changes of LTS magnet technology, from Nb-Ti to Nb3 Sn, by
initiating a revolution that will require significant innovation in materials science and engineering.
A suitable target dipole field for this development is 20 T, significantly above the projected reach
of Nb3 Sn. Besides answering the basic questions on field reach and suitability for accelerator applications, HTS should be considered for specific applications where not only high field and field
gradient are sought, but also higher operating temperature, large operating margin and improved
radiation tolerance.
In addition, it is also important to underline that the HFM R&D programme is intended as a focused, innovative, mission-style R&D in a collaborative and global effort, targetting specific results relevant to future accelerators, with well-defined timeline, deliverables and milestones, and paying special
attention to novel engineering solutions.
The main objectives are represented in Fig. 2.7, where we plot the length of dipole magnets produced (i.e. magnet length times the number of magnets) versus the bore field. The blue line gives an idea
of the state of the art, bounded on one side by the nearly 20 km of Nb-Ti LHC double-aperture magnets in
the range of 9 T ultimate field and at the high-field end by single model magnets with approximately 1 m
length and 14.5 T maximum field. The HL-LHC point marks the production of 6 dipoles of 5.5 m length
with 12 T ultimate field. The objectives listed above can be represented in this plot as an extension of the
field reach by moving along the horizontal axis (magnetic field) thanks to advances in Nb3 Sn and HTS
magnet technology, as well as an extension of the production capability by moving along the vertical axis
(magnet length) thanks to the development of robust and efficient design and manufacturing processes.
The symbols at higher field (Nb3 Sn at 16 T, HTS at 20 T) and longer magnet length (5 km) represent
targets, providing the desired R&D direction and they should not be read as specified performance.
The parallelism in the development is an important aspect of the programme. We believe this is
necessary to provide significant advances towards the long-term goals within a five to seven year time
frame, i.e. responding to the notion of mission-style R&D that needs to feed into the next update of the
European Strategy for Particle Physics.
The graphical representation of Fig. 2.7 discussed above only defines the first phase in the R&D
from 2021–2027. Once it is proven that the field reach can be extended and the actual level is demonstrated, we foresee a follow-up phase. This should occupy 2027–2034, and will prove the new generation
of high field magnets at a scale of accelerator-magnet prototype, i.e. several meters of total magnet length.
This is represented by the green arrow in Fig. 2.7, whereby the choice of the field level, and the actual
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Fig. 2.7: Graphical representation of the objectives of the HFM R&D programme from 2021–2027.
Both fronts of maximum field (red for Nb3 Sn, purple for HTS) and large-scale production (blue) will be
advanced. Also represented, in green, is a possible evolution for the longer term, 2027–2034.

magnet length to be realised are again only indicative, and will depend on the results of the first phase of
R&D.
The R&D targets respond directly to the demand of principal stakeholders. The HFM R&D targets
formulated for Nb3 Sn magnets stem directly from the requirements of FCC-hh [17], and are compatible
with the schedule of an integrated FCC programme [71]. The parallelism proposed has the advantage
that it will provide early results for a decision on magnet technology towards the construction of the next
hadron collider.
It is also recognised that the development of capture, cooling, acceleration and collider magnets
for a muon collider [23] remains a formidable task. This will be addressed by targeted studies, but the
R&D on high-field Nb3 Sn and HTS magnets will be highly relevant in developing suitable solutions.
Examples are: (a) HTS conductor and coil winding technology towards a 20 T goal, including partialand no-insulation windings, whose results could be applied to the ultra-high-field capture solenoids,
or to the high-field collider magnets; (b) the study of stress management in Nb3 Sn magnets towards
their ultimate performance, directly applicable to large aperture dipoles and quadrupoles for the highenergy muon collider main ring and interaction region (IR)—see e.g. Section 5.6 (in particular Tables 5.2
and 5.3); and (c) HTS magnet operation at temperatures above that of liquid helium, relevant to operation
in the high heat load and radiation environment of the muon collider ring—see e.g. Section 5.6.5.

2.6.2

Programme drivers

To define the work necessary to meet the objectives above, a number of practical questions can be prioritised. These questions are the R&D programme drivers, and they can be broadly divided into questions
of relevance for Nb3 Sn, for HTS, and common to both lines of development.
For Nb3 Sn, taking into account the pioneering developments already in place:
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• Q1: What is the practical magnetic field reach of Nb3 Sn accelerator magnets, driven by conductor performance, but bounded by mechanical and protection limits? Is the target of 16 T for the
ultimate performance of an affordable Nb3 Sn accelerator magnets realistic?
• Q2: Can we improve robustness of Nb3 Sn magnets, reduce training, guarantee performance retention, and prevent degradation, considering the complete life cycle of the magnet, from manufacturing to operation?
• Q3: Which mechanical designs and manufacturing solutions, including basic materials, composites, structures, and interfaces need to be put in place to manage forces and stresses in a high-field
Nb3 Sn accelerator magnet?
• Q4: What are the design and materials limits of a quenching high-field Nb3 Sn magnet, and which
detection and protection methods need to be put in place to remain within these limits?
• Q5: How can we improve design and manufacturing processes for Nb3 Sn accelerator magnets to
reduce risk, increase efficiency and decrease cost for industrial production on large scale?
For HTS high-field accelerator magnets, the questions are more fundamental to the potential and
suitability for accelerators, with the awareness that the body of work in progress is not yet at the point
where a reference technology can be defined:
• Q6: What is the potential of HTS materials to equal and surpass the present and projected limits
of Nb3 Sn, and in particular is the target of 20 T for HTS accelerator magnets realistic?
• Q7: Besides magnetic field reach, is HTS a suitable conductor for accelerator magnets, considering
all aspects from conductor to magnet and from design to operation?
• Q8:What engineering solutions, existing or yet to be developed and demonstrated, will be required
to build and operate such magnets, also taking into account material availability and manufacturing
cost?
Finally, common to Nb3 Sn and HTS:
• Q9: What infrastructure and instrumentation are required for successful HFM R&D, taking into
account aspects ranging from applied material science to production and test of superconductors,
cables, models and prototype magnets?
• Q10: What is the quantified potential of the materials and technologies that will be developed
within the scope of the HFM R&D programme towards other applications to science and society
(medical, energy, high magnetic field science) and by which means could this best be exploited?
2.7

Delivery plan

2.7.1

Innovation through a fast-turnaround R&D programme

The HFM R&D Programme must achieve decisive progress in the three areas of performance, robustness,
and projected cost. This applies in principle to both Nb3 Sn and HTS magnets, though different weights
will be put on each aspect. Any technology demonstration should meet the required goals in each of
the three areas, though finding the right balance between cost-efficiency, maximum field, and robustness
may imply some compromises. The specification of the three areas will need to consider the following
issues:
• Performance consists not only of attaining the required central field strength, with swift training
exhibiting no performance limitation, but also in retaining such performance, and in particular
preventing degradation under all foreseeable operating conditions including quenches and repeated
thermal cycles. A crucial element of performance is a successful quench detection and protection
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strategy, avoiding overheating or electrical breakdown. Finally, the field quality demanded for
accelerator operation, and an efficient thermal management are important performance indicators
of a specific design and technology
• Robustness covers several aspects of magnet design and manufacturing, and revolves mainly
around the engineering knowledge and margin of a specific technology. Going beyond the present
focus of robustness, driven by considerations of magnet performance retention, we measure its
effectiveness by looking at the scalability of a given technology both in terms of length and units.
This implied a wider acceptable range of material and component tolerances, suitability for automation, improved reproducibility and a high yield of conforming coils and magnets.
• A cost target will be defined based on a projected accelerator-scale production. Having such a
target will be helpful to influence and steer design, process and material optimisation.
The R&D programme must be holistic in nature: a compatible selection of electromagnetic, mechanical and thermal design approaches, conductors, materials, and manufacturing processes and methods needs to be integrated seamlessly with instrumentation and protection into a specific magnet solution
responding to the required specification. Various such selections are possible, and although an absolutely
objective comparison of technical solutions is difficult, starting from a unique design basis allows for a
fair technology selection. In this context, it is important that sufficient time and resources are allocated
to ensure that all developments are thoroughly tested and analysed.
Despite the broad existing body of knowledge in accelerator magnet technology, we believe that
demonstrating ultimate performance will require innovation beyond the state of the art in most areas.
This, in turn, will call for a period of basic technology R&D, followed by a multi-year magnet design,
construction and testing process, with duration from three to four years. In a serialised program, the experimental feedback would come late in the process, likely too late for substantial changes to the selected
technologies. Only a few iterations could be implemented and tested within the available timeline, with
minor tweaks and improvements. We conclude that the innovation potential of this approach is limited
due to the slow turnaround.
This reflection leads to a third characteristic element of the R&D Programme. We propose to
structure the magnet R&D as a succession of meaningful fast-turnaround demonstrations, ranging from
non-powered material and composite samples, to powered sub-scale samples and mechanical models, to
racetrack coils and/or demonstrator coils in short and long mirror configurations, to accelerator magnet
demonstrators at intermediate fields and, eventually, towards ultimate specifications. In this way, new
technologies can be tested under realistic conditions at the earliest possible stage, the smallest relevant
scale and cost, and the fastest pace.
We represent this process schematically in Fig. 2.8. The different levels of the pyramid represent
the stages of an innovation climb, providing means for a constant bi-directional stream of feedback
between technology and magnet R&D. In this scheme, technology R&D does not stop once the first
demonstrator magnet is designed. Demonstrations can go through steps of increasing performance (and
complexity). The most efficient technologies naturally rise to the top of the pyramid in due time and
are implemented when judged mature. Access to testing infrastructure of course becomes a particularly
important issue when planning for multiple multi-scale fast-turnaround R&D programmes. Multiple tests
provide opportunities for the application of novel instrumentation to be developed in the HFM program.
To make full use of this opportunity, timely data analysis is vital and requires dedicated resources.
For the programme to remain focused, it is important that all technologies developed, and all
demonstrators built, are compatible with the ultimate design specifications. Only then can a success in
the experimental results at a smaller scale be translated into a credible statement on the technical and
financial feasibility of ultimate specification magnets. We suggest that, for this purpose, each magnet
R&D programme accompany their multi-scale R&D from the earliest days with an evolving ultimatespecification conceptual design that is regularly updated in the light of the most recent developments and
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Fig. 2.8: Schematic representation of the innovation pyramid concept, supporting fast turnaround technology development.

experimental results. It is understood that the HFM programme will extend far beyond the immediate
five-year period, and will extend to double-aperture magnets as well as long magnets in the years following the next ESPPU. For long magnets, a logical first step in the scale-up to 15 m is the maximum length
that can be tested in vertical or horizontal bath cryostats.
Using this approach, each contributor to the R&D programme can profit from a number of specific
R&D vehicles, focusing on a selected subset of the ultimate specifications mentioned above. As an example, some R&D teams may place their initial focus on the demonstration of technologies for enhanced
robustness at lower cost, others may aim towards innovations enabling higher performance targets. Such
a complementary approach, carefully coordinated among all actors, can achieve the parallelism that is
key to swift advancement.
In practice, it is likely that some national or institutional programmes will seek to build upon
the wealth of experience from previous programmes, such as the EU R&D initiatives and the HL-LHC
magnet construction, and opt for an evolutionary approach. Others will pursue a more radical departure
from the state of the art. The overall HFM programme must have a balanced approach risk, maximising
the chances of overall success on a broad front. Eventually, the results from all studies will inform a
single coherent and evidenced position, such that the combined results constitute the required demonstration of technical and financial feasibility of the magnet system for a future collider. To enable this,
the HFM programme shall foster a structured exchange among magnet engineers from all laboratories to
coordinate their efforts and discuss their respective challenges. Moreover, the programme shall ensure
a regular exchange between researchers in other R&D areas, so that engineers can communicate their
most pressing technological needs, while receiving creative input from technology specialists across all
participating institutes. These structured meetings shall trigger further informal exchanges resulting in
interdiscplinary joint research embedded in a vibrant R&D network.
2.7.2

Programme structure

The structure of the programme is represented graphically in Fig. 2.9. We have identified three focus
areas, in foreground, covering the R&D work specific to: (a) Nb3 Sn magnets; (b) HTS magnets; and (c)
Nb3 Sn and HTS conductors. Activities in these areas comprise deliverables and milestones consisting either of demonstrators and critical decisions (e.g. field reach of the magnet technology) or of specifications
(e.g. for superconductor procurement). Work in the focus areas will be supported by three cross-cutting
R&D activities: (a) structural and composite materials, cryogenics and thermal management, and mod26
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elling; (b) powering and protection; and (c) infrastructure for production and test as well as instruments
for diagnostics and measurement. The cross-cutting activities are intended to proceed in the background,
responding to the challenges identified by the focus areas and supporting the programme in its progression towards the main deliverables. An indicative overview of activities in the form of a top-level timeline
is shown in Fig. 2.10. The dates shown in the ’Top-level milestones and deliverables’—Sections 2.7.3.3
through 2.7.9.3—are necessarily indicative, as they are resource and progress dependent.

Fig. 2.9: Schematic representation of the structure of the proposed programme, consisting of three focus
areas pursued with the support of cross-cutting activities.

2.7.3
2.7.3.1

Nb3 Sn conductor
Scope and objectives

The Nb3 Sn conductor R&D has two main goals: (a) to advance performance of Nb3 Sn wire beyond
present state of the art, and (b) to consolidate performance and ensure industrial availability of state-ofthe-art HL-LHC Nb3 Sn wire. The necessary performance corresponds to the full set of requirements,
including manufacturing, electrical, magnetic and mechanical properties as well as cost, specified for the
FCC Conductor Development programme [67]. R&D is still needed to achieve these targets, which will
require seven to ten years, with significant results from the R&D work during the first five years.
A key objective will be to develop optimised manufacturing processes for enhancing JC to the
target 1500 A/mm2 at 16 T and 4.2 K [68]. The methodologies proven to reach JC at laboratory scale
need to be scaled up, in parallel with study of electromagnetic stability, e.g. achieving high enthalpy
margin, and improvement of the mechanical properties of the novel wires and cables as a mitigation of
the brittle nature of Nb3 Sn and degradation risk. These studies are mandatory to exploit the full JC
potential.
The experience from the CERN FCC Conductor Development programme is that R&D activity in
laboratories is a prime source of innovation in materials [69, 70], especially when control and analysis
of properties at the nanoscale are needed. Novel concepts have been generated in laboratories, whose
agility and focus have proven crucial for the initial R&D phase. Work in industry, however, must start
at an early stage to enable identification technologies that have potential for industrialisation. This will
be pursued via the production of novel wires, and through studying the feasibility of large billets for
large-scale production. This is a key step towards cost reduction, with a goal of 5 C/kAm at 16 T and
4.2 K.
The development of Rutherford cables is included in this activity, as well as extensive measurement of their electro-mechanical performance. The reference targets for successful cabling are a critical
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Fig. 2.10: Indicative timeline of HFM R&D activities.
current degradation of the wire in the cable of less than 5% and retention of the stabiliser resistivity ratio
above 100. The study of mechanical stability and windability for use in coils is of particular relevance,
especially for wide cables with high in-field current capability, including the optimisation of their electromechanical performance. The latter shall include the impact of impregnation process. The activity will
be naturally interacting closely with Nb3 Sn magnet developments.
Similarly, development and qualification of low-resistance splices between LTS cables, both in low
and high fields, are essential to enable high-field magnet designs, and to simplify and increase robustness
of the manufacturing process. This study will also require tight interaction with Nb3 Sn magnet R&D.
2.7.3.2

Identified tasks

• MAG.LTSC.SOAP: Procurement of Nb3 Sn wires in industry, cable manufacturing, and qualification of wires and cables as required by the magnet programme. The initial phase will be based on
state-of-the-art specifications (HL-LHC).
• MAG.LTSC.COND: Development and characterisation of novel Nb3 Sn wires with improved performance beyond the state of the art, towards robust high-JC wires. This effort explores materials
and architectures via effort in laboratories and industry, and interacts closely with magnet development to integrate electro- and thermo-mechanical results in relevant geometries and conditions.
• MAG.LTSC.CABL: Development and characterisation of cables using novel wires and geometries (e.g. large number of strands). This activity includes study and qualification of electrical,
magnetic and mechanical properties as well as iteration with the magnet designers to quantify
cable wind-ability for different coil layouts.
• MAG.LTSC.ADVP: Evolution of the procurement activity in the direction of advanced wire composition and architecture, as a result of the wire R&D activity, including an effort to enlarge the
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industrial manufacturing base.
2.7.3.3

Top-level milestones and deliverables

• MAG.LTSC.M1: Launch procurement of state-of-the-art Nb3 Sn conductor, Q1 2022.
• MAG.LTSC.M2: Launch development of novel Nb3 Sn wires, Q1 2022.
• MAG.LTSC.D1: ∼2 tons of cabled and qualified state-of-the-art conductor, Q4 2023.

• MAG.LTSC.M3: Assess feasibility of targets for production of at least 100 m unit lengths of novel
wires, Q3 2024.
• MAG.LTSC.D2: Advanced Nb3 Sn wire in unit lengths of about 100 m, Q1 2025.
• MAG.LTSC.M4: Assess results from R&D and update performance of HFM reference wire, Q2
2025.
• MAG.LTSC.M5: Industrialise novel wires, Q1 2025.
• MAG.LTSC.D3: Novel generation of cables in unit length of at least 100 m, Q4 2025.
2.7.4
2.7.4.1

HTS conductor
Scope and objectives

R&D on HTS conductor is considered essential for a subsequent successful implementation of HTS coils
and magnets. The first objective is the definition of performance targets adapted to accelerator magnet
applications, which will guide the development. We propose that activities in Europe are focused on
REBCO tapes. The reason, as mentioned earlier, is that very high in-field electrical performance is
already available in commercial REBCO tapes, with upper values of industrial production reaching Je
(4.2 K, 20 T) up to 2000 A/mm2 (see Fig. 2.3) [72]. Material engineering at the nanoscale and artificial
pinning techniques are well controlled, and several industrial suppliers on the market are able to produce
unit lengths of tape of several hundred meters.
Given the exceptional state-of-the-art values of Je , the R&D work should focus on achieving
controlled, homogeneous and reproducible electro-mechanical and geometrical properties along the full
tape length, e.g. low internal electrical resistance between layers, high internal adhesion strength among
layers, low electrical resistivity of the copper stabiliser, and controlled geometry. Innovation will be
required for designing and qualifying novel high-current cables made from tape conductor. This study
must be performed in conjunction with the design of HTS magnets and with understanding of their
requirements.
The results of this work will provide direct feedback to industrial manufacturers, raising their
awareness of needs, identified problems and potential solutions. Industry will be crucial in the demonstration of feasibility of long lengths and low cost. Indeed HTS cost reduction is mandatory to make
future large-scale applications affordable. Some routes towards cost reduction may be process optimisation, use of new technology, and production scale-up. We remark here that the scale of production needed
for HTS accelerator magnet R&D will not be sufficient to significantly influence cost. However, we will
benefit from relatively large ongoing procurement of HTS conductor by other communities, e.g. fusion
and energy.
Finally, a crucial aspect of the HTS conductor R&D will be the identification, development and
qualification of cable configurations suitable for accelerator-quality magnets, taking into account a possible evolution of the needs of beam dynamics. Existing cable concepts (e.g. stacks [73,74], CORC [75],
Roebel [76], stacked tapes assembled in rigid structure (STAR) [77]) and alternative novel concepts will
be studied, considering their electro-dynamic performance (e.g. the need for transposition), quench detection and quench protection (to be addressed at the level of tapes and cables before coils), the effect
of insulation and impregnation, and the development of low-resistance joints (with procedure scalable to
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magnet construction). As for Nb3 Sn, HTS conductor development and qualification will have to act in
synergy with the R&D on magnets.
2.7.4.2

Identified tasks

• MAG.HTSC.SOAP: Procurement of REBCO tapes in industry, qualification and extensive characterisation of electro-mechanical properties, including response to quench.
• MAG.HTSC.COND: Development of REBCO tapes with improved performance beyond the
state-of-the-art, tailored to accelerator applications. R&D on other HTS materials, including multifilamentary HTS wires.
• MAG.HTSC.CABL: Conceptual development, assembly and extensive characterisation of REBCO cables for use in HTS magnets. Development of splice technology at the level of the tape
and cable, suitable for integration in HTS magnets.
2.7.4.3

Top-level milestones and deliverables

• MAG.HTSC.M1: Launch procurement of HTS conductor, Q1 2022.
• MAG.HTSC.M2: Review performance of REBCO tape for accelerator magnets, Q4 2023.
• MAG.HTSC.M3: Select cables’ layout for winding magnet demonstrators, Q3 2024.
• MAG.HTSC.D1: ∼20 km of qualified tape (12 mm equivalent width) by Q1 2025.

• MAG.HTSC.D2: Unit lengths of representative cables (∼50 m) by Q1 2025.
2.7.5
2.7.5.1

Nb3 Sn magnets
Scope and objectives

Nb3 Sn magnet R&D is the most prominent cross-cutting, and integrated activity in the proposed programme. The scope of this activity corresponds directly to the ESPPU recommendation to “investigate
the technical and financial feasibility of a future hadron collider at CERN with a centre-of-mass energy
of at least 100 TeV”. This goal translates into a major push to provide robust and cost-effective magnet
performance near the ultimate limits of Nb3 Sn superconductor.
Performance is defined in terms of a maximum field in the magnet aperture, a high initial training
quench with few training quenches up to ultimate field, and the absence of degradation under cyclic load
and repeated cool-down/powering/warm-up cycles. Appropriate electro-mechanical margins need to be
implemented, for which the community habitually uses ‘margin on the loadline’, as well as a generic
mechanical design limit for the coil composite of 150 MPa von Mises stress at room temperature and
200 MPa von Mises stress under cryogenic conditions. To mitigate the risks of excessive training, critical
current reduction, and degradation, we suggest in the medium term to re-define appropriate engineering
margins based on local stress-strain states in the conductor and composite, and to establish a multi-scale
framework of experimental results and numerical models that inform the design process.
Robustness is defined based on scalability of the technology, i.e. a technology that works equally
well for short magnets and 15 m long magnets, and can be applied at an industrial scale with high production yield. Present experience shows that scaling up the length may come with challenges related to
deformation and residual strain in the coil after heat treatment and to the differential contraction mismatch of individual magnet components during cool-down. Due to the strain sensitivity of Nb3 Sn, this
mismatch can lead to conductor degradation. Moreover, the magnet production for HL-LHC shows that
the yield and methodology are not yet suitable for upscaling, and require a decisive improvement.
Cost relies critically on economies of scale and on the introduction of industrial processes that
will include the automation of specific process steps. Neither economies of scale, nor the automation
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of process steps will be achievable in the present project period. Nonetheless, every design choice and
process development must consider the potential impact on cost and the prospect of future automation.
Finding the right balance between cost efficiency, maximum field, and robustness is at the core
of this R&D activity, and progress in all three areas is crucial to provide satisfactory input into the next
ESPPU.
This progress is likely not going to come from a merely evolutionary change of existing Nb3 Sn
technology. Rather, it will be the product of a vigorous innovation and R&D programme that involves
all other activities described in this document. Fast turnaround testing at the smallest possible scales is
key to an effective innovation funnel that may enable decisive breakthroughs in performance, robustness,
and even cost. To this end, we propose to structure the program as outlined in Fig. 2.11, by making use
of the development vehicles described below.

Fig. 2.11: Schematic representation of the technology pyramid towards the development of Nb3 Sn ultimate dipole magnets. The first tasks are shared, then two final objectives are pursued in parallel: on
the left, the path towards ultimate-field Nb3 Sn accelerator magnets; on the right, the path towards long
Nb3 Sn robust accelerator magnets, eventually joining in the final objective of highest practical field with
robust performance.

• Non-powered standardised samples for electrical and thermo-mechanical characterisation. The
samples will be developed jointly with the conductor development activity, aiming at material and
composite properties, validation tests for new technology variants, and design parameters. Work
on these samples goes hand in hand with the cross-cutting activity on material testing.
• Powered samples, testing at the smallest possible scale at which the challenges of HFM can be addressed and studied, e.g. cable degradation, bonding and sliding properties, techniques for reliable
jointing of SC cables, etc.
• Sub-scale magnets, which constitute a first step in magnet technology implementation, identifying
strengths and weaknesses of specific technology integrated in a coil winding. A sub-scale magnet
aims at reproducing the performance margins, but not the main field, in a small (essentially handheld) magnet assembly. New conductors can be validated at this scale (e.g. designs resilient against
degradation).
• Short magnets, which are a true representation of magnet design and construction except for the
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length, are a mandatory demonstration step before long magnets. It is likely that short magnets will
be built with two coil layers/decks first, aiming for 12 T in the aperture. This step is followed by an
ultimate performance design. The short magnet scale R&D will benefit from the faster turnaround
of mirror configurations in the early stages of the programme.
• Long magnets, which demonstrate the suitability of a technology in terms of length scale-up.
Special attention is paid at this stage to the prospect of industrialisation and automation. Mirror
configurations, as well as cool-down/warm-up cycles with dummy coils can be a valuable tool to
intercept difficulties at the earliest possible stages.
2.7.5.2

Identified tasks

We define here tasks on the basis of a single development site (laboratory). Tasks of sample measurements are likely to be shared among laboratories, while demonstrator tasks will run in parallel to cover
the respective design and technology variants selected.
• MAG.LTSM.SMPL: Sample construction, test and evaluation. We include in this activity nonpowered samples as well as powered samples and mechanical models representative of magnet
conditions.
• MAG.LTSM.SUBS: Construction, test and analysis of sub-scale magnets.
• MAG.LTSM.SD12: Design, construction, test and analysis of short 12 T demonstrator magnets
as an intermediate step towards ultimate performance, and to develop robust designs.
• MAG.LTSM.SD16: Design, construction, test and analysis of short ultimate-field Nb3 Sn demonstrator magnets.
• MAG.LTSM.LD12: Design, construction, test and analysis of long 12 T demonstrator magnets.
The ultimate goal, long robust dipole magnets at ultimate performance is beyond the horizon of
the next European Strategy Update.
2.7.5.3

Top-level milestones and deliverables

In the staged fast-turnaround programme devised, milestones are reached every time an R&D vehicle
on the next-higher scale becomes available for exploitation. Milestones are attached to each of the
scales and are reached when the first deliverable on each scale is tested, analysed, and the corresponding
concept validated. Corresponding deliverables at each scale are produced at the respective appropriate
time intervals, as listed below. We define here milestones and deliverables on the basis of a single
laboratory. Milestones and deliverables are intended to be multiplied by the number of laboratories
contributing to the specific task.
• MAG.LTSM.SMPL.Dx: Ten to several tens of deliverables per year;
• MAG.LTSM.SUBS.Dx: Three to four deliverables per year;
• MAG.LTSM.SD12.Dx: One to two deliverables per year;
• MAG.LTSM.LD12.Dx and MAG.LTSM.SD16: One deliverable every one to two years.
The cadence of deliverables at each scale naturally slows down when the next milestone is reached.
The smaller-scale R&D objects are then mostly needed to address problems encountered at a higher level,
or to feed forward potential breakthrough technologies.
In addition to the above fast-turnaround multi-scale milestones and deliverables, one milestone
and one deliverable are added:
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• MAG.LTSM.Mα: At the beginning of the programme, an in-depth knowledge transfer from past
and ongoing Nb3 Sn magnet R&D programmes will take place. This initial milestone will be likely
organised through a series of technical meetings and laboratory visits. The transfer shall focus on
what we know works well, what we know could or should be improved, and what we know we do
not know. Planned for Q4 2022.
• MAG.LTSM.Dω: This final deliverable takes the form of a summary document, weaving all
available results from the individual programmes together into one coherent and credible position,
arguing whether the sum of all magnets built and tested constitutes the required demonstration of
technical and financial feasibility of the FCC-hh magnet system. Planned by Q4 2026.
2.7.6
2.7.6.1

HTS magnets
Scope and objectives

As with HTS materials and cables, this R&D is of an exploratory nature. HTS magnets are the only
option to generate fields beyond the reach of Nb3 Sn. Consideration of only engineering current density
would suggest that magnetic fields in the range of 25 T could be generated by HTS, both with BSCCO
and REBCO, as shown in Fig. 2.3. This needs to be moderated by the fact that mechanics and quench
management may not be feasible, or practical, at the projected forces, stresses, stored energy and energy
density. The actual limits of a feasible HTS accelerator magnet need to be established.
A second element of this R&D is triggered by the consideration that with the current cost of HTS,
a full-HTS winding may not be affordable. A hybrid solution may be considered, where LTS are used in
the lower magnetic field area (e.g. below 15 T), and HTS is used above. A hybrid configuration requires
the use of liquid helium as coolant. At the same time, as we can clearly see in Fig. 2.3, performance
of HTS in the range 10 to 20 K has reached values of Je well in excess of 500 to 800 A/mm2 , i.e. the
level that is required for compact accelerator coils. The exploration of magnet designs working in an
intermediate temperature range (e.g. 10 to 20 K) and dry magnets (conduction cooled) is of considerable
interest, because it would open a pathway towards a reduction of cryogenic power, a reduction of helium
inventory (e.g. dry magnets), or the use of alternative cryogens, e.g. gaseous helium (GHe), or liquid
hydrogen (LH2). In this case, obviously, the magnet would have to be wound completely from HTS.
For HTS, where technology is relatively immature, the work on magnet design and technology
will go hand in hand with tape and cable development. As already mentioned in the R&D on HTS
conductors, good uniformity of the current density over long unit lengths (from present state of the art
of 200–300 m, to 1 km), and development of features matching magnet challenges (e.g. good adhesion
of layers, low internal electrical resistance) or facilitating them (e.g. a ‘current flow diverter’ to increase
quench propagation speed) should be prioritised above increased critical current.
The issue of HTS cables is of special importance for the magnet R&D. Cables with high current capacity are required to decrease the magnet inductance for powering and protection reasons. High-currentdensity options being considered are tape stacks [73,74], Roebel [76], CORC [75], and STAR [77]). The
work of the coming years should determine the most suitable cables to fit the needs of accelerator magnet construction and operation. Besides the practical matter of coil winding (see below), a fundamental
question to be addressed is the need for transposition. Though possibly secondary from the point of
view of field quality, which is expected to be dominated by the large persistent currents contribution, the
impact of transposition on performance needs to be studied. Finally, full characterisation at the scale
of the cable will accompany design and analysis of demonstrator magnets. Example of high-priority
activities, besides critical current, are current sharing and transfer length among tapes, basic mechanical
properties, and current density dependence on angle, stress and strain. Joint technology (resistance value
and joint robustness) is of utmost importance for magnet technology. Though already included in the
HTS conductor R&D, this needs to be directly linked to the magnet design from the beginning of the
process. Finally, the HTS conductor design may require including features necessary or beneficial to
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magnet protection, such as detection systems based on conductor temperature or voltage sensing and
compensation.
The design of the future magnets should take into account particular characteristics of HTS tapes
and cables. REBCO winding geometry tends to be constrained by the use of tapes. The end design is the
main focus area, due to the tape aspect ratio making a hard-way bend difficult. Several magnet design
options have emerged in the past (e.g. aligned blocks, cloverleaf and CCT) and the effort should strive
to improve them, or find new ones. The coil shape should be optimised to maximise the efficient use of
superconductor (e.g. reducing the field components normal to the tape), avoiding excessive margins.
Inspired by R&D on ultra-high-field solenoids, NI or PI winding configurations could be considered. This configuration, generally referred to as controlled insulation (CI), would benefit magnet
protection, potentially reaching the limit of self-protection. However, we are not yet certain that CI
windings are applicable to accelerator magnets, especially with regard to transient effects and stability
when compared to solenoids. A design study needs to be followed by development of the necessary
technology, and in particular the possibility to achieve a preset contact resistance, reproducible from coil
to coil. Tests of such windings should be at reasonable parameters for accelerators (e.g. a ramp rate of
20 mT/s corresponding to 20 T in 1000 s), possibly extended to higher ramp rates relevant for other applications (e.g. 1 to 100 T/s range for ion therapy synchrotrons or the fast acceleration section of a muon
collider). This question is very important since it can change dramatically the design principle not only
of the magnet but also of the conductor.
HTS magnet R&D will also have to address the effects of screening currents on field quality.
Magnetisation magnitude and temporal stability are one of the major drawbacks of HTS tapes and could
be an issue for accelerator magnets. Control of these effects may require overshoot, vortex shaking, or
temperature increase, some of which may not be compatible with accelerator operation. This has been
only partially addressed in ultra-high-field solenoids, which are mainly focused on the field magnitude.
While different cables and magnet designs will be explored to find the best way of achieving good
field quality, we also recognise that alternative methods to control field harmonics (i.e. passive or active
shimming, stronger correcting magnets) and innovative beam optics and controls may be required, to
cope with features typical of HTS.
The R&D work on HTS magnets, similar to Nb3 Sn, will depend on advances in computational
capability, described in detail below. Specifically, persistent currents and controlled insulation windings
will require tailored developments. Several codes are already available to compute these effects, and we
must pursue this effort. In the case of HTS the tape aspect ratio of 10−4 is a challenge when attempting to
model complete cables and whole magnets. A close interaction between design, modelling, and testing
will be key to foster development and understanding.
Finally, there is an obvious need for a near-future facility providing a background field for testing
of HTS demonstrator magnets. FRESCA2, Supraleiter Test Anlage (SULTAN), and the planned European dipole (EDIPO) reconstruction are possible European test infrastructures, but in their present configurations they do not allow HTS dipole tests. A rapid alternative could be to realise a new FRESCA2
type magnet dedicated to this task, or join forces with other programmes to realise a background field
magnet and test facility.
The structure of the program on HTS magnets is once again based on an innovation climb shown in
Fig. 2.12. The first steps are exploratory and depend heavily on the result of the proposed design studies.
As for Nb3 Sn, sub-scale magnet work will precede the work on the two identified routes of hybrid or
all-HTS magnets. Results of this R&D will eventually join in the definition, design construction and test
of HTS demonstrator magnets.

34

CERN Yellow Reports: Monographs, CERN-2022-001

Fig. 2.12: Schematic representation of the innovation pyramid concept for HTS dipole magnets.

2.7.6.2

Identified tasks

• In synergy with the R&D on HTS conductors (tasks MAG.HTSC.COND and
MAG.HTSC.CABL), and in parallel to HTS magnet design studies (task MAG.HTSC.DSGN),
clarify and specify needs based on magnet design options and suitable technology towards the
selection and qualification of cables geometry suitable for accelerators. Address at magnet level
issues such as margin and mechanical effects, transposition, persistent current effects, current
sharing and quench.
• MAG.HTSC.DSGN: Pursue a design study of HTS magnet options, including hybrid LTS/HTS
for operation at liquid helium temperature (e.g. 4.2 K), or a full-HTS dipole for potential operation
at higher temperature (e.g. 4.2 to 20 K). The study should include exploration of coil cross sections,
end design, optimisation of tape alignment, and CI schemes.
• Participate in the development of models (tasks MAG.MCM.MDLS and MAG.PETP.MDLS),
contributing test results on sub-scale and insert coils, to improve understanding and control of
quench and field quality in HTS magnets, including CI winding schemes and with focus on persistent currents magnitude and stability.
• MAG.HTSC.SUBS: Design and manufacture sub-scale and insert coils for technology R&D, representative of the HTS magnet design being pursued, and practical for achieving a fast turnaround
R&D cycle. Test the sub-scale and insert coils to validate cable (various configurations) and technology (e.g. insulation or CI, winding shape and end design, joints).
• MAG.HTSC.SRDM: Engineer and manufacture an HTS R&D dipole magnet as a preliminary
step towards a demonstrator, with parameters to be set once a basic technology selection is reached.
2.7.6.3

Top-level milestones and deliverables

• MAG.HTSM.M1: Design sub-scale and insert coils for technology R&D by Q4 2023.
• MAG.HTSM.M2: Results of design study of hybrid LTS/HTS dipole by Q4 2024.
• MAG.HTSM.M3: Results of design on a full-HTS dipole by Q4 2025.
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• MAG.HTSM.M4: Results of sub-scale and insert coil manufacturing (winding, insulation, joints,
etc.) and tests performed in the period 2023–2026, completed by Q4 2026.
• MAG.HTSM.D1: Define a magnet specification, including field performance, of HTS accelerator
dipole magnets by Q4 2026.
• MAG.HTSM.D2: Conceptual design of an HTS accelerator magnet by Q4 2027.
• MAG.HTSM.M5: Initiate the engineering, construction and first test of a HTS dipole demonstrator by Q4 2028.
2.7.7
2.7.7.1

Insulation systems, components, cryogenic and modelling technologies
Scope and objectives

Development of composite and structural magnet components. We group in this R&D activity the work on all materials and components entering in the construction of magnets, including work
on samples (e.g. 10-stacks and multi-scale mock-ups) with the exclusion of superconductors, addressed
elsewhere. R&D programmes are already in place in the EU and the USA on composite and structural
materials and must be reinforced. A specific focus of this part of the programme is on the development
and characterisation of insulation systems (polymers and reinforcement) for both Nb3 Sn and HTS magnets. The global strategy is to identify the key parameters, understand how to characterise them, measure
the effect of these parameters, and possibly implement them in finite element models in the form of
a shared results database. The mechanical, electrical, thermal, and tribological characterisation should
be systematically undertaken from room to cryogenic temperature on different scales: single material,
insulated conductor, and coil assembly integrated into a magnet. Among others, elastic modulus, stress
distribution, adhesion, toughness, and thermal properties during assembly and cooling down should be
investigated. Friction between the insulator and conductor components and its impact on the stress distribution within a magnet assembly should be addressed. The impact of the impregnation process and
system on other parameters (such as stress distribution, internal adhesion, and interface friction) and
the role of interfaces and discontinuities within the coil assembly should be explored. This programme
should identify the structural and physical parameters for optimised coil assemblies under working conditions. The use of advanced imaging techniques is recommended as an aid towards understanding the
nature of magnet degradation.
Thermal management of high field magnets. The cryogenic system of the next circular collider will have to cope with significantly higher thermal loads than the LHC. The choice of the FCC is
to use superfluid helium at 1.9 K for cooling the cold mass of the 16 T Nb3 Sn superconducting magnets,
similar to the LHC. Although superfluid helium cooling at 1.9 K is at least twice as expensive as the use
of liquid helium at 4.5 K, also a possible choice for Nb3 Sn, this extra cost is largely compensated by the
saving on the magnet cost and comes at the benefit of excellent heat transfer in the magnet string. A
drawback is the helium inventory, which increases by a factor of six with respect to the LHC (800 tonnes
of liquid helium in FCC-hh).
Using HTS magnets could be a game-changer since they can be operated at a higher temperature
for at least equivalent magnetic performance. Higher temperature operation (10 to 20 K) would imply a
drastic reduction of cost for the cryogenics due to a higher system efficiency, especially if novel cryogenic
designs and thermal management are employed. At these temperatures, the cooling strategy will be
different from the one used in the LHC, and the structure of the HTS magnets will have to contain
adapted features. Thermal management of high field magnets (internal heat transfer, heat transfer to
coolant, and external heat transfer to cryoplant) will require new engineering solutions, integrated from
the start of the magnet design. The need for experimental validation of thermal characteristics of coil
packs and the modelling of complete cold-mass designs to guide and optimise heat extraction paths under
expected accelerator load are indispensable tools.
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Multiscale and multi-physics modelling. A change in modelling approach is required to bridge
the gap between modelling and design methodology and profit from advances in computer aided engineering (CAE). As in other fields, CAE is providing a standard for design and manufacturing, including
practical cost optimisation. At the same time, mastering the challenges identified earlier will require a
significant extension of modelling capabilities and a high degree of synergy between design and simulation tools.
The community has shown that the most relevant physical phenomena for HFM can be captured
with multi-scale modelling and multi-model analysis. However, some of the modelling needs to be augmented, including new physics as well as multi-scale capability from the meso-scale of multi-physics
analysis of a conductor to the macro-scale of a full magnet string. This applies in particular to quench
initiation and propagation, a relatively new playground. Multi-model analysis and co-simulation are
modern integrated design techniques, demonstrated so far at development level. We believe that the next
step is to translate this progress into improved design techniques for HFM. The core idea is to focus
on ‘making models talk to each other’ with the concept of model-based system engineering (MBSE)
as a platform for collaborative modelling. This is the formalised application of modelling to support
system requirements, design, analysis, verification, and validation activities, beginning in the conceptual
design phase and continuing throughout development and later life cycle phases. MBSE moves from a
document-centric paradigm for sharing of information to a model-based sharing of information. Models become repositories of data, queried to provide relevant information, and can be concatenated into
automated workflows. We expect that adoption of this methodology will also lead to a more profound
understanding of our magnets from the earliest stages of design onwards.
2.7.7.2

Identified tasks

• MAG.MCM.MTRL: Pursue the measurement and characterisation (constitutive equations) of the
mechanical and thermo-physical properties of materials, components and composites, including
new classes of materials such as metamaterials and additive fabrication materials. As a high priority activity, develop and characterise electrical insulation systems, especially relevant for windand-react Nb3 Sn magnets but also applicable to HTS magnets. Upgrade the facilities required for
the measurement and characterisations described above, facilitate sharing, and make available the
associated data repository as a reference database for magnet design.
• MAG.MCM.THME: Support design, construction and analysis of magnet performance in specific aspects of electro- and thermo-mechanical integrated modelling, including comprehensive
analysis of manufacturing and operation conditions, aiming at preventing performance loss and
degradation.
• MAG.MCM.CRYO: Study alternative magnet thermal designs, operating above liquid helium
temperatures. Investigate operation around 10 to 20 K, towards a low helium content cold mass
to reduce the inventory and the complexity of the helium management during quench, as well
as a conduction-cooled thermal design with the development of high-performance thermal links.
Specialise versatile conceptual thermal designs to cope with the wide variety of magnet options
(Nb3 Sn and HTS) and their respective thermal loads.
• MAG.MCM.MDLS: Pursue the development of physics modelling of relevance to HFM (e.g.
quench propagation in HTS) towards augmented modelling capability and accuracy improvement,
as well as multi-scale modelling from conductor multi-physics to a magnet string. Advance cosimulation capabilities towards an ideal digital twin of an as-built magnet.
• MAG.MCM.MBSE: Develop and generalise the use of a Model-Based Systems Engineering
(MBSE) framework as a unifying information management tool.
37

2. High-field magnets

2.7.7.3

Top-level milestones and deliverables

• MAG.MCM.M1: Develop measurement facilities and characterise materials and composites relevant to HFM applications, prioritising electrical insulations for Nb3 Sn and HTS magnet. This
work includes detailed material studies, advanced imaging and analytical techniques, and the development of constitutive equations. Planned by Q4 2025.
• MAG.MCM.M2: Develop new engineering multi-physics/multi-scale solutions for thermal management of high field magnets (Nb3 Sn and HTS), both internal (e.g. coil heat transfer to coolant)
and external (e.g. heat transfer to cryoplant), including measurement of heat transfer in small samples, demonstrators and model magnets. Planned by Q4 2026.
• MAG.MCM.M3: Integrate and unify computational tools to support the design of conductors,
demonstrators and model magnets within an MBSE framework. Specifically, integrate models
adapted to the whole spectrum of multi-physics and multi-scales relevant to Nb3 Sn and HTS magnets in including the manufacturing and operation conditions. Planned by Q4 2026.
2.7.8
2.7.8.1

Magnet protection
Scope and objectives

R&D on magnet powering and protection will be devoted to the development of strategies and methods to
detect and safely dump the magnet stored energy, advancing the state of the art to address the challenges
outlined above. The work on LTS and HTS has both commonalities and specificities, as described below.
LTS. Quenches in Nb3 Sn magnets propagate at high velocity, and quench management at the
increased stored energy density (see Fig. 2.6) is primarily a matter of decreasing detection and dump
time. This evolution will require a significant improvement of instrumentation (voltage-based) and active
protection devices (e.g. sturdy resistive heaters, and advanced protection techniques such as CLIQ). As
the engineering margins decrease, this will also call for an improved knowledge and control of parameters
like strand and cable coupling loss (critical to CLIQ).
In parallel to the above developments, it is crucial to understand the true limit of protection in
impregnated Nb3 Sn coils. This work shall address failure mechanisms of thermo-mechanical origin
(peak temperature, peak temperature gradient within the coil, peak temperature difference with respect
to the structure) as well as electrical origin (peak voltage). This work would be best performed by
measuring limits in dedicated small-scale experiments, alongside the characterisation and measurement
of materials and composites described above.
Finally, as Nb3 Sn magnet technology becomes mature, quality assurance will be of primary importance, to be extended to all aspects of an accelerator magnet, such as dielectric strength and voltage
withstanding, quench heater and feedthrough integration, or internal and external bus-work. Again, ‘robustness’ is the focus of this activity.
HTS (REBCO tapes). While the challenges of stored energy and energy density are shared
with LTS, dealing with quench propagation and protection in HTS magnets requires a paradigm shift.
Spontaneous quenches are unlikely, because of an enthalpy margin one to two orders of magnitude higher
than in LTS, but when it happens the propagation has a speed one to two orders of magnitudes slower
than in LTS. In addition, HTS can possibly operate in a temperature regime beyond liquid helium (10 to
20 K), where changes in cooling significantly affect the dynamics of the quench.
The first consequence is that voltage-based detection methods are significantly more difficult, and
alternative detection methods may be needed (e.g. fibre optics, temperature sensors, acoustic sensors,
hall probes, liquid helium flow measurement). A first focus of the R&D on HTS quench protection is
therefore on quench detection, looking both at improved voltage-based methods, as well as alternatives to
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be integrated in HTS cables and magnets. The second consequence is that it is difficult to actively quench
an HTS magnet. Large energies, seemingly beyond practical levels, would be needed by embedded
heaters, or CLIQ, and here again alternatives are sought (e.g. secondary CLIQ). This is the second focus
of R&D on quench protection in HTS magnets: determining whether active protection mechanisms are
effective.
Tailored solutions used for CI solenoids are potentially of interest, but their relevance to accelerator
magnets must be established, considering the electromagnetic transients during normal operation (joule
dissipation and field homogeneity issues) as well as fast dump (transverse currents in between turns and
associated force distribution which deviate substantially from normal design conditions). The study of
CI winding will best be performed as a combination of simulation and experiments on small-scale coils
that need to be designed, realised and tested.
Common considerations. Powering will require adapting the design of the cables and magnets
to reduce inductance and voltages. This will need the development of concepts for magnet strings,
providing design values for cable current and voltages.
Both LTS and HTS magnet design will rely on multi-physics simulation of quench, to better master
evolution and margins with respect to the local limits. The development of modelling codes adapted to
HTS, already mentioned in the magnet section, is essential. Special tools will need to be developed to
study the protection of HTS magnets, from initiation (e.g. voltage due to current sharing) to energy dump
(e.g. through CI windings). The modelling effort should span the scale from cables to magnets.
The work on powering and protection of LTS and HTS magnets should include redundancy and
failure scenarios, which is of primary importance in the case of LTS/HTS hybrid designs.
Finally, the scope of the work proposed includes collection of a large amount of data from multiple
diagnostic tools. The reduction and analysis of this data represent a challenge. Here we propose to resort
to machine learning to look for regularities, introducing a level of artificial intelligence in the analysis of
magnet tests.
2.7.8.2

Identified tasks

• MAG.PETP.MDLS: In close synergy with task MAG.MCM.MDLS, improve and develop computational models relevant to quench detection and protection in Nb3 Sn and HTS high-field magnets.
• MAG.PETP.DSGN: Interact closely with conductor and magnet design, providing design support to achieve suitably large detection and protection margins, compatible with string of magnets
powered in series in an accelerator.
• MAG.PETP.INST: Explore quench detection methods for Nb3 Sn and HTS high-field magnets,
from known techniques (e.g. voltage threshold and quench heaters) to alternative and novel methods and strategies (e.g. fiber optics, temperature measurements, acoustic emission). Develop and
deploy quench diagnostics to assist magnet tests, identify quench origins to understand performance and qualify robust designs.
• MAG.PETP.PROT: Develop protection strategies, methods and devices for Nb3 Sn and HTS highfield magnets, and in particular novel technologies such as CLIQ evolutions, and passive protection
of partially-insulated windings.
2.7.8.3

Top-level milestones and deliverables

• MAG.PETP.D1: Report the result of study and specification for magnet design parameter range
(current, voltage, inductance) suitable for operation in a FCC-like magnet string, by Q4 2023.
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• MAG.PETP.M1: Complete a survey and establish a specification of advanced diagnostics and
detection techniques, by Q4 2023.
• MAG.PETP.D2: Report the result of study on quench in HTS, including CI windings for accelerator applications, by Q4 2023.
• MAG.PETP.D3: Deploy novel instrumentation to improve diagnostics, identify quench precursors
and origin and quench development, by Q1 2025.
• MAG.PETP.D4: Report the result of study on implications of operation in a range of 10 to 20 K
for detection and protection, by Q4 2025.
• MAG.PETP.D5: Devise a method and report the results on control and reproducibility of HTS
winding properties (transverse resistance) for HTS magnet with self-protection features, by Q4
2025.
• MAG.PETP.M2: Complete the measurement/characterisation of thermo-mechanical and dielectric properties and establish protection-related limits, by Q4 2026.
• MAG.PETP.D6: Report the result of study and measurements of dump initiation in Nb3 Sn and in
HTS magnets using CLIQ, its evolution, or other novel techniques, by Q4 2026.
• MAG.PETP.M3: Establish a measurement database on instrumented HTS cables and small coils,
using voltage and alternative quench detection methods, by Q4 2026.
• MAG.PETP.M4: Complete the comprehensive quench detection and protection design and analysis of Nb3 Sn and HTS magnet variants, by Q4 2026.
2.7.9

Infrastructure and instruments

2.7.9.1

Scope and objectives

The programme outlined here relies critically on the availability of R&D, manufacturing, and test infrastructure, as well as on improved and novel instrumentation for measurements and diagnostics.
The concept of fast turnaround is best implemented having a distributed infrastructure, in particular
workshop facilities for the construction of short magnets and demonstrators (magnet laboratories), as
well as cryogenic test facilities for small components, samples and short magnets and demonstrators
(cryogenic test stations). Consolidating and upgrading such distributed infrastructure, partly already
available or in construction, is one of the priority activities of the initial phase of the programme.
Our analysis has further identified critical missing capabilities, ranging from facilities for the qualification of superconducting wires, tapes and cables at high magnetic field, to large size manufacturing
infrastructure specifically adapted to the range of magnet designs considered. Several of these additional
facilities and infrastructures may require large investments, or have large size, and would be best located at one site, to be shared by all contributors to the programme, or a wider community if applicable.
This holds in particular for the infrastructure for Nb3 Sn long magnets, which is demanding in terms of
space, investment and operational requirements. It is proposed to stage the procurement and construction
of these facilities and infrastructures throughout the proposed phases of the programme, also engaging
industry which could host some of them, as appropriate.
The significant infrastructures and facilities identified for both superconductor and magnet activities are listed below, classified as manufacturing infrastructure or test infrastructure:
Manufacturing Infrastructure.
• Rutherford-cabling machines for the development and laboratory-scale production of Nb3 Sn cables with large in-field current capability and a large number of strands (typically 40 to 60).
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• Novel cabling machines for the development and production of long lengths of new types of HTS
cables. This will require the prior development and demonstration of HTS cable concepts appropriate for use in accelerator magnets, which will be the outcome of the preliminary R&D phase on
HTS conductor.
• Dedicated electrical insulation and braiding machines, providing the electrical insulation of cables.
• Dedicated winding machines for the production of LTS and HTS coils, operated in grey rooms and
suitable for a high degree of automation.
• Short (∼3 m for R&D) and long (up to ∼15 m for long magnets) reaction furnaces for the heat
treatment of Nb3 Sn coils in controlled atmosphere.
• Short (∼3 m for R&D) and long (up to ∼15 m for long magnets) chambers for vacuum pressure
impregnation of LTS and HTS coils.
• Short and long presses and tooling for different assembly steps (e.g. curing, collaring or keying,
welding).
Test infrastructure.
• Test stations for the electro-mechanical qualification of HTS and LTS wires and tapes, in external
magnetic fields up to 18 T for Nb3 Sn and in excess of 20 T (ideally up to 25 T) for HTS. Liquid
helium conditions are needed (1.9 K and 4.5 K) but allowing also higher temperatures (10 to 20 K
range).
• A test station for HTS and LTS cables, requiring conditions of field and temperature comparable
to those for single wires and tapes, but also high currents and large aperture.
• A test station consisting of a high-field magnet with a large bore, providing a background field and
enabling the measurement of HTS coils in a significant magnetic field. The need of measuring HTS
coils in a background magnetic field is a new input for test infrastructure, a specific requirement
for the qualification of HTS sub-scale and R&D magnets.
• Vertical test stations for the test of LTS and HTS R&D and demonstrator magnets at cryogenic
temperature (1.9 K and 4.5 K for Nb3 Sn, and variable temperatures from liquid helium to liquid
nitrogen for HTS).
• Multi-purpose, horizontal or vertical test facilities for long cryo-magnet assemblies (including test
for lengths of coils/cold masses of up to 15 m).
• Equipment for standard electrical and mechanical tests and measurements.
• Equipment for high voltage tests, tests in Paschen conditions, and partial discharge tests at small
and full scales.
• Magnetic measurement benches adapted to the R&D magnets and demonstrators.
The scope of activity finally encompasses R&D on the instrumentation and diagnostics required to
advance understanding of superconducting magnet science. We include here the upgrade of existing instrumentation, but also activities based on emerging techniques that can be applied and adapted to magnet
R&D (e.g. diffraction, spectroscopy and imaging techniques), as well as work on novel diagnostics.
2.7.9.2

Identified tasks

• MAG.IETI.INST: R&D on novel sensors, diagnostic and instruments, in close collaboration with task MAG.PETP.INST for the detection and measurement of quench, and task
MAG.MCM.MTRL for measurement technology relevant to material science.
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• MAG.IETI.PINF: Design, specification, procurement and commissioning of conductor and magnet production facilities, including Rutherford cabling machines for Nb3 Sn, cabling machines for
HTS, and infrastructure for short and long coils and magnets.
• MAG.IETI.TCON: Procurement or construction of test station for Nb3 Sn wire and HTS conductor at increased field, current and temperature capability.
• MAG.IETI.TINS: Design and engineering of cable and insert test stations for Nb3 Sn and HTS
cables, and HTS sub-scale and R&D magnets.
• MAG.IETI.TMAG: Design, construction, commissioning and operation of vertical and horizontal
test stations for R&D and demonstrator magnets, including multi-purpose and variable temperature
test facilities.
2.7.9.3

Top-level milestones and deliverables

• MAG.IETI.M1: Complete a survey and establish a specification of advanced diagnostics and
measurement techniques relevant to HFM, by Q4 2023.
• MAG.IETI.D1: Test station for Nb3 Sn wire commissioned, by Q4 2024.
• MAG.IETI.D2: Test station for HTS conductor commissioned, by Q4 2024.
• MAG.IETI.D3: Rutherford cabling machine for Nb3 Sn cables installed and operational, by Q1
2025.
• MAG.IETI.D4: Infrastructure for long Nb3 Sn coils/magnets available, by Q2 2027.
• MAG.IETI.D5: Multi-purpose test facility for long Nb3 Sn coils/magnets available, by Q2 2027.
2.7.10

Integrated roadmap

Figure 2.13 shows the long-term context for the overall HFM R&D programme. The timeline reported
here is compatible with the integrated development plan of a Future Circular Collider, as detailed in
Ref. [71].
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Fig. 2.13: Overview of proposed roadmap for high-field magnet development and associated technologies.
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2.7.11

Resources

The cost of the programme has been estimated using a bottom-up approach. Values are quoted as material value M (in MCHF) and personnel requirement P (in FTEy for full-time equivalent-years). Personnel
groups together all levels: permanent (academic and technical staff) and temporary (academic and technical staff, students, post-docs and all other forms of external support labor acting on the laboratory
premises). The value was estimated taking a reference period of seven years, which is the duration that
allows reaching consolidated results on both conductor and magnet technology. For comparison with
other accelerator R&D areas, the cost of the first five years of the programme is also presented. The
results of this evaluation are summarised in Table 2.1, where we report the total requirement for three
scenarios: nominal, aspirational and minimal.
The nominal scenario corresponds to the tasks, milestones and deliverables described in the sections above. The value of this scenario is 154.4 MCHF and 607 FTEy over the seven-year reference
period, or 112.9 MCHF and 478.5 FTEy over the first five years. The Nb3 Sn conductor activities require
a significant investment in the procurement of superconductor, about 50% of the total material value of
the activities on Nb3 Sn conductor. This procurement only marginally contributes to the conductor R&D,
but is obviously necessary to feed the magnet development. The case is different for the HTS conductor,
where tape and cable R&D dominates the cost of the programme.

Funding (MCHF)

The total resources in terms of material and personnel for the nominal scenario are reported in
Table 2.1, providing a detailed break-down to the level of each task. The profiles in time for material and
personnel are shown in Fig. 2.14 for the first five years.
Powering and Protection
Infrastructure
Mat., Cryo. and Models
HTS Magnets
Nb3 Sn Magnets
HTS Conductors
Nb3 Sn Conductors

20

10

0

Staffing (FTE)

100

50

0

2022

2023

2024
Year

2025

2026

Fig. 2.14: Time profile of estimated nominal HFM material and personnel requirement for the nominal
scenario.
The partial split of the total resources among the top-level tasks is shown in Fig. 2.15 over the
seven-year reference period, and in Fig. 2.16 over the first five years. Material and personnel efforts are
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clearly focussed on Nb3 Sn conductor and magnet activities. We remark that the technology activities
on Materials, Cryogenics and Models have a significant share of personnel, based on a relatively large
number of students and early researchers engaged in this material science and modelling activity where
innovation is expected to be at its highest.

Fig. 2.15: Value of the proposed program in the nominal scenario (material and personnel) evaluated
over the 7 years basis taken as reference.

Fig. 2.16: Partial Value of the proposed program in the nominal scenario (material and personnel) evaluated after 5 years from the start.
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Table 2.1: Magnet development tasks breakdown (M in MCHF and P in FTEy).
Tasks

Begin End

Description

Nom. 5 y

Nom. 7 y

Asp. 7 y

Min. 7 y

M
12.7
11.0
2.2

P
14.0
17.5
10.5

M
12.7
11.0
2.2

P
14.0
17.5
10.5

M
12.7
49.5
2.2

P
14.0
62.5
10.5

M
6.3
11.0
2.2

P
7.0
17.5
10.5

0.0

0.0

7.2

7.0

7.2

7.0

3.6

3.5

25.9

42.0

33.0

49.0

71.5

94.0

23.1

38.5

3.9

10.0

5.5

14.0

5.5

14.0

2.8

7.0

5.5

7.0

5.5

7.0

5.5

7.0

0.0

0.0

3.9
13.3

10.5
27.5

3.9
14.9

10.5
31.5

3.9
14.9

10.5
31.5

1.1
3.9

5.0
12.0

1.6
7.1

25.0
35.0

2.2
9.9

35.0
49.0

2.2
9.9

35.0
49.0

1.1
5.0

17.0
25.0

7.3

30.3

7.3

30.3

7.3

30.3

3.7

16.7

8.4

34.7

14.7

60.7

33.4

86.7

7.3

33.3

11.0

40.0

15.4

56.0

15.4

56.0

7.7

28.0

35.4

165.0 49.5

231.0 68.2

257.0 24.8

120.0

MAG.HTSM.DSGN 2022 2025 HTS magnet design studies

4.4

32.5

4.4

32.5

4.4

32.5

2.2

16.5

MAG.HTSM.SUBS

4.4

15.0

4.4

15.0

4.4

15.0

2.2

7.5

3.3

0.0

6.6

12.0

25.3

52.0

3.3

6.0

12.1

47.5

15.4

59.5

34.1

99.5

7.7

30.0

4.4

32.0

6.6

41.0

6.6

41.0

3.3

20.0

2.2

37.0

2.2

37.0

2.2

37.0

1.1

18.0

0.0
0.0

11.0
11.0

0.0
0.0

12.3
12.3

0.0
0.0

12.3
12.3

0.0
0.0

6.7
6.7

0.0

11.0

0.0

12.3

0.0

12.3

0.0

6.7

6.6

102.0 8.8

115.0 8.8

115.0 4.4

58.0

2022 2028 Instrumentation diagnostics R&D
Cabling and magnet production
2022 2027
R&D infrastructure
Conductor test stations
2022 2025
(LTS and HTS)
2025 2029 Cables and insert test stations
2023 2029 Magnet test infrastructure
Total of infrastructures and instruments

2.2

10.0

2.2

10.0

2.2

10.0

2.2

10.0

7.0

10.5

12.5

16.5

12.5

16.5

12.5

16.5

3.9

6.5

3.9

6.5

3.9

6.5

3.9

6.5

0.0
2.2
15.3

1.5
4.0
32.5

5.5
4.4
28.5

4.0
14.0
51.0

5.5
15.4
39.5

4.0
24.0
61.0

5.5
4.4
28.5

4.0
14.0
51.0

2022 2026 Quench models development
Quench detection
2022 2028
Protection design and analysis
Advanced quench
2022 2026
Detection methods development
Advanced quench protection
2022 2026
Strategies and methods development
Total of powering and protection

0.0

4.0

0.0

5.0

0.0

5.0

0.0

5.0

1.1

18.0

1.1

20.0

1.1

20.0

1.1

10.0

1.7

12.0

1.7

15.0

1.7

15.0

1.7

7.0

1.7

28.0

1.7

30.0

1.7

30.0

1.7

15.0

4.4

62.0

4.4

70.0

4.4

70.0

4.4

37.0

MAG.LTSC.SOAP
MAG.LTSC.COND
MAG.LTSC.CABL

2022 2025 Nb3 Sn conductors procurement
2022 2026 Nb3 Sn conductors R&D evolution
2022 2025 Nb3 Sn cable R&D
Advances Nb3 Sn conductors
MAG.LTSC.ADVP 2022 2031
Industrialisation
MAG.LTSC
Total of Nb3 Sn conductor
State-of-the-art HTS
MAG.HTSC.SOAP 2022 2027
Conductor procurement
HTS conductors R&D
MAG.HTSC.COND 2022 2028
and transfer to industry
MAG.HTSC.CABL 2022 2027 HTS cable R&D
MAG.HTSC
Total of HTS conductor
MAG.LTSM.SMPL
MAG.LTSM.SUBS
MAG.LTSM.SD12
MAG.LTSM.LD12
MAG.LTSM.SD16
MAG.LTSM

2022 2027 Nb3 Sn powered samples
2022 2028 Sub-scale Nb3 Sn magnets
Short Nb3 Sn magnets
2022 2028
intermediate step (11–12 T)
Long robust demonstrators
2024 2031
(11–12 T)
Short ultimate field
2024 2031
demonstrators (14–16 T)
Total of Nb3 Sn magnets
2022 2027 Sub-scale HTS magnets

MAG.HTSM.SRDM 2024
MAG.HTSM
MAG.MCM.MTRL

2022

MAG.MCM.CRYO

2022

MAG.MCM.THME
MAG.MCM.MBSE

2022
2022

MAG.MCM.MDLS

2022

MAG.MCM
MAG.IETI.INST
MAG.IETI.PINF
MAG.IETI.TCON
MAG.IETI.TINS
MAG.IETI.TMAG
MAG.IETI
MAG.PETP.MDLS
MAG.PETP.DSGN
MAG.PETP.INST
MAG.PETP.PROT
MAG.PETP

HTS/LTS hybrid (4.2 K) and
2029
all-HTS (4.2–20 K) R&D magnets
Total of HTS magnets
Structural and composite materials
2031
Development and characterisation
Thermal management
2028
Cryogenics studies
2027 Thermo-mechanical design studies
2024 MBSE framework development
Multi-physics and multi-scales
2027
models development
Total of materials, cryogenics and models

Total
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The aspirational scenario has been built including an upper bound of the estimated value of the
following additional contributions:
• Augmented engagement with and from industry (up to 34 MCHF 2022–2027 + 100 MCHF 2027–
2035).
• Participation from the early R&D phase to the engineering review stage of methods and
processes towards robust design, including considerations of cost optimisation and largescale production (e.g. use of automation and artificial intelligence (AI)), as well as scoping
tests (2025).
• Early investment in manufacturing lines implementing a large degree of flexibility (e.g.
through robotisation) and suitable at a later stage for prototyping and pre-series production
of full-length magnets (of the order of 15 m) (2025–2027).
• Once concepts are demonstrated, initiating manufacturing of long prototype magnets in
preparation of a pre-series production, complementing the efforts in laboratories (2027–
2035).
• Support to superconductors research and production in Europe (up to 35 MCHF 2022–2027 +
30 MCHF 2027–2035).
• Upgrade R&D infrastructure and sustain development of technical superconductors for HFM
(2027).
• Expand collaboration with European superconductor industry in the development of advanced HFM conductors with improved electro-mechanical performance, integrating industrial perspective, and transferring novel superconductors manufacturing routes to industrial
production (2027).
• Support to superconductor production in Europe through targeted infrastructure and procurement actions (2027–2030).
• Distributed test capability at cryogenic conditions for LTS and HTS conductors and magnets
(10 MCHF 2022–2027 + 15 MCHF 2027–2035).
• Build additional test sites for liquid-helium and variable temperature testing of HFM R&D
magnets (or equivalent samples) for fast turn-around in R&D mode (2025–2027).
• Upgrade conductor and cable test capability to meet HTS target performance (20 T) (2025–
2027).
• Increase long-term cryogenic test capability in EU, test of magnet cryo-assemblies (2035).
The value of the aspirational scenario has been estimated at 241.3 MCHF and 728 FTEy over seven
years. The relative split among tasks is reported in graphical form in Fig. 2.17.
Finally, a minimal scenario has been built by prioritising activities that secure conductor development and magnet research in priority areas (e.g. preventing conductor degradation and retaining magnet
performance) and the construction of necessary infrastructures (in particular the test stations), while limiting magnet R&D through a focus on only a few design options. Several risks are associated with this
scenario.
• While the focus is put on the development of advanced Nb3 Sn wires and REBCO, less conductor
would be made available for magnet development, thus reducing the scope of manufacturing and
testing.
• Reducing the number of magnet design options and reusing coils/magnet structures will increase
the risks on the delivery of optimal solutions for the next ESPPU.
• Slower development of advanced technologies will thwart innovation, thus resulting in an increased risk that engineering solutions can be based only on present practice.
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The value of the minimal scenario has been estimated at 96.7 MCHF and 346.5 FTEy over the
reference period of seven years. Also for this scenario we have reported in graphical form the relative
split among tasks, in Fig. 2.18.

Fig. 2.17: Value of an aspirational program (material and personnel) evaluated over the 7 years basis
taken as reference.

Fig. 2.18: Value of a minimal program (material and personnel) evaluated over the 7 years basis taken
as reference, with increased delivery risk.

2.8
2.8.1

Impact of the programme
Applications to other fields and society

We examine here the potential of HFM for other applications in science and society, and where the
availability of intense magnetic fields would enhance such applications or even bring them into being.
This section is a review of the status of development of magnets for a wide range of applications and
compares it to the situation of HEP accelerator magnets (HEPAM). It starts by classifying the different
applications, follows with a selection of the magnet parameters that allow comparing distinct magnets,
and ends with the conclusions derived from such a comparison.
Table 2.2 provides a condensed overview of the applications of high magnetic fields: how the
magnetic field (B) and current (I) affect the relevant parameters for each application, how the field is
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produced, significant examples for every group of applications, and how high magnetic fields enhance
the application.
Table 2.2: The usefulness of high magnetic fields.
Fundamentals

Application form

Examples of interest

Why high field is required

Laplace force
per unit length
(F/l = B.I)

Electrical machines

Energy generation;
Ground, aerial &
marine transportation,
magnetohydrodynamics
(MHD)

Increasing the force and power
density > e.g. renewables; efficient ships; clean airplanes.

Magnetic pressure
(P = B 2 /2µ0 )

Electrical machines;
Magnetic bearings

Energy generation;
Ground transportation

Increasing the global force and
power force and density > e.g.
ultra-high-speed transport.

Magnetic rigidity
(B.ρ = p/q)

Magnets

Accelerators; Gantries;
Fusion

Reducing the sizes of circular
accelerators, gantries and fusion
coils > e.g. ultra-high energy accelerators; ultra-compact accelerators; medical devices.

Larmor frequency
(ω = B.γ)

Magnets

NMR, MRI systems

Increasing the resolution of the
system > ultra high-field NMR,
MRI systems.

Magnetic energy
density
(e = B 2 /2µ0 )

Magnets

Energy storage

Increasing the specific and global
energy > e.g. GJ range superconducting magnetic energy storage
(SMES) for grid applications; hybrid energy storage systems.

Faraday´s law
(V =
− N.d(B.S)/dt)

Transformers; fault
current limiters
(FCL)

Energy transmission &
distribution

Compact and environmentally
friendly transformers. New FCL
types > e.g. grid protection.

B itself

Magnets

Science & magnetic
separation

Affects all scientific phenomena
involving high fields > semiconductors, biology, etc.

I itself

Cables

Energy transmission &
distribution

Increasing the current density >
e.g. DC links; urban networks.

Table 2.2 includes uses where high magnetic fields are required. It also includes some where
high currents are requested, since they are very much related. For the sake of efficiency, only those
applications with a close link to magnets for HEPAM will be considered for comparison. The next step
is to establish the most relevant parameters defining a superconducting magnet. Table 2.3 lists those
parameters and the impacts and challenges associated to them. Two separate sets of magnitudes have
been considered: those that can be quantified and those that are qualitative and basically associated to
technological aspects.
Once these parameters have been chosen, a survey of a number of selected applications was carried
out to perform a comparison between HEPAM and those for other applications. Table 2.4 summarises
this survey showing ranges of values for each of the selected parameters. Two categories have been considered: state-of-the-art magnets which include those running in their present application or those which
can be considered as consolidated prototypes already tested and commissioned; and future magnets, including magnets in a design phase or under fabrication and which can be presently considered the future
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Table 2.3: Relevant parameters for high field magnets.
Parameter
Magnetic field (B)
Operating temperature (T )
Operating current
Current density (J)
Number of turns (N )
Dimensions: Bore length and
volume of field (D), (L), (VoF)
Stored energy (E)
Coil stress (σ)
Ramp rate (RR)
Maximum operating
voltage (V )
Accuracy and stability of
magnetic field (FA)
SC technology
Shape of the coil
Operation mode
(Persistent/Driven)

Impact
Associated challenges as field increases
QUANTITATIVE
The application performance and its environment including human hazard.
SC properties of the superconductor. Stress level in the magnet.
The cryogenic system and efficiency.
SC properties of the superconductor.
The power supplies, converters and current lead.
SC properties of the superconductor. Stress level in the magnet.
The operating current, energisation and stored energy.
Induced voltages during quench. Winding process.
Direct impact and requirements of the application and cooling.
Volume of superconductor and cost, mechanical support and fabrication,
quench generation, detection & protection.
The power supplies and converters.
Induced voltages and temperature during a quench. Quench protection.
Structural magnet design. Conductor degradation.
Limitation and homogenisation of stresses.
The power supply, cryogenic system, electrical insulation.
Level of AC losses, wire design and manufacturing.
The electrical insulation and thermal design.
Electric field and interface superconductor to electrical insulation.
The shielding and contact resistances.
Development of SC switches, accurate power supplies, coils positioning.
QUALITATIVE
The performance, cost (operation and capital expenditures), size, etc.
Conductor availability with the required quantity & specifications.
The manufacturing method.
Developing adequate tooling and machinery.
The field stability.
Developing superconducting switches for HTS.

direction in their respective fields.
Table 2.4 permits a number of conclusions that position HEPAM in the global context of high field
magnets.
1. The meaning of high field is relative to the application. While high field user magnets aim to
reach 40 T and high field NMR magnets beyond 1 GHz require 30 T, many other magnets for
medical accelerators or for other applications consider 5 to 10 T as real high field that can provide
significant improvements to the application. HEPAM field requirements around 20 T are in a
middle range. Nevertheless, their stored energy is rather high and this constitutes an issue in terms
of magnet protection.
2. HEPAM need to work at high current densities in order to make them compact. This implies
working at very low temperatures with high mechanical stresses in the coils that have to be limited
to avoid conductor degradation and damage. As for other applications e.g. fusion magnets, the
implementation of mechanical structures limiting these stresses in the conductor constitutes one of
the major challenges.
3. While in HEPAM weight is not an issue, in some other applications it can be crucial. In this regard,
there is a clear tendency to eliminate the iron closing the magnetic flux path using additional
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Bore (mm)

q-Pole

11

1.9

500

60

fut

q-Pole

16

1.9

pre

Toroid

12

4.5

Toroid

20 4.5–20

fut
pre

60
∼ 600

Stored energy (MJ)

Current density
(A/mm2 )

pre

Coil stress (MPa)

Temperature (K)

FUSION

Magnetic field (T)

HEP MAGNETS

STATUS

APPLICATIONS

MAGNET TYPE

Table 2.4: Values of the relevant parameters for present and future high-field magnets for different
applications.

PROPOSED MAGNET TECHNOLOGY

115 15 Race-track cos θ + cold iron Nb3 Sn
Flat race-track + cold iron.
130 35
Nb3 Sn (among other several configurations)

14.700

2.200 ITER radial plates for toroidal field coils

3000–4000

Compact HTS partially insulated coils

THERAPY
ACCELERATORS fut

Solenoid < 8.9

4.5

700

9.6 Solenoid Nb3 Sn + warm iron

Solenoid < 8.9

4.5

700

32 Solenoid Nb3 Sn. No iron

pre
OTHER MEDICAL
ACCELERATORS fut
fut

Solenoid < 4.5 < 5.5 < 100

GANTRIES

MRI

HIGH-FIELD
FACILITIES

Solenoid 2.6

< 400

< 0.3 Solenoid Nb-Ti + warm or cold iron

<130

Solenoid Nb-Ti + warm iron + cold holmium poles

30

pre

q-Pole

2.9

4.2

30

fut

q-Pole

6

4.2

30

REBCO tapes. No iron
Race-track cos θ + cold iron. Nb-Ti. Conduction cooled
Surface Nb-Ti coils
Race-track cos θ REBCO. Cold iron. Conduction cooled

fut

q-Pole

4

4.2

fut

Toroid

3.5

4.2

105

800

50

30 Pancakes in a toroidal arrangement. Nb-Ti

Toroid

3.5

4.2

90

800

50

30 Pancakes in a toroidal arrangement. REBCO tapes

fut
NMR

Solenoid < 4.5

46

pre

Solenoid < 28

2

540

fut

Solenoid 30.5

fut

Solenoid 18.7 10–20

pre

Solenoid 11.7

1.8

25–39

fut

Solenoid 14.1

4.2

50–70 600–700

fut

Solenoid 2.9

7

120

pre

Solenoid 32

4.2

200

fut

Solenoid 40

4.2

> 600

CCT coils. Nb-Ti. Conduction Cooled

Solenoid LTS + BiSCO persistent
Solenoid LTS + ReBCO non insulated
Solenoid HTS helium free

900

150 338 Nb-Ti. Double pancake. No iron
180 Nb-Ti + Nb3 Sn. No iron

560
1.6 HTS pancake coils
34
360 8.3 Solenoid LTS + HTS double pancake
clear bore
34

Solenoid LTS + HTS double pancake

superconducting coils. In other cases, it has been proposed to used magnetic materials with higher
saturation fields.
4. While for some applications increasing the field is a real and challenging requirement (HEPAM is
a good example) in many others it is preferred to increase the operational temperature in order to
decrease the cost of operation, to reduce the complexity of the facility, or to extend its use.
5. Regarding the type of superconductor to be used, there are basically two categories: those applications for which magnetic fields lower than 5 T are enough (some medical applications, most of
magnetic resonance imaging (MRI), most of gantries) and those which need fields beyond 10 T
(HEPAM, NMR, some MRI).
6. For the first group there are two choices: using the conventional technology based on Nb-Ti working below 5 K or using HTS to work at temperatures up to 30 K allowing a significant reduction of
operational cost and complexity for the cryogenic facility. This second group is under development
and constitutes one of the trends in magnet technology.
7. For the second group, practically all the applications consider a graded configuration of the mag51
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nets with sections made from Nb-Ti, Nb3 Sn and eventually HTS. This scheme requires working
at low temperature but reduces the amount of needed HTS. Future proposal consider eliminating
Nb-Ti and even Nb3 Sn, allowing to increase the working temperature to reduce operation costs,
but this seems to be a long-term development that will not be available before the next decade.
Future HEPAM belong to the second group. They will include a Nb3 Sn section and probably an
inner HTS section.
8. A particular case of these graded magnets are hybrid magnets in which one of the sections is
resistive. Their field of application seems to be restricted to high-field laboratory magnets due to
the power consumption that they require.
9. Regarding the different magnet topologies, there are a number of possibilities which are common
to all the applications: a) race-track coils (flat or curved); b) solenoids; c) canted cosinus theta
(CCT) and d) flat double pancakes to configure different arrangements like solenoids or toroids.
HEPAM coil configurations are not yet fixed and at present many are under development. Besides
those mentioned in the previous point, others like the common coil or the block coil are under
consideration for the next generation of magnets.
2.8.2

Industrial ecosystem

The section examines the impact of the HFM roadmap on industry, and is based on interviews with
senior experts from the LTS, HTS and magnet manufacturing industry, representing leading European
companies in this field (Bruker, Theva, Bilfinger Noell). The experts were asked to recommend specific
actions from the industry point of view and their feedback was summarised and condensed to the main
points.
The main industrial challenges for developing HFM for accelerators are:
• The availability of suitable conductor at low cost and high quality, since the conductor is the major
cost driver. High quality relies on a reliable and reproducible manufacturing process with a high
yield for long lengths and high throughput. To develop a suitable conductor the requirements need
to be defined at a very early stage together with industry. This is strongly recommended, to better
understand the implications and dependencies between requirements and manufacturing efforts.
• A qualified group of all partners must be brought together because multidisciplinary cutting-edge
technology needs to be developed first and then exploited for efficient series production. Experts,
gathered in a network of excellence, are needed for all development processes across different
stakeholders, and it is recommended to exchange them also directly with industry.
It is mandatory for industry to make profit from their products and services. In general, growth
and the opportunity for profit increases the interest of industry and triggers innovation and investment by
companies. This has been proven by the huge progress in LTS material development within the ITER and
LHC projects. Therefore, a continuous, long lasting and serious R&D programme in accelerator magnets would certainly improve the material towards higher quality, resulting in higher throughput, higher
performance and lower cost of the material. This will help to transform the material into a conductor that
is applicable to high-field magnets for future accelerators.
Special material aspects and measures. Superconducting materials for high-field accelerator
magnets have special and unique requirements that are not often needed in other superconducting applications. Therefore, a dedicated R&D process is needed to develop the conductor and the respective
manufacturing processes. After this is done, the LTS and HTS material industry is prepared to increase
the capacity but needs a reliable purchase plan for this in order to make profit. Setting up new manufacturing routes or factories requires a major investment (exceeding 10 MCHF) and this cannot be done
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without a purchase plan. Nevertheless, we assume at present that the main drivers for market increase
of HTS conductors will likely come from other application fields. To convince investors to set up a new
manufacturing route, it is necessary to have reliable framework agreements and both R&D and delivery
contracts. The material cost is split roughly into four parts: material cost, machine use, labour use and
yield. This means that increasing yield and throughput are the main factors in decreasing material cost.
Special magnet aspects and measures. HFM for accelerators are complex and unique, and require expertise from many disciplines and fields. Therefore, an early engagement of industry is mandatory to find a balance between high requirements and their effects on development and series production.
Usually this very special development does not lead to a new product line for the industry with huge
follow-on prospects, but it helps to keep and further develop the expertise in the industry throughout the
many manufacturing, production and testing steps. The main benefits of an HFM roadmap on industry are that: a few technology aspects can be used in other fields; the working capacity of key persons
is better utilised; the know-how in specific fields can be expanded; and industry is better prepared for
follow-on projects. As an example, a detailed roadmap with clear and increasing involvement of industry
could try to avoid long time gaps between first demonstrators and final production as seen in previous
accelerator projects. In these gaps of several years it was difficult for industry to keep the experts and
know-how in the company, leading to delays.
Special cooperation aspects and measures. Maintenance and development of expertise at all
stakeholders is mandatory, and long-term partnerships between laboratories, academia and industry are
an optimal way to achieve this. To keep industry expertise at a high level during the long path through
R&D, prototyping, and pre-industrialisation to series production, it is mandatory to establish a strong and
enduring collaboration. The engagement of industry usually increases from R&D towards series production. A long-term accelerator strategy and roadmap, including a progressive programme of demonstrators and prototypes, will provide a predictable workload for industry and will help to keep and extend
industrial know-how in this field. Since know-how in industry will be extended, especially while going
towards high-field high-temperature superconducting magnets, such a development will help to improve
the product portfolio. There is a need to explore new (for Europe) means of collaboration between
laboratories and industry.
2.8.3

Training and education

The HFM programme constitutes an integrated multidisciplinary environment which may be used as a
platform for developing knowledge and sharing experiences, best practices and benchmarks of the HFM
technological development cycle. This will further develop links between universities, research centers
and industrial partners across several countries. Training a new generation of researchers and professionals across the whole development cycle of HFM research and engineering must be an integral part
of the programme mission. The material sciences, electrical engineering, cryogenics, mechanical engineering, and applied and fundamental superconductivity and magnetism communities will be connected
into a single cross-sectorial R&D, opening unique interdisciplinary opportunities for fostering a solid
European network for superconductivity applications that will last beyond the HFM programme itself.
The programme builds upon other EU initiatives such as EuroCirCol [78], ARIES [79] , EASITrain [80], and can be promoted through tailored initiatives at existing applied superconductivity, materials and cryogenics conferences and schools. The goal will be to promote the exchange of members,
fulfill needs, foster the development in the area of accelerator science and technology, and in particular
applied superconductivity and attract early career researchers to join the HFM effort. To achieve these
objectives, the following specific actions should be undertaken:
• Encourage researchers and engineers to present and disseminate their activities at the school level
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to attract youngsters in this domain of science and technology and especially applied superconductivity;
• Provide introductory courses to the concepts of accelerator science, engineering and technology
aimed at undergraduate students to increase the attractiveness of our field through new or existing
events such as the CERN Accelerator School (CAS) or the Joint Universities Accelerator School
(JUAS);
• Create or join a cross-sector network structure for early-researchers or PhD students (e.g. Marie
Skłodowska-Curie Actions3 ) to develop the talents of the next generation of researchers and engineers, involving both academic laboratories and small and medium-sized enterprises;
• Coordinate, organise and support advanced topical training activities for technicians, engineers,
graduate students and early-stage researchers in Europe, in a worldwide context, on the HFM
technologies and related fields through dedicated programmes of personnel exchange among laboratories, in the frame of existing or new initiatives (e.g. COST actions4 );
• Create an open, inclusive, gender-balanced network of excellence to promote synergies among
partners by harboring an exchange programme at different levels (technicians and scientists)
through which fundamental knowledge, experimental skills and engineering techniques are mutualised in the area of high-field magnet science and technology as well as related fields;
• Coordinate, support and strengthen the communications and outreach activities for accelerators in
Europe focusing on the technical and social implication of the HFM programme, using a variety
of communication channels.
2.9

Conclusion

High-field superconducting accelerator magnets are a key enabling technology for HEP accelerators. It
was so in the past and so it will be in the future, strengthening the fruitful collaboration of the past
50 years. The present state of the art in HFM is based on Nb3 Sn, with magnets producing fields in the
range of 11 to 14 T. We have tackled in the last years the challenges associated with the brittle nature of
this material, but we realise that more work is required and that manufacturing is not robust enough to
be considered ready at an industrial scale.
Great interest has been stirred in recent years by the progress achieved on HTS, not only in the
fabrication of demonstrators for particle physics, but also in the successful test of magnets in other fields
of application such as fusion and power generation. This shows that the performance of HTS magnets
will exceed that of the Nb3 Sn, and also that the two technologies can be complementary to produce fields
in the range of 20 T, and possibly higher.
The HFM programme described here should enable us to propose, by the next update of the European strategy, a Nb3 Sn magnet technology and a field level that can be used for a future particle collider,
and to determine the prospects for the use of magnets using HTS superconductors. The main goal of the
programme is to find the optimal intersection between affordability, robustness and performance.
To achieve this, the HFM programme proposes a strategy based on three main development axes,
focusing on: Nb3 Sn and HTS conductors; Nb3 Sn magnets; and HTS magnets. Cross-cutting support
activities include: materials, cryogenics and modelling; powering and protection; and infrastructures
and instruments. The methodology of the proposed programme is based on sequential development
happening in steps of increasing complexity and integration, from samples, to small scale magnets, short
magnets and long magnets in order to produce a fast-moving technology progression. We are convinced
that fast-tracking and innovation are crucial to meeting the declared goals on a reasonable time scale.
3
4

https://marie-sklodowska-curie-actions.ec.europa.eu/about-marie-sklodowska-curie-actions
https://www.cost.eu/cost-actions/what-are-cost-actions/
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For Nb3 Sn conductor, the tasks identified are the development of new robust wires for industrial
production, and optimisation of the necessary cables. A similar approach is proposed for HTS, although
here work is more at R&D level, and industrialisation is less imminent than for Nb3 Sn.
For Nb3 Sn magnets, two objectives have been defined: the development of a 12 T demonstrator of proven robustness suitable for industrialisation, in parallel to the development of an accelerator
demonstrator dipole reaching the ultimate field for this material, towards the target of 16 T.
For HTS magnets, a dual objective is proposed: the development of a hybrid LTS/HTS accelerator
magnet demonstrator and a full HTS accelerator magnet demonstrator, with a target of 20 T and the
potential for operation at temperatures higher than liquid helium, albeit at reduced field.
Nb3 Sn is today the natural reference for future accelerator magnets, but HTS represents a real
opportunity provided the current trend of production and price reduction is sustainable. Energy efficiency
efforts in line with societal trends should also be retained as one of the objectives when developing the
next generation of magnets. The use of HTS conductors operated at higher temperatures could be a step
in the right direction.
We recognise and highlight the crucial role of infrastructure for the manufacturing and measurement of magnets. This is an essential part of the programme, and the required facilities, equipment and
instrumentation have also been identified. The funding identified will allow leaving a significant inheritance of infrastructure for future programmes. We have also discussed to some extent the impact of the
development of HFM magnets on the industrial ecosystem and on the training and education of future
generations of applied scientists. One of the objectives of our aspirational scenario is to propose actions
to support European industry, responding to the ongoing evolution of business models and fostering the
deployment of developments and innovations from research to industry.
Finally, we would like to emphasise the values of collaboration, and the connection to the ongoing
programmes worldwide. Realising the proposed HFM programme will build a broad and resilient basis
of competence, a strong community, and the opportunity to educate the future generation on subjects of
high-technological content.
The challenge for the next decade is considerable, but the high-field magnet community is ready
to meet it.
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3.1

High-gradient RF structures and systems

Executive summary

Radio frequency (RF) systems are the workhorse of most particle accelerators and achieve high levels of
performance and reliability. Despite five decades of improvement the community is still advancing RF
performance with several novel developments. The next generation of particle accelerators will likely
be still based on RF technology, but will require operational parameters in excess of state of the art,
requiring an advanced R&D program. The R&D covers superconducting RF (SRF), normal conducting
RF (NC RF) and ancillary systems such as RF sources, couplers, tuners and the systems that control
them.
In SRF the development is focused in two areas, bulk niobium and thin-film (including highTc) superconductors. In bulk SRF new treatments are allowing niobium cavities to exceed previous
record Q factors and avoiding degradation with increasing gradients. This includes nitrogen infusion and
doping, and two-step baking processes. There is also an emphasis on limiting field emission. For thinfilms the community is investigating creating coated cavities that perform as good as or better than bulk
niobium (but with reduced cost and better thermal stability), as well as developing cavities coated with
materials that can operate at higher temperatures or sustain higher fields. One method of achieving this
is to use multi-layer coatings. Innovative cooling schemes for coated cavities are also being developed.
Coupled to the cavity development is improvement in the cost and complexity of power couplers for SRF
cavities.
Normal conducting cavities are also undergoing significant development both in the industrialisation and cost reduction of S, C and X-band (3, 6 and 12 GHz respectively) linacs, as well as novel
developments to increase performance. There has also been a major leap forward in the understanding of
RF breakdown and conditioning over the last decade, driven by improved test infrastructure and major
R&D efforts, but much is still unknown and improvements are likely. To further increase RF performance novel developments in the use of cryogenically cooled copper, higher frequency structures and
different copper alloys are under investigation. Finally for a muon collider significant R&D is required
into the decreased RF performance in high magnetic fields (see e.g. Section 5.8.3).
It is expected that the energy consumption of particle accelerators will be a major driver in the
next decade and the RF power is a significant fraction of that. Novel high-efficiency klystrons have been
designed in the past few years, but this effort need to move to a prototyping phase. In addition fast ferroelectric tuners can reduce the required RF power for SRF accelerators, or NC RF accelerators with large
beam transients. Artificial intelligence (AI) has started to show capability for classifying and potentially
predicting RF faults making operating and conditioning linacs far simpler, and possibly allowing RF
performance to be optimised. Low-level RF (LLRF) systems will also require R&D into standardising
and simplifying hardware to decrease development costs and to aid collaborative efforts.
The panel notes there is significant overlap between the R&D required for energy-recovery linacs
(ERLs) and muon colliders and the activities mentioned here. There is also requirements for RF to
serve as injectors to novel accelerators. It is clear that improved RF system performance is both within
reach and also critical to the development of any future high energy physics (HEP) accelerator, but such
development will require appropriate investment.
This contribution should be cited as: S. Bousson, H. Weise, G. Burt, G. Devanz, A. Gallo, F. Gerigk, A. Grudiev,
D. Longuevergne, T. Proslier and R. Ruber, High-gradient RF Structures and Systems, DOI: 10.23731/CYRM-2022-001.61,
in: European Strategy for Particle Physics - Accelerator R&D Roadmap, N. Mounet (ed.), CERN Yellow Reports: Monographs, CERN-2022-001, DOI: 10.23731/CYRM-2022-001, p. 61.
© CERN, 2022. Published by CERN under the Creative Commons Attribution 4.0 license.
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3.2

Introduction

All present particle accelerators used for HEP are based on RF technology to produce the high accelerating gradients required to achieve high energies of intense particle beams. Thanks to a continuous
R&D activity conducted worldwide, tremendous progress was made in this area over the last 30 years,
confirmed by the construction of several large scale facilities successfully operated since their commissioning.
Even though RF acceleration has been developed over decades, the requirements of future facilities
to be considered for HEP are imposing new challenges are pushing forward RF acceleration technology.
High gradient RF structures and systems is then one of the five key areas identified by the European
Strategy for future HEP facilities where progress in R&D is needed.
At present, two main categories of RF accelerating structures are being used: accelerating cavities
operating at room temperature and superconducting cavities operating at cryogenic temperature. The
choice of either technology is dependent on the desired beam parameters and accelerator type. Both accelerating structure types have in common their need to be supplied by electromagnetic waves produced
by high power RF sources and are transmitted to the structure by means of RF couplers, and their need
for that electromagnetic wave to be controlled
The scope of this panel covers normal conducting and superconducting RF structures and their
related systems (power couplers, frequency tuners, high-order mode couplers and dampers), high-power
RF sources and LLRF. The main charge of the expert panel is to develop an R&D roadmap for the next
5 to 10 years for this technology taking into account the capabilities of the community.
3.3

Motivation

As a primary objective, increasing the accelerating gradient is an absolute necessity to keep the facility
to a reasonable size while aiming at higher and higher particle energies. Then, economics always being a
limiting factor, making progress towards more affordable accelerating RF systems at an industrial scale
is also mandatory: engineering programs aiming at optimising the fabrication cost of some systems may
gain in importance in the coming years.
Some key factors may see their importance growing with the size of HEP facilities or with the
required beam parameters becoming more and more difficult to achieve. Energy efficiency is definitively
a key parameter for future HEP facilities which will likely need to limit their electricity consumption. Efforts should be made on all systems and sub-systems, from the RF source to the RF structure, to optimise
and thus limit their energy consumption. Another parameter of growing importance is the accelerator
reliability: even though particle physics experiments are based on data accumulation over long periods,
which can easily cope with short machine downtime, the overall effort to build and operate such large
facilities impose the need to have a highly reliable accelerator and this may lead to technological choices
not only driven by pure acceleration performance. For example large-scale facilities for photon science
are expected to be operated with an availability well above 95% which leads to conservative goals with
respect to accelerating gradients. HEP facilities can often accept somewhat lower availability but want
the profit from highest possible gradients.
Each of the considered future facilities for HEP have specific challenges regarding RF acceleration
technology and the proposed R&D plan, even if targeted towards generic R&D, addresses all of them.
For instance, the proposed developments on superconducting acceleration at a temperature of 4.4 K to
reduce the overall power consumption is of primary importance for high-current facilities operating in
continuous-wave (CW) mode such as ERL-based facilities.
Even though novel acceleration concepts such as laser-plasma acceleration are promising for the
long-term future, the actual or short-term potential for increased performances of RF acceleration is huge
and could be exploited providing that R&D programs are well defined, oriented and coordinated among
the different stakeholders, and this constitutes the main motivation to define and later on to implement
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an R&D roadmap for high-performing RF structures and systems.
3.4

Panel activities

The expert panel was fully constituted in April 2021 and held its first meeting on 6 May. The panel held
several meetings afterwards, every two weeks in average. The first task was to precisely determine the
technological domain covered by the panel and then to define its state of the art. Both superconducting
RF and normal conducting RF international scientific communities are regularly exchanging about their
progress through the TESLA Technology Collaboration (TTC) workshops for the former and through
the recurrent High Gradient Technology Workshops for the latter, so information on the state of the art
for each community is easily accessible.
The panel organised a dedicated workshop (held virtually) on 7 and 8 July 20215 with the double objective of understanding the requirements and challenges of future HEP facilities regarding RF
acceleration and to define key technologies and developments which are essential on the way towards
the construction of future accelerators for HEP. Presentations given and discussions held during this
workshop have been the primary material used to produce this report.
Links and coherence with the international Snowmass process, and in particular with the topical
group of the Accelerator Frontier AF7 (Accelerator Technology R&D) are ensured thanks to the participation of some members of our LDG expert panel to this AF7 group.
To produce the Roadmap, the panel worked in parallel over the three main topics: superconducting
RF structures, normal conducting RF structures and high-power RF sources, ancillaries and control. In
each area, we tried to identify where significant progress could be achieved and which are relevant for
the whole panel of considered future HEP facilities.
3.5

State of the art and R&D objectives

3.5.1
3.5.1.1

SRF challenges and R&D objectives
Bulk niobium and the path towards high quality factors at high gradients

Bulk niobium technology for SRF cavities has been under constant optimisation for the last 50 years and
today is still the main operational technology for the construction of SRF accelerators.
The definition of material standards, standard recipes for surface preparation and precise procedures for surface cleaning has set a very robust baseline allowing the construction of large scale SRF
accelerators (examples being the European XFEL, LCLS-II at SLAC, SHINE in Shanghai, SNS and
ESS).
Even though the hard fundamental limit of niobium has been close to being reached for the past
10 years, very specific and alternative surface and heat treatments have been investigated to tune the
cavity performance to the very stringent specifications required by new projects and thus improve very
specifically the driving parameters (Q0 , Emax , fabrication cost and reliability among others). Bulk niobium technology is still expected to be competitive for years to come, compared to the new alternative
thin-film superconductors under investigation. Still many technical and technological challenges have to
be tackled to allow their industrialisation.
The various new treatments under investigation and optimisation can be divided into three main
focus areas:
• Material structure: The fine grain structure (FG), obtained from laminated ingots which were
originally the only solution commercially available, has been surpassed in terms of both physical
properties and cost by large grain structures (LG) obtained by sliced ingots. However, the latter LG
structures suffer from technical limitations due to anisotropic mechanical properties. Challenges
5
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with respect to pressure vessel regulations are under investigation. Medium grain structures (MG)
are under investigation and development of these could offer the same physical properties (both
superconducting and thermal) as LG with the improved mechanical properties compulsory for
reliable cavity fabrication.
• Heat treatments: Baseline heat treatments often include an initial 800°C hydrogen degassing/recrystallisation treatment and usually also the so-called low temperature baking at 120°C
during 48 h. These baseline treatments associated with advanced surface treatment (final electropolishing below 15°C), demagnetisation procedures, cooling procedures (high temperature gradients to promote magnetic flux expulsion) and magnetic hygiene revealed the efficiency and improvements offered by specific heat treatments such as nitrogen doping, nitrogen infusion and
two-step baking. Nitrogen doping has allowed cavities to reach unprecedented Q0 at the expense
of the maximum achievable accelerating gradient. On the contrary, nitrogen infusion and two-step
baking exhibit only a slight improvement of Q0 but very high fields can be reached at low RF
losses (Q0 >1010 above 40 MV/m). Heat treatments at intermediate temperatures (between 200°C
and 600°C) have recently been investigated and have revealed doping-like behavior (Q0 rise versus
accelerating gradient) but with a significantly simpler process.
• Surface polishing: For several years, the efforts made to reduce the temperature of electropolishing (EP) treatment below 15°C has led to unprecedented cavity performances. Low temperatures
during chemical treatment are key to the promotion of optimum performance after the specific
heat treatments described earlier. Alternative polishing techniques such as metallographic polishing (MP) and more recently electrolytic plasma polishing (EPP) are also under investigation. The
ambition is to reduce the cost and eventually the ecological footprint of standard chemical processes. No real improvement of cavity performance is foreseen as achieving a surface roughness
better than that achieved by EP does not seem to be a key parameter apart from for the future
deposition of thin films.
3.5.1.2

Field emission reduction is a must for all accelerators

Field emission is one of the main reasons for the degradation of a superconducting cavities’ quality
factor. Its presence can limit the ultimate performance of superconducting RF cavities and hence the
cryomodule in which the cavities are assembled. In general, the field emitted current tends to become
more severe during beam operation. Hence, it can affect the entire accelerator’s final performance. Dust
particles on the cavity surface are the most common sources of contamination leading to field emission
during cavity operation.
For this reason, it is essential to better understand how this phenomenon is created and evolves
from SRF cavity preparation, starting in the clean room, to the cavity assembly into the cryomodule, the
final accelerator module test and during machine operation.
The field emission issue can be addressed at three different levels:
• Clean room preparation: A clean environment is mandatory to preserve the cavity package’s
high performance. Improvement in manipulation, pumping/venting procedures and automation
can be valuable assets for both high performance and mass production. The introduction of robots
in the assembly line can relieve operators from tedious, time consuming and heavy work while
ensuring robustness and reproducibility. It can also have a beneficial impact on the cost of mass
production.
• Diagnostics: Analyzing X- and γ-ray patterns emerging from the cryomodule is a valuable method
to diagnose field emission; with a proper detector system it is possible to evaluate recovery or
mitigation methods. Specific diagnostic tools need to be developed for cryomodule testing and
operation.
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• Mitigation and recovery: There are ongoing efforts to develop in-situ treatments capable of cavity performance recovery or the mitigation of detrimental effects due to field emission in the most
cost-effective way. Plasma cleaning and dry-ice rinsing are very promising and need further development.
Finally, field emission is a long-standing issue in the SRF field and will become even more relevant for the future high gradient and high-performance superconducting cavities, hence for future HEP
facilities’ operation.
3.5.1.3

Thin superconducting films for superconducting radiofrequency cavities

SRF cavities are one of the cornerstone infrastructures of particle accelerators. As mentioned in the previous chapter, for the past 50 years great advances have been made with bulk niobium technology which
is now reaching with a high level of reproducibility ∼35 MV/m, Q∼2–5 1010 at 2 K. Nibbling on the
last cavity performance improvements to reproducibly reach the intrinsic limits of niobium will become
increasingly difficult and exponentially expensive. In order to overcome this roadblock, a technological
leap is needed to produce next generation SRF cavities with cost-effective means and reliable production
methods scalable to mass industrialisation. Practical solutions are:
1. Reduced amount of superconducting materials: The SRF performance is dominated by the
superconductors’ properties within the surface layer of a few penetration depths. Hence, micronthick films should be able to replace the more expensive bulk material while still maintaining bulk
equivalent SRF cavity performances. Furthermore, the much higher heat conductivity of copper
substrates reduces the risk of quenches. Recent remarkable results obtained at CERN with Nb/Cu
have demonstrated the feasibility of this approach. This approach also suppresses the need for
chemical etching of niobium and replaces it with a chemical surface preparation of copper which
does not use hydrofluoric acid. In addition, the chemical recipes used can be transformed into
processes that only leave a small amount of "dry" waste, which is a lot easier to deal with than
large amounts of liquid waste. Once elaborated it can work for bulk Nb and Cu. The cooling
procedures of thin superconducting films on Cu cavities have to be optimised in order to avoid
thermoelectric trapped flux.
2. Increased operation temperature for the same Q: Higher Tc materials such as A15 compounds
(Nb3 Sn, Nb3 Al, V3 Si) and MgB2 with critical temperatures two to four times higher than niobium
would enable operation at a temperature of 4.2 K or higher and significantly reduce operational
costs while still preserving the required SRF cavity Quality factor (> 1010 ). Well-established
results obtained at Cornell and Fermilab with Nb3 Sn synthesised on bulk niobium cavities have
demonstrated quality factors of 1010 at 4.2 K up to 22–24 MV/m. The major challenge is now to
reproduce these results on Cu substrates and cavities. An increase in the operation temperature
to 4.2 K represents an energy saving of a factor of three in the cryogenic system with respect
to 2 K operation and significantly simplifies the helium distribution network. This is of primary
importance for high current CW facilities such as ERL-based accelerators for which huge savings
in the operation costs could be achieved (see e.g. Section 6.6.2.2).
3. Increased maximum operation gradient (Emax ): To that end new multilayer hetero-structures
with higher critical fields than niobium have been proposed. The multilayer approach composed of
nanometric superconducting (50–200 nm) and insulating (5–10 nm) thin-film stacks has the potential to significantly increase Emax by 20 to 100% as compared to Nb. This solution can be applied
to any optimised thin film mentioned in the points above. The major challenge is to demonstrate
the feasibility of this solution for higher gradients i.e. > 50 MV/m. A 50% increase in the maximum accelerating gradient implies a construction cost saving for an XFEL-scale accelerator of
about 100 MC and a 50% lower cryomodule operational cost.
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An ideal solution would merge all three approaches. To that end complementary deposition techniques and efforts must be pursued in Europe. For a few microns thick film (points 1 and 2) techniques
such as chemical vapour deposition (CVD), hybrid physical–chemical vapor deposition (HPCVD), highpower magnetron sputtering (HIPIMS), etc. are well adapted and have demonstrated high quality superconducting materials (Nb, NbN, Nb3 Sn, MgB2 , etc.) on coupon scales. For the multilayer approach
(point 3) however a nanometre-scale uniformity has to be achieved on complex shaped structures. To
reach this goal the use of a deposition technique with demonstrated industry-scale production capability
and nanometre-scale conformality and thickness control over arbitrary shapes has to be selected.
Priority should be given to the deposition techniques that can be scaled up to complex geometric
shapes such as SRF cavities; i.e. optimised structural, chemical and electrical properties obtained on flat
coupons have to be homogeneous and reproducible on a 1.3 GHz cavity shape. Vapor phase—CVD,
atomic layer deposition (ALD) and physical vapour deposition (PVD), plasma-assisted deposition (HIPIMS, custom DC/AC sputtering) and electrodeposition are promising methods that meet the complex
geometric requirements.
In addition to the deposition methods and superconducting alloys mentioned above, the thinfilm R&D program relies on the success of three key factors common to the three mentioned research
thrusts:
1. Normal metal (Cu and Al) substrates: The structural and chemical substrate properties are a
crucial aspect of thin-film deposition with bulk-like superconducting properties. In particular, substrate roughness needs to be reduced well below the film thickness (1–5 microns), and the role
of surface chemical properties (oxides, impurities) needs to be better controlled and understood.
Investment on seamless cavity fabrication (mechanical, electrodeposited or 3D printed) is needed
to reduce the impact of welds on SRF performance. The cavity geometry itself could be designed
and optimised to facilitate the coating process. Chemical surface treatments such as HF-free electropolishing, buffered chemical polishing (BCP) and/or passivation layer deposition are methods of
choice that could enable stable Cu surface preparation in one laboratory and deposition in another
laboratory. This aspect should reinforce laboratory collaboration and speed up R&D outcomes.
2. Innovative cooling techniques: High Tc superconducting thin films will enable a higher SRF
cavity operation temperature (> 4.2 K), and hence will open the way for new conduction cooled
accelerating structures using new cooling techniques (cavity wall with integrated liquid helium
cooling circuit or pulsating heat pipes, etc.) and cooling channels instead of helium tanks. Indeed,
one of the major problems is the evacuation of the energy inhomogeneously deposited inside the
cavity towards the cold source. Regardless of the superconducting film used, improved heat transfer is essential. It is therefore necessary to offer innovative solutions that use existing and available
technologies to ensure optimal heat transfer. Additive manufacturing of metals (Cu and Al alloys
or elemental) becomes an option for designing optimised thermal links and structures cooled by
cryo-coolers. Several conditions are necessary for this: (1) materials with optimised thermal conductivity (> superconductors); (2) increase in heat transfer and helium consumption by optimising
the exchange links and surfaces; (3) optimised mechanical properties, both on the material and on
the geometry of the cavity; (4) compatibility with ultra-high vacuum and low surface roughness.
3. Infrastructures and manpower: High-throughput characterisation methods on samples with
demonstrated predictive capability for cavities RF performances are an absolute necessity for a
successful R&D program prior to cavity scale-up. Besides all the usual structural (diffraction,
scanning electron microscope—SEM, transmission electron microscope—TEM, etc.), chemical
(spectroscopy, secondary ion mass spectrometry—SIMS, etc.) and electronic (transport) characterisation techniques applied to samples, special effort should be dedicated to reinforce means and
efforts on the development of tunneling spectroscopy, magnetometry and RF tests on samples with
quarter wave resonators (QWR). In a second step, cavity scale-up is mandatory to demonstrate
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project feasibility. To that end, the SRF community research programs need: (1) a sufficiently
large number of RF cavities (mono-cell and multi-cell for relevant project frequencies) at various frequencies (400 MHz, 600 MHz, 700 MHz, 1.3 GHz); (2) an RF testing facility dedicated
to R&D at cryogenic temperature (down to 1.8 K), that can handle a large spread of frequencies
(400 MHz to 6 GHz). This capability should handle 2–3 tests per week at least with in-situ metrology (magnetic field and temperature mapping, X-ray detectors, etc.). In addition, a reinforced
international collaboration framework (collaborative agreements) and an international student program should be implemented to provide the necessary task force for a competitive and accelerated
R&D throughput.
3.5.1.4

Challenges regarding the construction of SRF couplers

Superconducting cavities cannot be operated without fundamental power coupler (FPC) and higher-order
mode (HOM) couplers. Both types of RF couplers play a fundamental role with respect to the R&D
objectives for future HEP facilities. Whenever the community invests in better SRF cavities, driven by
new challenging beam parameters, the FPCs and higher-order mode couplers (HOMCs) will also require
effort. The worldwide expert community has long since addressed design and technology issues: RF
& multipacting simulations, the maximum RF power, the number of couplers per cavity, the choice of
ceramic, its surface preparation (e.g. TiOx or TiN layers), possible discoloration, the copper coating of
stainless-steel parts (bellows are critical), diagnostics, and last but not least coupler conditioning and
testing in dedicated infrastructures. All major laboratories and projects (including non-HEP large-scale
facilities) have their own FPC and HOMC history, but many problems were and are shared. Key items
like the ceramics for the windows (be it disk, cylindrical or coaxial) are of utmost importance. Heat
transfer and the suppression of multipacting, by coating or DC voltage polarisation, has to be studied,
and the qualification of cleanroom handling and cryostat integration are a must. Finally, mass production
for large scale facilities requires perfectly qualified vendors, who typically have the challenge that almost
each project triggers a fabrication re-start after a longer break between projects.
The charge of the RF power coupler community, in view of future large scale HEP (and other
e.g. free-electron laser—FEL—and ERL) projects is to have sufficiently strong R&D activities and to
address technology improvement but also a sustainable production. Expertise in the laboratories can
be preserved by addressing identified main potentials of performance improvement, reliability, costeffectiveness and energy efficiency. Young researchers need to be trained in existing, and in some cases
also new, technical infrastructures. Expertise, knowledge and infrastructure can be shared for many
large-scale projects, the latter to be evaluated on a case-by-case basis.
3.5.2

NC RF challenges and R&D objectives

High-frequency NC RF
High-gradient acceleration through NC, high-frequency structures (S-C-X band) provides at present the
highest accelerating fields on a scale suitable for a high energy physics facility like an e+ / e- linear
collider. In this respect NC high-frequency structures are the best option where the facility compactness
is of primary concern. To further improve the operational gradients simplifying the construction process
of all components, reducing the conditioning time, reducing the cost and delivery time of the RF power
sources (klystrons), transferring expertise to industry to allow production of all components over orders
of magnitude larger scale are the main challenges for building a HEP facility based on this technology.
Gradients at the level of or in excess of 100 MV/m have been demonstrated in many CLIC-type X-band
accelerating sections, even those incorporating HOM dampers. Larger gradients have been demonstrated
in tests of prototypes made of hard copper or copper alloys.
However, reaching the highest gradients at an acceptable breakdown rate requires a long-lasting
conditioning process, with a typical duration of several months. In addition, the peak RF power required
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to reach the highest gradient is substantial, this results in it being impractical to design a facility where
sections are driven close to their physical limits by external RF power plants. In fact, the gradient baseline
for all projects based on X-band klystrons driving accelerating modules is in the 60–80 MV/m range, well
below the demonstrated physical limits that are mostly exploited only in two-beam configurations. To
operate sections closer to the present and (hopefully improved) future breakdown limit it is necessary
to increase either the available RF peak power in the tubes or the intrinsic efficiency of the sections
themselves. Obviously, the latter would be preferable for cost and sustainability considerations. Clever
design, such as distributed input coupling, or suitable technologies, such as the use of cryogenic copper,
dielectrics and maybe even high-temperature superconductor (HTS), are promising roads to be explored
in this respect. Cryogenic copper has been mainly tested in C-band so far, showing an efficiency increase
allowing in principle to conceive a linear collider based on this technology.
At present, high gradient experimental R&D is carried out in a limited number of test facilities
around the world, with a testing capability of few tens of structures per year. The number of the klystrons
installed in these test facilities is also limited. Since a HEP infrastructure based on this technology
would require a number of RF modules of the order of > 103 , it is clear that scalability, in view of mass
production, and industrial involvement are crucial issues to be addressed.
Low frequency NC RF in strong magnetic fields for a muon collider
To date, a muon collider is the only viable solution for a lepton collider with center-of-mass collision
energy at the scale of 10 TeV. The Muon Accelerator Program (MAP) developed the concept where a
short, high-intensity proton bunch hits a target and produces pions—see Section 5.2.2 of this report. The
decay channel guides the pions and collects the muons produced in their decay into a beam. To provide
the required luminosity several cooling stages then reduce the longitudinal and transverse emittance of
the muon beam using a sequence of absorbers and RF cavities in a high magnetic field. The accelerating
cavities are key to cooling efficiently with limited loss of muons. The RF cavities need to operate in
the frequency range of 300 to 700 MHz and provide a high gradient in a strong magnetic field, up to
30 MV/m in 13 T. It has been shown experimentally at Fermilab’s MuCool Test Area that the achievable
accelerating gradient in RF cavities based on conventional copper technology is strongly reduced when
operating in a strong magnetic field which makes the use of cavities limited to low gradient and dramatically reduces the efficiency and increases the size of the muon cooling complex. The main challenges
are to show the feasibility of stable operation at high gradient in a strong magnetic field and to develop
practical RF cavities suitable for mass production.
Two approaches have been considered in MAP, high-pressure hydrogen filled cavities and beryllium wall cavities. Although the dedicated test program in the MuCool Test Area has demonstrated
that both approaches result in cavities operating up to 50 MV/m in 3 T, this remains an unconventional
technology with potential risks and hazards. It is necessary to experimentally develop it further before
applying it to a muon cooling test facility and ultimately to a muon collider.
This R&D program includes:
• consolidation of achieved results (50 MV/m) and pushing it to stronger magnetic fields up to 13 T;
• investigation of other materials (Al, AlBe, CuBe, and other alloys) which may show similar or
better performance and are better suited for RF cavity fabrication;
• investigation of operation parameters including lower temperatures, down to cryogenic, and shorter
RF pulse lengths.
To perform this program, a dedicated RF test stand is mandatory. In addition to a MW level peak
RF power source, it must have high field (∼10 T) solenoid. After the MAP has been stopped and the
MuCool Test Area is decommissioned no similar test stand will be available anywhere in the world.
There is a strong and urgent need to build a replacement in the near future to facilitate the development
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of RF technology for muon cooling.
In addition, synergy with other ongoing high gradient R&D programs should be exploited including for example the CLIC study and the CERN L4-RFQ spare project where, in addition to RF test
stands, high voltage DC test setups have become an integral part of the R&D program. It offers fast
and cost-effective way to investigate the high-gradient properties of many different materials in a large
parameter space including operating at cryogenic temperatures.
3.5.2.1

General NC RF studies covering new geometries, breakdown studies, conditioning, dark current modelling and simulations

Despite its importance to the maximum gradient of an RF structure, breakdown is still poorly understood.
For decades it was believed that it was a phenomena entirely down to surface electric field and surface
geometry, since 2000 we have known that the magnetic field also plays a role related to pulsed heating but
in the past decade there has been a real leap forward in understanding, with models related to mechanical
stress leading to tip formation and models involving local power flow and field emitted beam loading
coming forward. This is leading to new figures of merit in the design of RF structures and hence new
geometries designed to avoid breakdown.
As well as breakdown modelling there has also been recent studies into conditions with the development of statistical conditioning models that can be used to optimise the best routing for conditioning.
The long held belief that breakdowns condition a structure has been replaced with a work hardening
model based on number of pulses. Studies of the role of dislocation dynamics in breakdown and conditioning is a fast developing field.
While significant progress has been made, full understanding is not complete but is expected to
increase significantly over the next five to ten years.
3.5.2.2

NC RF manufacturing technology

Accelerating structures are made with ultra-precision diamond machining involving tolerances in the
µm range and surface roughness in the range of 1/10 to 1/100 of a micrometer. Subsequent bonding
and brazing operations need to be carried out in an inert atmosphere to avoid surface pollution. Several
months of conditioning is needed per structure to reduce the breakdown limits. For large facilities like
Compact Linear Collider (CLIC—see Section 7.3), the production cycle needs to be simplified and the
reliability of the assembly of full modules, with damping, absorbers and wakefield monitors, needs to
be improved while the quality of the assembled structures needs to be maintained or even improved. At
present, structures are measured and tuned by hand, which is a time-consuming process not applicable
to large-scale fabrication. State-of-the-art gradients of 100 to 120 MV/m have been achieved in modules
that often require repeated mechanical corrections in order to be qualified.
Performance improvement. For industrialisation, vacuum brazing has already been applied at
some labs and needs to be studied further. The production of two halves with subsequent electron beam
welding (EBW) has been tested once and promises to reduce the production and conditioning time. The
use of hard copper and of rectangular integrated discs deserves further R&D.
Technical infrastructure. High-precision milling, vacuum brazing and ultra-precision metrology are available at various suppliers but the knowledge of using this infrastructure efficiently often
hinges on a few technical experts, which quickly disperse in case of longer production breaks. It is
important to keep this expertise at least in a few laboratories. Structure assembly and handling may
profit from chemistry, procedures and clean-room environments as used for SRF cavities. This approach
should be studied further.
69

3. High-gradient RF structures and systems

3.5.2.3

MM-wave & higher-frequency structures

Millimeter-wave (MM-wave) and Terahertz (THz) acceleration is a growing area of research worldwide.
As part of the Compactlight program novel Ka-band (36 GHz) travelling and standing wave structures
have been developed [1]. While initially aimed at an intermediate gradient lineariser system, there is
scope for such technology to operate at higher gradients than X-band technology.
Main challenges and requirements for HEP facilities. With the higher frequencies come
smaller apertures making transverse dynamics and short-range wakefield much more challenging. To
be useful for HEP we must be able to transport higher charges with less drift space taken up by focussing
systems. As the wavelength is also smaller it takes electrons several tens of mm-wave periods to become
relativistic making longitudinal dynamics more complex, similar to proton linacs. In the long term mass
production of high-frequency structures needs to be developed to minimise the cost.
MM-wave accelerators are useful as short bunch injectors, where the small period allows tight
bunching, linearisers as part of a bunch compressor, short pulse diagnostics or as main accelerators.
For a main accelerator the advantage is the higher gradients (200 MV/m or more) possible due to the
operation at higher frequencies and shorter filling times, allowing shorter accelerators. However, the
beam dynamics issues would have to be overcome to allow either higher bunch charges (∼nC) or higher
repetition rates (10 kHz or more).
State of the art and performance improvement. At Ka-band, a design was developed for
Compactlight that used a 3 MW RF source to drive a 30 cm travelling wave structure at 38 MV/m, while
previous studies at CERN used a two-beam accelerator to demonstrate gradients of 152 MV/m for an
8 ns pulse. At higher frequencies (100–300 GHz) high gradients have been demonstrated with wakefielddriven structures with a maximum gradient of 400 MV/m demonstrated and electrons have been accelerated by up to 200 keV while Gyrotron-driven structures have achieved 150 MV/m, however 3 MW
laser-based sources are now available allowing gradients in excess of this. The bunch charges are typical
tens of pC.
At 100–300 GHz the first challenge is to demonstrate > 100 MV/m operating gradients and acceleration of 1 MeV, this should be accessible with current technology. Little research has been done on
beam transport between accelerating stages and longitudinal dynamics in the injection stage, and this
should allow the development of full linacs. The shorter filling times could offer improved energy efficiency of future accelerators as you waste less energy filling the structure, however this would need the
development of more efficient mm-wave sources.
Technical infrastructures. MM-wave accelerators can currently be tested at the CLARA accelerator for fully relativistic beams but beam time is currently limited. At lower energy 100 keV level DC
guns and THz-driven guns exist at several labs.
3.5.3
3.5.3.1

High RF power and LLRF: challenges and R&D objectives
High-efficiency klystrons and solid-state amplifiers

Main challenges. High-gradient operation of NC structures reduces the footprint of the accelerator, but increases the RF power requirements quadratically, leading to klystrons with up to 50 MW
peak power being employed. CLIC uses two-beam schemes, which effectively reduces the peak klystron
power but requires two accelerators for one physics beam. Even if larger gradients become possible
in the future, they may not be usable because the RF sources become prohibitively expensive. Higherefficiency tubes can reduce the voltage of the modulators, reduce the size of the RF stations, and provide
higher output power. For CW or long-pulse acceleration mostly superconducting cavities are used with
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gradients up to around 30 MV/m already in operation. Here it is not so much the peak power but the
average power, which determines the cost and size of RF power sources. Solid-state amplifiers have
gained ground on vacuum tubes in recent years but the volume, overall efficiency, power combination
techniques and reliability can pose a challenge.
Main requirements for HEP facilities. Efficient generation of high peak powers in the X-band
range is needed for NC accelerators, while efficient high average power devices up to ∼2 GHz are typically needed for SC accelerators. The first requirement is unique to HEP facilities and some medical
applications, light sources, and screening technologies, which means that the market is very small. With
the broadcasting industry moving to smaller power devices in the GHz range, the market for high average power devices is also declining. Muon collider RF systems are expected to use a large variety of
frequencies with high peak power and high efficiency requirements.
State of the art and performance requirements. High-efficiency klystrons have made important progress in the last five years and successful prototypes have shown that the technology works with
a frequency coverage from a few 100 MHz to tens of GHz [2]. Solid-state amplifiers have made the step
into the MW range with the installation and operation of the CERN SPS solid-state plant at 200 MHz, a
frequency so far not covered by klystrons. The R&D on high-efficiency klystrons needs to continue and
several suppliers have shown interest and are ready to collaborate with laboratories in the production of
prototypes. While solid state is set to take over the market of tetrodes for lower-frequency high-power
RF amplifiers, the technology needs to improve efficiency. The combining networks are of crucial importance as they define the fault tolerance and maintainability. Improved efficiency at the transistor or
amplifier module level is expected to be driven by industry. Combining networks or combining cavities,
reliable operation, packing factor and overall efficiency are areas where laboratories can contribute R&D.
Technical infrastructures. Testing RF power stations with peak power in the range of several
tens of MWs, as well as CW power stations in the MW range need significant infrastructure which is often
not available at the manufacturer. Larger industrial production will likely need lab-based test stations in
order to keep the cost down. Prototyping of solid-state combining technologies and the development of
high-efficiency klystrons in the labs are vital to enable industrial production, and to moderate the cost of
the production of high-power RF systems in industry.
3.5.3.2

MM-wave and gyro-devices

A key issue in the development of higher-frequency accelerators is the shortage of higher power RF
sources, where klystron and gyro-klystron devices are currently being developed. Gyro-devices are
capable of delivering high powers at significantly higher frequencies so are critical for mm-wave linac
development. At the boundary between RF and mm-wave at Ka-band there is scope for both klystronand gyrotron-based sources [3, 4]. As part of the compactlight program a novel Ka-band (36 GHz) RF
system has been studied including the development of Ka-band RF sources.
Main challenges and requirements for HEP facilities. The main challenges are the development of high-power, high-efficiency short-pulse mm-wave sources, and the beam dynamics (both transverse and longitudinal). Currently the power available in short pulses is tens of kW, while MW are required for HEP applications. MW-level sources do exist but tend to be long-pulse. Both laser-based and
electron-beam based sources are under development with two 3 MW, 36 GHz sources designed already.
Laser-based sources can deliver GV/m fields in free space with instantaneous powers of a up to 30 MW
but in very short picosecond pulses that are difficult to synchronise, and have had little development so
far.
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State of the art and performance improvement. At Ka-band, the 3 MW sources should be
build and proven to work. Coaxial Gyro-Klystrons offer the potential of 10 MW sources in the future. At
present laser-based sources are well suited to very short pulses, and low repetition rates, while electronbeam based sources such as gyro-devices tend to be long pulse and high repetition rate but neither
currently deliver the intermediate-length pulses required here.
3.5.3.3

Technologies to reduce RF power needs for acceleration

The frequency control of high-Q superconducting cavities is an area for power savings that has further
potential [5]. Two areas are of particular interest: very low beam-loading, and operation with rapidly
changing beam currents.
Low beam-loading case. Low beam-loading results in a very small intrinsic cavity bandwidth
down to a few Hz or a few 10s of Hz. Keeping the frequency of the cavities controlled to such a level
is challenging due to the small vibrations, coming from the cryogenics, the vacuum system or other
external sources, known as microphonics. Therefore the fundamental power coupler is usually overcoupled, resulting in a larger bandwidth of the cavity-coupler system. However, in doing so the power
requirements are often increased tenfold with respect to the power needed for acceleration and replacing
the surface losses of the cavities. Correcting the cavity frequency fast enough to compensate these
microphonics has the potential to reduce the power needs for low beam-loading machines by up to a
factor of 10 (e.g. LHeC, PERLE, HIE-ISOLDE, etc.).
High beam-loading case. For high beam-loading cavities with rapidly changing currents, such
as the LHC cavities (e.g. at injection), the cavity frequency is usually adjusted to be optimum for either
the full beam current or 50% of the beam current (half-detuning scheme) in order to optimise the peak
power needed from the RF system. Changing the cavity tune during transients (no beam to full beam)
could significantly reduce the peak power needs. In the case of HL-LHC the peak power needs during
injection could be reduced by 50% or more.
Technology for rapid cavity tuning. With the rise of purpose-designed low-loss ceramics it
became possible to design tuning devices for SC cavities that do not rely on mechanical deformation.
Instead a fraction of the stored RF power is coupled out, sent through a ferroelectric fast reactive tuner
(FE-FRT), which shifts the phase as a function of externally applied voltage. The electromagnetic wave
is then reflected back into the cavity, thereby changing its frequency. The proof-of-principle has been
done and R&D for a full-scale tuning device, applicable to the LHC has started. Further work for ERLs
and future circular colliders should follow.
3.5.3.4

Low-level RF

Today’s low-level RF & controls infrastructure (electronics & software) is mostly developed within the
different laboratories for highly specific machine requirements. This means that each lab is putting aside
resources for its own design and development of electronic cards, firmware and software, which are not
interchangeable. In recent years some laboratories have started using commercial off-the-shelf (COTS)
components in order to reduce the in-house electronics effort and in order to standardise their equipment.
This development must be encouraged so that existing resources can be used towards higher-performance
software (e.g. machine learning) instead of machine-specific hardware.
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Main challenges and requirements for HEP facilities.
• High-current colliders: minimising RF power through more advanced algorithms for beam-loading
compensation. Development of very low-noise demodulators/modulators.
• Very large machines: instantaneous signal transmission to a large number of distant RF stations.
• Standardisation/compatibility: development of standard electronics modules (ideally COTS),
which will enable standardised firmware and software blocks that can be exchanged between labs.
• Archiving: maintenance of growing firmware and software libraries for existing machines such
that ageing software can still be edited and deployed on newly made spares.
State of the art and performance improvement.
• Use of deterministic links (such as White Rabbit, Update Link, etc.) for synchronising several RF
stations and injectors has been proven to be effective and should be developed further.
• More structured design methodologies can save programming time, ease archiving, and make code
blocks more exchangeable between different labs.
• System on chip: the combination of field-programmable gate arrays (FPGAs) with digital signal
processors (DSPs) and even with analogue-to-digital converters (ADCs) can drastically reduce the
manpower effort: all communication between these different elements needs to be defined and
programmed today, while system-on-chip architectures would make this effort obsolete.
• Development and deployment of new platforms such as micro telecommunications computing
architecture (µTCA), advanced TCA (ATCA), etc. together with industry and in coordination with
other laboratories to enable the use of advanced algorithms.
Technical infrastructures.
• A centralised and powerful synthesis machine for all firmware developments and archives should
be available in each lab.
• Test infrastructures for COTS components.
• Tools for code testing and development. Tools for simulation of entire FPGA design.
3.5.3.5

Artificial intelligence and machine learning

Machine learning is being developed in several labs for use in RF conditioning and operation of accelerators. This involves a computer algorithm being trained to identify the difference between a good RF
pulse, a bad RF pulse and anomalies. The algorithm then constantly analyses RF traces and characterising them. This can be used to identify advance triggers or warnings of failures or real-time detection in
order to take corrective actions. This is a new field but expertise exists in many labs like CERN, STFC
and JLab.
Main challenges and requirements for HEP facilities. Initial studies suggest it is possible to
predict and avoid SRF and RF faults, but it is a new field. Typical expected gain could be the minimisation
of field emission, arcs and trips of RF systems. In some cases, the time window between fault prediction
and the fault may be short, so we need considerations of what targeted mitigations are possible (such as
turning cavity voltages down temporarily for instance).
To make progress in this field, there is a need to access large volumes of the right data recorded at
the right time to train the algorithm. This requires a fundamental shift in how accelerators take data and
make them available for machine learning.
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State of the art and performance improvement. Currently studies are performed in retrospect
analysing past data. On tests the breakdowns can be predicted a little before it happens but work is
required to assess if that’s an artifact of the data. Work has also been done on fault classification and
this has been very successful separating normal pulses from arcs in different components, outgassing,
multipactor, abnormal klystron pulses, etc. The algorithms were able to find rare breakdown events in
the decay of the pulse that were being missed in traditional detection methods.
3.6

Delivery plan

In order to address the R&D objectives depicted in the previous chapter, the panel has defined corresponding work programs for each of the topics and sub-topics. In the large majority of cases, three
different investment (budget and effort) scenarios are proposed:
• the nominal plan is roughly based on the actual effort of European labs in generic R&D dedicated
to RF acceleration in terms of allocated full-time equivalent-years (FTEy) and budget;
• the minimal scenario is obtained either by a reduced ambition in some programs or by putting
priorities between programs and then removing the one with the lowest priority;
• the aspirational scenario is the full sum of all programs, but with reasonable or affordable ambition:
in any case, for a short to medium term plan, effort just cannot be infinitely increased because these
R&D plans require already trained and skilled people.
The proposed plan is addressing a generic R&D program for RF acceleration. The corresponding
estimated cost is the required budget to develop technologies and solutions that could be later adapted to
targeted HEP projects which could benefit from the scientific and technological outcomes. The required
budget for the specific adaptation or optimisation for a given facility is not accounted for here, as we
consider it as direct project funding.
The generic R&D budget is to support development of new concepts, new ideas and to prove their
feasibility. The complete demonstration of the operational performance of a given objective (project)
could sometimes only be performed on a full scale prototype (for instance a full cryomodule). This
development phase should also be funded directly by the projects and are not accounted for in our estimates.
Regarding infrastructure and equipment costs, where we have analysed that specific equipment is
globally missing in our European labs, its cost has been integrated into the program. But we consider
that the existing infrastructure is already supported in terms of operation and maintenance, such that the
corresponding cost and effort (operators) is not integrated into the presented program budget.
3.6.1
3.6.1.1

Superconducting RF
Bulk niobium and the path towards high quality factors at high gradients

1. Push forward the development and validation of large/medium grain material.
(a) Milestones at five years:
i. Operational CW cryomodule at gradients > 20 MV/m.
ii. Develop new vendors of LG/MG ingots to allow mass production.
(b) Milestone at ten years: scale to lower frequencies than 1.3 GHz (larger cavities).
2. Continue R&D on vacuum heat treatment and doping.
(a) Milestones at five years:
i. Push further investigation of the so-called mid-T baking (300–600°C) and doping.
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ii. Fine tuning of parameters of advanced heat treatments as mid-T baking, doping, etc.
iii. Demonstrate improvements and applicability of these advanced heat treatment for other
frequencies than 1.3 GHz.
(b) Milestone at ten years: apply advanced heat treatments as standard treatment for new accelerator projects.
3. Improvement of surface polishing and characterisation techniques: standard techniques (EP, BCP)
and developing new techniques (EPP, MP, etc.).
(a) Milestones at five years:
i. Develop new infrastructures for large cavities (multicells, low beta, etc.): extra-cold EP,
rotational BCP.
ii. Investigate and identify new polishing techniques compatible with SRF requirements
and industrialisation.
(b) Milestone at ten years: new and advanced polishing techniques mature for new accelerator
projects.

Table 3.1: Costing scenarios for bulk niobium R&D.
Scenario
Minimal
Scope
Reduced (1&2)
Cost for five yearsa
3 MCHF
FTEy for five yearsb
60
a

b

3.6.1.2

Nominal
Full (1&2&3)
4 MCHF
75

Aspirational
Full (1&2&3)
6 MCHF
100

Includes dedicated and specific facilities for R&D needs, prototypes,
consumables. Does not include cost of standard SRF infrastructures
required for cavity test (clean rooms, etching labs, vacuum furnace,
cryostats, cryogenics, etc.).
Includes dedicated R&D FTE. Does not include FTE required to operate standard SRF facilities.

Field emission reduction is a must for all accelerators

1. Develop robotisation/cobotisation (human-robot collaboration) for surface processing/cleaning of
SRF components.
(a) Milestone at five years: operational robot in clean rooms and demonstrate improved cleanliness.
(b) Milestone at ten years: apply as standard for new accelerator projects.
2. Pursue R&D effort on particle counting in clean room and X-rays diagnostics capabilities.
(a) Milestone at five years: show improved efficiency and yield of surface preparation.
(b) Milestone at ten years: apply as standard diagnostics for new accelerator projects.
3. Intensify R&D on field emission mitigation/in-situ recovery techniques (dry-ice, plasma).
(a) Milestone at five years: deployment and show efficiency of these techniques for accelerator
in operation.
(b) Milestone at ten years: apply as standard pre-treatment or recovery treatment for new accelerator projects.
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Table 3.2: Costing scenarios for field emission reduction R&D.
Scenario
Scope
Cost for five years
FTEy for five years
3.6.1.3

Minimal
Reduced (1 & 2)
3 MCHF
30

Nominal
Full (1 & 2 & 3)
4 MCHF
40

Aspirational
Full (1 & 2 & 3)
5 MCHF
50

Thin superconducting films for superconducting radio frequency cavities

The thin-film research and development efforts in Europe should pursue three main goals with the following roadmap and milestones:
1. Continue R&D niobium on copper—construction cost saving and securing supply: fabrication cost reduction for cavity fabrication with frequencies < 700 MHz. The goal is to reach RF
performances (Q and Emax ) similar to bulk niobium. As a standard for the ongoing R&D efforts,
1.3 GHz cavities will be used with performance targets of Q = 1010 at 20 MV/m, followed by
Q = 1010 at 30 MV/m. In parallel, high performance will be established on lower frequency cavities (400 MHz to 800 MHz) and multicellular cavities in order to demonstrate the performances
potential for HEP projects based on low-frequency cavities (ERLs, FCC).
(a) Milestone at five years: reach bulk niobium performances on 1.3–0.4 GHz elliptical and
various cavity shapes (WOW, SWELL).
(b) Milestone at ten years: scale up process to multicellular cavities (1.3–0.6 GHz).
2. Intensify R&D of new superconductors on Cu—4.2 K operational cost saving: operation cost
reduction (higher operation temperature > 4.2 K). Such superconductors are selected A15 compounds (Nb3 Sn, Nb3 Al, V3 Si) and MgB2 . Proof of principle has been achieved with Nb3 Sn on
niobium cavities, the goal is now to achieve the same performance on Cu cavities at 1.3 GHz:
Q = 1010 at 15–18 MV/m and 4.2 K. Scaling to lower frequencies (600 MHz) cavities will also be
investigated to cope with the need of ERLs and FCC.
(a) Milestones at five years:
i. A15 (Nb3 Sn, V3 Si, etc.): reach same performance as Nb3 Sn on Nb at 4.2 K on several
cavity geometry (1.3–0.6 GHz).
ii. MgB2 : feasibility (critical temperature > 30 K) on 1.3 GHz cavity.
iii. Study the influence of mechanical deformations and induced strain (∼0.1 %) of cavities
on the RF performances of A15 and MgB2 alloys.
(b) Milestones at ten years:
i. A15: reach same performances at 4.2 K as bulk Nb at 2 K, scale to other frequencies
(elliptical) and investigate the potential for multicell cavities.
ii. MgB2 : reach same performances at 4.2 K as bulk Nb at 2 K.
3. Pursue multilayers—push for high gradient: operation and construction cost reduction by increasing the maximum accelerating gradient and the quality factor. The goal is to demonstrate
improved performance on a 1.3 GHz superconducting RF cavity, i.e. 30–50% increase in the maximum accelerating field and a factor of two in Q0 .
(a) Milestone at five years: demonstrate increased acceleration on 1.3 GHz bulk Nb and thin-film
Nb/Cu 1.3 GHz elliptical cavity.
(b) Milestone at ten years: scale up to various cavity shapes and multicell elliptical cavities.
In addition to the mentioned deposition methods and superconducting alloys, the thin-film R&D
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Table 3.3: Costing scenarios for thin superconducting films R&D.
Scenario

Minimal
Reduced (1 & 2)
2–3 years slower than
aspirational scenario

Nominal
Full (1 & 2 & 3)
2–3 years slower than
aspirational scenario

Cost for five years

10 MCHF

15 MCHF

FTEy for five years

40

100

Scope

Aspirational
Full (1 & 2 & 3)
30 MCHF (25 + 5 for
cavity-scale coating facilities)
140

program relies on the success of three key factors common to the three mentioned research thrusts:
4. Intensify Cu cavity production and surface preparation.
(a) Milestones at five years:
i. Seamless elliptical Cu substrates (mechanical or electro-deposited) starting at 1300 MHz
down to 400 MHz.
ii. Optimise air stable chemistries (EP-BCP/without liquid waste, heat treatment, passivation layers, etc.) for Cu surface preparation.
(b) Milestones at ten years: scale up processes to multicell cavities (1.3 GHz).
5. Develop 3D printing and innovative cooling techniques.
(a) Milestones at five years:
i. Develop proper substrate Cu/Al alloys (monocellular cavity 3.9 and 1.3 GHz) for thinfilms deposition with optimised density (> 99.8%), cooling power and mechanical response (similar to Nb at 4.2 K).
ii. Demonstrate substrate (cavities) surface roughness <1 µm.
iii. Demonstrate conduction cooled cavities with selected and optimised innovative heat
links and a cryocooler.
(b) Milestones at ten years: deposition of thin superconducting films.
i. Demonstrate bulk Nb performances with thin Nb film on 3D printed/electro-deposited
cavity at 4.2 K.
ii. Demonstrate bulk Nb performances with new superconductors (A15, MgB2 ) film on 3D
printed/electro-deposited cavity at 4.2 K.
iii. Develop proper substrate multicell cavities.
6. Infrastructures and manpower—high-throughput testing.
(a) Milestones at five years:
i. Dedicated building with thin-film specific state-of-the-art infrastructures (clean rooms,
chemistry, rinsing/washing, assembly).
ii. Improved surface characterisation methods (spectroscopy, QPR) and cold test diagnostics (temperature mapping on Cu, automated optical inspection, etc.).
iii. Reinforced International Student and collaboration effort program.
(b) Milestone at ten years: high-throughput RF testing facility to establish repeatable and reliable
performance needed in preparation of series production.
This ambitious plan (points 1 to 6) is the basis for SRF cavity development towards future European SRF needs (FCC, muon collider, etc.) and will position Europe as the leader in thin-film SRF cavity
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Table 3.4: Costing scenarios for key technologies.
Scenario
Scope
Cost for 5 years
FTEy for 5 years
a

Minimal
reduced (4)
2 MCHF
10

Nominal
reduced (4 & 5)
5 MCHF
15

Aspirational
full (4 &5 & 6)
30 (8 + 20 + 2) MCHFa
55 (25 + 25 + 5)a

Includes 20 MCHF + 25 FTEy for R&D dedicated cavity-scale testing facility and 2 MCHF for green laser 3D printing machine + 5 FTEy.

R&D worldwide. The aspirational scenario is mandatory for a real, internationally competitive, thin-film
R&D effort toward project-scale application. Existing testing and handling infrastructure (DESY, CEA,
CNRS, CERN) is not sufficient because they each focus on very specific testing frequencies, mostly on
bulk Nb cavities, their use is dominated by project needs over R&D and they often suffer from insufficient metrology capabilities and manpower. The example of the USA R&D program on SRF cavities is
eloquent; about hundred million dollars have been invested over the last decade in JLab and in Fermilab
R&D infrastructure, respectively, to achieve their current success.
3.6.1.4

Challenges regarding the construction of SRF couplers

The state-of-the-art power fundamental couplers for SRF cavities peak power handling capability exceeds
1 MW both on high-power test stands and on complete cryomodules. However, this applies to pulsed
operation up to 10% duty cycle. In the case of CW operation, reaching 1 MW has only been demonstrated
on room temperature test benches, and represents a two fold increase of the current FPC performance in
cryomodules in the lower half of the frequency range considered here (from ∼200 MHz to 1.3 GHz), and
is a much greater challenge on the higher frequency side. A challenging performance goal for pulsed
FPCs with up to 10% duty cycle would be to transfer a power in excess of 2 MW.
Beside the ubiquitous parasitic phenomena which can deter the performance of any power coupler
(i.e. multipactor, cleanliness issues), CW operation above 1 MW on a SRF cavity with existing FPCs is
compromised by:
• the RF losses in the critical areas constituted by the RF window dielectric material (e.g. alumina)
leading to thermally induced stress;
• the thermal stability of cold FPC parts (which can be a cold window, the RF bellows or the thin
thermal barriers) when generating an excessive heat load to the cryogenic system;
• the breakdown phenomena in the dielectrics, the air on the mode converter between the high-power
waveguide network and the upstream RF window or the window material itself.
Although each of these limitations balance differently at the lower and upper ends of the RF
frequency range and duty cycles considered here, advances in these areas are required for future couplers.
They require both generic R&D when materials, high-performance coatings or manufacturing processes
are concerned, and case-specific design and optimisation for a given cavity application.
• Assessing the effective improvement of high performance ceramics.
- High purity alumina is an attractive window material: it could reduce the RF losses and
stress in RF windows, and ultimately enable the design of cold windows for high average
power applications. High purity alumina is notoriously more difficult to braze to copper than
commonly used 95 to 97.5% purity alumina materials. The improvement in terms of RF
losses and thermo-mechanical behavior has to be demonstrated on actual RF windows. In
particular, the thermal conductivity of the combined material layers between the alumina and
window RF body should not get in the way of increased power handling capabilities.
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- Low secondary emission yield (SEY) ceramic materials have been proposed by companies
for almost a decade now (e.g. Kyocera). The improvement expected by FPC designers is to
eventually get rid of the anti–multipactor coating (Ti, TiN) which is applied to the vacuum
side of ceramic windows on current FPCs. The efficiency to complexity and cost ratio of this
delicate step in FPC window manufacturing is often debated in the community. However,
even if the exact composition and thickness choices for the layer vary among the laboratories,
all high power FPCs require this form of SEY reduction in order to prevent the development
of charge build-up and breakdown in FPC windows. One should stress that industrial production of windows have been put in jeopardy more than once in recent years when the Ti/TiN
deposition system and process specific to a particular window was not developed and transferred to industry beforehand. The alternative offered by the new low SEY compounds can
be a game-changer provided the brazing process is developed and transferable to industry,
and the performance improvement is demonstrated.
• R&D topics on architecture and components of FPCs.
SRF FPC designs are strongly dependent on the cavity and the cryomodule they are assembled on.
However, several FPC options or features can be studied separately or in combination with each
other in order to come up with novel architectures:
-

waveguide and mode converter types,
variable or fixed coupling,
DC biasing,
single-window or dual-window FPCs,
rigid or flexible connection to the SRF cavity.

The FPCs of interest for future HEP applications at high CW power cannot skip the added complexity of featuring variable coupling and DC biasing:
- FPCs must sustain a number of wave reflection conditions when running on a SRF cavity
with varying loading by the beam. This is mitigated with a variable coupler which provides
the correct matching, with the benefit of the minimisation of the local RF field maxima
inside FPC components and associated localised heat loads. DC biasing of the antenna for
multipactor suppression makes things more challenging by adding the DC voltage across air
gaps on top of the peak RF voltage.
- The breakdown field on the air-side of the room temperature window is a limitation which
can be overcome by increasing the window dimensions, within boundaries usually imposed
by the high power RF waveguide types under consideration. Loading the air side with a pressurised gas aiming at a greater dielectric strength can also improve the breakdown threshold.
More open options can be studied, such as exploring alternative combinations of waveguides
and corresponding methods for coupling electromagnetic modes between the high power network and the main waveguide of the FPC. Conceptual studies of new architectures combining
elliptical and rectangular waveguide exist in literature. Such studies should be resumed and
broadened to alternate geometries for FPCs and coupling ports on SRF cavities. The selection of a particular architecture can be triggered by several criteria than the potential increase
of power handling, for instance the possibility of variable coupling, the compatibility with
clean room assembly, the simplification of manufacturing process and cost reduction.
• Test stands.
The high-power RF test stands are a key element in FPC development. Currently, dedicated FPC
test stands are in operation in European laboratories, and share the common characteristics of being
tied to a given RF frequency and type of operation (pulsed or CW). Developing concurrent designs
at two or more laboratories at a given frequency and power target is a must. This has often been the
way the FPC community has proceeded and is the preferred one for obvious reasons. The model
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of a single test place and several laboratories producing FPC variants for one project is known to
work during the R&D phase if the host laboratory is able to provide a team with high-level skills
in SRF, FPC instrumentation, vacuum, cryogenics and clean room activities.
In the particular case of 1 MW and higher CW power test stands for future HEP projects, the choice
of the target RF frequency and power should be made as early as possible in order to start to equip
the high power RF part of the test stand. In many cases, the RF source is simply the prototypical
version delivered to the accelerator project when a new industrial development has to be started
early. One should keep in mind that the widely accepted testing technique in the high power FPC
community is to start all power tests in pulsed mode before switching to CW. The RF source and
its control system should therefore be compatible with this requirement. A promising alternative is
to use an existing power source extending its power range using a resonant ring, a tuned waveguide
structure recirculating the RF wave constructively.
Since an unprecedented level of SRF CW power is expected in this R&D program, the testing of
FPCs should not be limited to room temperature conditioning in a pair arrangement, but should
include a complete instrumentation to monitor the coupler behavior and compare it against the
design criteria. If a FPC fails during the test, the root cause must be identified, so short-term,
faster time-stamped data acquisition should be available.
In addition to the instrumentation dedicated to vacuum, electronic activity and arc detection, a dedicated realistic cryomodule-like environment should be available for demonstration of the thermal
behavior of the FPCs. The demonstration of the designed thermal behavior and the efficiency of
the links between the FPC and cryomodule, as well as the associated targeted heat loads can only
be demonstrated in a properly instrumented cryogenic test stand.
Milestones. The goals, expressed in terms of CW power, are mostly related to CERN-related
future machines. If the need for a pulsed power high-duty cycle (>10%) FPC emerges with power levels
above 2 MW peak, the same development phases apply, only the performance goal is changed.
M1: Build or upgrade a fully equipped bench for room-temperature high-power RF testing of 1 MW
class CW FPCs.
M2: Demonstrate the feasibility of room temperature windows with equivalent power handling as the
current state of the art, based on both high-purity and low SEY ceramic.
M3: Demonstrate the feasibility and assess high-power RF performance in a realistic cryogenic environment of a high average power cold window.
M4: Conceptual studies of novel FPC architectures and selection of the more promising ones for further
prototyping.
M5: Demonstrate the performance at room temperature of a power coupler at 1 MW CW.
M6: Demonstrate the performance in cryomodule-like conditions of a power coupler at 1 MW CW.
M7: Start industrialisation for series production.
The number of participating laboratories is expected to range from 2 to 5, which is the current
number of European FPC teams participating in the World Wide FPC (WWFPC) community hosted
by CERN. The WWFPC networking activity facilitates technical exchange between FPC experts on
FPC design, technology, test stands and operational experience. Since the FPC community in Europe
is reduced to a few individuals, the continuation of the WWFPC meetings is fundamental to keep it
dynamic.
Ultimately, technological developments in this field should be transferable to industry if mass
production is considered, or co-developed with industry within the time-frame of the Roadmap. A clearly
identified risk is that the skill level of the very few industrial partners known today is not maintained due
to a reduction of their activity linked to FPCs in the current decade.
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Table 3.5: Roadmap scenarios for SRF couplers.
Goal at
five years

Goal at
ten years

Minimal
M1 + M3 + M4
+ M5 with current materials,
simple design to assess
the limit of power handling
M5 with updated materials
or architecture

Nominal
Minimal scenario + M2
+ M1 with resonant ring
+ power testing of
components from M4
Minimal
+ M6 + M7
+ M5 with
updated materials
and architecture

Aspirational
Nominal scenario + M1
+ cryogenic test conditions M6

Nominal
+ demonstration of power
margins of nominal scenario
+ M6 with updated materials
and architecture
+ M6 on a prototype
cryomodule

Table 3.6: Estimated resources for SRF couplers.
Five-year
programme
3.6.2

Minimal

Nominal

Aspirational

10 FTEy + 3 MCHF

16 FTEy + 4 MCHF

20 FTEy + 7 MCHF

Normal conducting high-gradient structures

3.6.2.1

General NC RF studies covering new geometries, breakdown studies, dark current modelling
and simulations

The nominal scenario includes:
• RF design of an accelerating structure for the klystron based CLIC RF module with the new type of
cells with integrated HOM damping loads, ’rectangular disks’. RF design of RF pulse compression
system with correction cavities for the klystron based CLIC RF module. RF design study of
accelerating structures for CLIC main linac with distributed coupling.
• Optimisation of electromagnetic constructive design of X-band high-gradient structures to be operated with klystrons and pulse compression for EuPRAXIA project, synergic with similar linac
projects. Modelling dark current production and transport, and benchmark it against experimental
data.
Estimated resources for the nominal plan: 27 FTEy over 5 years.
The aspirational scenario integrates the nominal plan and in addition:
• development of high-gradient, high-duty cycle RF cavities;
• RF Breakdown studies using flat samples.
Estimated resources for the aspirational plan: 36 FTEy and 300 kCHF.
3.6.2.2

NC RF manufacturing technology

The program plan of the nominal scenario includes:
• Supervision and qualification of copper-cells manufacturing companies, assembling and brazing
in-house complete structures. Study and test of alternative, brazing-free construction process.
• Design and fabrication of prototypes of the new type of cells with integrated HOM damping loads,
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’rectangular disks’. Fabrication of an accelerating structure prototype for the klystron based CLIC
RF module. Design and fabrication of RF pulse compression system with correction cavities for
the klystron based CLIC RF module.
• Development of ’rectangular disks’ and work with companies to manufacture X-band cavities
including RF testing.
Estimated resources for the nominal plan: 30 FTEy and 2.5 MCHF over 5 years.
3.6.2.3

MM-wave and higher frequency structures

The program plan consists of:
• Minimal—development of beam dynamics for scalable mm-wave linacs: 3 FTEy over 5 years.
• Nominal—demonstration of scalable staging of mm-wave acceleration (including beam dynamics): 15 FTEy and 0.2 MCHF over 5 years.
• Aspirational—demonstration of Ka-band high-gradient acceleration: 25 FTEy and 0.5 MCHF over
5 years.
3.6.3

High RF power and low-level RF

3.6.3.1

High-efficiency klystrons & solid-state amplifiers

The minimal program plan consists of:
• simulations & design of high-efficiency klystrons;
• prototype of LHC plug-compatible high-efficiency klystron;
• design of power combining cavities.
Estimated resources for the minimal plan: 7.5 FTEy and 550 kCHF over 5 years.
The nominal program plan consists of the minimal plan and in addition:
• conceptual designs for high-efficiency klystrons;
• 1 FCC CSM or 2 stage L-band klystron prototype (400–800 MHz);
• X-band 50 MW high-efficiency klystron prototype;
• X-band 1.6 kW prototype solid-state klystron driver amplifier;
• low-power prototypes of solid-state power combining systems;
• RF power system concept for muon collider.
Estimated resources for the nominal plan: 20 FTEy and 5.5 MCHF over 5 years.
The aspirational program plan consists of the nominal plan and in addition:
• CERN high-efficiency klystron replacements for LHC before end-of-lifetime of existing devices
to increase power into cavities (16 klystrons in total).
• More likely: ∼6 new klystrons + gradual replacement towards end-of-lifetime.
• High-power prototypes of various solid-state power combining systems.

• Develop RF power sources concept for muon cooling complex RF system. Set target specifications
and address potential issues (frequencies, peak power, efficiency).
Estimated resources for the aspirational plan: 37 FTEy and 6.5 MCHF over 5 years.
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3.6.3.2

MM-wave & gyro-devices

The program plan consists of:
• Minimal scenario: Scoping study of short pulse mm-wave gyro-devices for linacs. Estimated
resources are 1 FTEy.
• Nominal plan: perform an electromagnetic design of mm-wave gyro-devices. Estimated resources
are 5 FTEy.
• Aspirational plan: development of Gyrotron prototypes at 36 and 300 GHz and development of a
36 GHz klystron prototype. Estimated resources for this scenario are 15 FTEy and 1.2 MCHF.
3.6.3.3

Technologies to reduce RF power needs for acceleration

The minimal program consists of performing conceptual studies adapted specifically to LHC, FCC, muon
colliders and ERLs. Estimated resources are 4 FTEy.
The nominal plan consists of the minimal plan and in addition design and build prototypes for the
LHC transient detuning. Estimated resources are 6 FTEy and 400 kCHF.
The aspirational program is based on the nominal plan and in addition:
• design and build prototypes for ERL operation (e.g. FCC-eh, PERLE);
• design and build prototypes for FCC-ee transient detuning.
Estimated resources for the aspirational plan: 9 FTEy and 0.8 MCHF over 5 years.
3.6.3.4

Low-level RF

The nominal proposed plan consists in:
• Development and implementation of µTCA based LLRF & control system for the HL-LHC superconducting crab cavities. Improved methodology + infrastructure. Continued development of
white rabbit framework and components (5 years).
• Development of µTCA based LLRF & control system for the LHC elliptical superconducting
accelerating cavities (10 years).
The corresponding estimated resources are 25 FTEy, already budgeted in the HL-LHC project
and potentially in the LHC consolidation budget.
The aspirational plan consists in:
• Implementation of centralised computing infrastructure for FPGA design.
• Development and installation of standardised System-On-Chip LLRF prototypes for new machines
and as replacement of legacy Versa Module Eurocard (VME) systems. Increased use of machine
learning algorithms for operation.
• Use RF test stands as development beds for new LLRF modules (e.g. µTCA, system on chip, etc.).
• LLRF networking events and increased coordination effort between European laboratories.
The corresponding estimated resources are 20 FTEy, and 1 MCHF for this 5 years program.
3.6.3.5

Artificial intelligence and machine learning

The minimal plan consists of several work program developed at CERN, STFC and DESY. For CERN,
the effort is embedded in operation and commissioning. For STFC, the plan is to perform further studies
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on X-box & CLARA data and start SRF studies (develop predictive AI to detect breakdown and other
trips). For DESY, the program is to perform SRF studies:
• provide a complementary AI algorithm to detect SRF cavity quenches along with other anomalies
observed within the LLRF systems;
• classify anomalies;
• implement a demonstrator for live data analysis (i.e. running with live data).
The corresponding estimated resources are 14 FTEy and 100 kCHF.
The nominal plan has in addition the following tasks:
• test on-line running and control via AI on test stand: decrease conditioning time on test stands
using AI;
• running detection live on the entire EuXFEL;
• automatic categorisation / labelling of trips for SRF cavities.
The corresponding estimated resources for this nominal plan are 26 FTEy and 600 kCHF.
The aspirational plan has in addition to the nominal plan:
• Demonstration of an operating machine of AI control: decrease machine trips of an operating
machine using AI.
• SRF:
- extending the AI monitoring to other subsystems (klystrons, cryogenics);
- extending the functionalities of the online AI to self-calibration of LLRF systems, predictive
diagnostics and automatic preventive countermeasures.
The corresponding estimated resources for the aspirational plan are 41 FTEy and 800 kCHF.
3.7

Facilities, demonstrators and infrastructure

In the development plan of RF technologies, once basic performance demonstration is performed on
prototypes, it may be required to have a complete demonstration and validation of fully equipped RF
structures in their nominal operation conditions. Thus, availability of large-scale test stands equipped
with nominal RF power could be considered as mandatory to perform a complete demonstration of an
RF structure performance, possibly with a beam to accelerate. This chapter is dedicated to these largescale test stands and indicates either the required effort to operate and develop the already existing stands
or the effort to build new ones.
3.7.1

NC RF test stands

Consolidating and expanding the activities carried out at the present existing high-gradient test stands,
as well as promoting the implementation of new ones, are crucial actions. An increased capability of
testing and conditioning a large number of components, in particular accelerating structures of various
kinds, is required to push further up the breakdown limits, and to qualify different materials and/or design approaches. Experimental optimisation of the conditioning process, to increase the effectiveness
and reduce the duration, is also a collateral strategic goal that should be pursued, guided by conditioning process modeling to be elaborated and refined iteratively on the base of theoretical considerations
benchmarked on existing data. Number and location of existing test stands:
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• CERN: X-box #1 #2 #3;
• INFN Frascati: TEX;
• PSI: C-band test stand for structures/modules;
• Valencia: S-band test stand for structure;
• Cockcroft Institute: S-band test stand under construction.
The nominal plan for such test stands is:
• Operation, maintenance and upgrade of CERN Xboxes: #1, #2 and #3. High-gradient testing of
X-band RF structure prototypes: CLIC super accelerating structure, structures fabricated from two
halves, structure from ’rectangular disks’, deflecting cavities as well as new RF components: RF
pulse compressor, RF windows.
• Construction of High gradient test stand at Daresbury. Study of RF breakdown on flat samples.
Testing of new structure types.
• Valencia and INFN-TEX: test of 5 X-band devices/year for the next 5 years, including EuPRAXIA
type structures, CLIC structures, pulse compressors, waveguide components (splitters/directional
couplers/loads/variable phase-amplitude shifters).
The corresponding estimated resources for the nominal plan are 40 FTEy and 5.3 MCHF over 5
years.
The aspirational has in addition to the nominal plan:
• Increased capacity of the Daresbury test stand.
• INFN TEX: adding capability to operate power tests also in S/C bands for expanded high gradient
activities. High cathode peak field tests of RF guns (≈200 MV/m goal, C-band).
The total effort estimated for the aspirational plan is 75 FTEy and 8.8 MCHF over 5 years.
3.7.2

Test stands for new materials resilient to beam losses and RF breakdown in vacuum

Activities conducted on these tests stands (Lancaster, CERN, Uppsala) have strong synergy between
high-gradient RF for muon collider, as well as for both electron and hadron high-gradient high-intensity
linacs. The scientific objectives are the following:
• Identification of a set of materials with potential better performance than oxygen-free (OFE) copper in terms of resilience to the RF breakdown in vacuum and to effect of beam irradiation. Investigate experimentally the effect of irradiation by H− or similar beams.
• Investigate experimentally maximum achievable strength of electric field on the surface in a DC
test setup and compare it to OFE copper.
• Develop new assembly techniques for the new materials.
The nominal plan consists in:
• Cryogenic DC test of copper electrodes down to 30 K.
• Testing different irradiated materials.
• Study of conditioning.
• DC testing of electrodes from different material including: OFE Cu, CuCrZr, TiAl6V4, Nb, Ta,
CuBe before and after irradiation. Fabrication, preparation and evaluation of electrodes.
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• Upgrade cryogenic DC test system to reach temperatures below 10 K.
• DC test of superconducting electrodes (niobium).
• Equipped DC test system with portable clean room for electrode installation.
The corresponding estimated resources for the nominal plan are 17 FTEy and 0.7 MCHF over 5
years.
3.7.3

RF design and implementation of low/medium energy high-gradient linacs

An important intermediate step between test stand facilities and a future high energy collider is the design
and realisation of low/medium-energy (a few GeV) electron linac facilities based on high gradient NC
RF. This will drive the design and integration of full RF modules, the realisation over larger scales of
components, and ultimately will test the reliability of the technology as a user facility backbone. The
EuPRAXIA program at INFN Frascati and the AWAKE e-linac at CERN are examples.
The nominal plan consists in:
• operation of CERN facilities (AWAKE, CLEAR, eSPS);
• realisation of a full RF module prototype for the EuPRAXIA@SPARC_Lab project (INFN);
• realisation and test of a high-gradient, high-repetition rate C-band RF gun (INFN).
The corresponding estimated resources for the nominal plan are 20 FTEy and 3 MCHF over 5
years.
The aspirational scenario has in addition to the nominal plan the design and realisation of structures
for high-gradient 400 Hz operation. The total effort estimated for the aspirational plan is 25 FTEy and
4 MCHF over 5 years.
3.7.4

RF test stand and test cavities for R&D on high-gradient NC RF in strong magnetic fields

The main goal of this test stand is to identify and set-up an infrastructure for testing RF cavities in strong
magnetic fields: RF power source, SC solenoid, etc. The aspirational tasks consist of:
• design and build a RF test stand based on the available infrastructure and specific requirements;
• develop a test program adapted to the test stand, considering possible limitations in terms of available frequency, power, magnetic field strength and size of a SC solenoid;
• design, build and test the prototype cavities.
This has some synergy with RF guns and positron capture linacs operating in moderate magnetic
fields which report increased breakdown rates when the solenoid is set at high field. Resources to build
the above mentioned test stands within 5 years (2025):
• At CEA:
-

design studies for cavities and pulse compressor;
design studies for bunker and electronics layout;
RF Infrastructure construction (bunker, magnet installation, control room, wave guides, etc.;
construction and testing of cavities.

• At STFC:
- study of breakdown in moderate magnetic fields for RF guns;
- construction of high-gradient test stand with large superconducting magnet;
- study of breakdown in high magnetic fields.
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The corresponding estimated resources for the aspirational plan are 18 FTEy and 3.3 MCHF over
5 years.
3.7.5

Technical infrastructure for fully dressed superconducting cavity testing

In SRF acceleration, the usual development plan to reach a full assessment and validation of the performance of a new cavity concept or preparation/material is the following:
• Develop an R&D program on bare cavities (even sometimes even on simplified geometry such as
monocell cavities, or reduced size cavities for cost efficiency reasons).
• Develop an R&D program for the associated ancillaries systems (power couplers, tuners, HOM)
specifically adapted to the need and geometries of the cavity. This part integrates separated tests
of each sub-system for their individual validation.
• Assess the overall performance of the fully dressed cavity (cavity equipped with its ancillaries) at
the nominal operation temperature and RF power.
• Perform the engineering design of the complete cryomodule integrating the outcomes of the preceding program and build a prototype cryomodule.
• High power test of the prototype cryomodule for the full assessment of its performances.
Steps one and two are meant to be supported by a generic R&D budget, whereas steps four and
five are usually integrated into the project budget as they incorporate system designs which are specific to
a given project. In this development plan, and despite the critical milestone it represents, step three (fully
dressed cavity test) is often abandoned due to the lack of adapted available infrastructure to perform this
test. The price to pay is a late assessment of the overall SRF cavity package performance obtained only
during the prototype cryomodule test at a late stage of development (strong negative impact on cost and
schedule in case of failure).
A fully dressed SRF cavity test requires a horizontal cryostat and adapted RF sources. In Europe,
a few of them exist (CHECHIA in DESY, HNOOS in Uppsala, CRYHOLAB at CEA, HobiCat in HZB),
but they are either adapted only for a given cavity geometry (often 1.3 GHz multicell) or not available.
The upgrade of some of these facilities or the construction of a new versatile horizontal cryostat (as
already studied and designed in the TIARA project) capable to test fully equipped SRF cavities of various
geometries would constitute an important and useful piece of equipment for several future HEP facilities,
and in particular for ERLs and FCC for which this test is a major milestone.
The corresponding estimated resources are 10 FTEy and 0.9 MCHF for the upgrade of two existing
facilities (nominal plan) and 15 FTEy and 1.9 MCHF for a new versatile horizontal cryostat (aspirational
plan).
3.8

Conclusion

This Roadmap clearly states the priorities for RF development required for the next generation of HEP
accelerators. Currently there are several different directions for the next HEP machines and hence the
RF development plan must cover a wide variety of RF technologies. While the Roadmap has focused on
generic RF R&D there is a clear link between this R&D and the project specific R&D already budgeted
for in many labs. However what we have shown is in many cases the lack of flexibility in the project
infrastructure limits the ability to fully study and develop technology and there is a requirement for funds
directed at generic R&D that is coordinated across European labs and universities.
The nominal investment scenario given in this document is the future committed R&D at the
present time, however with significant RF improvements required to meet the needs of future HEP machines and to meet expected improvements in energy consumption additional funding will be required.
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Fig. 3.1: Resource-loaded schedule for the RF nominal plan.
We have presented an aspirational scenario that represents a reasonable amount of investment to meet
those needs.
While this Roadmap is focused of HEP, it should be noted that similar R&D is required for light
sources and medical accelerators, which are already taking advantage of R&D initially developed for
HEP machines, such as Compactlight, and proton-therapy linacs. Further development of SRF systems
making them lower cost and more robust will enable penetration further into accelerator application
sectors. In this respect much of the money invested in R&D may create a return in that investment.
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Table 3.7: Tasks breakdown for high-gradient RF structures and systems (nominal plan).
Tasks
Begin End Description
RF.SRF.BKNb 2022 2026 Superconducting RF: bulk Nb

MCHF
4

FTEy
75

RF.SRF.FE

2022 2026 Superconducting RF: field emission

4

40

RF.SRF.ThF

2022 2026 Superconducting RF: thin film

15

100

RF.SRF.INF

2022 2026 Superconducting RF: infrastructure

5

15

RF.SRF.FPC

2022 2026 Superconducting RF: power couplers

4

16

32
0

246
27

2.5

30

0.2

15

2.7
5.5

72
20

0

5

RF.SRF
RF.NC.GEN

2022 2026

RF.NC.MAN

2022 2026

RF.NC.HF

2022 2026

Total of superconducting RF
Normal conducting RF: general NC studies
Normal conducting RF: NC manufacturing techniques
Normal conducting RF: mm wave & high
frequency
Total of normal conducting RF
High-power RF: high-efficiency klystron
& solid state
High-power RF: mm-wave & gyro devices

RF.NC
RF.HP.HE

2022 2026

RF.HP.HF

2022 2026

RF.HP.TUN

0.4

6

RF.HP.AI

2022 2026 High-power RF: reduced RF power needs
(tuners)
2022 2026 AI and machine learning

0.6

26

RF.HP
RF.TS.NCRF

Total of high-power RF
2022 2026 NC RF test stands

6.5
5.3

57
40

RF.TS.MAT

2022 2026 Test stand: new materials

0.7

16

3

20

0.9

10

9.9
51.1

86
461

RF.TS.BEAM 2022 2026 Beam test
RF.TS.SRF

2022 2026 Test stand: SRF Horizontal cryostat
Total for test stand
Total

RF.TS
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4.1

High-gradient plasma and laser accelerators

Executive summary

Novel high-gradient accelerators have demonstrated acceleration of electrons and positrons with electric
field strengths of 1 to > 100 GeV/m. This is about 10 to 1000 times higher than achieved in RF-based
accelerators, and as such they have the potential to overcome the limitations associated with RF cavities. Plasma-based accelerators have produced multi-GeV bunches with parameters approaching those
suitable for a linear collider. A significant reduction in size and, perhaps, cost of future accelerators can
therefore in principle be envisaged.
Based on various R&D achievements, the plasma accelerator community is establishing the first
user facilities for photon and material science in the European research landscape. The many national and
regional activities will continue through the end of the 2020s with a strong R&D and construction programme, aiming at low energy research infrastructures, for example to drive a free-electron laser (FEL)
or to deliver ultrafast electron diffraction (UED). Various important milestones have been and will be
achieved in internationally leading programmes at CERN, CLARA, CNRS, DESY, various centres and
institutes in the Helmholtz Association, INFN, LBNL, RAL, Shanghai XFEL, SCAPA, SLAC, Tsinghua
University and others. New European research infrastructures (RI) involving lasers and plasma accelerator technology have been driven forward in recent years, namely ELI and EuPRAXIA, both placed
on the ESFRI roadmap. The distributed RI EuPRAXIA as well as the aforementioned internationally
leading programmes will pursue several important R&D milestones and user applications for plasma
accelerators.
This work should be complemented by early tests and R&D activities targeted at high energy
physics (HEP). Given that funding for ongoing activities is mostly from non-HEP sources, several HEPrelated aspects are currently not prioritised, for example: staging to high energy; efficiency; acceleration
of positron bunches and beam polarisation.
The Panel makes the following general assessment: Important progress has been made in demonstrating key aspects of plasma and dielectric accelerators, in particular in terms of energy and quality of
the accelerated bunch from laser, electron and proton driven plasma accelerators. At the same time, rapid
progress in underlying technologies, e.g. lasers, feedback systems, nano-control, manufacturing, etc. has
also been made. Various roadmaps have been developed in the EU (EuroNNAc), the US (DOE) and
world-wide (ALEGRO), defining R&D needs for a collider at the end of the 2040s. These roadmaps call
for additional funding for HEP-oriented R&D in novel accelerators. It is expected that a plasma-based
collider can only become available for particle physics experiments beyond 2050, given the required
feasibility and R&D work described in this report. It is therefore an option for a compact collider facility
beyond the timeline of an eventual FCC-hh facility.
The feasibility of a collider based on plasma accelerator schemes remains to be proven. Key
challenges to reach the high energy frontier include a scheme for positron bunch acceleration in plasma,
that still needs to be demonstrated on paper. Also, acceleration of bunch charge that is sufficient to reach
the luminosity goal remains to be achieved. Emittance preservation at the nanometer scale and large
overall efficiencies need to be developed. Staging designs of multiple structures with high energy gain
and all optical elements remain to be demonstrated, including tolerances, length and cost scaling. High
This contribution should be cited as: R. Assmann, E. Gschwendtner, K. Cassou, S. Corde, L. Corner, B. Cros, M. Ferrario,
S. Hooker, R. Ischebeck, A. Latina, O. Lundh, P. Muggli, P. Nghiem, J. Osterhoff, T. Raubenheimer, A. Specka, J. Vieira and
M. Wing, High-gradient Plasma and Laser Accelerators, DOI: 10.23731/CYRM-2022-001.91, in: European Strategy for
Particle Physics - Accelerator R&D Roadmap, N. Mounet (ed.), CERN Yellow Reports: Monographs, CERN-2022-001,
DOI: 10.23731/CYRM-2022-001, p. 91.
© CERN, 2022. Published by CERN under the Creative Commons Attribution 4.0 license.
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repetition rate and associated power-handling and efficiency issues need to be investigated in detail for
luminosity reach in a possible collider.
The panel proposes a plasma and laser accelerator R&D roadmap that should be implemented and
delivered in a three-pillar approach (Fig. 4.1). Dielectric laser accelerator (DLA) are in an earlier stage
of development than plasma-based techniques, but are of potential interest on the longer horizon and are
hence included for assessment. A feasibility and pre-conceptual design report (pre-CDR) study forms
the first pillar and will investigate the potential and performance reach of plasma and laser accelerators
for particle physics. In addition a realistic cost-size-benefit analysis is included and will be performed in
a comparative approach for different technologies. A second pillar relies on technical demonstrations to
prove suitability of plasma and laser accelerators for particle physics. A third pillar connects the work
on novel accelerators to other science fields and to other applications. The proposed delivery plan for the
required R&D work defines a minimal plan. The minimal plan executes work in seven work packages and
will provide nine deliverables by the end of 2025. Among those deliverables are an integrated feasibility
study and four experimental demonstrations. Required additional resources amount to needed funding for
147 FTEy (full-time equivalent-years) and 3.15 MCHF of investment. Additional in-kind contributions
will be provided and have been specified. The minimal plan connects work and particle physics relevant
milestones in 12 ongoing projects and facilities, all listed in the report. Beyond the minimal plan, the
expert panel has grouped four additional high priority R&D activities into an aspirational plan. Execution
of the aspirational plan will yield a scalable plasma source, that can achieve longer acceleration lengths
as a path to high beam energy and first particle physics experiments. It will put into place a focused
R&D effort on electron bunches with high charge and high quality, as well as the development of a low
emittance electron source and a high repetition rate laser. The aspirational plan would require additional
resources for 147 FTEy and 35.5 MCHF investment, beyond the minimal plan. We provide suggestions
on organisational aspects in this report. Work package leaders and institutional participation shall be
determined in a project setup phase. We note that the implementation of the proposed research requires
an adequate mass of experts, as well as experimental and computational facilities. These have been
considered in the present proposal, and their availability for the programme is ensured.
4.2

Introductory material

RF accelerator technology has been a major success story over the past 90 years, enabling the development of complex large-scale machines and applications in a variety of fields from high-energy physics
and photon science to medical technologies and industrial tools. With more than 30 000 accelerators
in use, accelerator-based technologies have been established as essential instruments all over the world
today and will continue to play important roles in the future. The recently published 2020 Update for
the European Strategy for Particle Physics by the European Strategy Group proposes clear challenges
and development goals for the near- and long-term future of accelerators in particle physics. It emphasises in particular the importance of innovation in accelerator technology, listing it as “a powerful
driver for many accelerator-based fields of science and industry” with “technologies under consideration
includ[ing] high-field magnets, high-temperature superconductors, plasma wakefield acceleration and
other high-gradient accelerating structures”. It points out the need to define “deliverables for this decade
[. . . ] in a timely fashion”.
Novel high-gradient accelerator technologies, as mentioned in the strategy and as addressed here,
replace the metallic walls of established RF accelerators by dielectric walls or by dynamic plasma structures. In this report the term “plasma accelerator” relates to novel concepts that use the wakefields
excited in a plasma for acceleration of charged particles (here electrons or positrons). A “beam-driven”
plasma accelerator uses wakefields excited by charged particle beams typically consisting of pulses of
electrons or protons. A “laser-driven” plasma accelerator uses wakefields excited by a laser. Dielectric
accelerators are vacuum accelerators that rely on accelerating structures made from a dielectric material
like silica, with no plasma. Dielectric structures powered by laser pulses are described as “dielectric
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High Gradient
Plasma and Laser Accelerators
Accelerator R&D Roadmap Pillars

Feasibility, Pre-CDR
Study

Technical
Demonstration

Integration &
Outreach

Scope: 1st international, coordinated study for self-consistent
analysis of novel technologies
and their particle physics reach,
intermediate HEP steps, collider
feasibility, performance, quantitative cost-size-benefit analysis
Concept: Comparative paper study (main concepts included)
Milestones: Report high energy
e- and e+ linac module case
studies, report physics case(s)
Deliverable: Feasibility and preCDR report in 2025 for European, national decision makers

Scope: Demonstration of critical
feasibility parameters for e+ecollider and 1st HEP applications
Concept: Prioritised list of R&D
that can be performed at existing, planned R&D infrastructures
in national, European, international landscape
Milestones: High-rep rate plasma
module, high-efficiency module
with high beam quality, scaling of
DLA/THz accelerators
Deliverable: Technical readiness
level (TRL) report in 2025 for European, national decision makers

Synergy and Integration: Benefits for and synergy with other
science fields (e.g. structural
biology, materials, lasers, health)
and projects (e.g. EuPRAXIA, …)
Access: Establishing framework
for well-defined access to distributed accelerator R&D landscape
Innovation: Compact accelerator
and laser technology spin-offs
and synergies with industry
Training: Involvement and education of next generation engineers and scientists

Fig. 4.1: Visualisation of the three pillars that are proposed to form the accelerator R&D roadmap for
plasma and laser accelerators.

laser accelerators” or “DLA”, or where clear from the context just “dielectric accelerators”. Dielectric
structures powered by THz pulses are described as a “THz accelerator”.
The principle of a dynamic plasma accelerator structure is visualised in Fig. 4.2. Peak accelerating
fields of 39 GV/m in laser-driven plasma [1] and of 50 GV/m in beam-driven plasma [2] exceed typical
accelerating fields in operational RF accelerators by a factor 100 to 1000. An energy gain of 8 GeV
in laser-driven, 43 GeV in electron-driven and 2 GeV in proton-driven plasma wakes has been demonstrated. The bunch charge for those experiments reaches from a few particles to 10s of pC. Dielectric
laser accelerators have demonstrated peak accelerating fields of 1.8 GV/m with effective accelerating
gradients of 0.85 GeV/m, energy gain of 18 keV and accelerated a fraction of a fC [3]. Although many
hurdles have to be overcome, plasma and possibly also dielectric accelerators could potentially reach
performance levels relevant for particle physics with a strong reduction in facility size and, potentially,
cost, compared to future collider projects that fully rely on RF technology.
The availability of lasers based on Ti:Sapphire and chirped-pulse amplification (delivering fewfemtosecond-long pulses with more than 100 TW of power) have made it possible to drive accelerating
fields exceeding 100 GV/m in plasma. Recently, an energy gain of 8 GeV in only 20 cm of plasma
was measured [1]. At the same time, linacs based on plasma accelerators delivering dense relativistic
electron bunches are being used to drive FELs [4, 5]. Driven by this technology, a record energy gain of
42 GeV in only 85 cm of plasma was measured [2]. Proton bunches were used to accelerate electrons in
plasma by 2 GeV [6]. Thus, the promise of high accelerating field (> 10 GV/m) and large energy gain
(1 GeV) from novel accelerators has been demonstrated, as required for collider stages. Important
progress in beam quality (low energy spread, small emittance, etc.) and stability was achieved in a
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Fig. 4.2: Illustration of a dynamic accelerating structure that has been formed inside a plasma by a
preceding driver pulse (here a short electron beam pulse). (Image credit: R. Ischebeck, SLAC.)

variety of experiments, as recently demonstrated by the first free-electron lasing (FEL) with a beam from
a laser-driven plasma accelerator at SIOM [4] and from a beam-driven plasma accelerator at LNF/INFN
[5]. The community is pursuing collaborative work in the EU-funded EuroNNAc network [7], in the
ALEGRO activity [8], the AWAKE collaboration [9], and in the EuPRAXIA project for a European
plasma accelerator facility [10], which was included in the ESFRI roadmap in 2021.
In parallel, micrometer-size, periodic dielectric structures powered by laser pulses have also
demonstrated acceleration using GV/m fields [3], and terahertz-driven accelerators are making progress.
In the initial experiments, the electron bunches from an RF gun were badly matched to the acceptance of
the DLA structure. As a result, only a sub-fC charge has been accelerated by 18 keV. Significant progress
in the manufacturing of structures with sub-micrometer accuracy, driven by the semiconductor industry,
has enabled the fabrication and experimental verification of dielectric structures for particle acceleration
("accelerator on a chip"). These structures are designed to not only accelerate particles, but also focus
the particle bunches longitudinally and transversely [11]. Work has proceeded in an international collaboration ACHIP and in individual efforts on dielectric laser and terahertz acceleration. Such an approach
leveraging the international semiconductor and communications industries would provide a truly new
approach to reducing the cost per GeV of an accelerator.
Other novel concepts and devices have been developed to complement accelerating structures:
Plasma-based electron sources produce bunches, which may even be polarised, suitable to be injected
in the accelerating structures; R&D on positron sources is making progress; active and passive plasma
lenses help to transport and focus beams; and energy de-chirpers reduce energy spread. Novel instrumentation has been developed, in part to meet the requirements of the unique bunch properties produced
by these sources. For example dielectric structures can act as optical beam position and bunch length
monitors.
Different technological options for high gradient, novel accelerators are being pursued by the community, and these options have reached a different level of maturity. Arguably, the successes in reaching multi-GeV beam energy and demonstrating exponential gain in undulator-induced photon emission
from both laser-driven and beam-driven plasma wakefield accelerators [4, 5] demonstrate the significant
progress in this technology in recent years. Other technological options such as dielectric laser and terahertz accelerators have not reached this level of maturity, and further work is required to demonstrate
readiness for first applications.
In plasma, the driver, the witness and the accelerating structure interact self-consistently, a situation that creates unique opportunities for the accelerated bunch parameters, but also challenges for
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the description and control of the system. The development of plasma and dielectric accelerators relies
heavily on computer modeling and simulation. Significant progress has been made in fully-relativistic,
electro-magnetic particle-in-cell (PIC) simulations that include ’all’ of the known physics. These are
critical to the development of new concepts and can be used to develop and test new concepts before
proceeding to more expensive and time consuming experimental studies. In addition, the development
of reduced simulation models can retain most of the physics for designing and optimising systems. Such
numerical simulations can be used to train neural networks. These surrogate models run in a fraction of
the time and can be used to guide the design and optimisation of accelerators [12].
These new types of accelerators produce particle bunches or radiation with unique properties. In
particular, operation at high frequencies naturally generates small and short accelerated bunches, natural
tools for ultra-fast science with sub-fs resolution. High fields in the particle source ("plasma photoinjector") can generate bunches with very low normalised emittance, reaching into the 10 nm regime
and, in principle, enabling ultra-small beam size. These unique properties of the accelerated bunches
make available a wealth of applications for high-gradient plasma and laser accelerators in science and
technology, ranging from the direct use of the accelerated electrons for UED to medical applications and
radiation generation.
Particle physics applications at the energy frontier are some of the most demanding, requiring
dedicated R&D efforts, as described below. Some other envisioned particle physics experiments, for
example in the search of weakly interacting massive particles, make use of beam parameters that could
be more readily achieved with novel accelerating schemes. We detail such possible applications in Section 4.6.3.2.
While rapid progress has been made with novel high-gradient accelerator concepts, significant
challenges remain to make them suitable for particle physics applications. Relevant parameters that
were achieved individually (accelerating gradient, energy gain, charge, energy spread, emittance, etc.)
must now be achieved together. Plasma accelerators will require tens to hundreds of stages to reach
the relevant energies. First experiments show the staging of two plasma accelerators [13], but further
research is required to preserve beam quality to collider-relevant levels. Staging of two dielectric laser
accelerators has also been demonstrated [14], but an accelerator for HEP experiments will require tens
of thousands of stages. Parameters reached in a single stage must be preserved (emittance, relative
energy spread, etc.) or repeated (energy gain, handling of driver and accelerated bunches) from stage to
stage. A global concept for a collider, possibly involving different advanced accelerator or conventional
accelerator components must be developed. This also includes the particle detector, since beams from
plasma and laser accelerators may generate high repetition rate collisions (kHz–MHz). However, at this
stage of advanced accelerator development, no roadblock has been identified on the roadmap towards an
e+ e− collider.
This report develops a path to demonstrate the feasibility of a collider, that typically should deliver
nC charge inside a bunch for both electrons and positrons, with about 100 nm normalised transverse
emittance, at a final energy of TeV or higher and with a repetition rate of 15 000 Hz (parameters here
for a plasma based accelerator). The path described in this report includes a feasibility study, mostly
theory and simulation driven, plus technical R&D tasks with specific deliverables. The minimal plan
aims at demonstrating important achievements by the time of the next European strategy, while the
aspirational plan defines additional longer term R&D objectives. The programmes are complemented by
work in ongoing projects and facilities that is also described and will demonstrate important additional
deliverables. Those ongoing projects include work in the United States and work in other science fields.
4.3

Motivation

Top class accelerator research and development relies on the initiative of outstanding scientists who often
develop their ideas first on paper. Those ideas sometimes enable ground-breaking progress in science
and society. A particularly important example is the invention of stochastic cooling by Simon van der
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Fig. 4.3: A plasma cell is shown here in comparison to the superconducting accelerator FLASH at DESY.
(Image credit: H. Müller-Elsner, DESY.)

Meer. This later enabled the construction of the SppS collider and the experimental discovery of the Z
and W bosons. Simon van der Meer (together with Carlo Rubbia) received the Nobel prize for Physics in
1984 for his invention. Plasma and dielectric accelerators with their ultra-high gradients offer potential
for another step-change in accelerator technology. In the following we introduce the motivation for
the corresponding R&D, covering the technology, a potential ultra-compact collider and lower energy
particle physics experiments.
4.3.1

Novel accelerator technologies for compact research infrastructures

Plasma and laser accelerators have intrigued the accelerator field through their potential for compact
research infrastructures. Those infrastructures can be used for particle physics but also for other fields,
including for example structural biology, materials, medical applications or even archaeological studies.
The ongoing R&D is therefore highly motivated (and financed) by applications with lower beam energies, more easily reached. All ongoing efforts support the development of the novel accelerator technologies with quality and reliability appropriate for users. For example, plasma-based accelerators are
planned to be used for free electron lasers, whereas DLA are envisioned for ultrafast electron diffraction.
These novel accelerator technologies will then be an additional instrument in the toolbox of accelerator
scientists. Particle physics developments can build on the ongoing R&D, complementing it with additional research topics that are required for colliders or other particle physics experiments. Of particular
importance for particle physics are energy efficiency and luminosity (bunch charge, repetition rate and
emittance). The energy efficiency is often of lesser importance for applications at lower energies.
4.3.2

Collider development roadmap – project phases

We note that there have already been various sketches of possible colliders relying on high-gradient
plasma and laser accelerators. Those studies are valuable starting points for further design work, but do
not include realistic designs of the accelerator layout (including in- and out-coupling of power drivers),
nor solutions for multi-stage positron acceleration, or provide performance assessments from start-toend simulations. The various published sketches provide an understanding of the required parameters
for constructing a linear collider at the energy frontier, as listed in Table 4.1. The proposed design
work here will include the first ever cost-size-benefit analysis for such an advanced collider based on
simulation design work.
The work proposed would be the first step in a long term roadmap that would culminate in a
compact collider, assuming all previous steps are successful. The long term roadmap is also visualised
in Fig. 4.4. Steps in the long-term roadmap would include the following:
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Table 4.1: Required parameters for a linear collider with advanced high gradient acceleration. Three
published parameter cases are listed. Case 1 (plasma wakefield accelerator or PWFA) is a plasma-based
scheme based on SRF electron beam drivers [15]. Case 2 (laser wakefield accelerator or LWFA) is a
plasma-based scheme based on laser drivers [16]. Case 3 (DLA) is a dielectric-based scheme [17]. We
note that the studies use different assumptions on emittance and on the final focus system, which explains
differences in luminosity per beam power. Efficiency goals will be discussed in more details in Sections
4.6.4.2 and 4.6.7.
Parameter
Bunch charge
Number of bunches per train
Repetition rate of train
√
Convoluted normalised emittance (γ h v )
Beam power at 5 GeV
Beam power at 190 GeV
Beam power at 1 TeV
Relative energy spread
Polarisation
Efficiency wall-plug to beam (includes drivers)
Luminosity regime (simple scaled calculation)

Unit
nC
kHz
nm
kW
kW
kW
%
%
%
34
10 cm−2 s−1

PWFA
1.6
1
15
592
120
4 560
24 000

1.1

LWFA
DLA
0.64
4.8×10−6
1
159
15
20 000
100
0.1
48
76
1 824
2 900
9 600
15 264
≤ 0.35
80 (for e− )
≥ 10
1.0
1.9

• 2025 – Feasibility report and pre-CDR on advanced accelerators for particle physics. This includes
an assessment of Technical Readiness Levels (TRL), taking into account results from technical
milestones until 2025.
• 2027 – Definition of physics case and selection of technology base for a CDR, in accordance with
guidance from the European Strategy. An update on the timeline will be provided appropriate to
particle physics requirements and realistically achievable goals.
• 2031 – Publication of a CDR for a plasma-based particle physics collider.
• 2032 – Start of technical design report (TDR), prototyping and preparation phase. Eventual start
of a dedicated test facility (to be defined in the pre-CDR).
• 2039 – Decision on construction, taking into account the results of the advanced accelerator R&D
and the international landscape of colliders.
• 2040 – Start of advanced collider construction.
• beyond 2050 – It is expected that a plasma-based collider can only become available for particle
physics experiments beyond 2050, given the required feasibility and R&D work described in this
report. It is therefore an option for a compact collider facility beyond the timeline of an eventual
FCC-hh facility.
4.3.3

Lower energy particle physics experiments

The acceleration of electrons to energies in the tens to hundreds of GeV range opens up the possibility
for new particle physics experiments: the search for dark photons, measurement of QED in strong fields
and high-energy electron–proton collisions. In these experiments the critical parameters are the beam
energy and intensity. Generally, the requirements on the beam quality are less stringent when compared
to an e+ e− collider at the energy frontier.
Preliminary studies show that the beam parameters for such particle physics experiments can be
produced by novel advanced acceleration schemes. Therefore, plasma accelerators have the potential
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Feasibility and pre-CDR on advanced accelerators
Definition of particle physics case
Selection of technology base for a CDR
CDR for an advanced collider
TDR, prototyping and preparation phase
Dedicated test facility: construction, operation
Decision on construction (in view of results and
other collider projects)
Construction of advanced collider

Fig. 4.4: Roadmap towards the development of a collider.

to support these lower energy particle physics experiments in the near-term, addressing particle physics
goals that are new and unique. DLA and THz accelerators have unique possible applications in accelerating single electrons for fixed-target experiments or detector tests with reasonable efficiency, but further
studies are required to assess viability. These near-term applications of novel accelerator concepts would
then provide the opportunity to demonstrate the operational capability of the technology.
4.4
4.4.1

Panel activities
Mandate and scope

The expert panel “High Gradient Acceleration – Plasma, Laser” is charged with defining the roadmap in
the area of plasma wakefield and dielectric acceleration. This includes as particular tasks: (1) Develop a
long-term roadmap for the next 30 years towards a HEP collider or other HEP applications. (2) Develop
milestones for the next ten years taking explicitly into account the plans and needs in related scientific
fields, as well as the capabilities and interests of stakeholders. (3) Establish key R&D needs matched
to existing and planned R&D facilities. (4) Give options and scenarios for European activity levels
and investment. (5) Define deliverables and required resources for achieving these goals up to the next
European strategy process in 2025, in order to inform the community as they make critical decisions on
R&D areas for HEP.

4.4.2

Activity

The expert panel was formed during February 2021 and had its kick-off meeting on March 2, 2021.
An extensive process of consultation with the advanced accelerator community was put in place, steered
via twenty-two meetings of the expert panel. The activity was announced world-wide, and experts were
invited to subscribe to an email list. By the end of May, 231 experts had registered to this list and were
participating in the roadmap process. A first town hall meeting was held on March 30 and set the scene
for advanced accelerators for HEP [18]. The meeting included talks on high-energy physics facilities
or experiments at the energy frontier (linear collider) and at lower energies (dark matter search, highly
non-linear quantum electrodynamics (QED), low energy gamma-gamma). HEP-relevant parameter examples and two possible case studies were assembled and distributed. Also, a number of questions were
formulated by the panel and sent to the community, together with a request for input. A second [19]
and a third [20] town hall meeting were held on May 21 and 31, where in total 48 speakers presented
their input to the roadmap process. These meetings were attended by up to 135 participants at a given
time. Finally, this strategy was presented at a town hall meeting at the European Advanced Accelerator
Concepts workshop (EAAC) in Frascati [21].
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4.4.3

International activities and integration

Particle physics is an international endeavor, and we recognise that a coordinated strategy will be the
most successful. In parallel to the activities of this expert panel, there are ongoing international activities
in the United States and Asia. In the US, the Particle Physics Community Planning Exercise (a.k.a.
‘Snowmass’) is set up by the Division of Particles and Fields (DPF) of the American Physical Society.
Input to Snowmass is organised through ten different frontiers, including the Accelerator Frontier.
The Accelerator Frontier has several topical groups, including AF-6 ‘Advanced Accelerator Concepts’ (AAC). Advanced Accelerator programmes are developing new concepts for particle acceleration,
generation and focusing that could revolutionise the cost paradigm for future accelerators. The AAC
Topical Group will focus on the concepts being developed worldwide, the potential impact they could
have on the accelerator complex and future colliders, the major challenges that need to be addressed,
and the development time and cost scales. The concepts considered in AF6 include the plasma and laser
accelerators that are the topics of this report. To ensure the required international coordination and to
arrive at a globally coherent roadmap for novel accelerators, the AF-6 convenors include membership
from the Expert Panel and vice versa.
4.5

State of the art

Research on high-gradient plasma and laser accelerators is distributed across many universities and research laboratories. Close collaboration between the academic sector and government-funded laboratories has fueled many important advances in the field. Although the research is not coordinated by a single
entity, it is characterised by an open exchange of ideas and personnel with individual groups focused in
different areas. Existing research facilities are described in Section 4.8. Funding for this research comes
from many sources; from governments and universities to a private foundation.
The field of advanced accelerator concepts encompasses a broad range of concepts. These include plasma-based concepts, where an intense laser or particle beam creates a wake in plasma. In the
non-linear blowout regime, fields exceeding 100 GV/m can be used to accelerate electron bunches. The
plasma channel can be generated by an electric discharge, or by field ionisation from a relativistic particle beam. Three types of drivers for the plasma wake are being exploited: femtosecond laser pulses,
relativistic electron and proton beams, with each having unique advantages. It is common to speak of a
laser wakefield accelerator (LWFA) when the wake is driven by a laser beam, and of a plasma wakefield
accelerator (PWFA) when a relativistic particle beam is used. (see also Fig. 4.7). In laser-driven plasmas
an energy gain of 8 GeV in only 20 cm of plasma was measured [1]. Electron-driven plasma accelerators have shown an energy gain of 42 GeV in only 85 cm of plasma [2]. Proton bunches were used to
accelerate electrons in plasma by 2 GeV [6].
In parallel, researchers investigate the use of dielectric or metallic microstructures for particle acceleration. The accelerating fields can be generated by near-infrared lasers (dielectric laser accelerators,
DLA), or by terahertz radiation derived from short-pulse lasers or from the wakefields of an electron
beam. This approach offers some unique features: the acceleration mechanism is inherently linear and
occurs in a vacuum region in a static structure. Axial fields of 1.8 GV/m with 0.85 GeV/m average
acceleration gradients have been demonstrated [3].
It is however clear that building an accelerator requires much more than demonstrating the accelerating gradient and energy gain. Specifically, the efficiency needs to be sufficiently high, and the
energy spread and emittance need to be preserved to a large degree to enable a collider. There has been
strong progress in addressing these aspects individually. These efforts are now addressed by several research groups, and first applications of novel accelerating concepts are emerging: exponential growth of
radiation was observed in an EUV FEL driven by an electron beam generated in a laser-driven plasma
wakefield accelerator at SIOM [4], and in a near-infrared FEL driven by a beam-driven plasma accelerator at LNF/INFN [5]; protons from laser-driven accelerators are considered for radiation therapy. At
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the same time, control of longitudinal and transverse focusing of the particle bunches in DLA [11] may
be sufficient to enable ultrafast electron diffraction: measurements of hexagonal boron nitride have been
performed, using an electron gun designed for a DLA and using DLA to characterise the electron pulses.
Applications in particle physics, in particular the design of a collider at the energy frontier, have
significantly more demanding requirements on the electron beams. Many questions are still open, from
the particle source to acceleration and beam delivery. In many cases, it is not yet clear what the best
approach will look like—in some cases, it is even unknown what the best beam parameters are to address
a certain particle physics questions, and consequently what technology would be best suited to generate
and accelerate the beams.
There exist a number of rough parameter sketches and ideas for an e+ e− or γγ collider based
on plasma or dielectric technology (for example see Refs. [15–17]). In strong contrast to other novel
concepts (for example the muon collider) there has never been a coordinated, pre-conceptual design
study for such a collider. Such a coordinated study is required to address feasibility, perform supporting
simulations and to estimate rough size and costs.
Some of the challenges on the road towards a linear collider at the energy frontier are:
• The particle energy will be in the TeV range, at least two orders of magnitude greater than the
largest energy gain achieved in a plasma-based accelerator, and eight orders of magnitude above
demonstrated acceleration in DLA.
• Achieving the luminosity goals for a linear collider will require ultra-bright beams, characterised
by a high density of particles in phase space. Reaching these goals will require a suitable combination of bunch charge, repetition rate and emittance.
• A high energy efficiency is required for sustainability.
• Losses and beam tails must be controlled for several reasons: to avoid damage and minimise
cooling when delivering the beams through the plasma channels or in the dielectric structures,
respectively, to reduce detector backgrounds and to minimise the environmental impact of the
facility.
In the following, we will outline present research activities directed towards first applications of highgradient plasma and laser accelerators. In many cases, the relevant beam parameters are particle energy
and beam brightness. Additionally, other figures of merit such as energy spread, reproducibility, reliability and energy efficiency have to be taken into consideration. The experimental programme is supplemented by the development of numerical and theoretical tools. These tools support the understanding of
the experiments and guide the development of new concepts. The R&D objectives laid out in Section 4.6
build on the present research and address the issues most relevant for particle physics experiments.
4.5.1

Tests of complete accelerator systems

The systems outlined in this section aim at building an entire accelerator system which generates beams
suitable for certain applications.
High quality beams: Electron-driven plasma-accelerator-based FEL in saturation –
Three test facilities in Europe, FLASHForward [22] at DESY, SPARC_LAB [23] at INFN-LNF
and CLARA at Daresbury [24] (involving Strathclyde University ASTeC, UCLA and SLAC) are conducting experiments with beam-driven plasma accelerators in order to produce high quality beam parameters compatible with the observation of FEL gain. The EuPRAXIA@SPARC_LAB facility [25] at
Frascati is aiming to operate a short wavelength SASE FEL by the end of 2029.
Great progress has been made in recent years in demonstrator experiments for the preservation of
beam quality in terms of energy spread and emittance [26–30], and the first experimental evidence of
the feasibility of a plasma photocathode has been shown [31]. Very recently, the first demonstration of
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exponential gain in a SASE FEL at 830 nm driven by a plasma accelerated beam has been reported from
experiments at SPARC_LAB [5].
High quality beams: Laser-driven plasma-accelerator-based soft-X-ray FEL in saturation – Several
proof-of-principle experiments for a laser-driven free-electron laser are being pursued in Europe, for
example COXINEL at LOA/Soleil and LUX at DESY. In addition, experiments at SIOM in Shanghai,
China, are making important progress, demonstrating exponential gain of extreme-ultraviolet (EUV)
radiation in an undulator [4]. A new high quality plasma acceleration scheme has been proposed within
the EuPRAXIA project [10,32]. In the US, FEL-oriented R&D with a laser-plasma accelerator is ongoing
at LBNL.
A laser-plasma based X-ray FEL in full saturation is expected to be achieved by 2030 at the latest,
proving the generation of high quality electron beams at low repetition rate (up to 5 Hz). The EuPRAXIA
project has produced a conceptual design of a 5 GeV plasma-based X-ray FEL facility including all
required infrastructure. The location of the laser-driven plasma-based FEL will be decided by 2023, to
start operation in 2029.
Proton-driven plasma wakefield acceleration – The energy of laser and electron drive beams is typically limited to less than 100 J, which in turn limits the maximum energy gain of electrons accelerated
in a single stage. Therefore, in order to accelerate electrons to TeV energies in both laser- and electrondriver beam acceleration experiments, several stages are required. Proton drivers available today carry a
large amount of energy, typically 10s to 100s of kJ, and can therefore, in principle, accelerate electrons
to TeV energies in a single plasma.
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Fig. 4.6: Diagnostics for the accelerated electrons in the AWAKE experiment at CERN.
(Image credit: CERN.)

bunch charges, but the efficient generation of terahertz radiation remains a challenge. Dielectric materials
have a damage threshold in the 1 to 10 GV/m range at THz to optical frequencies, and DLA structures
have been shown to support electromagnetic fields of 1.8 GV/m, corresponding to an average gradient of
850 MV/m [3].
The bunch charge depends on the structure size, and the width of the accelerating channel is a
fraction of the wavelength of the driving laser. Proof-of-principle experiments using near-infrared titanium sapphire lasers as drivers operate with bunches in the fC charge range, while terahertz accelerators
operate with pC bunches [35].
Manufacturing of the structures makes use of the technology used in the semiconductor industry,
supplemented by emerging free-form manufacturing methods with micrometer precision. Mass production using CMOS and MEMS fabrication methods can be envisioned. Recent advances include the use
of inverse design to determine the optimum layout of the structure [36], and the demonstration of transverse and longitudinal focusing of the beams in a dielectric accelerating channel [11]. The community is
exploring applications in ultrafast electron diffraction, medical physics and beam instrumentation [35].
4.5.2

Collider sub-system development

Elements of collider sub-systems are currently being investigated, and these programmes will inform
more integrated designs such as proposed for WP 2 in Section 4.7.2.
Staging of electron plasma accelerators including in- and out-coupling – Staging of plasma accelerators is essential to reach high energies together with high efficiency and high repetition rate. A number
of considerations make connecting plasma-accelerator stages non-trivial [13]. Major challenges arise
from strong focusing in plasma and therefore highly diverging beams outside the plasma, as well as
from the need to in- and out-couple the driver without disrupting the accelerated beam. In this context,
conventional beam optics typically suffer from large chromaticity (energy-dependent focusing), which
results in catastrophic emittance growth. Advanced beam optics including plasma lenses [37] and plasma
ramps will therefore be key to staging. Managing sub-fs synchronisation and sub-µm misalignment tolerances [38], for example by deploying novel self-stabilisation concepts [39] is also essential. Strong
focusing elements, such as plasma lenses, will be required to minimise the distance between stages,
which also contributes to maintaining a high average accelerating gradient along the staged accelerator.
Experiments at LBNL have demonstrated first acceleration in two independent laser-driven stages,
with pioneering use of both plasma lenses and plasma mirrors [13] to ensure a compact setup. These
experiments also emphasised the above challenges: the charge coupling efficiency between the two stages
was only about 3.5 % due to a significant chromatic emittance growth. Thorough theoretical analysis and
simulations were carried out in the EuPRAXIA CDR phase for two stage plasma accelerator systems
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Fig. 4.7: Early laser acceleration experiments at SLAC: installation of the experimental chamber in the
Next Linear Collider Test Accelerator. (Image credit: R. Ischebeck, SLAC.)

with chicane-based phase space rotation and minimised energy spread, including transfer lines between
two plasma stages, as well as between a plasma stage and an FEL application.
Polarised electrons – The laser-driven generation of polarised electron beams in compact sources and
the preservation of the polarisation state in a plasma wakefield is an open challenge for particle physics
applications, which—unlike many R&D topics in the field—often benefit little from synergies with applications in other fields such as photon science. In combination with the development of advanced target
technologies they are being pursued in the framework of the ATHENA consortium and EuPRAXIA [10].
Novel spin-polarised gas targets will be tested at different laser facilities, e.g., at DESY in the near future. The goal is to demonstrate in experiments the capability of plasma wakefields to maintain beam
polarisation during the acceleration process and to measure the fraction of polarisation preserved after
the plasma.
This was as yet only demonstrated in numerical simulations. A complementary approach is followed by the Forschungszentrum Juelich (FZJ), which builds on sources for laser-accelerated polarised
hadron beams. These sources will be modified such that they can also serve as sources of polarised
electrons [40].
Positron bunch acceleration – Results on the acceleration of injected positron bunches in a beam-driven
plasma accelerator have been achieved at FACET. An overview and outlook for efficiency and beam quality has been reported [41]. Many techniques have been proposed and some have been studied experimentally that demonstrate individual elements of a plasma accelerator stage for positrons, e.g. multi-GeV/m
gradients, but none of these techniques are envisioned to satisfy the requirements needed for a collider.
In a DLA or a THz accelerator, conversely, the acceleration of positrons is inherently the same as the
acceleration of electrons. Notwithstanding, the generation of positron beams with suitable transverse
emittance is still unsolved, unless resorting to conventional damping rings, which in turn have relatively
poor longitudinal emittance.
Advanced plasma photoguns with ultra-low emittance – Plasma photocathodes promise production
of electron beams with ultra-low normalised emittance in both planes. Such beams may obviate the need
for damping rings for HEP injectors. They would be compatible with plasma-based collider schemes,
and could in the short term be used as test beams. The first plasma photogun was realised in proof-ofconcept experiments at SLAC FACET [31], and next-generation experiments, e.g., at SLAC FACET-II
aim to demonstrate the potential of the scheme towards normalised emittances of the order of 10 nm.
Hybrid laser-beam driver schemes: Demonstration and stability – LWFA-driven PWFAs utilise high
peak-current (> 6 kA) electron beams from compact laser-driven wakefield accelerators to subsequently
drive a PWFA stage. A European ’Hybrid’ collaboration has been formed and has achieved major con103
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Fig. 4.8: Photograph of the visible plasma emission from a 100 mm long hydrodynamic optically-fieldionised (HOFI) plasma channel. The scale visible at the bottom of the image is in cm. Note that the
apparent decrease in plasma brightness near a scale reading of 2.5 cm arises from blackening of the cell
window in that region, not from non-uniformity of the plasma channel.
(Image credit: A. Picksley, Oxford.)

ceptual and experimental milestones in quick succession [42–46]. The hybrid concept aims at demonstrating an overall highly compact platform that combines the LWFA and PWFA schemes and delivers
at the same time high quality electron beams.
Plasma lens R&D – Radially symmetric focusing with a magnetic gradient of the order of kT/m has been
demonstrated for electron beams by means of plasma-based lenses. Several results have been obtained
with active plasma lenses (APLs), showing emittance preservation [47,48] and the focusing of relativistic
electron beams both from laser-plasma and RF accelerators [37, 49–51].
High transformer ratio in PWFA for high efficiency and low energy spread – Shaping the current
profile of the drive bunch (DB) and witness bunch (WB) can control the excitation of wakefields and
maximise the energy transfer efficiency from the DB to the WB [52]. A DB longer than the plasma
period and with, e.g., a triangular current profile, or a train of bunches with increasing charge can drive
wakefields with accelerating fields much larger than decelerating fields. The ratio of these fields, the
transformer ratio, as high as ∼8 has been demonstrated experimentally [53]. Shaping of the WB further
allows for minimisation of the final energy spread through precise flattening of the wakefields, i.e. beam
loading. This field flattening has been controlled to the percent level in experiment [28]. Bunch shaping
techniques include tailoring of the laser pulse at the electron bunch source, beam masking, and emittance
exchange. Conservation of the transverse normalised emittance requires precise matching of the WB to
the focusing force of the plasma column.
Development of plasma sources for high-repetition rate, multi-GeV stages – Straw-person designs
of future plasma-based colliders [54] indicate that to reach the luminosity, it is required to increase the
repetition rate and the average power of the driver by orders of magnitude beyond the state of the art
to O(10 kHz) and O(100 kW), respectively. Modern plasma sources are based on various technologies,
e.g. capillary discharges, gas jets, plasma cells and laser-shaped channels. These sources have been
robustly characterised and used in low-repetition-rate (Hz to kHz-level) acceleration experiments [1,28].
In order to push technology towards operation at high repetition rates, it is necessary to explore
the fundamental limitations of each source. For example, the repetition rate is limited by the time it
takes for the plasma to recover to approximately its initial state after the passage of the beams and
the corresponding energy deposition. This recovery time is governed by effects such as dissipation of
wakefields, plasma recombination, plasma expansion, replenishing of the background gas inside the
plasma vessel and cooling of the plasma source. These physical and technological limits are largely
unexplored and open for development.
High average power, high efficiency laser drivers and schemes – Currently Ti:sapphire, pumped with
frequency-doubled diode lasers or flash-lamp-pumped Nd:YAG lasers, is the most commonly used laser
technology for LWFA, DLA and THz accelerators. Commercial systems for wakefield acceleration operate at high peak power (10 PW at ELI-NP) and useful repetition rates (1 PW @ 1 Hz, BELLA). However,
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laser drivers for LWFA-based colliders would require much higher average power than is currently available. Two options for achieving this performance are being pursued: the development of new lasers and
technologies which avoid the intrinsic limitations of Ti:sapphire lasers, and which operate at multi-kHz
repetition rates with high wall-plug efficiency. Options for such new laser systems under development
with the goal of producing high energy (> 10 J), high repetition rate (> kHz) pulses required for an HEPrelevant LWFA collider include: the combination of multiple low energy, high repetition rate Yb-doped
fibre lasers, which has demonstrated pulses of tens of mJ and 100 fs, at tens of kHz [55–58]; Thuliumdoped lasers operating at 2 µm that have been shown to produce GW pulses shorter than 50 fs [59]; and
the Big Aperture Thulium (BAT) project developing Th:YLF lasers. In addition, alternative approaches
are being investigated for modulating long (picosecond) laser pulses to drive plasma accelerators [60].
This would broaden the range of possible laser drivers for LWFA to include, for example, thin disk Ybdoped lasers generating joule-level pulses at kHz repetition rates [61, 62]. It is also important to note
that research directed towards producing high-average-power lasers for LWFA should include developing new optics, for example, compressor gratings, with novel coatings that can withstand the increased
fluence and thermal load of such lasers.
Many LWFA experiments employing low-repetition-rate lasers (typically frep = 1 Hz) have
demonstrated the generation of electron bunches with energies of order 1 GeV [63], bunch charge of hundreds of pC [64], divergence of 0.1–1 mrad [65], energy spread ∆E/E < 1% [61, 66] and emittance of
1 µm [67]. In recent years there has been a transition from demonstration and physics studies experiments
to accelerator research and development. For example, continuous operation for 24 hours of an LWFA
at a pulse repetition rate of 1 Hz, with bunch parameters of E = 368 MeV ± 2.5%; Q = 25 pC ± 11%;
∆E/E = 15%; ∆θ = 1.8 mrad was reported [68].
Research on high average power lasers is pursued at DESY in the KALDERA project, as discussed
in Section 4.8.1.6.

4.5.3

Numerical and theoretical tools

Computer simulations and theory have been providing critical support to the development of plasmabased accelerators for decades [69, 70] as illustrated in Fig. 4.9. In order to enable successful progress
towards HEP applications, it is now of the highest importance to prepare an open-science model capable
of taking full advantage of pre-exascale and exascale computers [71, 72]. Global and sustained effort is
needed over the next decades in theory/numerical R&D activities, leading to accurate collider-relevant
predictions.
The most used simulation model today is based on the PIC technique. PIC simulation codes are
kinetic, electromagnetic and relativistic. In addition, these codes capture the single particle motion of
plasma particles self-consistently. PIC simulations are accurate and predictive. For example, the generation of electron bunches with quasi-mono-energetic features from plasma [73–75], was first predicted in
simulations [76].
PIC simulations are also computationally intensive. To reduce simulation time, PIC codes can rely
on relativistic frames [77, 78] in conjunction with reduced physical models. Reduced models include envelope solvers for laser propagation [79], reduced dimensions [80] and quasi-static approximations [81].
In addition, recent research also focuses on the development of advanced field solvers (e.g. see Ref. [82])
and particle pushers (e.g. see Ref. [83]) to increase numerical accuracy and stability.
Significant effort has been put into including new models of relevance for HEP applications, of
which advanced radiation diagnostics and quantum-electrodynamics models in PIC codes are key examples. PIC codes are now capable of predicting the spatio-spectral features of classical synchrotron
emission, model classical and quantum radiation reaction physics [84], pair production [85] and spin
physics [83]. PIC codes can be useful to model intermediate applications, such as coherent plasma light
sources, contribute to the design of plasma accelerator-based machines for HEP such as e+ e− and γγ
105

4. High-gradient plasma and laser accelerators

Fig. 4.9: Simulation of a LWFA (left) and a PWFA (right), showing the formation of the accelerating
cavities in the plasma. The witness beam is located at the point where the accelerating field is highest,
just before the end of the first bubble.
(Image credit: EuPRAXIA Conceptual Design Report, A. Martinez de la Ossa [10].)

colliders, and are being prepared to also model the physics at the interaction point in lepton collisions.
Having noted above the successful use of PIC codes to model current experiments, we add that
the needs for simulating a TeV collider with nm emittance bunches are demanding and require further
development in this area.
4.6

R&D objectives

4.6.1
4.6.1.1

Challenges to be addressed
Challenges for plasma accelerators

The impressive success in the field notwithstanding, there are still many fundamental research issues that
have to be solved before high-gradient plasma and laser accelerators can be used for particle physics
experiments. The primary challenges associated with using plasma acceleration in a linear collider are
listed below:
1. Efficiency and small energy spread at nominal bunch charges – A critical issue for linear colliders is achieving beams with high charge and small energy spread (< 1%) with high acceleration
efficiency to reach the design luminosity. In simulation it is possible to achieve high transfer efficiency from the drive bunch or drive laser pulse to the colliding electron beam with sub-% energy
spread. However, few full start-to-end simulations for a plasma stage have been completed. In
experiments, high instantaneous transfer efficiency (30 to 50%) has been demonstrated with low
(10 to 100 pC) bunch charge [1, 28, 29, 86]. We note that the quoted transfer efficiency has been
obtained with a small energy gain and an energy transfer much smaller than that of the driver. In
concept, the total efficiency could be improved by lengthening the plasma cells. Future experiments are planned to study these limits and full simulation studies will be made to understand the
limitations. In addition, understanding beam losses and energy recovery concepts will be used to
improve the total transfer efficiency.
2. Preservation of small beam emittances – Linear colliders require the acceleration of beams with
normalised final emittances of roughly 0.1 µm. There are many challenges to emittance preservation in plasma accelerators including the matching in and out of the plasma stages and suppression
of beam hosing due to the two-stream instability. Several concepts have been suggested, although
it is not clear if these are well matched to the changing beam parameters along a linear collider. The
demonstrations of lasing in FELs imply transport of beam emittances that are ∼2 µm in a short single stage system, a normalised emittance that is still well above that required for a linear collider.
Solution to this challenge requires detailed simulation including all the relevant physical processes
and including beam parameters representative of different points along the linear accelerator. The
studies should include realistic variation in beam and plasma parameters as well as tolerances and
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correction schemes to ease the tolerances. Experiments should be used to validate the simulations
although reproducing the exact linear collider parameters and configurations are likely not necessary. The preservation of the small beam emittances is probably the most challenging issue for the
plasma accelerators and must be addressed rigorously.
3. Staging of multiple plasmas – Accelerating beams to high energy requires multiple plasma stages
with each stage accelerating the beam by between a few GeV to a few tens of GeV. The inter-stage
sections must couple the drive bunch or laser pulse in and out of the plasma, must match the
colliding beam between stages, and must provide all the diagnostics required to tune the beam’s
6D phase space. Care will be required to transport and match the beam between stages in a way
that avoids significant emittance dilution. As an example of the challenge, a proof-of-principle
multistage LWFA experiment was completed at LBNL. It suffered from large chromatic emittance
dilution which limited the transmission to a few % of the beam. Mitigation strategies will also
be needed for expected sub-micron transverse alignment tolerances and sub-fs timing tolerances.
Concepts have been proposed for compact staging solutions, but these require components that
have not yet been developed and/or need to be tested for high energy beams. Once a solution is
proposed it will need to be verified in simulation to understand the expected performance across
the range of parameters in the linear accelerator and then the simulations should be benchmarked
with careful experiments.
4. High repetition rate, stability and availability – To achieve the desired luminosity, plasmabased linear colliders will need to operate with repetition rates of tens of kHz. Studies of plasma
cooling and plasma stability are needed as there will be large energy deposition (100s kW/m in
typical parameters) into the plasma. As multiple timescales exist and simulation can be difficult,
experimental demonstration at high rate will be needed. The high repetition rate will also allow
for feedback systems to stabilise the plasma accelerators, reducing the pulse-to-pulse variation.
Finally, typical RF linear accelerators are designed for high availability and can continue operation
even through failure of multiple components. A detailed analysis of failure modes and mitigation
methods is required. Demonstration of routine operation of a plasma linac will be required to
address concerns.
5. Positrons – At this time there is not a complete solution to accelerate a bunch of positrons with
an emittance required for a linear collider that has been developed conceptually, in simulation,
or in experiment. Concepts that are verified by simulation and then experimentally are required.
If a solution for accelerating positrons could not be developed, a γγ collider based on colliding
electron beams could be considered instead of an e+ e− collider. This will require an additional
study and a demonstration of the laser-Compton IPs, backgrounds, detector integration, etc.
As noted, an integrated feasibility study is needed to put these concepts together and illustrate
to the community that a plasma-based accelerator is a realistic option for a future collider. The study
should provide detailed examples of how the main challenges will be addressed. While experimental
demonstrations are not needed for all components to support such a study, key demonstrations should be
supported to validate detailed simulations of the relevant sub-systems. The feasibility study will include
enough detail to make cost estimates. Bottom-up estimates will be needed for the new technology and
components that have tight tolerances.
A strong benefit of a plasma-based linear collider is that it takes advantage of 40 years of linear collider development. One of largest obstacles in developing a new large HEP facility is that new
concepts usually require demonstration of integrated subsystems as well as development of new technologies. These large subsystem demonstrations can be a large fraction of the facility cost. In a linear
collider there are three main subsystems that would require demonstration: beam generation, beam acceleration, focusing and collimation. Fortunately, the construction and operation of the Stanford Linear
Collider as well as the many 100s of MCHF that have been invested in linear collider test facilities have
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verified many of the critical linear collider concepts including the beam generation and transport, beam
acceleration, final focus systems, as well as the critical beam-based diagnostics and feedback systems.
Most of these demonstrations are directly relevant to a plasma-based collider, simplifying the development path greatly. In the case where plasma is used to replace the linear accelerators, only a relatively
compact demonstration of a few plasma stages is required to address the issues described in items 1–5
above. These demonstrations should be sufficient to benchmark detailed simulations and allow low risk
extrapolation to the full high-energy linear accelerator and the linear collider.
4.6.1.2

Challenges for DLA / THz accelerators

At present, beam parameters of particle bunches accelerated by dielectric laser and terahertz accelerators
are still far from practical applications in particle physics. In addition, several aspects such as reliability
and repeatability have not yet been addressed, and the technical readiness for building an accelerator still
remains to be demonstrated in an application. In particular, we note the following challenges on the road
towards a linear collider:
1. Generation of beams with suitable parameters for a linear collider – The acceptance phase
space of dielectric laser accelerators is significantly smaller in comparison with radio frequency
linacs. This determines the charge that could be accelerated in a DLA (e.g. the 5 fC from Table 4.1). Terahertz accelerators offer a larger acceptance volume. In particular the generation of
positron beams with sufficiently small emittance is an open issue. Generating beams with suitable parameters (low bunch charge, sub micron normalised emittance, low energy spread, few fs
length, at up to 20 MHz pulse repetition rate and with multi-bunch acceleration within a pulse —
see Table 4.1) is a challenge: present experiments accelerate bunches with O(aC) charge.

2. Staging – While the acceleration of electrons in multiple DLA stages has recently been demonstrated, these structures were driven by the same laser system. A high-energy linear collider would
require multiple drive lasers, which have to be synchronised to a fraction of the period, i.e. to
sub-femtosecond precision.

3. Energy efficiency – The high energy efficiency of solid-state lasers (up to 50%) lays a good basis
for the laser-based acceleration schemes. An efficient transfer of this energy in a dielectric structure
(e.g. 50% compared to presently less than 0.1%) would require either a significant beam loading,
or the re-circulation of the laser energy inside the oscillator. When using terahertz frequencies, the
efficiency of conversion of visible light to THz frequencies imposes an additional challenge.
4. Transverse and longitudinal stability – The phase space evolution of the particle bunches from
the source to the final energy needs to be modelled, including tolerances in the manufacturing
process. This will give a good understanding of the expected particle losses, which has to be
taken into account considering radiation damage, environmental impact, heat load and detector
backgrounds.
5. Heat load and particle containment – Linear collider parameters require an unprecedented beam
energy to be contained in the accelerating structure that has a much smaller clearance than RF
accelerators. In a dielectric-based collider (see Table 4.1) a 15 MW beam should pass through a
micrometer size hole, or should be divided into multiple parallel accelerators. In addition, losses
of the driver energy in the structure must be dissipated. Assuming losses of 7.5 MW over a 1 km
length of the accelerator (1 TeV beam energy with 1 GV/m gradient), then power at the level of
7.5 kW/m would need to be be evacuated without major deformations of the accelerating structure.
In addition, possible radiation damage should be considered. This issue will require major R&D
for assessing feasibility and scalability to high energy. It should be addressed in the 2025 feasibility
report.
Dielectric laser accelerators leverage the significant effort that the laser and semiconductor industries
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have invested into the efficient generation of coherent light, and into manufacturing structures with submicrometer accuracy. They promise the possibility to accelerate beams with extremely low emittances to
relativistic energies. Generating beams of relativistic electrons that are coherent in a quantum-mechanical
sense, this technology could thus have the potential for applications in the emergent field of ultrafast
electron diffraction.
Matching the capabilities of dielectric laser and terahertz accelerators to the particle physics experiments would certainly entail choosing different beam parameters as compared to radio frequency or
plasma wakefield accelerators. A careful optimisation of beam parameters will have to be performed,
including considerations of beam loading, wakefields and beamstrahlung at the interaction point.
4.6.2

Three pillars of the near-term R&D roadmap

The panel has discussed and agreed on a roadmap that is based on three pillars that should be pursued in
parallel (see also Fig. 4.1). The three pillars of our roadmap are
1. The first international feasibility and pre-CDR study for high-gradient plasma and laser accelerators and their particle physics reach. This paper study will lead to a comparative report on
various options, a feasibility assessment, performance estimates, physics cases, intermediate HEP
applications and a cost-size-benefit analysis for high energy.
2. A prioritised list of technical R&D topics that will demonstrate a number of technical feasibility
issues of importance for particle physics experiments.
3. Integration and outreach measures that exploit and ensure the very high synergistic potential
with other fields and large projects, like EuPRAXIA. It enables access to distributed R&D facilities
under clear rules and supports innovation with closely connected industry. Finally, it connects to
the next generation of scientists in close collaboration with other activities in I-FAST and the
European Network for Novel Accelerators (EuroNNAc).
4.6.3

R&D objectives of the feasibility study and pre-CDR

The expert panel proposes the first international feasibility and pre-CDR study for high gradient plasma
and laser accelerators and their particle physics reach. As a first step, we will evaluate the state of the
art in detail, and provide an honest assessment of the field. We will determine theoretical limits and
collect experimentally achieved parameters for collider-relevant aspects: energy gain, energy gradient,
bunch charge, emittance and energy efficiency. We will attempt to assess the reliability and stability of
the technology, the suitability for positron acceleration, and the preservation of polarisation.
We have worked out common study cases for a comparative feasibility study that includes all
technical options, so a decision on continuation can be taken in 2025. DLA and THz accelerators are a
promising technology and the panel believes this should be part of the roadmap. Its status is less mature
than plasma wakefield acceleration (beam- and laser-driven), however the proposed work is expected to
advance the technology significantly.
4.6.3.1

High-energy common study case

A high-energy study case will assess the feasibility in the high-energy collider regime. CLIC has already
established an optimised set of parameters for radio frequency technology. We adapt here the CLIC
parameters of the final 15 GeV of the CLIC 380 GeV main linacs [87]. A self-consistent concept for
a linear collider at the energy frontier does not exist for any of the technologies considered. We note
that the best way to reach a required luminosity target with optimum energy efficiency will result in a
different beam parameter set, depending on whether plasma, DLA or THz accelerators are used. The
parameters will thus be optimised to take into account the constraints and opportunities presented by
plasma and laser technology, while attempting to maintain final particle energy and luminosity. The
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Table 4.2: Specification for an advanced high energy accelerator module, compatible with CLIC [87].
Additional CLIC design values are listed for reference in the second part of the table.
Parameter
Beam energy (entry into module)
Beam energy (exit from module)
Number of accelerating structures in module
Efficiency wall-plug to beam (includes drivers)
Bunch charge
Relative energy spread (entry/exit)
Bunch length (entry/exit)
√
Convoluted normalised emittance (γ h v )
Emittance growth budget
Polarisation
Normalised emittance h/v (exit)
Bunch separation
Number of bunches per train
Repetition rate of train
Beamline length (175 to 190 GeV)
Efficiency: wall-plug to drive beam
Efficiency: drive beam to main beam
Luminosity

Unit
GeV
GeV
%
pC
%
µm
nm
nm
%
nm
ns
Hz
m
%
%
1034 cm−2 s−1

Specification
175
190
≥2
≥ 10
833
≤ 0.35
≤ 70
≤ 135
≤ 3.5
80 (for e− )
900/20
0.5
352
50
250
58
22
1.5

relevant study case is the design of an advanced accelerator module (two or more acceleration stages)
accelerating electron or positron beams from 175 GeV to 190 GeV. All required components for in- and
outcoupling of the drivers (e.g. laser, electron, or proton pulses that drive the accelerating fields) will be
included. The specification is listed in Table 4.2.
We note that this high-energy study case is a required step towards the TeV beam energy regime,
which is the final goal for a collider and will be pursued in further studies. We have chosen the 190 GeV
energy to reduce difficulty while addressing several high-energy feasibility issues, although proposed
solutions will have to be shown to work across the energy range of the accelerator. For example, solutions
to compensate the two-stream hosing instability with ion motion may not work as the beam energy and
thereby the beam size changes along the linac.
4.6.3.2

Low-energy common study case

The potential for low-energy particle physics applications will be assessed by considering a parameter
regime for fixed-target experiments, which could be realised in the nearer future with more relaxed beam
parameters compared to colliders at the energy frontier. The relevant study cases are therefore the design
of an advanced accelerator (that can include the injector) to accelerate electrons to a final beam energy
in the regime of 15 GeV to 50 GeV and to be used for first HEP experiments.
Table 4.3 summarises the parameters we use for an electron beam, generated by a dielectric laser accelerator (inspired by the eSPS specifications [88]). Electron bunches from a plasma accelerator for an
LHeC-like collider [89] and for the LUXE experiment [90] are also summarised. These experiments are
the following:
Single electron tagging experiments – High-quality electron beams in the energy range 15–20 GeV
are scarce, but have potential application in HEP. A case for an experiment to search for dark photons
has been made based on electrons in the SPS (eSPS). In order to tag each incoming electron, single
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Table 4.3: Specification for an electron beam for fixed-target (FT) experiments, generated by a dielectric
laser accelerator (inspired by the eSPS specifications [88]) as well as for electron bunches from plasma
accelerators for PEPIC [91–93], a low-luminosity LHeC-like collider [89] and for the LUXE experiment [90]. Such bunches (for PEPIC and LUXE) can also be used for a beam-dump experiment to
search for dark photons. Note that the number of bunches per train in the European XFEL is 2700, but
for LUXE only one is used.
Parameter
Bunch charge
Final energy
Relative energy spread
Bunch length
Normalised emittance
Number of bunches per train
Repetition rate
Luminosity

Unit
pC
GeV
%
µm
µm
27
10 cm−2 s−1

single e FT
few e
20
<1
100
1
1 GHz
-

PEPIC
800
70
2−3
30
10
320
0.025 Hz
1.5

LUXE
250
16.5
0.1
30−50
1.4
1
10 Hz
-

electrons enter the experiment, with a suitable time structure so that a large number of electrons on target
are collected, 1014 − 1016 . Such a scheme allows for the full reconstruction of the event and hence the
possible decay of dark photons to ‘invisible’ dark matter candidates as well as, e.g., e+ e− pairs. For a
possible list of parameters, see also Table 4.3.
A DLA could provide the required electron energy over the same same foot-print as a 3.5 GeV
X-band electron linac, and avoid the need for a storage ring such as the SPS as a booster accelerator. It
would thus completely decouple the project from the SPS. In addition, since the DLA naturally provides
low charge (fC) bunches at very high repetition rate (MHz), it could provide electrons 24/7 as a dedicated
source. However, the proposed particle energy is many orders of magnitude beyond present capabilities
of dielectric laser accelerators.
Electron bunch experiments – In a bunched scheme, the individual incoming electrons cannot be tagged
and thus signatures like the decay of dark photons to e+ e− pairs in beam-dump mode are sought. The
AWAKE experiment has done a study of using such bunched electron beams with energies of 50 GeV
and above [91–93]. Note that at the lower energy of about 20 GeV, the sensitivity to higher masses of
the dark photon is reduced, but the possibility to investigate an unexplored region remains. However, in
the AWAKE scheme, in which scalable plasma technologies are being pursued, energies of 50 GeV and
beyond should be achievable. Other novel accelerator technologies should also study the possibility of
providing such high energy bunched electron beams.
The use of bunched electrons in the 15 to 20 GeV range is also proposed in the LUXE experiment
using the European XFEL electrons [90]. This experiment will investigate non-linear QED by colliding
the electron bunches with a high-power laser. This is then a natural application for plasma wakefield
accelerators.
The AWAKE study [91–93] also considered an electron-proton collider based on bunches of electrons at ∼ 50 GeV (PEPIC) or 3 TeV (VHEeP [94]). Using ∼ 50 GeV electrons is akin to the proposed
LHeC project. Typical parameters are shown in Table 4.3 Although a significantly shorter electron accelerator is expected, much lower luminosity is also expected in the AWAKE scheme. Aspects that should
be further considered are:
• Further study and optimisation of the AWAKE scheme, in particular to increase the luminosity.
• Application of novel accelerator schemes to the LHeC.
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• Experiments at other electron beam energies as required by the HEP community.
Another compelling application yet to be considered using a novel accelerator scheme is a
γγ collider, with a centre-of-mass energy of 12 GeV [95]. The current design is based on the use of
the European XFEL electron beam but would require additions to the complex to run a collider. A
LWFA accelerator based on a few stages facing each other in a collider-like arrangement would decouple
the idea from the over-subscribed FEL beam and provide an ideal test-bed for the development of a mini
collider towards a larger scale scale collider.
4.6.3.3

Theory and simulation

The proposed feasibility study will include a strong effort on theory and simulation, both for plasmabased accelerators, and for DLA/THz structures. A beam physics and simulation framework will be
set up that addresses all system aspects of a high-energy physics machine. The work will include the
preparation of numerical and simulation tools, as required for simulating multi-stage setups at high and
low energy for the various options, both for electrons and positrons. For typical densities, bunches with
transverse sizes as low as a few tens of nm, may be required. The disparity between the transverse
bunch size and the plasma or laser wavelength are numerically and theoretically challenging and make
collider-relevant numerical models very computationally intensive. Sustained development and use of reduced physics/lower dimensions numerical models, combined with artificial intelligence (AI) / machine
learning (ML), and possibly under simplifying configurations, are priorities for collider modelling.
Research milestones thus include setting up of simulation tools for electron and positron case
studies (≥ 2 stages) with certain approximations. Strong emphasis should be given to the accuracy,
stability and efficiency of the numerical models. This will allow start-to-end simulations of many acceleration stages. More specifically, these tools will make it possible to study emittance and energy spread
preservation for electron and positron bunches with collider-relevant parameters. Spin preservation and
beam-disruption mitigation strategies also need to be developed.
The following provides a summary with key research and development priorities for high-gradient
plasma and laser collider simulations.
1. Sustained simulation development – The nm-scale transverse witness bunch dimensions is a
bottle-neck for the modeling of a plasma accelerator based collider. The development of accurate, stable and computationally efficient electromagnetic field solvers and particle pushers for
particle-in-cell codes are key goals. Codes need to be prepared to take advantage of recent computer architectures at the (pre-)exascale. The codes need to be able to include physics beyond
the beam-plasma electromagnetic interaction such as incoherent synchrotron radiation, ionisation
processes and other scattering effects. The field would strongly benefit from sustained efforts
over the coming years and decades and from links with supercomputing centers. Developing tools
based on reduced physical or numerical models (e.g. based on the quasi-static approximation [96],
boosted frames [77], envelope models, reduced beam propagation models etc.), potentially combined with AI/ML will be important to provide a suite of approximate but fast models ready to
perform systematic parameter scans.
2. Positron and electron acceleration – Recent experiments demonstrated lasing in a free-electronlaser powered by sub-percent energy spread GeV-class electron bunches from plasma-based accelerators. Such an energy spread is compatible with requirements for collider applications. Scaling these results to 10-100 GeV is a main research goal. Intense effort is also needed to develop positron acceleration in plasma. Several positron acceleration concepts recently emerged
(e.g. relying on drivers with advanced spatiotemporal profiles [97] or hollow channels [98] in linear or nonlinear regimes [41]). Expanding such concepts, and even developing new concepts
towards collider-relevant conditions, is a requirement for plasma-based linear collider design.
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3. Emittance preservation – Collider physics requires bunches with normalised emittance as small
as ' 10 nm for plasma accelerators, and sub-nanometer for DLAs. A conceptual demonstration of
high-efficiency acceleration and emittance preservation within these tolerances is vital. Research
needs to focus on emittance preservation during the acceleration and plasma-vacuum transitions,
considering collider relevant parameters, for both electrons and positrons. Emittance preservation
in plasma-vacuum transitions at the nm level was demonstrated in theory and simulations in a
single stage and considering 100 MeV electron bunches [99, 100]. It is important to build on
such studies to scale results to 10-100 GeV energies, and prove their validity for positron bunches.
We note that these studies will also benefit intermediate applications such as coherent radiation
emission in plasma [101].
4. Efficiency and stability – To maximise efficiency in a plasma accelerator, accelerated beams may
be several orders of magnitude denser than the background plasma [102]. Despite recent work
on hosing suppression in plasma-based accelerators [96, 103–106], demonstrating suppression of
the hosing instability under such large witness to plasma density ratios remains a key research
goal. Driver and witness bunches with advanced spatiotemporal and phase-space structures also
promise to circumvent some limits of plasma accelerators, such as depletion and dephasing [107–
109]. Research demonstrating their effectiveness for collider-relevant scenarios is, however, still
required.
Efficiency of a DLA hinges on strong beam loading, or on the recovery of the laser pulse energy
by including the accelerating structure in the laser cavity [110]. A stable accelerating bucket can
be achieved with alternating phase focusing [111].
5. Physics at the interaction point (IP) – The electron and positron bunches undergo an intense
interaction just before the collision of the particles: the pinch originating in the electromagnetic
interaction between the bunches results in a significant increase in luminosity. At the same time,
synchrotron radiation generated by this interaction results in beamstrahlung, which leads to a noticeable increase in energy spread. These effects depend strongly on beam parameters such as
the normalised emittance, charge and bunch length, and generally become more pronounced at
higher energy. For DLA, the optimisation of the parameters favours the interaction of bunches
with very low charge; the luminosity is maintained through the high repetition rate, and through
the interaction of bunch trains [112].
Spin preservation in plasma accelerators has been demonstrated conceptually. Previous studies [113], however, did not consider in full the extreme conditions that are required for collider
physics. A spin-preservation acceleration regime in more realistic plasma collider settings is thus
an important research goal. Furthermore, recent developments [84,114,115] enable radiation reaction, synchrotron emission (beamstrahlung) and disruption studies during acceleration in plasma.
Applying existing and developing new simulation tools to capture spin-physics, beam disruption,
radiation reaction and pair production to model collider-relevant bunches is an additional and important key goal. These advances will also be important in designing other plasma-based collider
concepts, such as a γγ collider [16].

4.6.4

Technical R&D objectives in the minimal plan

The plan for a conceptual feasibility study is complemented by a prioritised list of R&D topics that
will demonstrate a number of technical feasibility issues of importance for particle physics experiments.
Here we present a limited number of objectives that have been defined as highly important objectives. All
those topics shall have deliverables ready by the end of 2025, in time for the next update of the European
Strategy for Particle Physics.
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4.6.4.1

High-repetition rate plasma accelerator module

PWFA or LWFA stages suitable for collider applications would need to operate at multi-kHz pulse repetition rates for considerable periods of time without the need for replacement or servicing. This is a
challenging requirement given the high average power deposited in forming the plasma and/or by the
drive particle or laser beams. For example, from Table 4.1 a 5 GeV LWFA stage operating at on-average
15 kHz, and with 40% wake-to-bunch efficiency would need to handle ∼50 kW power remaining in the
plasma after particle acceleration.
The development of long-lived, high-repetition-rate plasma accelerator modules is therefore a key
requirement. To drive this development we have defined a milestone for end 2025 of the demonstration of a plasma module capable of > 1 kHz operation for at least a billion shots. For this milestone
demonstration of high-repetition-rate particle acceleration will not be attempted in the modules.
Two approaches will be explored: (i) all-optical plasma channels based on hydrodynamic
optically-field-ionised (HOFI) [116]; (ii) high-voltage-discharge ignited plasma channels. For the latter,
a focus will be placed on the development of the necessary high-repetition-rate, high-voltage electronics, plasma-capillary designs capable of fast refilling times or, alternatively, mitigation of expulsion into
vacuum, and plasma sources durable enough to survive billions of plasma-generation events at highrepetition operation.
4.6.4.2

High-efficiency, electron-driven plasma accelerator module

The efficient transfer of energy from the driving to the trailing beam in plasma-wakefield schemes is
essential in order to build a sustainable PWFA-driven linear collider. The maximisation of efficiency will
require a careful interplay with other optimisations inherent to the PWFA process such as beam-quality
preservation and transformer ratio optimisation. The grand goal of a highly efficient beam-driven plasmaaccelerator stage is explored by several facilities, e.g. at INFN, SLAC and DESY, and in association with
university groups.
Recently, a focus has been placed on maximising the transfer of energy from the wake to the
trailing beam through careful longitudinal bunch shaping (facilitated by the third harmonic cavity and
compression chicanes in the FLASH linac). Through this, the plasma wake was flattened with unprecedented accuracy in the region of the trailing bunch such that the in-going energy spread was preserved at
the 0.1% level and the trailing beam extracted 42% of the energy in the wake. It is aimed to expand the
pre-existing infrastructure of FLASHForward in the near future to include longer plasma capillaries for
larger energy gain of the trailing beam and energy loss of the driving beam. Increased control of beam
and plasma parameters will be necessary to eliminate the detrimental impact of beam-plasma instabilities
such as hosing. By optimising the involved processes, a landmark goal of 40% overall efficiency may be
achieved by the end of 2025, if sufficient funding is available to catalyse the required research.
At SPARC_LAB a multi bunch scheme is being explored for maximising energy transfer and
efficiency by means of the ramped bunch train scheme. This method consists of using a train of equidistant drive bunches, for example having 1 ps separation. The charge increases along the train (e.g. 50–
150–250 pC) producing an accelerating field with higher transformer ratio (> 2) while maintaining a
high-quality witness beam. For this application it is essential to create trains of high-brightness microbunches, each tens of fs long, with stable and adjustable length, charge and spacing. Preliminary tests
were performed at SPARC_LAB, but were limited by the time jitters along the train. Better performance
is expected with an upgraded system for synchronisation between the photo-cathode laser and the RF,
able to reach fs range stability. This requires dedicated funding.
4.6.4.3

Scaling of DLA/THz accelerators

The primary focus of HEP-directed research in dielectric laser and terahertz accelerators lies in the
increase of structure length, both through confinement and active focusing in longer acceleration channels
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Fig. 4.10: Test of instrumentation for dielectric laser accelerators in SwissFEL at PSI.
(Image credit: R. Ischebeck, PSI.)

and in the staging of multiple structures. As a first goal, we aim for an energy gain of 10 MeV in a staged
setup. The number of stages will depend on the energy gain per stage. It is expected that the interaction
length in a single stage can be extended from the present sub-millimeter range to several millimeters.
This would correspond to an energy gain of about one MeV per stage, accounting for the length required
for transverse and longitudinal focusing.
While particle focusing and longitudinal stability will become easier at highly relativistic energies,
the wakefields generated by the ultra-short bunches require special attention. Ultimately, the energy lost
in wakefields will limit the bunch charge in DLA/THz accelerators, thus a detailed understanding of the
fields is central to the accelerator design. Another aspect that will become important for longer accelerators is instrumentation, such as beam position and profile monitors [117, 118] (see also Fig. 4.10), and
feedback from the monitors. They will have to be integrated into the structures, read out and processed
by edge computing.
4.6.4.4

Spin-polarised beams in plasma

While impressive progress has been made in improving beam quality over the last decades, the topic
of spin-polarisation of plasma-accelerated electron beams has not yet been addressed experimentally.
For serious consideration as injectors or accelerator modules in linear colliders, the demonstration of
the generation of spin-polarised beams from plasma and also the conservation of polarisation in plasma
accelerators is urgently required.
To date, only theoretical work has been performed, with simulations demonstrating that the generation and subsequent acceleration of polarised beams in a laser plasma accelerator are feasible. The
proposed scheme involves the realisation of a pre-polarised plasma source, where some background
electrons have their spins aligned co-linearly with the propagation direction of the incoming laser pulse.
Creating a polarised plasma relies on photo-dissociation of the pre-aligned diatomic molecules by laser
pulses in the deep UV. The degree of polarisation of the plasma source depends on the ion species. For
example nearly 100% polarisation can be achieved using hydrogen.
Since the pre-alignment of hydrogen ions is technically challenging, the first observation of
plasma-based polarised beams could be performed with hydrogen halides to experimentally demonstrate
polarisation fractions between 10% and 20%. First work in this direction is currently underway at DESY
in the LEAP project. It will be feasible to demonstrate polarisation in hydrogen halides and acceleration
in plasma by the end of 2025 with additional resources. A concept can be developed to extend the prepolarised plasma source technology to enable > 80% overall beam polarisation, with a later experimental
demonstration of these high polarisation fractions.
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Fig. 4.11: 1 m prototype of a scalable Helicon plasma source. (Image credit: CERN.)

4.6.5

Technical R&D objectives in the aspirational plan

4.6.5.1

Scalable plasma source

For high energy physics applications, where electrons are accelerated up to the TeV energy level, the
energy of the wakefield driver must be in the range of kJ. As the energy of laser and electron drive beams
is limited to ≈100 J, multiple plasma stages are required to accelerate electrons to the required energy.
However, current proton beams provide the required driver energy (10s of kJ) and therefore electrons
can be accelerated, in principle, in a single plasma stage. It is therefore of great importance to develop
plasma source technologies that are scalable from tens to hundreds of meters paving the way for first
high-energy physics applications in the intermediate time scale.
In the AWAKE experiment the longest plasma source has been used so far, a 10 m long rubidium
vapour source, and provides the required density and uniformity. However, the length of these laserionised, alkali metal vapour sources is limited by depletion of the laser pulse energy, to a few tens of
meters.
Helicon plasma sources (see Fig. 4.11) and discharge plasma sources are based on a modular
scheme that can be adjusted to different lengths. It was shown that the plasma density range suitable for
AWAKE can be reached in meter-long prototypes. However, both source types still have to demonstrate
sufficient density uniformity. A strong plasma source development programme has been established in
collaboration with plasma physics institutes and CERN: IPP, Greifswald, CERN, University of Wisconsin, Madison and EPFL-SPC, Lausanne jointly working on a design proposal for a several meter long
helicon plasma cell with the required density and uniformity parameters. The discharge sources are
developed by IST, Lisbon and Imperial College, London and are also included in a CERN laboratory
test-stand. In a scaled-up version of the AWAKE experiment these scalable sources can then be used to
produce beam for fixed-target experiments as a first application.
4.6.5.2

High-charge, high-quality plasma injector/accelerator module driven by laser pulses

In the high energy linear accelerator a laser-driven plasma accelerator module will need to take an incoming electron bunch of high charge (1 nC) and low transverse emittance (100 nm) and accelerate efficiently
to higher beam energy, while preserving the charge and beam quality. Presently relevant experiments are
performed on modules that include the electron source, injection and acceleration. Those experiments
either focus on high charge or small emittance. They provide important insights towards future experiments on a pure accelerator module and define the state of the art. At some point experiments on a high
charge, plasma accelerator-only module will be required. High charge and high quality are the priority
in this R&D objective with lower priority given to emittance.
Single stage LWFA injection and acceleration of electrons deliver sub-nC charge bunches with
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peak currents exceeding 10 kA in the sub GeV energy range, benefiting from the availability of > 3 J
energy laser pulses with pulse duration < 30 fs on target. Various electron injection schemes are known
to influence beam quality (6D phase space density) and charge. The state-of-the-art is the generation of
bunches with 5 pC/MeV/mrad optimised for driving light sources or hybrid acceleration plasma stages.
A systematic, multi-center based investigation of the coupling of parameters and injection techniques
and their physics-based limits is lacking. Investigations that address this absence have to be closely
accompanied by numerical studies and novel machine learning based concepts for optimisation.
Additionally, still based on a compact cm-scale setup, the recently established hybrid plasma acceleration scheme offers independent optimisation options. In this scheme a high current LWFA drive
beam drives an independent yet spatially close PWFA stage. As both stages operate with independent
plasma densities that can be individually optimised for current and quality a multitude of cold injection
schemes can be realised in the PWFA stage. This scheme also promises improved emittance after the
PWFA stage. The hybrid schemes are currently investigated under cross-center defined conditions in
the Hybrid collaboration (HZDR-LMU-LOA-Strathclyde-DESY). The collaboration is based on internal funding of the partners. This collaboration thus offers an optimal ground for the systematic study
required to investigate the fundamental limits of beam quality in single stage plasma accelerators optimised for high bunch charge. This study will require additional resources listed in the aspirational
plan.
Various injection concepts in LWFA or hybrid LWFA-PWFA aimed at generating high charge will
be studied numerically first, followed by experimental demonstrations carried out at several LWFA laser
labs (HZDR, LMU, Strathclyde, DESY, CNRS, CEA, Oxford, Lund, etc.). The goal of theoretical studies
will be to identify mechanisms and parameter ranges to achieve nC-class charge (> 0.5 nC) and submicrometer normalised emittance (< 1 µm); experimental demonstrations of feasibility will subsequently
be carried out with existing facilities, for example those listed above.
4.6.5.3

Stable low-emittance electron source

We will need to address the challenge of generating an appropriate electron bunch for the collider, that
simultaneously delivers nC charge, 100 nm normalised emittance, few permille energy spread and few
fs length electron bunches at 15 kHz. While charge has been prioritised in the previous deliverable, this
deliverable aims at demonstrating 100 nm scale transverse normalised emittance with ultra-short bunch
length. The low emittance electron beam for an advanced collider could be provided either from conventional electron sources or plasma sources. As a conventional source of this type does not exist today
(and will probably involve multi-stage bunch compression and damping schemes), a plasma source R&D
path is included in our aspirational plan. The first intermediate steps for a low-emittance electron source
are to reach a normalised slice emittance of 100 nm at a charge in the 10–100 pC range. The work shall
demonstrate the advantage in compactness compared to conventional setups (including damping rings
and compressors), as well as scalability of this source to the required high repetition frequency. Also, the
stability of the injector shall be qualified and compared to tolerances in a collider setup. Experimental
priorities differ from the high charge goal as addressed in the previous topic. It is felt important that both
priorities are pursued in parallel.

4.6.6

R&D objectives in ongoing projects of high relevance for particle physics

The field of plasma and laser accelerators in Europe has received significant funding from other science
fields in which first applications are expected. Those applications are mainly targeted at lower energy
or other parameter regimes. However, those ongoing developments are drivers of progress and will
demonstrate important features of advanced accelerators. Conversely, major experiments are ongoing in
the US, funded mainly by particle physics and planning for several ground-breaking deliverables in the
next decade.
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4.6.7

Sustainability

The United Nations has defined seventeen interlinked Sustainable Development Goals (SDG) that are
intended to be achieved by the year 2030 [119]. The SDG were developed as a "blueprint to achieve
a better and more sustainable future for all" [120]. In the following, we outline how we are planning
to align the proposed research with these goals. In particular, relevant work pertaining to the following
goals is envisioned:
SDG 3: Good health and well-being – Particle accelerators are ubiquitous tools in medicine. Developing compact accelerators producing particle bunches and radiation bursts for medical applications could
enable a wealth of opportunities. This includes cancer therapy (e− and p+ flash therapy) and phase contrast X-ray imaging for medical diagnostics. Instruments based on compact acceleration technologies
could in the long term become accessible to patients with modest financial resources, and potentially
allow off-grid applications.
SDG 4: Quality education – Strong links between the research laboratories and universities ensure
that students have access to education that is based on the latest research, and that will allow them
to make meaningful contributions to the field. Education in university courses and summer schools is
complemented by internship programmes at national laboratories, where students can gain first-hand
experience in novel accelerating techniques.
SDG 5: Gender equality – We are aiming at improving the gender balance in our research groups
as outlined in Section 4.9.4. An improved diversity has many advantages, including increased innovation [121].
SDG 10: Reduced inequalities – Applications of novel accelerators may include the generation of radiation pulses from the terahertz to the X-ray regime with unique properties (ultra-short, ultra-bright), which
could enable a wealth of new scientific results. Compact and more cost-effective accelerators could become accessible to university groups with modest space and financial resources. This will enable the
construction of a distributed network of facilities that provide localised access to research infrastructures. This reduces the need for CO2 -intensive travel by enabling experiments to be performed at local
facilities and contributes to an innovative and green Europe.
SDG 12: Responsible consumption and production – The use of natural resources (ground, steel,
concrete, cables, . . . ) for construction of the research infrastructure could strongly be reduced by the
significantly smaller length and transverse size of novel accelerator technologies.
SDG 13: Climate action – The energy efficiency of particle accelerators is a key aspect of research in
high-gradient plasma and laser accelerators. Solid state lasers reach excellent energy efficiencies of up
to 50%. The efficient transfer of the energy from the plasma wake to the particle beam is at the core
of the studies outlined in Section 4.6.4.2. The use of permanent magnets and the effect of the focusing
forces in the plasma will further contribute to reducing the need for magnet power supplies. As a result,
the electricity consumption and the operational CO2 -footprint of the research facility will be minimised.
In summary, the CO2 footprint and sustainability of any proposed particle physics collider will
be major criteria for future decisions. High gradient accelerators have an advantage due to their more
compact size, reduced use of materials and reduced CO2 footprint in construction. However, electricity
consumption during operation only depends on the average beam power and the efficiency of the acceleration process (wall plug to driver to collider beam). Plasma and dielectric acceleration schemes still need
to demonstrate the required efficiency. For beam-driven plasma accelerators the efficiency for producing
the driver beams is similar to existing RF accelerators (about 60%) and can be considered as proven. On
the other side the efficiency of operational high peak power lasers (Ti:Sa) for laser plasma accelerators
needs to be increased by orders of magnitude. The efficiency of the total power transfer from the drive
pulse to the collider beam must reach 20% to be competitive with the CLIC scheme. This remains to be
proven. This report defines the R&D goal in the minimal plan to show 40% transfer efficiency for the
beam-driven plasma accelerator (to be compared to 20% in CLIC), see Section 4.6.4.2. If this can be
118

CERN Yellow Reports: Monographs, CERN-2022-001

achieved then electrical power consumption of a plasma-based collider could in principle be half to that
of CLIC, depending also on achievable bunch charge (R&D goal in itself). For the PWFA parameters
in Table 4.1 about 200 MW would be required to accelerate two beams to 1 TeV beam energy (2 TeV
center-of-mass) with an overall efficiency of 24% (Acceleration only. Wall plug to beam driver: 60%.
Beam driver to collider beam: 40%). It is noted that those are R&D goals and not yet achieved. Required
R&D work for laser driven plasma accelerators must focus on the development of energy efficient, high
peak power lasers, advancing their efficiency by orders of magnitude.
4.7

Delivery plan

4.7.1

Summary delivery plan and resources

The proposed work on plasma and laser accelerators shall be implemented and delivered in a three pillar
approach, as visualised in Fig. 4.1. A feasibility and pre-CDR study will investigate the potential of
plasma and laser accelerators for particle physics. A second pillar relies on technical demonstrations in
experiments aimed at particle physics. A third pillar connects to the work on novel accelerators in other
science fields and for other applications.
The delivery plan defines a minimal plan that consists of seven work packages and will achieve
nine deliverables by end of 2025. This plan requires additional financial resources for 147 FTEy and
3.15 MCHF of investment. Additional in-kind contributions will be provided and are specified. The minimal plan relates to work and particle physics relevant milestones in 12 ongoing projects and facilities.
Beyond the minimal plan, the expert panel has identified four additional high priority R&D activities
into an aspirational plan. The aspirational plan would require additional resources for 147 FTEy and
35.5 MCHF of investment, beyond the minimal plan. We provide suggestions on organisational aspects
in this report. Work package leaders and institutional participation shall be determined in a project setup
phase. We note that adequate facilities, sufficient critical mass and expertise has been considered and are
available for the proposed work topics.
4.7.2

Minimal plan

Given the status of the field, a coordinated feasiblity and pre-CDR study is defined as the highest priority. The proposed study will investigate the detailed case studies defined in Section 4.6.3 in a mostly
theoretical and simulation-based setup. The proposed advanced accelerator methods (LWFA, PWFA and
DLA/THz) will be simulated for the same case studies. In addition, several ideas at an early stage, e.g. for
positron acceleration and staging of many accelerators, will be developed in design and simulation work
to provide reliable predictions of the achievable system performance.
The minimal plan includes four experimental milestones, explained in technical detail in Section 4.6.4, and aim to present technical progress by the next European strategy update in 2025, and to
foster collaboration with the researchers in the field. These four highest priority milestones have been
selected by the expert panel out of 56 technical milestones, proposed by the community through townhall
meetings.
4.7.2.1

Work packages and tasks in the minimal plan

The work shall be organised in seven work packages, as listed in Table 4.4.
4.7.2.2

Deliverables in the minimal plan

The work packages shall provide deliverables, as listed in Table 4.5. The experimental milestones were
selected due to their immediate relevance for high energy physics. In particular, we note that we lack sufficient scientific studies and data to exclude the applicability of any of the novel accelerating technologies
for high energy physics at this point in time.
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Table 4.4: Work packages and tasks in the minimal plan.
WP

Task

COOR

Coordination Plasma and Laser Accelerators for Particle
Physics
Feasibility and pre-CDR Study on Plasma and Laser
Accelerators for Particle Physics
FEAS.1 Coordination
FEAS.2 Plasma Theory and Numerical Tools
FEAS.3 Accelerator Design, Layout and Costing
FEAS.4 Electron Beam Performance Reach of Advanced
Technologies (Simulation Results - Comparisons)
FEAS.5 Positron Beam Performance Reach of Advanced
Technologies (Simulation Results - Comparisons)
FEAS.6 Spin Polarisation Reach with Advanced Accelerators
FEAS.7 Collider Interaction Point Issues and Opportunities with
Advanced Accelerators
FEAS.8 Reach in Yearly Integrated Luminosity with Advanced
Accelerators
FEAS.9 Intermediate steps, early particle physics experiments and test
facilities
FEAS.10 Study WG: Particle Physics with Advanced Accelerators
Experimental demonstration: High-Repetition Rate Plasma
Accelerator Module
Experimental demonstration: High-Efficiency,
Electron-Driven Plasma Accelerator Module with High beam
Quality
Experimental demonstration: Scaling of DLA/THz
Accelerators
Experimental demonstration: Spin-Polarised Beams in
Plasma Accelerators
Liaison to Ongoing Advanced Accelerator Projects,
Facilities, Other Science Fields

FEAS

HRRP
HEFP

DLTA
SPIN
LIAI

4.7.2.3

Short description

Invest
Personnel
—
300 kCHF
75 FTEy

1200 kCHF
30 FTEy
800 kCHF
10 FTEy
500 kCHF
16 FTEy
350 kCHF
16 FTEy
—

Resources for the minimal plan

Particle physics-focused R&D on plasma and laser accelerators will require significant funding. It will
profit strongly from facilities and groups that have been set up over the recent years in Europe, many
funded from other science fields. However, the existing groups have fixed deliverables and cannot absorb
the additional work load arising from particle physics focused R&D. The required additional resources
are summarised in Table 4.6 and Fig. 4.12, also listing in-kind support and committed funds. The needs
of the minimal plan are on top of what the individual facilities and ongoing projects have as approved
budget or will request in the future to their funding institutes. The committed funds relate to ongoing
investments in European facilities and projects. The proposed particle physics-oriented R&D projects
will benefit from these investments, enabling an excellent return-to-cost ratio.
In-kind contributions should ensure coordination of WP COOR (coordination of plasma and laser
accelerators for particle physics) and WP LIAI (liaison to other science fields). The host lab for the
feasibility and pre-CDR study should provide resources for overall coordination (WP FEAS.1) of this
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SPIN
DLTA
HEFP
HRRP
FEAS

Funding (kCHF)

800
600
400
200
0

SPIN
DLTA
HEFP
HRRP
FEAS

Staffing (FTE)

40
30
20
10
0

2022

2023

2024
Year

2025

2026

Fig. 4.12: Resource-loaded schedule for the minimal plan.

important theoretical and simulation effort.
We note that within the minimal plan a feasibility and pre-CDR study (WP FEAS) is of highest
priority and should be fully implemented under any funding scenario.
4.7.2.4

Facilities with adequate infrastructure for work packages HRRP, HEFP, DLTA and SPIN

The work packages HRRP, HEFP, DLTA and SPIN address important technical deliverables as part of
the minimal plan. As written before, the feasibility of those deliverables has been assessed by checking
that adequate facilities (see Table 4.7), critical mass of groups and expertise are available to deliver on
time and on budget. This shall not preempt a proper project setup phase that invites additional groups
and facilities to join the required work.
4.7.2.5

Notes on simulation requirements

The proposed study will be largely based on theoretical and numerical explorations. Emittance preservation in a plasma accelerator is possible by matching the witness bunch transverse size to its emittance
in the plasma focusing force. The main bottle-neck for these simulations comes, precisely, from the
need to accurately resolve the witness transverse profile. Hence, fully self-consistent three-dimensional
simulations of a single 15 GeV stage of 10 nm emittance witness beams are probably not possible today
in practice. It then becomes important to focus on reduced models (e.g. quasi-static, boosted frames),
reduced dimensions (e.g. 2D) and other approximations, e.g. reduced beam propagation models [122] to
perform those simulations. Modeling a single plasma stage up to 15 GeV, considering a witness bunch
with 10 nm normalised emittance, and in 2D, requires ∼ 5 million core-hours. These requirements can
be substantially relaxed by considering a 100 nm normalised emittance witness bunch. In that case,
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simulations would take less than a thousand core hours, which potentially enables modeling of several
consecutive stages, for example.
Key physics aspects can also be investigated by focusing on specific sections of the plasma to reduce computational costs. Consider emittance growth in plasma-vacuum transitions, for instance. Here,
simulations could be setup to focus on the plasma-vacuum transition only. Other approximations could
rely on modelling dynamics under prescribed fields. In summary, modeling specific sections of a single
collider stage, and even coupling between two full collider stages appear possible, at least under certain
approximations.
The simulation of DLA and THz accelerators appear feasible as well, because the accelerating
structures are stationary. Certain aspects, however, merit special attention: the simulation of many million cells, the sub-nanometer emittance growth budget and the effect of surface roughness and fabrication
tolerances.
4.7.2.6

Organisational aspects

We envisage that the minimal plan and its work packages will be organised similar to an EU project with
a steering committee, a governing board and regular reporting of scientific progress and funding. The
deliverables and work packages defined above are supported by a large number of facilities and groups,
that provide the necessary infrastructure, critical mass and expertise for executing the work within the
foreseen resource envelope and timeline. Work package leaders and institutional involvements are not
detailed here in order to not preempt a proper project setup phase with open calls for participation and a
negotiation phase. The most suited and interested groups and facilities shall be selected in the process,
also taking into account the level of in-kind contributions. Importantly, the project shall be coordinated
and integrated with US and Asian effort, to the maximum possible extent.
The feasibility and pre-CDR study (Work Package FEAS) will need a host lab from particle
physics that acts as project coordinator and as central hub. As indicated in the work package and task
list, the minimal plan requires a physics case study group and support from particle physicists.
4.7.2.7

Integration and outreach: milestones at existing facilities and ongoing projects

The field of high-gradient plasma and laser accelerators consists of multiple groups at universities and
research laboratories, which perform research with different applications in mind, funded by various
funding sources. The minimal plan connects to those activities through its Work Package LIAI, addressing the goals of integration and outreach. Below we list some of the major technical challenges identified
in Section 4.6 and ongoing projects and facilities with relevant milestones in this R&D area.
In the following, we list major milestones (only if they are relevant for particle physics developments) for several existing projects and facilities in some more detail. They connect to Work Package
LIAI of the minimal plan. It is noted that those projects and facilities are funded from other fields and
sources. The US efforts are funded mainly by particle physics inside DOE. We note the importance of
those milestones for the progress of the field and for demonstrating several feasibility issues for particle
physics usages. The expert panel therefore recommends full funding of those projects and facilities.
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Table 4.5: Deliverables in the minimal plan.
DEL2.1

Due
6/24

Title
Report: Electron
High Energy Case
Study

DEL2.2

6/24

Report: Physics
Case of an
Advanced Collider

DEL2.3

6/25

DEL2.4

6/25

Report: Positron
High Energy Case
Study
Report: Low
Energy Study
Cases for Electrons
and Positrons

DEL2.5

12/25 Pre-CDR and
Collider Feasibility
Report

DEL3.1

12/25 High-Repetition
Rate Plasma
Accelerator
Module
12/25 High-Efficiency,
Electron-Driven
Plasma Accelerator
Module with High
Beam Quality
12/25 Scaling of
DLA/THz
Accelerators

DEL4.1

DEL5.1

DEL6.1

12/25 Spin-Polarised
Beams in Plasma
Accelerators

Description
Plasma accelerator design from 175 to 190 GeV, including:
full lattice; in/out-coupling; all magnetic elements; correctors; diagnostics; collective effects; synchrotron radiation
effects; estimate of realistic performance; estimate of realistic footprint; estimate of realistic benefits in cost and size;
and understanding of scaling with beam energy for different technologies (laser-driven, electron-driven, protondriven, DLA/THz).
Report from common study group with particle physicists on physics cases of interest at the energy frontier
(e+ e− collider, γγ) and at lower beam energies (e− p collider, dark matter search, . . . ).
Equivalent to 2024 report on electron accelerator (see
above).
Assessment of the low energy regime around 15-50 GeV
including: achievable performance; foot print and cost;
schemes and designs for first particle physics experiments
with novel accelerators; needed R&D demonstration topics
for low energy design and needed test facilities. Includes
studies on a low energy, high charge plasma injector.
Input for decision point of European strategy, bringing
together work/reports achieved (see earlier) and complemented by report on Technical Readiness Levels (TRL report) for collider components and systems. Includes: comparison of performance and readiness for different technologies (laser, electron, proton driven plasma, DLA/THz)
for a possible focus on the most promising path for particle
physics; design of a staging experiment; report on intermediate steps and need for a dedicated facility and project
plan for a CDR of an advanced collider.
Demonstrates: at least 1 kHz characterised; robust lifetime
(> 109 shots); only the plasma cell; without full repetition
rate beam test but including cooling and power handling
assessment. Long-term goal: 15 kHz repetition rate.
Beam demonstration of high efficiency PWFA module.
40% transfer efficiency from driver beam stored energy to
witness beam stored energy

Staged dielectric laser or THz accelerator with 10 MeV energy gain, transverse and longitudinal focusing and at least
two stages. Long-term goal: Massively scale-able design
printed on a chip.
Demonstration of polarised electron beams from plasma
with 10–20% polarisation fraction. Long-term goal: Polarisation 85%.
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Table 4.6: Integrated resources for the minimal plan. Committed funds in the LIAI work package relate
to funding in relevant ongoing projects and facilities (see Tables 4.9, 4.10 and 4.11)
WP
COOR
FEAS
HRRP
.
HEFP
DLTA
SPIN
LIAI
Sum

Task integrated resources
FTEy MCHF G-core-h
0
0
0
75
0.3
1.6
30
1.2
0
10
0.8
0
16
0.5
0
16
0.35
0
0
0
0
147
3.15
1.6

In-kind contributions
FTEy
2.5
75
3
1
2
2
2.5
88

Committed funds
MCHF
0
0
0
0
0
0
∼280
∼280

Table 4.7: Facilities for work packages HRRP, HEFP, DLTA and SPIN. Non-European facilities are
listed in italics.
Work Package
HRRP
HEFP
DLTA
SPIN

Facilities
DESY, Oxford, INFN-LNF, CERN, LBNL, . . .
INFN-LNF, DESY, SLAC, . . .
PSI, FAU Erlangen, University Hamburg, DESY, Stanford, UCLA, . . . (ACHIP
Laboratories), Cockcroft, . . .
DESY, FZJ, . . .

Table 4.8: Technical challenges addressed in ongoing projects and facilities.
Technical Challenge
Efficiency and small energy
spread at increased bunch
charges
Preservation of small beam
emittances
Staging of multiple
advanced accelerator
modules
High repetition rate, heat
load, stability and
availability
Positrons

Facility with Relevant Milestones
FACET-II, FLASHForward, SPARC-Lab, ACHIP Laboratories,
BELLA, HZDR, CALA, APOLLON, PALLAS
AWAKE, SPARC-Lab, FACET-II, BELLA, ACHIP Laboratories,
FLASHForward, SCAPA, CLARA
BELLA, CLARA, AWAKE, PETRA-IV Injector, EuPRAXIA

ACHIP Laboratories, KALDERA, EuPRAXIA, BELLA,
FLASHForward, PETRA-IV Injector
FACET-II, Queens University
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Table 4.9: International programmes and facilities. Funding line states the present funding situation and
is not a funding request included in the minimal plan.
AWAKE (CERN)
External funding
26 MCHF (CERN) + 11.4 MCHF (in-kind collab.) Cost and schedule review
end of 2021
Milestones for
Demonstrate the seeding of the proton bunch self-modulation process with an
2025
electron bunch. Optimise the process of generation of wakefields using a plasma
density step to maintain large wakefields at the GV/m level and accelerate electrons to multi-GeV energies.
Milestones
Demonstrate the acceleration of an electron witness bunch to 10 GeV in 10 m
envisioned beyond with control of the incoming normalised emittance at the 10 µm level and
2025
percent-level energy spread. Develop scalable plasma sources 50–100 m long,
and demonstrate acceleration in a scalable plasma source (helicon or discharge)
to 50–100 GeV energies.
Access modalities Collaboration-based access. In operation.
EuPRAXIA (European ESFRI project)
External funding
569 MC (110 MC secured)
Milestones for
Status report TDR for plasma electron accelerator, FEL and positron user facility.
2025
Interim report from EU funded preparatory phase project (laser-based site, legal
model, financial model, access rules, innovation model).
Milestones
2029: Electron beam-driven EuPRAXIA FEL at Frascati in operation with users.
envisioned beyond 2030: EuPRAXIA laser-driven facility operates at several GeV with users. Eu2025
PRAXIA laser at 800 nm wavelength (few kW) [3]: pulse energy 50–100 J, repetition rate 20–100 Hz, pulse duration 50–60 fs, energy stability (RMS) 0.6–1%,
pointing stability (RMS) 0.1 µrad. Two stage, 5 GeV HQ e- bunch, FEL operation.
Access modalities Proposal driven and excellence based access to the EuPRAXIA user facility under European rules and standards. In construction at Frascati site.
International ACHIP Programme:
ARIES (DESY), FAU Erlangen, Pegasus (UCLA), Stanford, SwissFEL (PSI)
External funding
ACHIP funding (4 M$/year) from the Gordon and Betty Moore Foundation will
end in 2022. Additional funding has been granted to individual university groups.
Milestones for
Control of transverse & longitudinal phase space in dielectric laser accelera2025
tors; Staging of multiple DLA/THz structures, preserving normalised emittance;
Acceleration high repetition-rate (> 100 GHz) bunch trains (10 bunches at 10 ps
spacing, 10 pC/bunch). 10 MW, 100 GHz gyrotron source at > 50% efficiency;
100 MW, 400 GHz, laser-THz source. Inverse design of dielectric structure on a
chip with efficient laser coupling.
Milestones
100 MeV energy gain in stageable structures; mm-wave structures manufactured
envisioned beyond for 1 metre of (staged) acceleration
2025
Access modalities National labs are typically very open to international collaborations. Some of
the facilities are part of the ARIES trans-national access programme. Access to
university groups is typically decided on a case-to-case basis. In operation.
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Table 4.10: National programmes and facilities in Europe. Funding line states the present funding
situation and is not a funding request included in the minimal plan.
APOLLON (France)
External funding
Milestones for
2025
Milestones
envisioned beyond
2025
Access modalities
External funding
Milestones for
2025

Milestones
envisioned beyond
2025
Access modalities

Milestones for
2025

Milestones
envisioned beyond
2025
Access modalities

Milestones for
2025
Access modalities

60–100 M C
Feasibility study of LWFA electron source at 100 pC level; tunable energy range
up to GeV; physics study of positron source from LWFA electrons
None scheduled. There is potential for demonstration of 10 GeV LWF acceleration module, and 2 stage multi-GeV experiment; effective implementation is
limited by insufficient laser beam availability for this type of programme.
Proposal-driven access. In operation.
CLARA (UK)
£33.4 M (£27.9 M secured)
2023: CLARA Phase 2 + FEBE beamline construction completed.
2024: Beam commissioning and first user access period completed.
2024–2027: user-led science programme with programmatic access: 1) plasma
acceleration (beam-driven wakefield, external injection laser-driven wakefield)
and structure wakefield acceleration; 2) post-acceleration beam capture and
6D phase-space characterisation; 3) tailored multi-bunch delivery to FEBE for
beam-driven acceleration; 4) beam-driven acceleration at 400 Hz.
2027+: Demonstration of plasma-driven FEL on FEBE beamline.

Access by competitive application judged by a beam access panel. Transnational access will be supported. In construction.
FLASHForward (DESY, Germany)
Single, beam-driven plasma-booster stage with beam-quaity preservation at
0.1% energy spread, 2 µm norm. emittance and 40% overall efficiency at the
1 to 2 GeV energy level and 100 pC witness charge (FEL quality); exploration
of plasma physics for the kHz to GHz repetition rate regime; development of
high-average power plasma sources; active feedback / feedforward stabilisation
(including machine learning techniques)
Booster stage average power extended to 10 kW level drive beam in ILC-like
bunch pattern; application as FEL booster module for FLASH to extend photon
science reach
Access to FLASHForward may be available through collaboration agreements.
In operation.
KALDERA (DESY, Germany)
kW average power drive laser for LWFA; application-ready FEL-quality LWFA
injector: GeV-scale electron beam energy, sub-percent energy spread; active
feedback/feedforward stabilisation (including machine learning techniques)
Access to KALDERA may be available through collaboration agreements. In
construction.
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Table 4.11: National programmes and facilities in Europe (continued). Funding line states the present
funding situation and is not a funding request included in the minimal plan.
External funding
Milestones for
2025

Milestones
envisioned beyond
2025
Access modalities

Milestones
envisioned beyond
2025
Access modalities

External funding
Milestones for
2025

Milestones
envisioned beyond
2025
Access modalities

PALLAS (France)
5.5 MC (3.12 MC secured) for phase 1
High quality laser-plasma electron injector for staging with 10 Hz, 10–50 pC,
150–250 MeV, ≤ 1 µm emittance, including advanced laser control, laser driver
pointing stabilisation to < 1 µrad on 0–380 Hz BW, and percent control of critical
laser parameters; long operation test; high charge optimisation test; beam active
feeback and optimisation (including machine learning techniques), conceptual
design study for laser driven plasma acceleration stage > 1 GeV.
GeV-level laser driven plasma stage module injection at 1–10 Hz (depending on
budget possibilities). Note this depends on large investment (building extension
laser driver and plasma acceleration stage module)
The beam time availability should be about 20 weeks per year of beam time, if
university and institute support on operating cost is maintained. Open to collaborative participation with memorandum of understanding. In construction.
Plasma Injector for PETRA IV (DESY, Germany)
6 GeV LWFA PETRA-IV injector with sub-per-mille energy bandwidth-jitterenvelope, 24/7 operation, and up to 3.2 nC/s charge delivery
Access to the Plasma Injector for PETRA IV may be available through collaboration agreements. In design.
SPARC-LAB (Italy)
7 MC (6 MC secured)
High efficiency, electron-driven plasma accelerator module driven by a train of
four drivers, with ramped bunch charge, total charge up to 300 pC, GV/m accelerating gradient and fs scale synchronisation.
High repetition rate plasma accelerator module with off-line capillary discharge/vacuum system characterisation at kHz repetition rate.
High charge, high quality plasma accelerator module, driven by laser pulses.
LWFA module with external electron bunch injection suitable to test, as well as
staging configuration with fs scale synchronisation.
To be defined in the framework of EuPRAXIA@SPARC-LAB collaboration

Collaboration-based access. In operation.
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Table 4.12: National facilities in the US. Funding line states the present funding situation and is not a
funding request included in the minimal plan.
Milestones for
2025

Milestones
envisioned beyond
2025

Access modalities

Milestones for
2025

Milestones
envisioned beyond
2025
Access modalities

BELLA (LBNL, United States)
Multi-GeV electron staging of two LWFA modules with high coupling efficiency
and emittance preservation;
10 GeV high-quality electron beams from a single stage; high brightness electron beams from laser-triggered injection; active feedback stabilisation of LWFA
with machine learning/AI techniques;
high efficiency multi-kHz lasers to the few hundred mJ level; studies of positron
capture and acceleration in plasmas; demonstration of LWFA-driven light
sources (XUV FEL, gamma-ray Thomson source);
conceptual design studies of a plasma-based colliders.
High efficiency multi-kHz lasers at the J level and beyond; operation of a user
facility based on multi-kHz LWFA; R&D to further improve electron beam quality and stability from LWFAs;
positron acceleration and staging in plasmas; science experiments using LWFAdriven sources of particles and photons; integrated design studies of plasma collider.
Access to BELLA facilities is available either through collaborative use arrangements, or via the LaserNetUS facility network. In operation.
FACET-II (SLAC, United States)
Single plasma stage with combined parameters: 10 GeV energy gain of witness
bunch in one meter plasma, charge > 100 pC, normalised emittance preservation
at few micron-rad level, percent level energy spread and more than 30% overall
energy transfer from drive to witness bunch; Development of ultra-high brightness plasma-based injector with tens of nm emittance as proxy for collider level
emittance beams; characterise mechanisms for emittance growth in PWFA and
demonstrate mitigations; measurement of plasma target recovery time to inform
maximum repetition rate in collider designs; development of single shot ML/AI
virtual diagnostics for extreme beams; construction of facility upgrade to deliver
10 GeV positrons and electrons to experimental area.
Commissioning of facility upgrades that deliver 10 GeV electrons and positrons
to the experimental area within one plasma period for studies of electron-driven
plasma acceleration of positrons.
National User Facility with proposal driven experimental programmes and external peer review by FACET-II Program Advisory Committee. In commissioning.
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Table 4.13: Aspirational plan.
WP

Topic

Needed
funding

SCPS

Scalable
plasma source

3 MCHF

HCPL

High-charge,
high-quality
plasma
accelerator
module driven
by laser pulses
Stable
low-emittance
electron
source

6.5 MCHF 30 FTEy

HRLA High-rep rate,
high peak
power laser

22 MCHF 80 FTEy

Sum

35.5 MCHF 147 FTEy

SESP

4.7.3

4 MCHF

Needed
workforce
17 FTEy

20 FTEy

Milestones to be achieved by
2025

Far term goal

Several metres long prototype
with required plasma density
and stability
Detailed specification of the
parameters for a self-consistent
demo remain to be finalised

Ten to hundreds
of metres of
plasma source
Accelerator
module with 1 nC
high quality beam
(outcome
feasibility study)

Electron beam extracted with
50–250 MeV, 10–100 Hz,
sub-micron emittance,
30–100 pC

15 kHz, > 500 pC,
< 100 nm
emittance, fs
bunch length, sub
% energy spread
15 kHz rep rate,
100 Tera-Watt,
30% wall plug
efficiency

Demonstration of kW average
power (e.g. 100 Hz, 10 J,
< 100 fs or 1 kHz, 1 J , < 100 fs
or another
combination/scheme) Ti:sapp
laser pulse

Aspirational plan

Particle physics requirements on luminosity impose very stringent challenges for high energy, repetition
rate, bunch charge and power efficiency. While some issues are addressed already in the minimal plan and
at ongoing projects and facilities, in particular in the US, additional projects would ensure the required
particle physics focus and fast progress towards demonstrating collider feasibility in experiments. The
aspirational plan lists four strongly recommended and highly important R&D tasks in addition to the
minimal plan. Those additional projects, which are described in details in Section 4.6.5, have been
selected out of the 56 proposed activities. The scalable plasma source offers a path to longer acceleration
lengths, longer stages, higher beam energy and first particle physics experiments. The high charge and
high quality project establishes a focused work effort on understanding the highest possible bunch charge
at required low emittance, a crucial input to the achievable instantaneous luminosity. The stable electron
source investigates a possible path to 15 kHz injectors, while the laser work package in the aspirational
plan develops laser technology for high repetition rate and acceptable durability and lifetime.
Executing the aspirational plan in addition to the minimal plan would ensure that additional
collider-relevant aspects of the research are covered and would allow a maximum rate of progress.
It is noted that the expert panel considers those activities of very high priority and endorses them
fully. Required additional resources for the aspirational plan amount to a total of 35.5 MCHF and
147 FTE-years. The components of the aspirational plan are listed in Table 4.13. It is noted that depending on where the work is done, significant resources might already be available for the laser development.
Further analysis is required to identify the incremental budget from particle physics to address collider
needs (e.g. the 15 kHz repetition rate with sufficient laser component lifetime and power efficiency).
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4.8

Facilities, demonstrators and infrastructures

4.8.1

Accelerator R&D facilities

The ongoing R&D for advanced, high-gradient accelerators is being performed at accelerator or laser
facilities that are located at research centers and universities. Access possibilities range from limited
access, through collaboration-based access models to user facility operation with excellence-based access after committee review. We provide a selected list, aimed at facilities or projects with particular
importance for high energy physics related research:
4.8.1.1

AWAKE (CERN, Europe)

The Advanced WAKEfield Experiment, AWAKE, at CERN is the only facility in the world using proton beams to drive plasma wakefields for electron acceleration. AWAKE is an international collaboration, with 23 member institutes world-wide and aims to bring the R&D development of proton driven
plasma wakefield acceleration to a point where particle physics applications can be proposed and realised. AWAKE at CERN profits from the opportunity of being embedded in the high-energy physics
laboratory, enabling combination of the expertise of CERN’s high energy physics and accelerator scientists with plasma wakefield acceleration specialists.
During its first run period (2016–2018) AWAKE demonstrated for the first time strong wakefields generated by a 400 GeV/c SPS proton bunch in a 10 m long Rb plasma as well as the acceleration of externally
injected electrons to multi-GeV energy levels in the proton driven plasma wakefields.
AWAKE Run 2 has started in 2021 and will run for several years. Four phases are planned, with the goal
of demonstrating the acceleration of electrons to several GeV while preserving the beam quality as well
as the scalability of the experiment.
4.8.1.2

EuPRAXIA—European Plasma Research Accelerator with Excellence in Applications (European ESFRI project)

The EuPRAXIA consortium formed in 2015 to design and construct a distributed European Plasma Accelerator facility with excellence in applications. A conceptual design report was completed at the end
of 2019 [10] and the project was placed on the ESFRI roadmap in 2021 after a vigorous application
and selection process [123], involving support of several European governments. Presently the consortium includes 50 organisations from fifteen countries as Members and Observers. EuPRAXIA with its
large-scale consortium will advance critical accelerator R&D on plasma accelerators in a coordinated,
European approach. It will continue to bring together existing European infrastructures in this domain,
establish the first pilot applications for plasma accelerators, strengthen the links to the important European laser industry, and build two scientific flagship projects for start of operation by the end of the
2020s. One construction site will be in the metropolitan area of Rome in Italy and will deliver critical and
much-needed photon science capabilities for research into materials, bacteria, viruses and health. The
laser-driven plasma accelerator site of EuPRAXIA will be decided in 2023 among various candidates.
The high-tech EuPRAXIA innovation project can thus drive scientific advance in Europe with medium
electron beam energies and can contribute to a sustainable economical development with highly qualified jobs and possible spin-off companies, while being a critical technological stepping stone to future
particle physics colliders based on plasma acceleration.
4.8.1.3

SPARC-LAB (Italy)

SPARC-LAB (Sources for Plasma Accelerators and Radiation Compton with Lasers and Beams) is a test
and training facility devoted to advanced accelerator research and development. It was born from the integration of a high brightness photo-injector, able to produce high quality electron beams up to 170 MeV
energy with high peak current (> 1 kA) and low emittance (< 2 µm), and of a high power laser (> 200 TW),
able to deliver ultra-short laser pulses (< 30 fs). A plasma interaction chamber for PWFA experiments,
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placed at the end of the linac, is fully equipped with diagnostics, both transverse and longitudinal, based
on electro-optical sampling and THz radiation, with a H2 plasma discharge capillary and permanent
quadrupole magnets for beam matching in and out of the plasma. At the end of the linac a diagnostics
and matching section allows characterisation of the 6D electron beam phase space and matching of the
beam to the downstream undulator chain for FEL experiments. During summer 2021 the first demonstration of SASE and Seeded lasing of an FEL driven by a PWFA module was achieved. A second beam line
for plasma acceleration experiments in the LWFA configuration with external injection of high quality
electron beams will be ready by the end of 2022. The SPARC-LAB test facility is expected to enable
LNF in the next five years to establish a solid background in plasma accelerator physics and to train a
young generation of scientists to meet all the challenges addressed by the EuPRAXIA@SPARC-LAB
project.
4.8.1.4

CLARA (United Kingdom)

The Compact Linear Accelerator for Research and Applications (CLARA) is an ultra-bright electron
beam test facility being developed at STFC Daresbury Laboratory. CLARA is a unique facility for userled experiments across a wide range of disciplines, including advanced and novel accelerator concepts.
A dedicated full-energy beam exploitation (FEBE) beamline has been designed and incorporated into
the facility allowing user access while the accelerator is running. FEBE incorporates two consecutive
large-scale vacuum chambers, beam diagnostics, and functionality for 100 TW laser-electron beam interactions (laser funding being sought). First beam for commissioning on FEBE is expected in 2023.
4.8.1.5

PALLAS (France)

The PALLAS project is aiming to develop 10 Hz, 150–250 MeV, ≥ 30 pC, 1 µm, high quality compact
laser-plasma injector prototype for staging with stability, control and reliability comparable to a conventional accelerator. The laser plasma injector is designed as a test facility for laser-plasma based
technology. The project focuses on the study and implementation of technological solutions to increase
the performance of laser-plasma injectors, particularly in terms of repetition rate and stability at an intermediate average power and repetition rate allowing immediate testing with a state of the art available
laser driver.
4.8.1.6

KALDERA (DESY, Germany)

KALDERA is DESY’s flagship project to develop a laser-plasma accelerator driven by a 100 TW laser
at 1 kHz repetition rate. This repetition rate will enable active stabilisation and feedback of key laser parameters, providing a clear path to competitive FEL-quality electron beams of sub-percent energy spread
energy stability. Since established modern technologies such as room-temperature or super-conducting
RF acceleration operate at repetition rates well above the 100 Hz level, increasing the repetition rate of
laser-plasma accelerators is necessary to transform laser-plasma acceleration into a competitive technology. Particle physics applications will benefit in several ways from KALDERA. Although the domain
of KALDERA is primarily in photon science, it will demonstrate that plasma acceleration can act as a
reliable driver for applications. Furthermore, KALDERA will require developments such as kW-capable
targetry, novel diagnostic tools and kHz-ready novel beam optics such as active plasma lenses.
4.8.1.7

FLASHForward (DESY, Germany)

FLASHForward is an electron-beam driven plasma wakefield accelerator, which makes use of the beam
from the FLASH soft X-Ray FEL facility. The goal for the accelerator over the next five years is to develop a single, beam-driven plasma-booster stage with longitudinal- and transverse-beam-quality preservation at the level of 0.1% energy spread and 2 µm normalised emittance, respectively. These beams
will be accelerated to the 1–2 GeV energy range, and are expected to be of sufficient quality to drive
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a free-electron laser. Furthermore, a goal of 40% overall energy-transfer efficiency is set. Beyond the
timeline of the next European strategy update, the milestones of FLASHForward will be centred around
maximising brightness and luminosity. Specifically, the advances in plasma-source technology for operation at high repetition rate, as well as the physical limits characterised through experimentation, will be
leveraged to demonstrate a plasma-booster stage with O(10 kW) drive beam average power accelerated
with a bunch pattern suitable for utilisation at a future particle collider.
4.8.1.8

Plasma Injector for PETRA IV (DESY, Germany)

The Plasma Injector for PETRA IV (PIP4) project explores the possibility of realising a compact and
cost-effective injector system for the PETRA IV storage ring, based on a LWFA. The challenge for a
plasma-based injector is to feed the storage ring at its nominal energy of 6 GeV, at a maximum charge
injection rate of 3.2 nC/s during the initial filling. It is anticipated that an LWFA injector reaching 6 GeV
and sufficient charge rate within the required energy bandwidth will require a sub-PW-class laser system
at > 5 Hz repetition rate, operating over 20 cm long plasma targets with enhanced control over the
witness beam injection event and laser-guiding capabilities.
4.8.1.9

ACHIP Laboratories (international programme)

Research on dielectric laser and terahertz acceleration is performed by many relatively small groups at
universities and research laboratories, as a relatively small initial investment is necessary for fundamental
research on this topic. Many of the groups working on DLA are united in the Accelerator-on-a-Chip
International Program (ACHIP), funded by the Gordon and Betty Moore Foundation. Additional grants
from universities and national governments fund research on THz acceleration, and they will extend
research on DLA beyond the ACHIP funding.
4.8.1.10

BELLA (LBNL, United States)

The BELLA (Berkeley Lab Laser Accelerator) Center focuses on the development and application of
laser-plasma accelerators (LWFAs) for future plasma based colliders as well as for light sources and other
applications. It houses three state of the art laser systems. Commissioned in 2013, the 1 Hz BELLA PW
laser recently set an 8 GeV acceleration record in just 20 cm. A second beamline will enable experiments
on multi-GeV staging as well as other techniques such as laser formed waveguides and positron acceleration. In 2018, two 100 TW class laser systems were commissioned. The first focuses on a compact
gamma ray source via Thomson scattering, with other experiments through LaserNetUS. The second
powers a beamline towards an EUV free electron laser. Both support synergistic experiments important
to future colliders including advanced injectors, phase space manipulation and beam characterisation.
Short pulse fiber laser combining is being developed to provide the average power, repetition rate, and
pulse durations required for future drivers of LWFAs.
4.8.1.11

FACET-II (SLAC, United States)

FACET-II is a National User Facility at SLAC National Accelerator Laboratory providing 10 GeV electron beams with µm-rad normalised emittance and peak currents exceeding 100 kA. FACET-II operates
as a National User Facility while engaging a broad User community to develop and execute experimental
proposals that advance the development of plasma wakefield acceleration aligned with the goals of the
2016 US DOE Advanced Accelerator Development Strategy Report. Phased upgrades to FACET-II are
expected to provide high-intensity positron bunches around 2025, a capability unique in the world, to
experimentally investigate the optimal technique for high-gradient positron acceleration in plasma.
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4.8.1.12

Other facilities

We note that other groups or facilities not mentioned here also contribute to the development of original
ideas and closely collaborate with many of the described facilities and projects. Several of them are
mentioned and listed under the relevant work topics and deliverables.
4.8.2

Possible advanced accelerator test facility for HEP-specific aspects

At present time the expert panel believes that the immediate focus must be put on a common, coordinated
pre-CDR study for high energy physics applications of high-gradient plasma and laser accelerators, as
well as R&D on selected technical milestones. For the coming years we will rely on the existing national,
European and international facilities for performing the proposed R&D work.
The study will be the theoretical and simulation-based demonstrator of feasibility for an advanced
collider with a relevant particle physics case. In its deliverable report, the study will also specify
possible new facilities or demonstrator projects needed to make progress towards a collider.
e+ e−

4.9
4.9.1

Collaboration and organisation
Collaborative activities

The field is driven by a rapidly growing, diverse and young community with strong links to universities,
research centers and industry. There are growing links to users in the fields of Free Electron Lasers,
ultrafast electron diffraction, health and lower energy particle physics experiments. The community has
grown together in the EU-funded EuroNNAc network [7], in the ALEGRO activity [8], the AWAKE
collaboration [9] and in the EuPRAXIA conceptual design study for a European plasma accelerator
facility [10].
It is important to grow links to the High Energy Physics community in parallel. Only with support
from HEP can the promise of a more compact and more cost-effective collider be realised on the 30-year
time scale, opening up the energy-frontier for particle physics.
4.9.2

Connections to other fields

There are a large number of connections between research in high-gradient plasma and laser accelerators
and other fields of research and industry. These connections are yielding fruitful collaborative activities:
Free electron lasers and X-ray science – Free electron lasers and other sources of coherent X-Rays
demand very high-brightness beams. As such, scientists have long sought to use electrons from plasma
wakefield accelerators for this application. In particular, the short pulse length offers possibilities in
time-resolved X-ray studies.
Beam instrumentation and diagnostics – Novel accelerators will require novel diagnostics concepts.
A close collaboration with scientists working on instrumentation for free electron lasers is resulting in
the development of diagnostics for ultra-short and ultra-small electron beams.
Laser development – Work on laser development for wakefield accelerators should be organised with
the following priorities: 1) Delivery by commercial partnership with national laboratories, probably using Ti:sapp based laser technology. 2) Parallel research across possible laser media and technologies
carried out at university and national labs for more than five years, with a selection of one or two options
to develop to the 10 J, 1 kHz level and taken forward at international collaboration level involving industry. 3) Selection of technology choice for HEP laser driver, developed by international collaboration
between industry and national labs.
High-performance computing – Simulation and theory activities, already well developed in plasmabased acceleration physics, should be developed in a coordinated manner with the target to master the
design, the commissioning and the operation of a plasma-based accelerator intended for HEP applications. Three aspects should be targeted: a) Beam physics should be managed by a single group with
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double expertise in plasma acceleration and transport lines, to be able to perfectly master the particle
beam from injection to IP; b) Strong collaboration between simulators and experimenters should be established to check consistency between simulations and measured results, not on one operating point
but on several ones and also around them; c) Simulation codes should be able to support all the phases
of accelerator development, for example by offering rapid-turnaround simulations (envelope approximation) intended for massive optimisations in the design phase, high-precision simulations for describing
the most realistic possible the acceleration physics during the operation phase, and an intermediate mode
allowing rapid computation of small deviations to ideal configurations. Ultimately, the beam physics
team should set up a numerical model (avatar) of the accelerator with which the latter will be operated.
Electron imaging and diffraction – The development of structures that couple a laser field directly to
an electron beam is opening new possibilities in electron imaging and ultrafast electron diffraction experiments at attosecond time scales.
Advanced manufacturing – The manufacturing of dielectric laser accelerators is closely linked to the
methods used in the semiconductor industry, ranging from electron beam lithography for first prototypes
to photolithography in standard MEMS and CMOS processes that are already explored. In addition,
there are important applications of free-form manufacturing techniques to building prototypes of plasma
cells and terahertz accelerators.
X band high gradient RF structures – A strong link exists in the usage of compact and highly accurate
RF structures. For example, X band accelerating structures are used for building compact electron beam
drivers, for example in EuPRAXIA and in AWAKE.
Machine learning / artificial intelligence – The field of plasma and laser accelerators is exploring the
use of machine learning (ML) and other methods in artificial intelligence (AI). To name only a few, inverse design algorithms are used to design couplers and dielectric structures for acceleration [36] and
radiation generation [124]; genetic algorithms are used to apply adaptive feedback [125], and bayesian
optimisation is used to optimise a LWFA [126].
4.9.3

Conferences and workshops

The field communicates through the biannual EAAC conference with up to 250 participants. EAAC is a
European and EU funded effort of the advanced accelerator community and is one of the world-leading
discussion fora. The community presents and discusses results also at accelerator conferences like IPAC,
FLS and AAC, as well as at laser conferences.
4.9.4

Training and human resources

Training – To train the next generation of accelerator scientists, the advanced accelerator community
has established a close collaboration with universities. Students perform Bachelor’s, Master’s and PhD
theses in accelerator physics, both at their universities, as well as at the laser and accelerator laboratories.
Summer student internships give students an additional opportunity to gain some first experience in the
field. Education in novel accelerator concepts is taught in courses at universities, as well as in specialised
schools. In many cases, the students can use the ECTS credits they earn in these classes for their degree.
Collaboration with industry – A strong connection between the European laser industry and the groups
performing research on novel accelerators is driving innovations in pulse length and longitudinal pulse
shaping, energy efficiency, the synchronisation of the laser pulses and the generation of terahertz frequencies. The companies are directly involved in the research, they send their scientists into the research
groups and they accept internships by the students. This close collaboration benefits both sides, and it
gives students an opportunity for employment after they finish their degrees. The universities and research laboratories hold a number of patents relevant to particle acceleration and beam manipulation,
which can be licensed if there is an interest. Structure-based dielectric laser and terahertz accelerators have an additional collaboration with manufacturing companies, both in lithography and in threedimensional free-form manufacturing on the micrometer scale [127].
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Communication and outreach – The primary method of communication of our research is in peerreviewed scientific journals. Additionally, we are supported by the outreach and media groups at the
universities and research laboratories in bringing novel accelerator research to the public.
Open access – The scientific results of the proposed work will be published with an open access license,
to allow a broad availability of the research. Software developed for the modeling of the beam dynamics
will be published as open source software (OSS), and hardware developed in the framework of this
programme will be put under an Open Hardware license.
Facility access Facility access is an important aspect of collaboration, especially between research centers and university groups. The access rules are strongly developing towards facilitated access modes
and have been included in facility descriptions in Section 4.7.2.7.
Diversity – Diverse teams have demonstrated better performance in innovative tasks so we are aiming to
maximise diversity in our teams. While hiring for the proposed projects will be done by the universities
and research laboratories, we will make sure that people responsible for hiring students and research associates are aware of this topic, and we will communicate best-practice examples within our community.
The field attracts young and brilliant students from all over Europe and the world. We note that the field
has several women in leadership positions.
4.10

Conclusion

The field of high-gradient plasma and laser accelerators offers a prospect of facilities with significantly
reduced size that may be an alternative path to TeV scale e+ e− colliders. Though presently at an earlier
development stage than the other fields, first facilities in photon and material science are now feasible
and are in preparation. These accelerators also offer the prospect of near term, compact and cost-effective
particle physics experiments that provide new physics possibilities supporting precision studies and the
search for new particles.
The expert panel has defined a long term R&D roadmap towards a compact collider with attractive intermediate experiments and studies. It is expected that a plasma-based collider can only become
available for particle physics experiments beyond 2050, given the required feasibility and R&D work
described in this report. It is therefore an option for a compact collider facility beyond the timeline of
an eventual FCC-hh facility. A delivery plan for the required R&D has been developed and includes
work packages, deliverables, a minimal plan, connections to ongoing projects and an aspirational plan.
The panel recommend strongly that the particle physics community supports this work with increased
resources in order to develop the long term future and sustainability of this field.
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Table 4.14: Tasks breakdown for high-gradient plasma and laser accelerator (minimal plan). The needs
of the minimal plan are on top of what the individual facilities and ongoing projects have as approved
budget or will request in the future to their funding institutes.
Tasks
PLA.FEAS.1

Begin End Description
2022 2026 Coordination

PLA.FEAS.2

2022 2026 Plasma Theory and Numerical Tools

PLA.FEAS.3

2022 2026 Accelerator Design, Layout and Costing

2022 2026 Electron Beam Performance Reach of Advanced Technologies (Simulation Results
- Comparisons)
PLA.FEAS.5 2022 2026 Positron Beam Performance Reach of Advanced Technologies (Simulation Results
- Comparisons)
PLA.FEAS.6 2022 2026 Spin Polarisation Reach with Advanced
Accelerators
PLA.FEAS.7 2022 2026 Collider Interaction Point Issues and Opportunities with Advanced Accelerators
PLA.FEAS.8 2022 2026 Reach in Yearly Integrated Luminosity
with Advanced Accelerators
PLA.FEAS.9 2022 2026 Intermediate steps, early particle physics
experiments and test facilities
PLA.FEAS.10 2022 2026 Study WG: Particle Physics with Advanced Accelerators
PLA.FEAS
Total of Feasibility and pre-CDR Study
PLA.HRRP
2022 2026 High-Repetition Rate Plasma Accelerator
Module
PLA.HEFP
2022 2026 High-Efficiency, Electron-Driven Plasma
Accelerator Module with High beam
Quality
PLA.DLTA
2022 2026 Scaling of DLA/THz Accelerators
PLA.SPIN
2022 2026 Spin-Polarised Beams in Plasma Accelerators
Total

MCHF

FTEy

0.3
1.2

75
30

0.8

10

0.5
0.35

16
16

3.15

147

PLA.FEAS.4
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5.1

Bright muon beams and muon colliders

Executive summary

High-energy lepton colliders can serve as facilities for precision and discovery physics. The decrease
of s-channel cross sections as 1/s requires that luminosity increases with energy, ideally proportional
to s, the square of the centre-of-mass energy. The only mature technology to reach high-energy, highluminosity lepton collisions is linear electron-positron colliders; the highest energy for which a conceptual design exists is Compact Linear Collider (CLIC) at 3 TeV.
Muon collider (MC) technology must overcome several significant challenges to reach a similar
level of maturity. An increased level of R&D effort is justified at the current time, because the muon
collider promises an alternative path toward high-energy, high-luminosity lepton collisions that extends
beyond the expected reach of linear colliders. The strong suppression of synchrotron radiation compared
to electrons allows beam acceleration in rings making efficient use of the RF systems for acceleration.
The overall power consumption of a 10 TeV MC is expected to be lower than that of CLIC at 3 TeV.
Additionally the beam can repeatedly produce luminosity in two detectors in the collider ring. The
ratio of luminosity to beam power is expected to improve with collision energy, a unique feature of the
MC. The compactness of the collider makes it plausible that a cost effective design might be achieved;
however this must be verified with more detailed estimates. If the technical challenges can be overcome,
the MC offers a potential route to long-term sustainability of collider physics.
Past work has demonstrated several key MC technologies and concepts, and gives confidence that
the concept is viable. Component designs have been developed that can cool the initially diffuse beam
and accelerate it to multi-TeV energy on a time scale compatible with the muon lifetime. However, a
fully integrated design has yet to be developed and further development and demonstration of technology
are required. In order to enable the next European Strategy for Particle Physics Update (ESPPU) to judge
the scientific justification of a full conceptual design report (CDR) and demonstration programme, the
design and potential performance of the facility must be developed in the next few years.
We propose a programme of work that will allow the assessment of realistic luminosity targets, detector backgrounds, power consumption and cost scale, as well as whether one can consider implementing a MC at CERN or elsewhere. Mitigation strategies for the key technical risks and a demonstration
programme for the CDR phase will also be addressed.
The work programme will develop a muon collider concept at 10 TeV and explore a 3 TeV staging
to mitigate technology and operational challenges. The 3 TeV option might cost around half as much as
the 10 TeV option, and can be upgraded to 10 TeV or beyond by adding an accelerator ring and building
a new collider ring. Only the 4.5 km-long 3 TeV collider ring would not be reused in this case. The use
of existing infrastructure, such as existing proton facilities and the LHC tunnel, will also be considered.
If the next ESPPU recommends further investment, a CDR phase could then develop the technologies needed to mitigate identified project risks and demonstrate that the community can execute a
successful MC project. No cost estimate for the CDR phase exists but experience indicates that typically
5–10% of the final project cost would need to be invested. A muon cooling demonstrator facility would
be expected to be the largest single component of the CDR programme, with the potential to provide
direct scientific output in its own right.
This contribution should be cited as: D. Schulte, M. Palmer, T. Arndt, A. Chancé, J. P. Delahaye, A. Faus-Golfe, S. Gilardoni,
P. Lebrun, K. Long, E. Métral, N. Pastrone, L. Quettier, T. Raubenheimer, C. Rogers, M. Seidel, D. Stratakis and A. Yamamoto,
Bright Muon Beams and Muon Colliders, DOI: 10.23731/CYRM-2022-001.145, in: European Strategy for Particle Physics Accelerator R&D Roadmap, N. Mounet (ed.), CERN Yellow Reports: Monographs, CERN-2022-001, DOI: 10.23731/CYRM2022-001, p. 145.
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The resources available to the MC programme over the next five years will depend on decisions
made in both Europe and the US; the strategy process in the latter case will conclude in 2023. Currently,
CERN plans a budget of 2 MCHF per year and several person-years have already been committed at
INFN, allowing the work to start. Two resource scenarios in the time span before the next ESPPU have
been developed, with strong support from the community. Both require resources beyond those currently
committed. An aspirational MC development scenario is consistent with achieving all the above goals
by the time of the next ESPPU. A minimal scenario has a significantly reduced scope and lacks most
preparations for the demonstration programme.
The muon collider programme is synergistic with other Roadmap efforts, and will directly benefit
from progress in the high-field magnet, RF and energy recovery linac programmes. In case of the highfield magnet programme this will require efforts towards the development of very high field solenoid
magnets, in addition to the focus on high-field dipoles for proton facilities.
Bright muon beams are also important for neutrino physics facilities such as NuSTORM or ENUBET. These have a physics case of their own right. A muon cooling demonstrator facility could potentially share a large part of the infrastructure with these facilities, from the proton source to the target.
5.2

Introduction

5.2.1

Past work

Muon colliders offer enormous potential for exploration of the particle physics frontier. Muons, like
electrons, are fundamental particles, so the full energy of the particle is available when they collide,
whereas protons are composites of quarks and gluons so only a fraction of the energy is available. Unlike
electrons, the high mass of the muon leads to suppression of synchrotron radiation so that muons can
be accelerated to high energy in rings. This results in a facility footprint that can be small compared to
other proposed future energy-frontier facilities, while yielding comparable results. Studies indicate that
the luminosity per beam power increases linearly with energy, making it a plausible route to 10 TeV scale
collisions.
Unlike proton and electron machines, muon accelerators have received relatively little attention
from the accelerator physics community owing to the challenges in producing and capturing muons, and
their short lifetime. Muons are typically created by firing protons onto a target, yielding pions which
then decay to muons. The resultant muon beam can have a large current but is diffuse in physical and
phase space. Conventional techniques to increase beam brightness such as stochastic cooling cannot be
applied to muons due to the 2.2 µs muon rest-frame lifetime.
Existing muon sources overcome this obstacle simply by collimating the muon beam, resulting
in a muon rate that is low when compared to equivalent proton or electron beams. Applications for
such muon sources have mostly been limited to rare decay searches, studies of the muon fundamental
properties such as the anomalous magnetic moment, and material physics studies employing polarised
muons. These types of sources, when used in a collider, could not achieve the required luminosity.
Over the past two decades, a dedicated effort has been undertaken in Europe, America and Asia
to explore techniques to achieve higher muon brightness and accelerate muons. Two high-energy applications have been studied: the production of neutrinos for the study of neutrino oscillations in a neutrino
factory; and the collision of muons in a collider. Concepts for muon-electron and muon-ion colliders
have also been proposed. These studies have yielded key results.
• The principle of ionisation cooling, proposed to increase the beam brightness, has been demonstrated. RF component tests and ionisation cooling simulations have indicated that there exists a
viable path to yield a beam with brightness suitable for a muon collider.
• Studies of the collider rings have yielded potential techniques for management of radiation arising
from muon-decay neutrinos with TeV energies.
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• Studies of the collider interaction region have demonstrated the possibility to optimise the design
to shield detectors from the majority of beam induced background arising from decay electrons
being lost in the neighbourhood of the detector. Using detectors with precise timing sensitivity
and granularity it seems possible to achieve the required sensitivities for physics measurements.
5.2.2

Baseline concept

The current muon collider baseline concept was developed by the Muon Accelerator Program (MAP)
collaboration [1], which conducted a focused program of technology R&D to evaluate its feasibility.
Since the end of the MAP study seminal measurements have been performed by the Muon Ionization
Cooling Experiment (MICE) collaboration, which demonstrated the principle of ionisation cooling that
is required to reach sufficient luminosity for a muon collider [2]. The MAP scheme is based on the
use of a proton beam to generate muons from pion decay and is the baseline for the collider concept
being developed by the new international collaboration. An alternative approach Low Emittance Muon
Accelerator (LEMMA), which uses positrons to produce muon pairs at threshold, has been explored at
INFN [3].
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µ+
IP 2
4 GeV Target, p Decay µ Cooling
Proton & µ Bunching Channel
Source
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µ Acceleration

Fig. 5.1: A conceptual scheme for the muon collider.
MAP developed the concept shown in Fig. 5.1. The proton complex produces a short, highintensity proton pulse that hits a target and produces pions. The decay channel guides the pions and
collects the muons produced in their decay into a buncher and phase rotator system to form a muon
beam. Several cooling stages then reduce the longitudinal and transverse emittance of the beam using
a sequence of absorbers and RF cavities in a high magnetic field. A linac and two recirculating linacs
accelerate the beams to 60 GeV. One or more rings accelerate the beams to the final energy. As the
beam is accelerated, the lifetime in the lab frame increases due to relativistic time dilation so later stage
accelerators have proportionally more time for acceleration, so that fast-pulsed synchrotrons can be used.
Fixed-field alternating-gradient (FFA) accelerators are an interesting alternative. Finally the two singlebunch beams are injected at full energy into the collider ring to produce collisions at two interaction
points.
The MAP study demonstrated feasibility of key components, but several important elements were
not studied. The highest collision energy studied by MAP was 6 TeV. Technical limitations such as
beam-induced backgrounds have not been studied in detail at higher energies. Individual elements of the
muon source were studied, but integrated system design and optimisation was not performed. Cooling
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studies assumed limits in practical solenoid and RF fields that now appear to be too conservative; an
updated performance estimate would likely yield a better assessment of the ultimate luminosity of the facility. MAP studies considered gallium, graphite and mercury target options, which should be progressed
and studied in more detail to assess fully the performance and technical limitations of the system.
5.3
5.3.1

Motivation
Physics motivation

A muon collider with 3 TeV centre-of-mass energy would have similar or greater physics potential as
an electron-positron collider such as CLIC, the physics reach of which is well established and documented [4]. A muon collider with a centre-of-mass energy of 10 TeV or more would open entirely new
opportunities for the exploration of fundamental physics [5]. On one hand, it would feature a mass-reach
for the direct discovery of new particles that surpasses in most cases the HL-LHC exclusion potential
and in some cases is superior to future hadron collider projects. The MC could exploit a large production
cross-section in case of high-mass states and it would benefit from favorable signal-to-background rates
for low-mass states [6]. On the other hand, it would enable precision measurements through which new
physics could be discovered indirectly, or the validity of the SM confirmed at a currently unexplored
energy scale. The growing interest of the theory community in muon colliders has recently been expressed in the context of the ongoing Snowmass21 initiative [6, 7]. Several sensitivity projection studies
have been completed during the last two years, and summarised at three workshops [8–10] and at regular
meetings on the muon collider physics potential [11]. Detector studies indicate that the potential of the
muon collider can be exploited with present state-of-the-art detector technologies at 3 TeV, but requires
further R&D for a 10 TeV facility, as discussed in detail in the Detector R&D Roadmap.
5.3.2

Cost and power efficiency

Compared to other frontier particle accelerators and colliders, the Muon Collider shows advantages in
terms of sustainability. The most obvious aspect is the relatively moderate land use thanks to the compactness of the accelerator complex. The collider ring is expected to have a circumference around 4.5 km
and 10 km at 3 TeV and 10 TeV, respectively. The acceleration complex will be longer; the length depends on available technology and design choices. Superconducting fast-ramping magnets might allow
a more compact design than normal-conducting magnets and it is possible to integrate more than one
acceleration stage in the same tunnel. Also the use of existing tunnels can be considered. It has been
suggested, see Ref. [12], that a muon beam can be accelerated from 0.45 TeV to 7 TeV in the LHC tunnel, using either one stage of superconducting or two of normal-conducting fast-ramping magnets. More
R&D effort is required to evaluate the technologies and to make the design choices.
A second, decisive advantage concerns the energy efficiency, and more precisely the beam power,
and hence the specific electrical power consumption per unit of luminosity. To maintain similar rates of
s-channel events, the luminosity has to increase in proportion to s. Relevant targets for a lepton collider
are 1, 10 and 20 ab−1 for centre-of-mass energies of 3, 10 and 14 TeV respectively. The luminosity that
can be achieved per MW or wall-plug power is shown in Fig. 5.2, comparing the MAP muon collider
and CLIC. The CLIC luminosity is limited by the beam size at the collision point; the current machine
parameters are the fruit of a decade-long, intense development programme.
Assuming that the required technologies are available, the main parameters affecting the luminosity in a muon collider are summarised in the following scaling formula:
L ∝ γBPbeam

N σδ
.
εn εl

(5.1)

Pbeam denotes the beam power, N the particles per bunch, σδ the relative energy spread, εn the normalised transverse beam emittance, εl the normalised longitudinal beam emittance, and B the average
dipole field in the collider ring.
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Fig. 5.2: Luminosity of the muon collider per MW of beam power, compared with CLIC, as a function
of collision energy. For CLIC the full luminosity is given; due to beamstrahlung at 3 TeV about onethird of this value is above 99% of the nominal centre-of-mass energy. The muon collider luminosity
per power is expected to increase linearly with energy beyond 6 TeV if the technology can be developed
accordingly.

The advantageous scaling of efficiency with energy is evident. Table 5.1 shows that the beam
power in a 10 TeV MC is expected to be half of the beam power in CLIC at 3 TeV. It is expected
that the wall-plug power consumption of the 10 TeV MC is below that of a 3 TeV CLIC. However, the
absolute value of the power consumption for a given collision energy has not been studied or optimised
in detail. In particular, the energy-efficient design of rapid cycling synchrotrons with recovery of the
magnetic field energy from cycle-to-cycle, and the reduction of large unrecoverable losses from eddy
currents, are important topics for optimisation. Other aspects include minimising beam-induced heat
load at cryogenic temperatures and efficient RF acceleration systems. The proposed programme will
address these key questions and allow a quantitative assessment.
Finally, the modularity of the MC complex will allow synergy with other accelerator projects
through reuse of subsystems: for instance, the high-intensity proton driver which could also serve a
neutrino factory.
5.3.3

Timescale

A muon collider with a centre-of-mass energy around 3 TeV could be delivered on a time scale compatible with the end of operation of the HL-LHC. A technically limited time line is shown in Fig. 5.3. To
deliver a muon collider on such a timescale, essential technical work to determine cost scale and feasibility must begin now in order for a fully informed recommendations to be made at the next ESPPU. The
outcomes of the immediate R&D programme will of course allow a refinement of the long-term plan,
and permit an increased level of certainty.
A programme of dedicated hardware prototyping could begin in around five years time to support
the conceptual design study. Prototypes would include rapid-cycling synchrotron magnets and power
supplies, high-field solenoids, high-power and high-gradient RF cavities, high-power targets, and essen149
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Table 5.1: Tentative parameters for a muon collider at different energies, based on the MAP design
with modifications. These values are only to give a first, rough indication. The study will develop
coherent parameter sets of its own. For comparison, the CLIC parameters at 3 TeV are also given. Due
to beamstrahlung only 1/3 of the CLIC luminosity is delivered above 99% of the nominal centre-of-mass
energy (L0.01 ). The CLIC emittances are at the end of the linac and the beam size is given for both the
horizontal and vertical planes.
Parameter
Centre-of-mass energy
Luminosity
√
Luminosity above 0.99 × s
Collider circumference
Muons/bunch
Repetition rate
Beam power
Longitudinal emittance
Transverse emittance
Number of bunches
Number of IPs
IP relative energy spread
IP bunch length
IP beta-function
IP beam size

Symbol
Ecm
L
L0.01
Ccoll
N
fr
Pcoll
L

nb
nIP
δE
σz
β
σ

Unit
TeV
34
10 cm−2 s−1
1034 cm−2 s−1
km
1012
Hz
MW
MeVm
µm

%
mm
mm
µm

Target value
3
10
14
1.8
20
40
1.8
20
40
4.5
10
14
2.2 1.8
1.8
5
5
5
5.3 14.4
20
7.5 7.5
7.5
25
25
25
1
1
1
2
2
2
0.1 0.1
0.1
5
1.5 1.07
5
1.5 1.07
3
0.9 0.63

CLIC
3
5.9
2
—
0.0037
50
28
0.2
660/20
312
1
0.35
0.044
0.04/0.001

tial proton driver components such as high-current ion sources. Additionally, a beam demonstration is
necessary to show the efficacy of ionisation cooling in both transverse and longitudinal phase space and
at low emittance compared to previous R&D. Such a programme would require a significant ramp-up of
resources. In order to permit such an investment, the collaboration must establish within the next five
years the scientific and technical justification.
Resource scenarios for the immediate programme fall within a broad range. In a minimal programme, the collaboration will study the key challenges and design drivers in order to make fundamental
design choices and provide realistic targets for functional specifications of key components. This programme would provide supporting studies to show that key beam performance goals can be met, identify
the key risks and provide a rough cost estimate. This will allow the decisions at the next ESPPU in the
light of a better understanding of the challenges and technologies inherent in the muon collider.
A full programme would address additional key challenges, develop technologies unique to the
muon collider and prepare the demonstration programme. In particular, this would enable the collaboration to provide start-to-end studies of the accelerator performance and improve the maturity of key
technologies. Alternative technologies will be investigated that may enable reduction in cost and risk.
This would build a higher level of confidence that the technical risks can be successfully addressed, and
allow a rapid move towards the CDR phase. The full programme would therefore provide a baseline
concept, well-evidenced performance expectations, and an assessment of the associated risks and cost
and power-consumption drivers. It will also identify the R&D path to a full conceptual design for the
collider and its experiments. This will allow fully informed decisions to be made at the next ESPPU and
support similar strategy processes in other regions.
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Fig. 5.3: A technically limited timeline for the muon collider R&D programme.

5.4

Muon beam panel activities

The panel employed three main routes to develop the input for the Roadmap:
• closed, fortnightly meetings of the panel to organise the work and to use the expertise of the
members;
• meetings of the muon collider collaboration, which address the R&D planning;
• dedicated community meetings and workshops that draw on the world-wide expertise.
Four community meetings were held in 2021.
• A workshop held from 24–25 March to assess the testing opportunities for the muon collider,
helped to arrive at a first definition of the scope of the demonstrator.
• A community meeting held from 20–21 May with nine working groups. These working groups,
coordinated by an international group of conveners, identified the key R&D challenges across the
project.
• A community meeting held from 12–14 July completed the formulation of the list of R&D challenges and prepared a set of proposals to address the key challenges that must be addressed before
the next ESPPU.
• A community meeting in October discussed the proposed roadmap and provided feedback to the
panel during the preparation of the final report.
This approach combined the expertise of the panel members, the participants in the new MC collaboration, and the participants in the earlier efforts. Contributions from the US community were extremely
valuable, but necessarily limited pending the outcome of the ongoing US strategy process.
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5.5
5.5.1

State of the art
Previous developments

Muon colliders were first proposed in 1969 by Budker [13] and later developed by Skrinsky et al. [14].
The concept was taken up in the late 1990s, principally in the U.S. Around the turn of the century the
discovery of neutrino oscillations led to enthusiasm for a muon-based neutrino source, which could be
compatible with the initial stages of a muon collider. Studies were taken up by the US Neutrino Factory
and Muon Collider Collaboration. In Europe design concepts were advanced for a neutrino factory sited
at CERN [15] or Rutherford Appleton Laboratory culminating in the EuroNu study [16]. The decision
was made to focus on development of a neutrino source as it was viewed as a less demanding stepping
stone to a muon collider.
Neutrino factory studies yielded significant advancements in the concepts required to deliver a
muon collider. Concepts were developed to deliver a multi-MW proton beam based on European, American and Japanese siting options. In particular, it was realised that a very demanding short proton pulse
would be required to maintain a short pion and muon bunch. Conceptual designs for appropriate bunch
compression schemes were developed.
The first pulsed proton accelerators capable of delivering MW-scale proton beams were being
commissioned around this time, using graphite and liquid mercury targets capable of withstanding high
beam powers. Significant effort was invested in theoretical studies to understand how such target designs
could be developed to be capable of withstanding several MW of beam power. Moving targets received
particular attention, with liquid mercury the initially favoured option in US studies. Later studies considered alternatives such as gallium and graphite and found good performance. In Europe options were
considered including tungsten powder fluidised by helium gas, multiple fixed graphite targets exposed
successively to the beam to reduce the average power and beds of metal beads designed to absorb instantaneous shock. Experiments were undertaken on liquid mercury [17] and fluidised tungsten powder
targets in beams [18].
Studies were also undertaken to develop solutions for capturing both positive and negative pions.
Conventional neutrino targets employ horn optics, which acts as a focusing element for one pion charge
and a defocusing element for the opposite charge. In order to focus both positive and negative pions, a
solenoid was proposed [19]. To capture a large phase space volume, solenoids with fields in the range
15 to 20 T were considered. Consideration of shielding led to designs having large aperture in order to
accommodate sufficient material to absorb the radiation from the target without causing radiation damage
to the superconductor and impractical heat deposition in the liquid helium.
Following the target, the design of the solenoid field employed a taper to lower values in order
to contain the pions as they decayed to muons and transport the beam through to later parts of the
accelerator [20]. Despite the short proton beam, the resultant pion beam still occupied a large longitudinal
phase space with a huge energy spread. Initial studies dealt with this using low frequency RF in the 50
to 100 MHz range. Owing to the low frequency, the RF cavities were large, some 2 m in diameter, with
significant challenges concerning practicality of construction and integration with transport solenoids.
A novel scheme was developed employing more manageable RF cavities with frequencies in the
range 325 to 650 MHz. In order to accommodate a beam that was much longer than the RF frequency,
cavities near the target had a low voltage while cavities downstream had a higher voltage to adiabatically introduce a train of microbunches into the beam. An energy-time correlation developed before
the bunches were properly captured, which evolved during the capture process. This was managed by
employing higher-frequency cavities near the target and lower-frequency cavities downstream. After capturing the bunches, the design employed cavities that had a slightly different frequency to the microbunch
spacing so that the early bunches experienced a decelerating field and the late bunches experienced an
accelerating field. In the end, simulations yielded a bunch train that was flat in energy and captured
within a RF bucket corresponding to conventional accelerator frequencies.
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It was observed that significant beam impurities were transported by the muon front end. While
this might be dealt with by a dipole-type chicane in more conventional machines, in the muon transport
lines the beam had a large emittance that was challenging to transport through a regular chicane. A
pure solenoid dogleg chicane was designed, drawing from experience from early stellarator designs.
Solenoids in this arrangement induce a vertical dispersion, so high momentum particles scraped off on
collimators in the roof or floor of the chicane, depending on the sign. Simulations indicated a very sharp
cut-off momentum, below which even high emittance particles were transported with very little emittance
growth for momenta very close to the cut-off. At the end of the chicane low-momentum protons, which
lose much more energy than pions and muons, were stopped in a plug of beryllium.
By the end of the EuroNu design study, the concept for the muon capture system was considered mature, although further iterations were made to optimise RF frequency and solenoid field strength.
Challenges remained especially in the target region, where practical experience of graphite and liquid
mercury targets in high-power environments yielded new insights and detailed engineering of the challenging magnet was not performed.
Downstream of the muon capture region, the neutrino factory studies focused on reducing the
transverse emittance of the beam so that it was suitable for acceleration. Conventional cooling techniques
such as stochastic or electron cooling are not capable of cooling the beam on a sufficiently short time
scale. Ionisation-cooling schemes were proposed as an alternative. In ionisation cooling, beams are
passed through material, which absorbs transverse and longitudinal momentum due to ionisation. The
longitudinal momentum is restored by RF cavities, resulting in a beam having lower transverse emittance.
Multiple Coulomb scattering off atomic nuclei degrades the cooling effect. In order to decrease the
contribution from scattering, energy absorbers having low atomic number are considered along with tight
focusing. Nonetheless, systems have a minimum equilibrium emittance where the ionisation cooling and
scattering effects cancel.
Initial cooling studies employed an elaborate system capable of yielding relatively low transverse
emittance beams with no longitudinal cooling. Most designs for acceleration employed relatively highgradient RF to promote rapid acceleration with a large RF bucket, so longitudinal emittance was considered manageable. It was later found that a more practical and simpler cooling system would yield a
sufficiently low-emittance muon beam while saving on cost and complexity [21, 22].
The muon cooling system was felt to be sufficiently complex and novel that an experiment was
required. The Muon Ionisation Cooling Experiment was initiated in this period by a collaboration drawn
from Europe, North America and Asia. An entirely new muon beam line was constructed at Rutherford Appleton Laboratory, together with bespoke beam instrumentation capable of measuring individual
muons as they traverse the apparatus and a tightly focusing arrangement of solenoids. This led to the
demonstration of the transverse muon ionisation cooling concept for the first time [2].
For the neutrino factory, energies in the 5 to 50 GeV range were considered, in order to generate
the desired neutrino energy spectrum. Acceleration used a linac at lower energies where the beam is not
fully relativistic and geometric emittances are higher. At higher energies combinations of recirculating
linear accelerators (RLA) and fixed field alternating gradient accelerators (FFA) were considered. The
RLAs are conceptually similar to the acceleration phase of a multi-pass ERL. Muons decay so the energy
cannot be recaptured [23].
A beam test was carried out for FFAs using a scaled model based on electrons, the so-called Electron Model with Many Applications (EMMA) [24]. This showed that rapid acceleration was possible,
with large acceptance despite the beam passing many resonances, and acceleration using fixed-frequency
RF despite the time-of-flight of the beam changing as the beam increased in energy.
While the focus in this period was on neutrino production, development was ongoing in muon
colliders. The development of techniques to reduce longitudinal as well as transverse emittance, 6D
cooling, and the discovery of the Higgs boson meant the muon collider became topical. The Muon
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Accelerator Programme collaboration was formed in the US to develop the muon collider concept while
maintaining the possibility to develop an intense neutrino beam as a first stage.
Initial ideas for 6D cooling involved rings. Dispersion, when combined with wedge-shaped absorbers, would enable transfer of emittance from longitudinal phase space to transverse phase space.
However, practical issues surrounding injection and extraction proved very challenging. Instead, linear
systems having solenoids superimposed with dipole fields were found to yield sufficient dispersion to
enable significant longitudinal cooling. Such systems had the advantage that, as lower emittances were
reached, tighter focusing systems could be employed. Typically such cooling systems had a smaller minimum equilibrium emittance, but at the expense of reduced dynamic aperture, so tapering of the cooling
lattice was envisioned which is not possible in a ring.
The ultimate limit of the 6D cooling was determined assuming that High Temperature Superconductors would not be available in such an arrangement. The system assumed closely packed coils with
adjacent coils having opposite polarity. Preliminary force calculations indicated that the simulated lattices were feasible. In principle improved performance could be achieved by using higher fields and
closer packing of the coils; the ultimate technical limit was not studied.
Other novel systems were considered. An alternative cooling system using a helical dipolesolenoid arrangement appeared capable of rapid cooling, but the scheme did not reach the same emittance
and transmission as the rectilinear cooling scheme outlined above. At higher emittance a 6D cooling lattice was investigated capable of cooling both positive and negative muon species simultaneously. This
would yield a much lower emittance, making the separation of positive and negative muons easier. A
system for merging the bunch train produced by the front end was also designed. This was an important
component of the system, as a single merged bunch would yield a significantly higher luminosity than
the bunch train.
Studies undertaken as part of EuroNu indicated that the size of the RF bucket was a crucial parameter and high real-estate gradients were important not just to keep the cooling channel short but also
to prevent beam losses in the presence of energy straggling. Magnetic fields were well-known to induce
breakdown well below the normal limit. A dedicated hardware R&D programme yielded two solutions:
either using hard cavity materials less prone to damage by electrons such as beryllium; or insulation of
the cavities with high-pressure gas to absorb multipacting electrons.
Initial studies yielded lattice simulations indicating several-orders-of-magnitude reduction in longitudinal and transverse emittance, yielding luminosities suitable for a Higgs factory. In order to reach
luminosity suitable for collision at a multi-TeV muon collider, additional transverse emittance reduction
was required. In order to reach extremely small transverse emittance, very strong solenoids were considered, operating at low momentum to get the strongest possible focusing. Solenoids up to 30 T with
aperture of a few cm, beyond the state of the art at the time, and momentum below 100 MeV/c were considered. In this energy range, well below minimum-ionising energy, muons with low energy lose more
energy than muons with high energy. This results in increased energy spread and longitudinal emittance
growth, but the transverse cooling more than compensated and the final designs appeared capable of
reaching high luminosity. Preliminary studies were performed that indicated that further significant luminosity improvements could be achieved using higher field solenoids, but the prospect of higher field
solenoids seemed unrealistic at the time.
Parametric Resonance Ionisation Cooling was also investigated for final cooling, using tight focussing available in near-resonance conditions. Progress was made in maintaining sufficient dynamic
aperture, but further studies are required to demonstrate competitive performance.
Studies for acceleration considered a staged scheme, that could at first yield a neutrino source, and
subsequently yield a collider at the Higgs resonance, with less detailed consideration of acceleration to
multi-TeV energies. Acceleration for a neutrino source would use a linac or a recirculating linear accelerator (RLA). Acceleration to 63 GeV for a Higgs factory would be achieved by adding another RLA, with
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Rapid Cycling Synchrotron stages added to reach TeV energies. Very rapid cycling times are required
in order to accelerate on a time scale compatible with the muon lifetime, making significant demands
on dipole magnets and power supplies. Studies were made considering combined fixed superconducting
magnets with rapid cycling normal conducting magnets.
Collider ring studies investigated the possible luminosity that could be achieved. In order to make
the largest number of bunch crossings before muons decay, the ring should have the lowest circumference
possible. The luminosity is therefore proportional to the magnetic field.
In order to avoid the hour-glass effect, short bunches were required meaning low longitudinal
emittance and low momentum-compaction factors. Studies showed a tight final focus could be achieved
yielding a high luminosity, albeit with challenging magnet parameters.
Particular attention was given to the effect of neutrino radiation originating from muon decay.
Decay neutrinos may interact with material near to the surface, and a long way from the their production
point, giving rise to a small but significant shower. Mitigations for this weak off-site radiation were
considered, for example the use of wide aperture magnets with the beam path slowly moved to spread
the radiation so that it is not concentrated in a particular area. Muon decays also yielded an issue for the
detector, where they would induce a significant electron background. Shielding of the detector, together
with background rejection techniques such as timing cuts, appeared to be capable of reducing the effects
of the beam-induced background to a manageable level.
Other developments have taken place since the end of the MAP programme that are important to
muon collider development. Promising experiments have been performed at PSI on frictional cooling.
Frictional cooling works in a similar fashion to ionisation cooling, but at muon energy below 1 MeV.
In this energy regime lower energy muons lose less energy than higher energy muons owing to different
energy loss contributions of inner electrons, so there is natural longitudinal cooling. However, the energy
acceptance of the system is naturally lower and a full evaluation of such a system’s suitability for a muon
collider is required.
An alternative scheme, LEMMA, to produce a muon beam using positrons impinging on a target
very near to the muon production threshold has been considered at INFN. An injector complex produces
an extremely high-current positron beam. The positrons impact a target with an energy of 45 GeV,
sufficient to produce muon pairs by annihilating with the electrons of the target. This scheme can produce
small emittance muon beams. However, it is difficult to achieve a high muon beam current and hence
competitive luminosity. Novel ideas are required to overcome this limitation.
An energy recovery linac for electrons, CBETA, has been demonstrated in the US employing
FFA arcs. Such a machine would be similar to the FFAs that were considered for early stage muon
acceleration, although energy recovery of muons is not possible owing to muon decay.
5.5.2

Current status of the feasibility R&D

Significant investment into muon accelerator R&D was made as part of EuroNu: the MICE collaboration
completed a detailed measurement of the ionisation cooling process [2]; rapid acceleration of muons in
a fixed field accelerator was demonstrated by EMMA; and schemes for high power targetry using liquid
metal [17] and fluidised powder jets [18] were demonstrated.
By the beginning of the MAP study, designs for several components of the muon collider existed.
The MAP Collaboration initiated its study with an evaluation of the feasibility of the key sub-systems
required to deliver an energy-frontier collider [25]. Several issues were identified as part of the MAP
feasibility assessment that had the greatest potential to prevent the realisation of a viable muon collider
concept. These included:
• operation of RF cavities in high magnetic fields in the front end and cooling channel;
• development of a 6D cooling lattice design consistent with realistic magnet, absorber, and RF
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cavity specifications;
• a direct demonstration and measurement of the ionisation-cooling process;
• development of very-high-field solenoids to achieve the emittance goals of the final cooling system;
• demonstration of fast-ramping magnets to enable RCS capability for acceleration to the TeV scale.
While other machine design and engineering conceptual efforts were pursued to develop the overall
definition of a muon collider facility, research in the above feasibility areas received the greatest attention
as part of the MAP effort.
An important outcome of MAP was that progress in each of the above areas was sufficient to
suggest that there exists a viable path forward. The test program at Fermilab’s MuCool test area demonstrated operation of gas-filled and vacuum pillbox cavities with up to 50 MV/m gradients in strong
magnetic fields [26, 27]; a 6D cooling lattice was designed that incorporated reasonable physical assumptions [28]; a final cooling channel design, which implemented the constraint of a 30 T maximum
solenoid field, came within a factor of two of meeting the transverse emittance goal for a high energy
collider [29] and current development efforts appear poised to deliver another factor of ∼1.5 improvement; and while further R&D is required, fast-ramping magnet concepts [30] do exist that could deliver
TeV muon beams.
Since the end of the MAP studies a number of technologies have developed, which make the
muon collider a promising avenue of study. In particular, new studies are required to leverage the nowincreased limits of solenoids and RF cavities, which theory suggests should give an improved cooling
channel performance.
5.6

R&D objectives

Based on the MAP design, tentative target parameter sets have been defined for the collider as a starting
point, shown in Table 5.1 above. If all design goals are met, these parameters would deliver the desired
integrated luminosities within about five years of the end of commissioning. These design goals serve to
clarify the critical design issues and, once detailed studies are available, the parameters will be revised
and operational budgets that account for sources of beam quality degradation will be added. This might
increase the time needed to achieve the integrated luminosity target.
The parameter sets have a luminosity-to-beam-power ratio that increases with energy. They are
based on using the same muon source for all energies and a limited degradation of transverse and longitudinal emittance with energy. This allows the bunch in the collider to be shorter at higher collision
energy and smaller beta-functions used. The design of the technical components to achieve this goal are
a key element of the study.
A 10 TeV lepton collider is uncharted territory and poses a number of key challenges.
• The collider can potentially produce a high neutrino flux that might lead to increased levels of
radiation far from the collider. This must be mitigated and is a prime concern for the high-energy
option.
• The machine detector interface (MDI) might limit the physics reach due to beam-induced background, and the detector and machine need to be simultaneously optimised.
• The collider ring and the acceleration system that follows the muon cooling can limit the energy
reach. These systems have not been studied for 10 TeV or higher energy. The collider ring design
impacts the neutrino flux and MDI.
• The production of a high-quality muon beam is required to achieve the desired luminosity. Optimisation and improved integration are required to achieve the performance goal, while maintaining
low power consumption and cost. The source performance also impacts the high-energy design.
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Integrated accelerator design of the key systems is essential to evaluate the expected performance, to
validate and refine the performance specifications for the components and to ensure beam stability and
quality. Tables 5.2 and 5.3 describe the key technology challenges and their relation to the state-of-theart.

Table 5.2: Description of principal technical challenges for series hardware items, where a significant
number of each item will be required.
Proton driver bunch compression: Similar proton beams have been used at facilities such as SNS,
however none with the short bunch that is required to achieve a good quality muon beam. Simulations
performed for a neutrino factory at Fermilab, RAL or based on the proposed CERN SPL indicate that
such a bunch compression is achievable but need to be matched to the specific conditions proposed
here.
Muon cooling design: The muon cooling design has been worked through in simulation of individual
components to yield the low emittance beams assumed in this document. Simulation of the final cooling system indicates 55 µm transverse emittance and 75 mm longitudinal emittance could be achieved.
This document assumes that an improvement to 25 µm transverse emittance could be achieved. No
start-to-end simulation has been performed and performance may be improved in the light of new
magnet and RF technologies. If low emittance cannot be reached, higher power on target would be
required or luminosity would be reduced.
Muon cooling rectilinear magnets: The MAP baseline design assumed rectilinear cooling channel
solenoids with fields up to 13.6 T in a closely packed configuration with adjacent magnets having
opposite polarity. Mechanical analysis shows satisfactory performance but indicates the lattice needs
to be adjusted to enable a suitable support structure in proximity to the RF cavities.
Muon cooling rectilinear RF: The RF cavities in the MAP design, simulated with up to 28 MV/m
on-axis at 650 MHz, sit very close to the magnets, which can induce breakdown. Tests that have
been performed using a single cavity filled with high pressure hydrogen gas showed operation with
65 MV/m on-axis at 805 MHz while immersed in a 3 T field. Additional tests have been performed
using a single beryllium-walled cavity that operated with 56 MV/m on-axis at 805 MHz, also in a 3 T
field.
Muon acceleration RF: Beam loading of the RF cavities is a principal concern during acceleration.
High gradients may be available using 1.3 GHz RF, for example operating at the ≈35 MV/m demonstrated for ILC, but the smaller cavities are more sensitive to beam loading, and optimisation of the
frequency must be performed to understand the appropriate parameters.
Muon acceleration magnets: The muon collider requires fast-ramping synchrotron magnets. Ramps
from −2 T to 2 T on a time scale of 2 ms have been considered. Normal-conducting magnets capable of
ramping at 2.5 T/ms with peak field of 1.81 T have been demonstrated. HTS superconducting magnets
have been demonstrated operating with faster ramp speeds, 12 T/ms, but a lower peak field of 0.24 T,
have also been demonstrated. As several km of magnets are required, the cost and efficiency of the
power supplies is a critical parameter.
Collider dipoles: The collider ring demands a small bending radius to attain the highest number of
bunch crossings before decay. Dipole fields have been assumed of 11 T with a bore aperture of 15 cm
for the 3 TeV collider and 16 to 20 T for the 10 TeV collider. A similar magnet has been demonstrated
operating at 14.6 T with a bore aperture of 10 cm.
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Table 5.3: Description of principal technical issues for unique hardware items, where only one or a few
of each item will be required.
Muon collider target: The muon collider target will operate around 5 GeV and with a 5 Hz repetition
rate with beam power around 2 MW, depending on the performance of the muon beam cooling system.
This is equivalent to the state of the art; T2K receives 750 kW on target at considerably higher energy,
while SNS operates with a liquid mercury target. Care must be taken to ensure the survival of the
target under such conditions.
Muon collider target magnet: The muon collider baseline is to employ a very high field solenoid to
capture pions. This will require an extremely large bore in order to accommodate radiation shielding.
The highest proposed proton beam power for such a target is for rare muon decay experiments where
targets are proposed up to around 100 kW with fields in the range of a few T. The fallback is to use
horn-type focusing, which efficiently captures only a single sign of muon.
Muon final cooling solenoids: The MAP scheme had final cooling solenoids operating with fields
up to 29 T and yielded a transverse emittance that was a factor two higher than outlined in this document. Commercial MRI magnets are now available with fields of 28 T and the highest field puresuperconducting magnets are in use with fields of 32 T, with bores similar to those required for the
muon collider.
Final focus quadrupoles: Designs for a 3 TeV collider employed a final focus gradient of 250 T/m
and 0.08 m aperture. This can be compared for example with the HL-LHC final focus quadrupoles,
with a gradient of 132.2 T/m and 0.15 m aperture.
5.6.1

Neutrino radiation

Muon decay produces a large flux of high-energy neutrinos in a very forward direction. This can lead to
a high local flux of neutrinos in the plane of a collider ring, which has a small likelihood of producing
showers when exiting the ground at a distance from the facility. The insertions produce a very localised
flux in a limited area; the arcs in contrast produce a ring of flux around the collider.
Minimising the flux in public areas is a prime goal of the study; this implies staying well below the
legal limit for off-site radiation, for example at a level comparable to that arising from LHC operation.
Using formulae from Ref. [31], one finds that, even in a 200 m deep tunnel, decays in the arcs of a 10 TeV
collider approach the legal limit for the neutrino flux.
The proposed solution is a system of movers to deform the beamline periodically in the vertical
plane so that narrow flux cones are avoided. Flux from insertions can be further minimised by acquiring
the affected surface land and by using a large divergence in the focusing triplets. This solution improves
on a previous, less performant, proposal to move the beam within the magnet apertures [32]. This system
could achieve radiation levels similar to the LHC. The development of a robust system is the key to siting
the collider in a populated area. Impact on the ring performance must be minimised. Proper consideration
for vacuum connections and cryogenics systems must be made. Management of neutrino flux is a critical
issue for the muon collider.
5.6.2

Machine-detector interface

Detector design at a muon collider has to be performed together with the machine-detector interface due
to the substantial flux of secondary and tertiary particles coming from muon beam decay. Integrated studies of the detector and the collider are needed to ensure a properly optimised performance. Beam-induced
background, arising both from muon decays and incoherent e+ e− pair production, is a serious concern
for the detector performance. The current solution to mitigate the background arriving at the detector consists of two tungsten cone-shaped shields (nozzles) in proximity to the interaction point, dimensionally
accurate and optimised for a specific beam energy. A framework based on FLUKA has been developed
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to optimise the design at different energies [33].Studies performed so far demonstrate that, given reasonable assumptions of detector performance, it will be possible to perform the most challenging physics
measurements [34]. Optimisations, for example using improved pixel timing in the tracker detector and
novel trigger algorithms, are in progress and may yield further improved performance. This requires
additional studies at higher energies. Combined design of the interaction region, detector shielding and
detector should be performed to confirm physics performance at 3 TeV and 10 TeV.
5.6.3

Proton complex

Based on MAP calculations, the average proton beam power required in the target is in the range of
2 MW, but this needs to be fully validated by an end-to-end design of the facility. The proton beam
energy should be in the range of 5 to 15 GeV. The power appears feasible; spallation neutron sources
like SNS and J-PARC already operate in the MW regime and others like ESS and PIP-II are under
construction. The Superconducting Proton Linac (SPL), an alternative injector complex considered for
the LHC, would have provided 4 MW of 5 GeV protons. The collector and compressor system merges
the beam into 2 ns-long pulses with a repetition rate of 5 Hz. Alternatively, the use of an FFA or fastpulsed synchrotron could be considered, profiting from synergies with the next generation of spallation
neutron sources in the UK and experience in Japan. In this case, the optics, magnet design and collective
effects needs to be studied. The challenge of generating a high-intensity, short bunch at low repetition
rate should be investigated. In particular, designs for an accumulator and compressor system should
be developed, taking into account existing H− ion sources and capability of H− -stripping systems for
injection into the ring.
5.6.4

Muon production and cooling

Muons are produced via tertiary production (p → π → µ) by delivering a multi-MW proton beam onto a
target. The baseline design concept in MAP assumed a 6.75 GeV H− linac with accumulator and buncher
rings to properly format the proton beam, with a final combiner system to bring multiple proton bunches
simultaneously onto the target for pion production. The proton energy was chosen in order to facilitate a
neutrino factory, but in the 5 to 15 GeV proton energy range the muon production rate is proportional to
the beam power and exhibits only a weak dependence on the beam energy, so other energies in this range
are suitable [35].
The front-end systems begin with a multi-MW target enclosed in a high-field, large-bore solenoid
magnet to enable simultaneous capture of both positive and negative species [19]. A tapered solenoid
section matches into a decay channel where the pions produced at the target decay into muons. RF
cavities capture the muons into a bunch train and then apply a time-dependent acceleration to decrease
the energy spread of the muons [36].
The bunched muons from the front end must be rapidly cooled to achieve the required emittances
for a collider before the unstable muons can decay. In the MAP scheme, an initial cooling channel [37],
capable of cooling both species of muons simultaneously, reduces the 6D phase space of the beam by a
factor of 50. The two muon species are subsequently separated [38] into parallel 6D cooling channels to
continue reducing the beam emittance to the levels required for luminosity production in a collider. This
emittance reduction for the individual species occurs in four distinct steps:
1. 6D cooling of the bunch train that is delivered from the Charge Separator;
2. a Bunch Merge stage to combine the bunch trains into a single bunch of each species [39];
3. a second 6D Cooling section to reduce the emittance of the individual bunches;
4. a Final Cooling section that trades the longitudinal emittance for improved transverse emittance of
the beam.
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Table 5.4: Parameters for a selection of proposed and operational pion and neutron production targets.
Facility

T2K
LBNF (proposed)
Mu2E (Under
Construction)
COMET Phase I
ISIS
ESS (Under
Construction)
SNS
JPARC

Average power
on target
[kW]
750
1200
8

Beam
energy
[GeV]
30
60-120
8

Repetition
rate
[Hz]
0.5
1
0.75

Target
material

Secondary
particle species

Focusing
type

Graphite
Beryllium
Aluminium

Pion
Pion
Pion

Horn
Horn
Solenoid

3
200
5000

8
0.8
3

0.4
50
15

Aluminium
Tungsten
Tungsten

Pion
Neutron
Neutron

Solenoid
None
None

1400
500–1000

1
3

60
25

Mercury
Mercury

Neutron
Neutron

None
None

In the MAP studies, the best 6D cooling performance achieved was based on the so-called rectilinear cooling channel [28] while the performance of the baseline final cooling channel [29] was limited
by the maximum achievable B-field for the solenoid magnets in the design.
A solid target might be able to handle 2 MW beam power, but evaluations of the stress and heating
must be performed. The short proton bunch length and 5 Hz operation result in a large instantaneous
power. Preliminary studies indicate target lifetime in these circumstances may be compromised and
target heating will be an issue. A liquid metal [40] or a fluidised tungsten target [41] are alternative
solutions in case a solid target cannot withstand the 2 MW or start-to-end studies indicate that the muon
survival is insufficient and higher production rates, and hence beam power, are required. Tabel 5.4 shows
the parameters of a selection of high-power target designs for current or near-future facilities.
The system of high-field solenoids with tapered fields around the target and downstream is challenging. At the target the field of a 15 T superconducting solenoid is boosted to 20 T with an inner copper
solenoid. An alternative 15 T solution has also been explored by the MAP collaboration and may have
sufficient performance [19]. The large 1.2 m aperture of the superconducting solenoid provides space
for shielding from the target debris to avoid quench and radiation damage. The magnet design, with
associated proton dump, and the radiation environment are key for overall machine performance. A
preliminary engineering study of the target magnet should be performed, including consideration of radiation arising from beam interaction with the target. Studies of stress and heat load on the target should
be performed. Alternative solutions, for example using liquid metal, should be considered to manage the
large instantaneous power.
While subsystem designs exist that indicate the required cooling performance for the target luminosity, they have not been integrated, and further optimisation is expected to yield significant performance improvements.
The accelerating cavities are key to cooling efficiently and with limited loss of muons. Large
real-estate gradients are required to ensure sufficient longitudinal acceptance so that the beam is wellcontained. The lattice is very compact to yield very tight focusing so cavities sit in significant magnetic
fields. Magnetic fields are known to compromise the available RF gradient. Two approaches were
considered in MAP: either using high-pressure hydrogen-filled cavities, or beryllium end-caps, both of
which are unconventional technology. The two approaches were each demonstrated on single test cavities
but never incorporated into a cooling cell. The accelerating cavities should be developed experimentally
so that they can be properly integrated into a cooling demonstrator. New solutions to the high gradient
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problem could also be investigated.
The baseline final cooling uses high-field solenoids to minimise the beam emittance. Pushing their
field beyond the current state of the art, around ∼30 T, would improve the collider performance and appears feasible given the rate of progress in magnet R&D. The luminosity increases roughly linearly with
the field and the high-energy systems could potentially have smaller apertures, which can simplify their
design. The current and expected availability of high-field solenoids should be examined and appropriate
magnet options should be incorporated into the muon collider design.
The overall design has to be optimised to improve the transverse emittance by a factor two and
achieve the target performance. Further improvements would facilitate the machine design in the high
energy complex. Alternative options have been proposed and need to be evaluated. In addition, the collective effects and beam-matter interactions should be explored further to validate the overall emittance
performance. Integration of the muon production subsystem designs should be performed. Optimisation
should be performed, paying particular attention to those areas that can significantly improve facility
performance.
5.6.5

High-energy complex

Cooled muons finallly traverse a sequence of accelerators. The MAP scheme envisioned an initial linac
followed by an RLA that could provide 5 GeV muons for neutrino factory applications [23]. A second
RLA would then take the beams to 63 GeV to enable an s-channel Higgs Factory option. A series of
Rapid Cycling Synchrotrons (RCS) would be used to reach to reach TeV-scale energies.
Collider designs were developed for an s-channel Higgs factory, as well as 1.5, 3.0 and 6.0 TeV
collision energies [42]. There are several notable features associated with the design of a muon collider
ring. First, the luminosity performance of a muon collider is proportional to the dipole field that is used in
the ring. Next, muon decays within the collider ring require large aperture superconducting magnets with
shielding around the beam-pipe to prevent excessive radiation load on the magnets themselves. Finally,
the use of straight sections in the ring must be minimised to prevent tightly focused beams of neutrinos
from creating radiation issues.
In the collider and accelerator rings of the high energy complex both muon beams will pass through
the same magnet apertures moving in opposite directions; single aperture magnets are sufficient.
Longitudinal beam dynamics is the key to high luminosity. Each muon beam consists of one
high-charge bunch and the accelerating cavities must be designed to have an acceptable single-bunch
beam loading. This is more demanding at high energies where shorter bunches are required to boost the
luminosity. A global lattice design for the high energy complex should be developed, including start-toend simulations of key systems, taking into account the need to move the magnets in order to mitigate
neutrino radiation. Particular attention should be paid to longitudinal collective effects such as beam
loading. Consideration should be made of RF cavity design and effective beam-loading compensation
schemes.
In the baseline scheme, acceleration to 10 TeV centre-of-mass energies requires ∼30 km of 2 T
fast-ramping normal-conducting magnets, which are interleaved with fixed-field superconducting magnets. The magnets for acceleration to high energies are a large-scale system that can have significant
impact on the cost and power consumption of the facility. Design and prototyping should be performed
for these magnets. Alternative options based on high-temperature superconductor (HTS) should be explored.
The collider ring arc magnets have to combine high dipole field, to maximise the collision rate,
and large aperture, to allow shielding in the magnet bore to protect the cold mass from the 500 W/m of
high energy electrons and positrons produced by muon beam decay. Combined function magnets are
essential to minimise the neutrino flux and the field-free gap between magnets must be minimised for
the same reason. Shielding of the collider ring magnets from muon decay products drives the aperture
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and consequently the maximum field that can be achieved. Particular attention needs to be given to
optimisation of the aperture in order to yield the best performance.
The quadrupoles of the 3 TeV final focus pose similar challenges to the ones of HL-LHC or
FCC-hh. At 10 TeV larger aperture and higher magnetic field in the aperture are required and call for
HTS. The design of the correction system to achieve the required bandwidth for the final focus system
is a key challenge to ensure that the luminosity per beam power can increase with energy. The final
focus magnets should be developed, paying attention to the needs of the detector and any beam-induced
background.
5.7

Delivery plan

The muon collider is expected to provide a sustainable long-term path toward high-energy, highluminosity lepton collisions. The goal of the study is to assess and develop the concept to a level that
allows the next ESPPU to make fully informed decisions about the role of the muon collider in the future
of particle physics. In particular, based on the study outcome and strategic decisions, a conceptual design
and demonstration programme could then be launched.
Two energy scales are currently considered: 10 TeV and 3 TeV. This should allow a better understanding of the trade-off of risk and cost compared to performance. Also, the 3 TeV option could be
the first step toward the implementation of a 10 TeV machine. The latter would require an additional
accelerator ring and a new collider ring. All of the 3 TeV option could be reused with the exception of its
4.5 km-long collider ring. The cost of the 3 TeV stage might be roughly half the cost of the full machine.
The 3 TeV stage could be implemented faster, since it is more compact and is currently assumed to use
magnets in the collider ring with fields similar to those that are developed for the HL-LHC, but with
larger aperture for the dipoles. The R&D programme will focus on the 10 TeV collider but naturally
encompass all challenges of the 3 TeV stage. Dedicated studies of the 3 TeV option will only be made
where this is required in view of the more aggressive timeline.
It is expected that with this strategy a 3 TeV stage could be realised as the next European highenergy collider project in case that a Higgs factory is realised by other means. At this moment, no
insurmountable obstacle has been identified that would prevent realising the technically limited timeline
shown in Fig. 5.3, with a start of commissioning before 2045. This is an ambitious scenario that requires
early investment, in particular into the muon-cooling technology, including the solenoids and RF, and
into the fast-ramping magnet technology. A significant further ramp-up of effort is required for the full
range of technologies after the next ESPPU.
In the following, two R&D scenarios are described: The aspirational programme, which allows
the collaboration to reach its ambition by the next ESPPU; and the minimal programme, which contains
a sub-set of the R&D activities. Both programmes require more resources than are currently committed.
5.7.1

Main deliverables

Three main deliverables are foreseen:
• a project evaluation report that assesses the muon collider potential as input to the next ESPPU;
• an R&D plan that describes a path towards the collider;
• an interim report by the end of 2023 that documents progress and allows the wider community to
update their view of the concept and to give feedback to the collaboration.
The associated timeline is shown in Figs. 5.4, 5.5, and 5.6. The availability of the Interim Report
will coincide with the expected time when the strategy process in the US will arrive at its conclusion.
The timeline is made under the assumption that the decision making bodies want to maintain
the momentum and the option of a fast muon collider implementation by supporting efforts during the
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2022

2023

2024

US P5

Muon collider pre-CDR study
Baseline concept development
Documentation

2025

2026

2027

2028

2029

2030

2031

ESPPU

Initial baseline defined
Interim report

Baseline evaluation

Baseline assessed and R&D directions identified
Final pre-design report

Documentation

CDR study

Conceptual design development

Test programme development

Exploratory studies/scope assessment
Initial concept development
R&D proposal report, level depends on funding

Documentation
Final concept development

CDR R&D programme implementation
CDR R&D

Fig. 5.4: Overall timeline for the R&D programme.
strategy and decision making process in 2026 and 2027, beyond the resource-loaded schedule presented
below. This includes limited cost efforts such as the construction of a prototype cooling cell module
and the legal procedures to prepare the demonstrator construction. An important ramp-up of resources
could occur in 2028 following the strategy process and the subsequent decisions and would include the
construction of the demonstrator.
5.7.1.1

Project evaluation report

The project evaluation report will contain an assessment of whether the 10 TeV muon collider is a promising option and identify the required compromises to realise a 3 TeV option by 2045. In particular the
questions below would be addressed.
• What is a realistic luminosity target?
• What are the background conditions in the detector?
• Can one consider implementing such a collider at CERN or other sites, and can it have one or two
detectors?
• What are the key performance specifications of the components and what is the maturity of the
technologies?
• What are the cost drivers and what is the cost scale of such a collider?
• What are the power drivers and what is the power consumption scale of the collider?
• What are the key risks of the project?
5.7.1.2

R&D plan

The R&D plan will describe the R&D path toward the collider, in particular during the CDR phase, and
will comprise the elements below.
• An integrated concept of a muon cooling cell that will allow construction and testing of this key
novel component.
• A concept of the facility to provide the muon beam to test the cells.
• An evaluation of whether this facility can be installed at CERN or another site.
• A description of other R&D efforts required during the CDR phase including other demonstrators.
This R&D plan will allow the community to understand the technically limited timeline for the muon
collider development after the next ESPPU.
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2022

2023

2024

2025

2026

US P5

2027

2028

2029

2030

2031

ESPPU

Fast-ramping magnet system
Power converter design

Procurement and test of capacitors
Normal magnet concept
Material characterisation
Superconducting magnet concept
Superconducting cable tests

Muon cooling RF cavities

Concept ready

Muon cooling cavity concept

Conceptual design of first test cavity
Procurement and construction
RF test stand construction (CEA example)
Cavity tests
Facility upgrades and further cavities

Highest-field final cooling solenoid

Contribution to the feasibility assessment

Feasibility study

Contribution to the R&D programme proposal

Model design
Construction and test
Higher field concepts and testing

6D solenoid design

Definition of realistic target performances
Design of module solenoid model
Procurement, construction, test

Solenoid model tested

Module solenoid construction and test

Fig. 5.5: Timeline for the technology R&D part of the programme. The solenoid model testing aims to
develop the technology and will be followed by a programme to develop full performance models. The
6D solenoid models and the RF cavity tests provide input to the design choice for the prototype module.

2022

2023

2024

2025

2026

US P5

Test facility complex

Initial exploration and site scoping
Design site
Review of options

2027

2028

2029

2030

2031

ESPPU

Scope defined (for interim report)
Facility concept
Assessment of facility options

Final concept development
Site prepararion / legal procedures
Construction
Commissioning/beam tests

Test module development

Exploration

Identification of challenges, technology choices, design strategy (for interim report)

Conceptual design
Technical design
Construction/test
Improved design
Production

Fig. 5.6: Timeline for the demonstrator R&D. The long-lead-time procurement of prototype module
components would start in 2026, while the technical design continues, aiming at a prototype module to
be ready by end of 2028. Within the framework of the demonstrator design an infrastructure to test the
module with power will be developed.
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5.7.1.3

Interim report

The Interim Report at the end of 2023 will allow the community to gauge the progress of the concept
well in advance of the next ESPPU. It will also provide an opportunity for additional feedback to the
collaboration.
5.7.2

Scope of the aspirational scenario

The aspirational scenario contains theoretical studies of the accelerator design and the technologies in
order to define key functional specifications of the collider complex and components that allow achievement of the performance goals and that are realistic targets for the technology developments. This effort
will be supported by a limited experimental programme to improve the reliability of the estimates:
• component tests for the unique fast-ramping magnet system and its powering, to demonstrate sufficient muon energy reach with appropriate cost and power efficiency;
• construction of models for the superconducting solenoids of the muon cooling complex;
• construction of a test stand to measure the performance of the normal conducting muon cooling
cavities in high field;
• test of components for the mechanical neutrino flux mitigation system and its alignment;
• tests of materials for the target of the muon production complex.
In this scenario a further R&D programme will be prepared, which will cover the development of
individual components but also integrated demonstrations. In particular, the following would be included
in the R&D plan:
• a conceptual design of one muon cooling cell module;
• a conceptual design of a demonstrator facility that allows testing of the muon-cooling technology
with beam;
• a concept to demonstrate the target of the muon production complex.
The list of work packages of the aspirational scenario is presented below. Labels in brackets indicate for
each activity if it is only in the aspirational (ASP) or also in the minimal programme (MIN).
MC.SITE
Site considerations and layout
The goal is to assess whether one can consider implementing a muon collider at CERN or another site.
A key consideration is the decay of the muons in the collider ring that produces a dense flux of neutrinos,
which might limit the choice of site. The goal is to develop a mitigation method that reduces the impact
of the neutrino flux to the public, if possible to the same level as the LHC.
• Verifying requirements and models of the impact of the neutrino flux. (MIN)
• Assessing whether the mechanical system to mitigate the neutrino flux from the arcs can fulfil legal
requirements and the above goal. (MIN)
• Verifying that the system would not compromise the beam operation. (MIN)
• Defining the strategy to mitigate the neutrino flux from the experimental insertions. (MIN)
• Developing a tool to identify the surface areas that would show neutrino radiation based on the
lattice design. (MIN)
• Identifying a potential orientation of the collider ring considering neutrino flux and geology. Estimating the civil engineering cost scale. (MIN)
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MC.NF
Neutrino flux mitigation system
The design of the proposed mechanical neutrino flux mitigation system will be assessed to ensure its
performance. In particular:
• Developing a concept of the mechanical flux mitigation system and of the alignment system required to control it. This includes high-accuracy, large stroke movers, alignment of the tunnel
reference system to the surface and mechanical deformations and misalignments of the beam line
components due to the movers. (ASP)
As part of the programme development, appropriate discussion is necessary with ring designers and
experts on the technology systems to understand requirements and tolerances of the system.
MC.MDI
Machine–detector interface
Muons decaying close to the detector and beam-beam effects can create background in the detector. This
will be addressed by:
• Further developing the simulation tools to predict the background in the detector. (MIN)
• Further developing the masking system to mitigate the background in the detector. (MIN)
• Developing a tool to study the beam-beam background. (MIN)
• Developing the interaction region lattice considering the impact on background. (MIN)
This effort relies on a strong support from the physics and detector community, in addition to close
collaboration with collider ring designers.
MC.ACC
Accelerator design
The goal is to develop concepts of the accelerator systems of the complex and to provide key functional
component specifications and beam studies supporting realistic performance targets. Key expected results are:
• A lattice for the experimental insertion and arcs of the collider ring addressing the key high-energy
challenges (MIN):
• Maintaining the very short bunch length, which decreases with energy.
• Achieving the very small beta-function, which decreases with energy.
• Mitigating the beam loss in the magnets due to muon decay.
• A lattice for the arcs of the pulsed synchrotrons that accelerate the muon beam to full energy.
(MIN)
• An improved concept for the final muon cooling system, which failed to achieve the emittance
target by a factor two in the MAP study. (MIN)
• An improved and chained concept for the cooling systems before the final cooling, which achieve
the largest emittance reduction factor. (MIN)
• Exploration of alternatives for the final muon cooling. (ASP)
• Consideration of the engineering aspects of the muon cooling module design and its impact on
beam dynamics. (ASP)
• Assessment of the limitations arising from collective effects along the whole complex. (MIN)
• A concept for the system of linacs that provide the initial acceleration after the muon cooling.
(ASP)
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• A concept for the key systems of the proton complex, and in particular the systems that combine
the bunches from the proton beam pulses into single, high-charge bunches. (ASP)
• Exploration of alternative concepts for muon and proton acceleration and the collider ring, in
particular using FFAs. (ASP)
The accelerator design will require communication with most of the other areas of the facility, to ensure
realistic hardware parameters and proper interfaces with the components of the muon source.
MC.HFM
High-field magnet technologies
The goal is to develop realistic targets for the high-field magnet specifications and to develop an R&D
programme to demonstrate them, where they are beyond the state of the art. The emphasis is on high-field
solenoids in the muon production and cooling complex since they are unique for colliders. In particular:
• Assessment of realistic target parameters for the superconducting collider ring magnets. This
contains theoretical studies that translate the progress of the High-field Magnet programme into
the specific case of the muon collider.
• Assessment of realistic target parameters for the superconducting final muon cooling solenoids,
aiming well beyond 30 T and ideally for 50 T. The solenoids have small apertures and the luminosity will be roughly proportional to their field. This includes theoretical studies using input from
the High-Field Magnet programme and other developments.
• Assessment of realistic target parameters for the 6D muon cooling solenoids, which form the main
part of the system. The goal is to use HTS solenoids instead of Nb3 Sn technology for field strength
of 20 to 25 T, well above the level in the MAP study. This may allow a shorter system and improve
both the muon survival rate and the emittance. (MIN)
• Assessment of realistic target parameters for the solenoid system around the target in order to understand the strong constraints arising from the large aperture and the high-radiation environment.
Higher field corresponds to a higher capture rate of muons. (MIN)
• Testing and characterisation of cables and potentially the design and construction of models for
the target solenoid at lower fields (around 30 T) to improve the understanding of the technology
and to prepare the development of prototypes. (MIN)
• Testing and characterisation of cables and potentially the construction of models for the 6D
solenoid. The closer packing, larger aperture but lower field places different demands on the
technology than for the final solenoids. (ASP)
• Design of the solenoid for the test module in MC.MOD. This might use less ambitious specifications and technologies than the 6D cooling solenoid models. (ASP)
• Conceptual design of the target solenoid. (ASP)
MC.FR
Fast-ramping magnet technologies
The goal is to develop realistic targets for the functional specifications of the fast-ramping magnet systems including their powering. These systems form the longest technical system of the collider and are
critical for the cost and power consumption. The large stored energy in the magnets and the large power
flow during the ramp requires the development of efficient and cost-effective solutions. Particular efforts
are required in the following areas.
• A concept for the power converters and the power distribution system focusing on cost and power
recovery efficiency. (MIN)
• A concept for a normal-conducting fast-ramping magnet. (MIN)
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• Characterisation of the magnet material to understand the linearity of the magnetic field during the
ramp and the maximum practical field. (MIN)
• A concept for an alternative fast-ramping magnet using superconducting cables. This can be superferric or with air coils to reach higher magnetic fields and shorten the length of the system but
demanding larger stored energy and power flow. (ASP)
• Testing of superconducting cables to assess if the required high ramp speeds can be obtained.
(ASP)
These efforts have to be tightly integrated with the development of the RF systems for the high-energy
acceleration, as both need to be synchronised, and with the beam studies of the accelerator ring.
MC.RF
Radio frequency technologies
The goal is to develop realistic targets for the functional specifications of the normal-conducting RF
system in the muon cooling complex and the superconducting RF system in the high-energy complex.
The muon cooling RF is unique as it has to operate in a very high magnetic field. The high-energy RF
has to address exceptionally high transient beam loading.
• A concept for the normal-conducting accelerating cavities of the muon cooling complex, in particular choices for the frequencies and shapes along the cooling chain. These have to balance beam
loading effects and RF power requirements. Initially, they would be based on the two cavities that
have been tested in the past. (MIN)
• A concept for the longitudinal beam dynamics and the RF systems in the high-energy muon beam
acceleration complex, which uses superconducting cavities. The very high bunch charge and short
bunch length require mitigation of single bunch beamloading effects. The RF has to be synchronised with the fast-ramping magnet system with due consideration of the lattice limitations. The
study will link to measurements of the achievable gradients in superconducting cavities within the
RF R&D Programme and world-wide. (MIN)
• Design and construction of a test stand that allows measurement of the gradient and breakdown
rate of the muon cooling cavities in a high magnetic field. This test stand is instrumental to make
technology choices and to develop the cavity design. The cost and specification of the test stand
depends depends on the availability of existing equipment. Two different examples have been
assessed during the roadmap process, with 3 T and 7 T field strength respectively. Only the much
cheaper 3 T option is included in the resource estimate. Currently two fundamentally different
cavity technologies exist, one filled with high-pressure hydrogen the other using beryllium. Copper
structures at 50 to 70 K could also be considered. However, it is currently not possible to predict the
performance of different technologies theoretically and the need to operate them in high magnetic
field adds to the uncertainty. Measurements are therefore mandatory. (ASP)
• The cavity design for the test module in MC.MOD. (ASP)
• A powering system concept for the muon cooling and acceleration system. In particular, the
muon cooling requires short, high-peak-power pulses, similar to the CLIC drive beam. The highefficiency klystron development at CERN will be important. A high-power klystron will have to
be developed for an upgrade of the RF test stand and the module tests.(ASP)
For the studied examples, the construction of the test stand could start early in 2024, when the required
klystrons become available, for operations from mid-2025 and first test results shortly before the ESPPU.
MC.TAR
Target facility and technologies
Significant proton beam power is required in the target of the muon production complex. The current estimate is 2 MW, but the specification may change once the muon survival rate can be estimated
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more precisely based on the accelerator chain design. A liquid mercury target has been demonstrated in
MERIT. For safety reasons a solid graphite target would be preferred, which appears possible at 2 MW.
Targets using liquid metal other than mercury, or fluidised powder, can also be considered and would
provide some margin in muon production.
• Assessment of feasibility of the target, specifically (MIN):
• estimation of heat load and radiation in magnets and design of shielding;
• a preliminary study of the target area design;
• estimation of the shock wave and pion yield.
• Development of a target concept (ASP):
• optimisation of a graphite target for yield;
• consideration of non-solid targets such as power jet or liquid metal;
• conceptual design of the critical target cooling system.
• Design of the target including (ASP):
• essential engineering aspects of the target including remote handling;
• a concept for demonstration of target power capability;
• an engineering design of target.
• The experimental programme (ASP):
• verification of the impact of radiation (building upon the HFM programme);
• measurements of the impact of shocks on the material in HiRadMat and similar facilities.
(ASP)
• The development of a programme to demonstrate target performance in the CDR phase and beyond. This could use infrastructures at CERN or ESS. (ASP)
The available proton beam will impact the target system design, while the field profile directly influences
the eventual pion and muon beam distributions and the longitudinal capture system.
MC.MOD
Muon cooling cell module technology design
The muon cooling technology is unique and requires very tight integration of high-field solenoids and
their cooling system with the RF cavities and their powering. Compactness is instrumental in achieving
necessary emittance and high muon survival rates. The cooling cell will thus be the heart of the demonstration programme. A conceptual design of the cell will allow identification of challenges resulting
from integration of subcomponents and is instrumental to prepare a timely start of the demonstration
programme after the next ESPPU.
• Assessment of technological challenges of 6D cooling cell. (MIN)
• Conceptual design of technical systems for 6D cooling cell (ASP):
•
•
•
•
•
•

mechanical engineering;
adaptation of RF design;
adaptation of magnet design;
cryogenics design;
vacuum design;
beam instrumentation.

• Integrated conceptual design of the 6D cooling cell. (ASP)
This package is intimately linked to the HFM and RF R&D programmes, which provide the conceptual
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design of the key components and to MC.ACC, which provides the accelerator physics design of the
cell.
MC.DEM
Muon cooling demonstrator
The muon cooling technology will need to be tested with all systems powered and ultimately with beam.
This requires a facility that can produce a muon beam and measure its properties before and after the
cooling cells. This facility will be the core of the demonstration programme during the CDR phase. A
conceptual design will enable accurate estimation of the cost and complexity of this demonstrator facility
and allow its timely implementation.
• Definition of the scope of the cooling demonstrator facility. The goal is to demonstrate significant
6D cooling of the muon beam and to show the ability to reliably predict the equilibrium emittance.
(MIN)
• Identification of at least one potential suitable site. (MIN)
• A conceptual design for the demonstrator facility (ASP), including
• transfer of the proton beam from the existing complex;
• the pion-production target;
• the capture and transport system;
• the beam preparation system;
• the upstream beam diagnostics system;
• the cooling system;
• the final beam diagnostics system.
• A concept for a facility to test single modules with proton beam will be developed and sites explored. This could be either integrated with the demonstrator facility or be independent. (ASP)
Currently rough dimensions of the facility have been identified and two sites at CERN are being explored
that can use proton beam from the proton synchrotron (PS).
MC.INT
Integration
The integration package coordinates the different efforts and defines the collider baseline and the alternatives that will be maintained.
• The fundamental parameters of the concept. (MIN)
• The layout and site considerations in collaboration with the work package MC.SITE. (MIN)
• The optimisation of the concept. (MIN)
• The cost scale of the key components and the civil engineering. (MIN)
• Alternative approaches to the muon collider will also be considered. In particular the LEMMA
scheme could use much smaller beam currents than the proton-driven baseline. However, solutions
to some fundamental limitations would need to be developed. (MIN)
5.7.3

Scope of the minimal scenario

The minimal scenario addresses selected key challenges and design drivers of the muon collider. It
comprises a subset of the aspirational scenario that it is important to address at the earliest stage, and
which will allow an efficient ramp-up of the subsequent effort. The definition of the minimal scenario
has been made, considering the following factors for each R&D item.
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• What is the risk of the challenge and the level of resources required to address it? For example the
neutrino flux and the machine detector interface can fundamentally limit the energy and physics
reach.
• Is the R&D required early to provide specifications for other parts of the collider? For example
the accelerator chain from the muon production to the collision point defines the number of muons
that have to be produced and hence the required proton beam.
• Is R&D performed outside of the collaboration that will advance the maturity of the technology
and inform the community of likely performance? This is for example the case for high-field
dipoles, which are developed in the magnet programme.
• Based on existing expertise, can one hope to address the uncovered challenges rapidly if demanded
by the European Strategy and if resources become available later? For example one can expect to
be able to design the proton complex more rapidly than the muon cooling complex.
In particular the following R&D is not covered by the minimal scenario.
• No conceptual design will be developed for the system to move the beam line in order to mitigate
the neutrino flux and of the associated alignment system.
• The alternative design of the fast-ramping magnet system that uses superconducting cables would
not be studied.
• The conceptual design of several collider systems would not be covered, in particular
• the linac system that accelerates the muon beam after the muon cooling system into the
accelerating rings;
• the target complex;
• the proton complex;
• alternative designs for the final cooling system;
• the high-energy FFA as an alternative to the pulsed synchrotrons;
• alternatives to the collider ring design.
• No studies would be carried out to consider the engineering of the muon cooling cells of the
collider.
• No test stand would be constructed to develop the muon cooling accelerating cavities.
• No conceptual design of a muon cooling cell for the test programme would be developed.
• No conceptual design of a muon cooling demonstrator facility would be developed.
• No concept of the power sources for the muon cooling and high-energy acceleration would be
developed.
• No design and construction of models to foster the muon cooling solenoid technology would be
performed. Only a very limited theoretical effort would be maintained to explore realistic performance specifications.
The minimal scenario will make key design decisions possible but important technology choices
will remain. For example, the choice of RF technology for the muon cooling complex requires experimental input that could not be obtained. The programme can provide realistic targets for key component
performance specifications but will rely almost completely on experimental programmes outside of the
study that have a different focus. An important example is the solenoid development, which can profit
from the HFM R&D programme, but where the latter is focused on dipoles that have somewhat different
requirements than solenoids. The minimal scenario will provide beam studies that provide evidence for
the performance of key parts of the collider system, but with no start-to-end study. The cost scale will
remain approximate.
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Fig. 5.7: Muon resource requirement profile in the aspirational programme.

5.7.4

Intermediate scenario

Between the aspirational and minimal scenario, an intermediate scenario would include with highest
priority the design of the cooling module and the experimental programme. In particular the RF test stand
and cavity development and the solenoid development would minimise delays to the R&D programme
after the next ESPPU. This work would also support the choice of technologies and the assessment of
realistic goals for the solenoids and the cavities.
5.7.5

Resource estimate

The estimated resources for the two example scenarios are given in Table 5.5 and the resource time
profile is shown in Fig. 5.7.
The minimal programme would extend over the years 2022–2025, since the theoretical study
should be documented in the reports. The intermediate and aspirational scenarios would extend into
2026, since updates of experimental results and designs could still be considered during the strategy
process. Only activities towards the three stated main deliverables are accounted for. As a consequence,
the resources are reduced toward the end of the period. In practice, it will be necessary to preserve the
effort at a constant or increasing level to maintain the momentum into the CDR phase.
5.8
5.8.1

Facilities, demonstrators and infrastructure
Demonstrator requirements

Demonstrations are required both for the muon source and the high energy complex. The compact nature
of the muon cooling system, high gradients and relatively high-field solenoids present some unique challenges that require demonstration. The high-power target also has a number of challenges that should
be evaluated using irradiation facilities or single impact beam tests. The issues in the high energy complex arise from the muon lifetime. Fast acceleration systems and appropriate handling of decay products
result in unique challenges for the equipment.
The following new facilities are required and will be developed or constructed as part of the pro172
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Table 5.5: The resource requirements for the two scenarios. The personnel estimate is given in full-time
equivalent years and the material in kCHF. It should be noted that the personnel contains a significant
number of PhD students. Material budgets do not include budget for travel, personal IT equipment and
similar costs. Colours are included for comparison with the resource profile shown in Fig. 5.7.
Label

Begin

End

Description

MC.SITE
MC.NF

2021
2022

2025
2026

MC.MDI

2021

2025

MC.ACC.CR
MC.ACC.HE

2022
2022

2025
2025

MC.ACC.MC

2021

2025

MC.ACC.P
MC.ACC.COLL

2022
2022

2026
2025

MC.ACC.ALT

2022

2025

MC.HFM.HE
MC.HFM.SOL

2022
2022

2025
2026

MC.FR

2021

2026

MC.RF.HE

2021

2026

MC.RF.MC
MC.RF.TS

2022
2024

2026
2026

MC.MOD

2022

2026

MC.DEM

2022

2026

MC.TAR
MC.INT

2022
2022

2026
2026

Site and layout
Neutrino flux mitigation system
Machine-detector
interface
Collider ring
High-energy complex
Muon cooling systems
Proton complex
Collective effects
across complex
High-energy alternatives
High-field magnets
High-field
solenoids
Fast-ramping magnet system
High energy complex RF
Muon cooling RF
RF test stand + test
cavities
Muon cooling test
module
Cooling
demonstrator design
Target system
Coordination and
integration
Sum
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Fig. 5.8: Existing and proposed muon sources as a function of muon rate and muon energy. Diagonal
lines show contours of equal beam power. Where available, muon rate data is taken near to the target.
For muon collider and nuSTORM, multiple values are shown corresponding to different design options
and regions of the facility.

gramme:
• a demonstration of fast-ramping magnet and power converter systems;
• a demonstration of muon cooling module solenoids;
• a demonstration of high-gradient normal-conducting muon cooling cavities operating in a high
magnetic field; and
• an integrated demonstration of the muon cooling module as an engineering prototype, as an intensity demonstrator with protons, and as a cooling demonstrator with muons.
The following existing facilities are essential for the successful execution of the programme:
• facilities to demonstrate radiation and shock resistance of materials such as targets and superconducting cables;
• facilities to demonstrate high gradient superconducting RF cavities;
• facilities to demonstrate high-field dipoles.
Further details are given below.
5.8.2

Ionisation cooling demonstrator and related facilities

Ionisation cooling is a novel technology and there are a number of tests which are required before the
scheme discussed in Section 5.5 can be realised. In particular, MICE only demonstrated transverse cooling without re-acceleration and operated at relatively high emittance. Further tests must be performed
to demonstrate the 6D cooling principle at low emittance and including re-acceleration through several
cooling cells.
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Fig. 5.9: Schematic diagram of a possible implementation of the muon cooling demonstrator. A pionproduction target is followed by a collimation and phase rotation section where a low emittance muon
beam is created. Instrumentation upstream and downstream of the cooling region is used to determine
muon beam properties before and after a number of ionisation cooling cryostats, each containing a series
of solenoids and RF cavities.

1. An RF test stand is required to test normal conducting RF cavity operation in the strong magnetic
fields required by the cooling lattice.
2. Superconducting magnet fabrication and testing facilities are required to develop and test superconducting cables and solenoids operating at the highest fields and in challenging configurations.
3. A cooling cell prototype is required to test integration of the individual components.
4. Beam tests at low intensity using muons are required to test the beam physics of muons passing
through several cooling cells.
5. Beam tests at high intensity using protons may be required to study potential intensity effects.
While the construction of an ionisation cooling demonstrator is not foreseen in the next five years, design
of such a facility and necessary preparatory activities will need to begin so that the eventual muon collider
can be delivered by 2045.
5.8.2.1

Ionisation cooling demonstrator

A test facility with beam is required to demonstrate the ability of the muon collider to deliver the requisite
luminosity. Achieving high luminosity rests on the solution of two critical issues; the ability to create
a high-flux muon beam from pions created at the target, and the ability to efficiently cool the beam in
the six phase-space dimensions. This technology represents the single most novel system of the muon
collider and requires unique customisation of key accelerator technologies. A cooling demonstrator may
be able to contribute to a cutting-edge physics programme and this possibility should be exploited [43].
The construction and operation of the cooling demonstrator that can explore the full potential of
relevant accelerator technologies will be required. Initial explorations are ongoing at CERN to identify
a site the demonstrator could be situated at any laboratory where access to a suitable proton source with
high instantaneous beam power could be provided. At CERN, preliminary studies indicate that construction of a junction cavern to the existing proton complex may be required in the next long shutdown in
order to meet the timeline of the muon collider.
In addition to site studies, early design studies have been made for the demonstrator. The rectilinear 6D cooling lattices developed as part of the MAP studies have been identified as a good candidate for
cooling experiments [28]. These lattices will enable demonstration of cooling with the low β ∗ required
to get good equilibrium emittance. The rectilinear B5 and B8 lattices have received particular attention.
Both lattices yield an excellent cooling performance; the B8 lattice will deliver cooling at the lowest lon175
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gitudinal emittance, but the challenges in the magnet system may make this lattice more appropriate for
offline prototyping with beam tests possible at a later stage in the programme. The B5 lattice would cool
to slightly higher emittances, but would still enable a full programme of study of beam physics issues
including performance as well as addressing practical issues such as the commissioning of such a novel
system.
The RF systems for the demonstrator are particularly challenging. The B5 lattice was designed
with RF cavities operating at 650 MHz. However no suitable klystron exists at such a frequency.
Klystrons operating at 704 MHz are available, used for example by ESS, but the peak power available is
only 2 MW. The most suitable existing klystron would be at 1 GHz, with peak power output of 20 MW.
Effort is required to understand whether such a frequency would be suitable for the cooling system; the
bunch length would need to be very short, with impact on RF bucket size and longitudinal emittance.
The transverse aperture of such RF cavities will be relatively small, and this may impinge on the physical
acceptance of the lattice.
In order to realise the cooling demonstrator, an appropriate pion and muon source must be identified. Most sources have relatively long pulses, whereas the cooling demonstrator requires extremely
short pulses so that the number of muons in each RF bucket is sufficient to yield an appropriate signal for
the beam instrumentation. Even so, in order to meet the initial emittance requirements of the muon cooling system very low emittance muon beams are required, which can only be delivered using a collimation
system to yield the appropriate transverse emittance and a phase rotation system to yield the appropriate longitudinal emittance. Event rates between 105 and 107 muons per pulse have been estimated for
a source based on the CERN PS. The actual event rate depends on the configuration of the target and
collimation system. Such a low event rate may be challenging for conventional beam instrumentation,
and a dedicated study is required to understand potential solutions.
The possibility to share a pion source with another high energy physics facility has been explored.
Particular interest has been expressed by the community surrounding the proposed nuSTORM facility.
nuSTORM requires a high momentum pion beam, with energy in the range 1 to 6 GeV. Studies to investigate whether a beam could be shared with nuSTORM are inconclusive. During nuSTORM operations,
the target horn system would be tuned for high energy pions and the rate at low energy would be compromised. The possibility to develop a momentum selection chicane that could capture both high and
low momentum pions simultaneously has been investigated. Dedicated study would be required to understand the feasibility of combined operations. Even if this were not possible, appropriate sharing of
beam time would enable the two facilities to operate using the same target.
The benefit of sharing a facility is significant. Successful operation of nuSTORM would demonstrate the highest power muon beam ever produced, albeit two orders of magnitude below the muon
power in the front end of a muon collider. nuSTORM itself would yield a high impact physics programme comprising cross scattering measurements enabling full realisation of the capabilities of the
international neutrino oscillation programme and beyond-the-standard-model physics searches.
5.8.2.2

Prototype cooling system

Many of the challenges are associated with integration issues of the magnets, absorbers and RF cavities.
For example, operation of normal conducting cavities near to superconducting magnets may compromise the cryogenic performance of the magnet. As discussed elsewhere, operation of RF cavities in
strong magnetic fields may lead to a lower breakdown threshold for the RF field gradient. Installation of
absorbers, particularly using liquid hydrogen, may be challenging in such compact assemblies. In order
to understand and mitigate the associated risks, an offline prototype cooling system will be required.
Such a system will require an assembly and testing area, with access to RF power and support services.
This could be integrated with the demonstrator facility, as it will need an area for staging and offline
testing of equipment prior to installation on the beamline.
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5.8.2.3

Intensity studies of ionisation cooling

The possibility to perform intensity studies with a muon beam are limited owing to the challenges with
collecting a high-brightness muon beam in the absence of the full muon collider capture system. However, there are a number of technical issues that may arise in the presence of high beam currents, for
example heating of absorbers, beam loading of RF cavities and space-charge effects in the vicinity of
beam intersecting devices. In the first instance such effects should be studied using simulation tools.
If such studies reveal potential technical issues, beam studies in the presence of a high intensity source
will be necessary, for example using protons. In order to achieve this, a suitable beam will be required
having an appropriate momentum. Protons lose more energy when passing through material than muons
having the same momentum, so appropriate scaling will be required for proton momentum or absorber
thickness.
5.8.3

Ionisation cooling RF development

In addition to the cooling demonstrator, a dedicated programme of component development will be
required. This programme will run in parallel to, and inform development of, the demonstrator facility
itself. The cooling systems require normal-conducting RF cavities that can operate with high gradient in
strong magnetic fields without breakdown. The likelihood of RF breakdown can only be estimated from
empirical observations relating the frequency and field gradient and further informed by cavity materials,
surface preparation and environmental factors such as external magnetic fields. No satisfactory theory
exists to predict the phenomenon.
Considerable effort was made by MAP to develop high-gradient RF cavities. Two test cavities
have been developed that can exceed the required performance. The first cavity was filled with gas at
very high pressure [26]. Electrons originating from RF breakdown lose significant energy in the gas, so
that it acts as an insulator. Muons, on the other hand, lose relatively little energy in the gas compared
to the absorbers already present in the cooling channel. By using a gas comprising low atomic number
material, such as hydrogen, the gas can in some circumstances even contribute to the ionisation cooling.
The second cavity used beryllium walls [27]. Beryllium is both hard and low-density, so that it absorbs
relatively little energy from electron beamlets that develop during breakdown and the damage is relatively
weaker.
Alternative concepts may yield even higher gradients. Operation of normal-conducting RF cavities
at liquid nitrogen temperature has been demonstrated to reduce multipacting. Additional benefits may
include reduced power requirements and reduced cooling requirements for the superconducting magnets,
which are situated close to the RF cavities. Use of a shorter RF pulse may enable beam acceleration before the breakdown can fully develop. The muon pulse is less than 100 ns long, which is short compared
to the RF pulses used during previous cavity tests. Operation of copper cavities at low temperatures has
also been shown to enable increased field gradient.
In order to test these concepts and others, a dedicated test facility is required. An RF source having
high peak power at the appropriate frequency and a large aperture solenoid that can house the RF cavity
will be needed. No such facility exists at present.
5.8.4

Cooling magnet tests

Development of a more effective 6D cooling system may yield improved performance. The longitudinal
and transverse emittance delivered is limited by the available magnets. An improved cooling system
would yield lower longitudinal and transverse emittances, resulting in a shorter final cooling system and
potentially less longitudinal emittance growth. Overall the system performance and luminosity would
improve.
In order to improve performance high field magnets are required with opposing-polarity coils very
close together. The possibility to implement high-field magnets (including those based on HTS) will be
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investigated, with appropriate design studies leading to the construction of high-field solenoid magnets
having fields in the range 20 to 25 T. Techniques for integration with RF cavities will be studied and
tests of operation in the presence of RF cavities will be performed.
Very high field magnets are required for the final cooling system. In this system, the ultimate
transverse emittance is reached using focusing in the highest-field magnets As a first step, a 30 T magnet,
corresponding to the MAP baseline, would be designed and constructed. Feasibility studies towards a
50 T magnet would also be desirable, which may include testing of cables in high field magnets. These
very demanding magnets are envisaged to be developed separately to the cooling demonstrator. Eventually they could be tested in beam if it was felt to be a valuable addition to the programme.
In order to support this magnet R&D, appropriate facilities will be required. Testing of cables
requires a suitable test area having access to services such as cryogenics and power supplies along with
access to high field magnets. Magnet fabrication will also require these facilities in addition to access to
appropriate winding capabilities.
5.8.5

Acceleration RCS magnets

Acceleration within the muon lifetime is rather demanding. The baseline calls for magnets that can cycle
through several T on a time scale of a few ms. The exact specification will be defined during the design
work, but it is clear that a resonant circuit will be required to power the magnets and work on a prototype
is anticipated [42, 44]. Studies will be made to examine the available capacitors and performance under
various loads. The cost and sustainability of RCS magnets is a concern, due to resistive power loss in the
conductor and magnetisation loss in the magnet cores. In order to study the effect of eddy currents in the
magnets, prototyping of novel very thinly laminated cores will be performed.
Superconducting RCS magnets are challenging to realise owing to heating arising from energy
dissipation in the conductor during cycling [45]. This heating can lead to demands on the cryogenic
systems that outweigh the benefits over normal-conducting magnets. Recent prototypes have been developed using HTS that can operate at higher temperatures, and in configurations leading to lower AC
losses, yielding improved performance. This is a promising research direction that will be developed as
part of the study. In order to continue this research, magnet tests with rapid pulsed power supplies and
cryogenic infrastructure will be required.
5.8.6

Effects of radiation on material

The high beam power incident on the target and its surroundings is very demanding. Practical experience
from existing facilities coupled with numerical studies indicate that there will be challenges in terms of
target temperature and lifetime. Instantaneous shock load on the target will also be challenging. Tests
are foreseen to study behaviour of target material under beam in this instance. Tests are desirable both
for instantaneous shock load and target lifetime studies.
Additionally, the effect of radiation on superconducting wire is an important parameter in the target
region. Studies have been performed as part of the HL-LHC work. As the target solenoid design matures,
additional studies may be required taking into account the magnet arrangement, conductor design and
estimates of radiation levels.
In order to realise such tests, facilities having both instantaneous power and integrated protons on
target equivalent to the proton beam parameters assumed for this study are desirable. Preliminary studies
indicate that existing facilities such as HiRadMat at CERN can yield sufficient instantaneous power.
5.8.7

Superconducting RF

Development of efficient superconducting RF with large accelerating gradient is essential for the high
energy complex. Initially work will focus on cavity design; however eventually a high gradient prototype
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at 300–400 MHz frequency will be required. In order to realise such a device, appropriate superconducting cavity production and test facilities will be required including surface preparation techniques and a
capability for high power tests.
5.8.8

FFA magnets

Instead of ramping the synchrotron magnets, the use of FFA-style magnets has been considered. In FFAs
the orbit moves to regions of higher field as the energy increases, but the magnets themselves are fixed.
Vertical orbit excursion FFAs have been considered, which have a path length that does not vary with
energy. In the ultra-relativistic regime this would yield an isochronous beam. VFFAs are novel, but are
under consideration for the next generation of neutron spallation sources. Initially, scalings will be made
from magnets designed as part of the associated R&D activity [46]. If FFAs seem promising for the muon
collider, dedicated magnet fabrication and testing will eventually be required. Owing to the complicated
nature of the field, such fabrication requires challenging magnet windings which may require novel
winding facilities and dedicated tests for the specific parameters chosen for the muon collider.
5.9
5.9.1

Collaboration and organisation
The international Muon Collider Collaboration

Following the 2020 ESPPU, the international Muon Collider Collaboration (MCC) was established by
CERN. Its goal is to establish whether the investment into a full CDR and demonstrator for a muon
collider is scientifically justified. The MC Study will provide a baseline concept for a muon collider,
well-supported performance expectations and assess the associated key risks as well as the cost and
electricity consumption drivers. It will also identify an R&D path to demonstrate the feasibility of the
collider and support its performance claims. The focus of study will be a collider at 3 TeV and a collider
at ≥10 TeV.
An International Collaboration Board (ICB) oversees the MC study and channels contributions
from the participants. CERN is the initial host organisation for the MC Study. An International Advisory
Committee will be established whose mandate is to review the scientific and technical progress of the
Study typically on an annual basis and to submit recommendations to the ICB. The ICB will appoint
a MC study leader who organises and guides the study, establishes collaborations, ensures coherent
communications, coordinates the resources and organises workshops, conferences and meetings where
relevant. He or she will be appointed by the ICB and guided by its decisions, and will act under the
authority of the head of the host organisation. The term of office of the Study Leader will be three years,
renewable.
Studies on the detector and physics reach of the collider are an essential part of the study; however
they are not within the scope of the Accelerator R&D Roadmap presented here. The MCC is coordinating
and integrating these efforts.
The international MCC has representation from regions outside Europe. In particular, the collaboration is supporting closely the Snowmass process in the US.
5.9.2

Relationship to other fields

The ambitious programme of R&D necessary to deliver the muon collider has the potential to enhance
the science that can be done at other muon-beam facilities.
nuSTORM and ENUBET have the potential to offer offer world-leading precision in the measurement of neutrino cross-sections and exquisite sensitivity to sterile neutrinos and physics beyond the
standard model. nuSTORM in particular will require capture and storage of a high-power pion and
muon beam, and management of the resultant radiation near to superconducting magnets. The target and
capture system for nuSTORM and ENUBET may also provide a testing ground for the technologies re179
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quired at the muon collider and as a possible source of beams for the essential 6D cooling-demonstration
experiment.
Technologies required to deliver the muon collider are important in a number of fields.
• A multi-MW proton source is at the heart of neutron spallation facilities. Long-pulse facilities such
as ESS use linacs while short pulse machines such as SNS, JPARC and ISIS accumulate protons
either before or after acceleration. The protons are delivered to a target when neutrons are used
for material studies. In Europe ESS and ISIS are both studying options for upgrades to MW-class
short-pulse proton production.
• High power targets are of interest in a number of fields, for example neutrino physics and neutron
physics. The solenoid focusing that is the baseline for the muon collider will also be employed by
the next generation of charged lepton flavour violation experiments.
• High field solenoids required for the muon cooling systems have application in a broad range of
sciences. In particular, the high field solenoids envisaged for final stage muon cooling are of great
interest in applications such as MRI.
• Rapid-cycling synchrotrons are of interest for high-power proton users such as neutrino and neutron users. Novel fast-ramping synchrotrons can enable higher repetition rates and hence higher
beam powers.
• FFAs have been proposed as a route to high proton beam power for secondary particle sources
such as neutron spallation sources, owing to the potential for high repetition rate and lower wall
plug power compared to other facilities. An FFA is under study as a possible means to upgrade the
ISIS neutron and muon source.
• The potential to deliver high quality muon beams could enhance the capabilities of muon sources
such as those at PSI and ISIS. The use of frictional cooling to deliver ultra-cold positive and
negative muon beams is under study at PSI and may be applicable to the muon collider.
• High gradient RF is of interest to the linear collider community. Linear colliders are limited
by the achievable real-estate gradient and development here could improve performance. There
is considerable potential for collaboration with industry in the development of novel RF power
supplies.
• High-gradient normal-conducting RF cavities are used by electron sources, often near to high field
solenoids.
5.9.3

Training and human resources

Training is an essential part of the muon accelerator programme. The neutrino factory conference series
supports a regular school in essentials of accelerator and neutrino physics, with a significant component
dedicated to muon accelerators. The collaboration will continue to support similar endeavours, as well
as direct training through PhDs, internships and university-based training.
Communication and outreach is a core part of our effort, both in peer reviewed journals, conferences, workshops and the broader media in collaboration with the appropriate groups in collaboration
institutes.
The muon collider collaboration is a global one, and it is important to the project success to include
collaboration members from a wide range of backgrounds. The collaboration will continue to support
this effort.
5.10

Conclusion

The muon collider presents enormous potential for fundamental physics research at the energy frontier.
Previous studies, in particular the MAP study, have demonstrated feasibility of many critical compo180

CERN Yellow Reports: Monographs, CERN-2022-001

nents of the facility. A number of proof-of-principle experiments and component tests, such as MICE,
EMMA and the MuCool RF programme, have been carried out to practically demonstrate the underlying
technologies.
The muon collider is based on novel concepts and is not as mature as the other high-energy lepton
collider options, in particular also compared to the highest energy option CLIC. However, it promises a
unique opportunity to deliver physics reach at the energy frontier on a cost, power consumption and time
scale that might improve significantly on other energy-frontier colliders. At this stage the panel, building
on significant prior work, has not identified any showstopper in the concept.
The panel has identified a development path that can address the major challenges and deliver
a 3 TeV muon collider by 2045. The panel has identified the R&D effort that it considers essential to
address these challenges during the next five years to a level that allows estimation of the performance,
cost and power consumption with adequate certainty. Execution of this R&D is required in order to
maintain the timescale described in this document. Ongoing developments in underlying technologies
will be exploited as they arise in order to ensure the best possible performance. This R&D effort will
allow the next ESPPU to make fully informed recommendations, and will similarly benefit equivalent
strategy processes in other regions. Based on these decisions, a significant ramp-up of resources could
be made to accomplish construction by 2045 and exploit the enormous potential of the muon collider.
Bright muon beams are also the basis of neutrino physics facilities such as NuSTORM and ENUBET. These could potentially share an important part of the complex with a muon cooling demonstrator.
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6.1

Energy-recovery linacs

Executive summary

Energy Recovery is at the threshold of becoming a key means for the advancement of accelerators.
Recycling the kinetic energy of a used beam for accelerating a newly injected beam, i.e. reducing the
power consumption, utilising the high injector brightness and dumping at injection energy: these are
the key elements of a novel accelerator concept, invented half a century ago [1]. The potential of this
technique may be compared with the finest innovations of accelerator technology such as by Widerøe,
Lawrence, Veksler, Kerst, van der Meer and others during the past century. Innovations of such depth are
rare, and their impact is only approximately predictable.
The fundamental principles of energy-recovery linacs (ERLs) have now been successfully demonstrated across the globe. There can no longer be any doubt that an ERL can be built and achieve its goals.
The history of ERLs, and the present and future directions of development for particle, nuclear and applied physics, are summarised in a long write-up on “The Development of Energy Recovery Linacs” [2],
which accompanies the appearance of this roadmap. An important, preparatory milestone was an ERL
Symposium [3] held in June 2021 which, in consultation with the particle and accelerator physics communities, discussed the basis, status, impact, technology, and prospects of the field of ERLs. The technique of energy recovery in superconducting linac cavities promises a luminosity increase for physics
applications by one or more orders of magnitude at a power consumption comparable to classic lowerluminosity solutions. This is a necessary step towards the future sustainability of high-energy physics,
as interaction cross-sections fall at high energy scales. Much enhanced luminosities are similarly crucial
for opening new areas of low-energy physics such as nuclear photonics or the spectroscopy of exotic
nuclei. ERLs are also close to utilisation in several industrial and scientific applications such as photolithography, free electron lasers, inverse photon scattering and others.
The novel high-energy ERL concepts targeted at energy-frontier electron-hadron, electronpositron and electron-photon colliders, as well as other applications, require the development of highbrightness electron guns and dedicated superconducting RF (SRF) technology as prime R&D objectives.
Moreover, this needs a facility comprising all essential features simultaneously: high current, multi-pass,
optimised cavities and cryomodules, and a physics-quality beam for eventual experiments.
The ERL roadmap presented here rests upon three major, interrelated elements:
A) Current facilities, including crucial technological developments and operational experience.
These comprise S-DALINAC (TU Darmstadt, Germany), MESA (U Mainz, Germany), CBETA (U Cornell and BNL, US), cERL (KEK, Japan) and the normal-conducting, lower-frequency Recuperator facility (BINP Novosibirsk, Russia).
B) A key technology R&D program focused on high-current electron sources and high-power
SRF technology development and operation in the years ahead, including the technical target of cavity
quality factors, Q0 , approaching 1011 . Next-generation ERLs lead to the major goal of being able to
operate at 4.4 K cryogenic temperature 6 with high Q0 , also including higher-order mode damping at
This contribution should be cited as: M. Klein, A. Hutton, D. Angal-Kalinin, K. Aulenbacher, A. Bogacz, G. Hoffstaetter,
E. Jensen, W. Kaabi, D. Kayran, J. Knobloch, B. Kuske, F. Marhauser, N. Pietralla, O. Tanaka, C. Vaccarezza, N. Vinokurov,
P. Williams and F. Zimmermann, Energy Recovery Linacs, DOI: 10.23731/CYRM-2022-001.185, in: European Strategy for
Particle Physics - Accelerator R&D Roadmap, N. Mounet (ed.), CERN Yellow Reports: Monographs, CERN-2022-001,
DOI: 10.23731/CYRM-2022-001, p. 185.
© CERN, 2022. Published by CERN under the Creative Commons Attribution 4.0 license.
6
The basic 4.4 K R&D program is described by the SRF panel, while for ERLs it leads to the development and beam test
of a warm cavity-cryomodule in a decade hence. Operation at 4.4 K would allow universities to use small superconducting
accelerators for inverse Compton back-scattering, free-electron lasers (FELs), isotope production, etc. Apart from the societal
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high temperature, dual-axis cavity developments and novel means for high-current ERL diagnostics and
beam instrumentation to deal with effects such as beam break-up or RF transients.
C) New ERL facilities in preparation for reaching higher currents and electron beam energies at
minimum power consumption by the mid-twenties. These are, in Europe, bERLinPro (Berlin, Germany)
with the goal to operate a 100 mA, 1.3 GHz facility and PERLE (hosted by IJCLab Orsay, France) as the
first multi-turn, high-power, 802 MHz facility with novel physics applications. In the coming years, the
US will explore ERL operation near 10 GeV with CEBAF5 (Jefferson Lab, Newport News) and develop
a challenging 100 mA electron cooler for hadron beams at the EIC [4] (BNL, Brookhaven).
ERLs are the means to reach very high luminosity in the next-generation energy-frontier electronhadron colliders, LHeC and FCC-eh [5, 6]. An ERL-based proposal has been published [7] for the
generation of picometer-emittance-class muon beams by electron-photon collisions. Two concepts have
been published and explored as part of this roadmap process for reaching higher luminosity at high
energies: for the FCC-ee, termed CERC [8]; and for the ILC, termed ERLC [9]. A particularly interesting
prospect is to design and possibly build, in the further future, an energy-efficient, ultra-high-luminosity
ERL-based electron-positron collider at 500 GeV, termed HH500, which would enable the exploration of
the Higgs vacuum potential with a measurement of the tri-linear Higgs coupling in e+ e− .
The panel notes with much interest that the ERL technology is close to high-current and highenergy application, requiring dedicated and coordinated R&D efforts, with the stunning potential to
revolutionise particle, nuclear and applied physics, as well as key industry areas. This comes at a time
where attention to sustainability is an overarching necessity for this planet, not least big science. ERLs
are therefore primed for inclusion among the grand visions our field has been generating. Adequate
support for the development, in Europe and worldwide, will allow this potential to be realised.
6.2
6.2.1

Introduction
History

The idea of an energy-recovery linac traces back to Maury Tigner [1] in 1965. He was looking at
ways to enhance the current in a collider for high-energy physics. Accelerating two beams, colliding
them, and then dumping them is extremely inefficient. If one could recover the energy of the beams in
the same cavities in which they were accelerated, then the efficiency of the machine could be greatly
increased. The design of the final dump also becomes much simpler. Though the idea was sound, the
implementation of an efficient solution relied on the development of reliable superconducting RF (SRF)
accelerating cavities, which took place over the next decade. The first major use of SRF cavities was at
the High Energy Physics Lab at Stanford University. Researchers there installed a recirculation loop with
the capability of varying the path length so that the electrons in a second pass through the accelerating
cavities could be either accelerated or decelerated. Both options were demonstrated. This was the first
ERL with SRF cavities [10]. This type of ERL is called same-cell energy recovery. The beam was not
used for anything, and the current was pulsed, but evidence for energy recovery was clearly seen in the
RF power requirements during the beam pulse.
Other demonstrations of energy recovery with room-temperature cavities were carried out at Chalk
River [11] and Los Alamos National Lab [12]. The Los Alamos demonstration used coupled accelerating
and decelerating cavities, and it had a free-electron laser (FEL) in the beamline so the overall FEL
efficiency could, in principle, be increased, but the cavity losses and the RF transport losses led to an
overall increase in the RF power required, showing the advantage of SRF cavities being nearly lossless
for same-cell energy recovery.
During the early development of CEBAF at what is now Jefferson Lab, the ability to recirculate
beam in the newly-developed SRF cavities was tested in the Front End Test (FET) [13], where the beam
aspect, this would provide a steady demand for SRF cavities and cryomodules from industry, which would in turn benefit
colliders.
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was recirculated in a fashion similar to the HEPL experiment. The current in this case, however, could be
run continuously, and both recirculation (two accelerating passes) and an energy-recovery configuration
were demonstrated.
While all of this technology development work was taking place, several authors noted that the
ERL was a natural way to increase the overall efficiency of an FEL since the FEL usually only takes
about 1 % of the energy of the electron beam out as laser radiation and then dumps the rest. If one could
recover most of the beam power at the exit of the FEL, one could greatly enhance the overall efficiency
of the laser. The Los Alamos experiment demonstrated some of the concepts of an ERL-based FEL but
was a low-average-power, pulsed device.
This led to the development of an IR Demo project at Jefferson Lab [14], based on the same
cryomodules that had been developed for CEBAF. This was a resounding success, exceeding all of the
ambitious goals that had been established with a 35 to 48 MeV, 5 mA electron beam producing 2.1 kW
of infrared light outcoupled to users. This enabled the development of an even more ambitious goal: to
increase the power levels by a factor of ten, which was then achieved by a rebuild of the recirculation arcs
and an increase of the electron energy. This facility circulated 9 mA at up to 150 MeV, still the highest
current that has been recirculated in an SRF ERL [15]. There was a considerable element of beam optics
studies which laid the foundation for the design of later ERL facilities.
The ERLs at JLab were important demonstrations of high beam power without a large installed RF
power source. The IR Upgrade ERL operated with over 1.1 MW of beam power with only about 300 kW
of installed RF, thus demonstrating the most basic reason for building an ERL. Other devices were also
built that pushed other frontiers. Novosibirsk has built two ERLs using room-temperature cavities [16].
While the copper losses of the cavities result in low efficiency, these machines were able to recirculate
up to 30 mA of average current, still the record for recirculated current. The two ERLs are used for
far-infrared FELs in a very active user program.
A group at JAERI built an ERL that used novel cryogenic cooling at long wavelengths to produce
a very efficient ERL. They also pushed the efficiency of the FEL to record levels for an ERL [17]. The
group at KEK commissioned a high-current ERL test machine that is designed for currents up to 100 mA
and demonstrated 1 mA of beam recirculation. The photocathode gun operates at 500 kV, the highest of
any photocathode gun [18].
An ERL similar in design to the Jefferson Lab ERL, ALICE, was built at the Daresbury Lab.
It operated pulsed due to radiation and refrigeration concerns but demonstrated both THz production
and infrared FEL operation [19]. ALICE was shut down after ten years of successful operation, having
achieved its objectives.
As part of an ERL program for a light source, Cornell commissioned an injector with the highest
average current demonstrated from a photocathode injector [20]. Following this, they reused the gun,
booster and a single cryomodule as the basis for CBETA. The arcs that return the beam to the cryomodule
used a novel technique, fixed-field alternating-gradient (FFA) transport, to demonstrate the first multipass energy recovery in an SRF-based ERL [21].
6.2.2

Technology

In an ERL, a high-average-current electron beam is accelerated to relativistic energies in (typically) an
SRF continuous-wave (CW) linear accelerator. The beam is then used for its intended purpose, e.g.
providing a gain medium for a free-electron laser, synchrotron light production, a cooling source for ion
beams, or for a high-energy particle collider. The application usually creates an increase in the energy
spread or emittance of the electron beam, while the majority of the beam power remains. To recover
this power, the beam is then sent back through the accelerator again, only this time roughly 180° off the
accelerating RF phase. The beam is therefore decelerated as it goes through the linac, putting its power
back into the RF fields, and dumped with some (small) residual energy.
187

6. Energy-recovery linacs

Three major system benefits accrue from this manipulation: the required RF power (and its capital
cost and required electricity) is significantly reduced; the beam power that must be dissipated in the dump
is reduced by a large factor; and often the electron beam dump energy can be reduced below the photoneutron threshold, minimising the activation of the dump region, so the required shielding of the facility
can be reduced. The cost savings associated with incorporation of energy recovery must be balanced
against the need to provide a beam transport system to re-inject the beam to the linac for recovery. If
significant growth in the energy spread or emittance of the electron beam has occurred in the process of
utilising the beam, then this transport system can necessitate significant manipulation of the beam phase
space. While these techniques are well understood by now, any new machine requires considerable care
in the design phase to minimise operational problems.
There are additional benefits that accrue from the geometry and physics of such a machine. Taking
advantage of adiabatic damping, an ERL has the ability to supply extremely low emittances (of approximately equal value in both planes) for the production of synchrotron light with high peak and average
brightness, or for electron beam cooling. Additionally, the ERL has the advantage of being able to optimise beta functions independently without exceeding the dynamic aperture limitations that rings present.
Finally, the ability of the ERL to operate at low charges with small longitudinal emittances enables the
production of very short electron pulses at extremely high repetition rates. To achieve these benefits
requires careful design, including answering a number of physics issues.
Several advances have been made on the hardware side to enable the potential of ERLs, most
notably in the field of SRF cavity design to allow high currents, including damping of unwanted higherorder modes (HOMs) to avoid beam break-up issues. Yet, the continual improvement in ERL capability
is still pushing the technology limits in several areas, including SRF. Another active research area is the
development of a high-current, ultra-high-brightness, CW electron source. Extensive development efforts
for CW sources have been undertaken at many laboratories, and substantial efforts are also required for
appropriate diagnostics e.g. to measure multiple different energy beams simultaneously.
All relevant parameters have now been addressed at some level, but not simultaneously. In particular, it is important that the interplay of the various subsystems and beam-dynamics aspects be tested in
an integrated manner in dedicated beam test facilities. It is generally believed (and history bears this out)
that progress in accelerator performance usually requires steps of about a factor of ten. This roadmap is
established to show how the next five to ten years may be used for ERLs to advance as a base for future
electron-hadron and electron-positron colliders, as a hub for high intensity particle and nuclear physics at
low energies, and with an impact on industry and other science areas. It will become clear that ERLs are
to a large extent a global, pioneering project. Europe will maintain a leading role via existing and new
facilities as well as with fundamental technology projects. A vision for ERLs, as will be outlined, is the
development of the 4.4 K technology, to reduce the power consumption of tens-of-km-long linacs and to
also support SRF technology by making it accessible to smaller labs and Universities which do not have
2 K helium cryogenics available. Following a remarkable history, a next step of ERL development is
near which will underwrite ERLs relevance to energy-frontier particle physics, and thus the furtherment
of the scientific goals of the ESPP in a sustainable way.
6.3
6.3.1

Motivation
Energy-frontier physics and power efficiency

Multiple decades of particle physics have passed, establishing the Standard Model (SM), a unified electroweak interaction with quantum chromodynamics (QCD) attached to it. And yet, we are in a similar
situation as before the discovery of quarks: theory provides questions, but no firm answers. The SM has
known, fundamental deficiencies: a proliferation of parameters, the unexplained quark and lepton family
pattern, an unresolved left-right asymmetry related to lepton-flavour non-conservation, an unexplained
flavour hierarchy, the intriguing question of parton confinement, and many others. The SM carries the
boson-fermion asymmetry, it mixes the three interactions but has no grand unification, it needs experi188
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ments to determine the parton dynamics inside the proton, it has no prediction for the existence of a yet
lower layer of substructure, and it does not explain the difference between leptons and quarks. Moreover, the SM has missing links to dark matter, possibly through axions, and quantum gravity, while string
theory still resides apart. The SM is a phenomenologically successful theory, fine tuned to describe a
possibly metastable universe [22].
As Steven Weinberg stated not long ago, “There isn’t a clear idea to break into the future beyond the Standard Model” [23]. It remains the conviction, as Gian Giudice described it in his eloquent
“imaginary conversation" with the late Guido Altarelli, that “A new paradigm change seems to be necessary” [24] in the “dawn of the post-naturalness era”. Apparently, particle physics is as interesting,
challenging, and far-reaching as it has ever been in recent history. It needs revolutionary advances in
insight, observation, and technologies, not least for its accelerator base. It demands that new generation
of hadron-hadron, electron-hadron and pure lepton colliders be developed and realised; a new paradigm
can hardly be established with just one type of collider in the future. The field needs global cooperation
and complementarity of facilities and techniques, a lesson learned from the exploration of the physics at
the Fermi scale with the Tevatron, HERA and LEP/SLC.
As new phenomena may be expected to be rare and high-scale cross-sections are small, new machines have to achieve orders-of-magnitude increases in integrated luminosities compared to the colliders
of the recent past. With increasing energy and luminosity, wall-plug power requirements rise to values
which, even if they still could be realised, are essentially unacceptable in a world which fights for its
sustainability and energy balance. To quote Frederick Bordry [25]: “There will be no future large-scale
science project without an energy management component, an incentive for energy efficiency and energy
recovery among the major objectives”. It is a built-in feature of energy recovery linacs that the power
required for operation is an order of magnitude or more below the beam power. A prime motivation for
the ERL panel has been to evaluate this aspect and its underlying technology demands as a crucial part
of the ERL strategy for the coming and future years ahead. This leads to emphasis on further increased
cavity quality, 4.4 K technology, fast reactive tuners (FRTs) and other key elements of the ERL roadmap
described here. ERLs, for electron-hadron and electron-positron colliders, are a ‘route royale’ to high
energy, high luminosity and limited power consumption. This road will not be easy to follow, but is at
least now possible, building on half a century of often generic ERL and SRF R&D efforts.
6.3.2

Accelerator developments

ERLs are an extremely efficient technique for accelerating high-average-current electron beams. As
described above, in an ERL, an intense electron beam is accelerated to relativistic energies in (typically)
a superconducting RF linear accelerator operating in CW mode. In high-energy physics, the interest is in
an intense, low-emittance e− beam for colliding against hadrons (eh), positrons (e+ e− ) or photons (eγ).
Experiments rely on the provision of high electron currents (of Ie up to ∼ 100 mA) and high-quality
cavities (Q0 > 1010 ). As part of this roadmap, novel techniques are to be worked out and applied for
monitoring beams of such high power, as is explained subsequently.
ERLs provide maximum luminosity through a high-brightness source, high energy through possible multi-turn recirculation, and high power, which is recovered in the deceleration of a used beam. It
is remarkable that following the LHeC design from 2012 [26] (updated in 2020 [5]), all these avenues
have been pursued: for γγ collisions [27] using the LHeC racetrack, further for eh with the FCC-eh in
2018 [6], for e+ e− in 2019 with an ERL concept for FCC-ee, termed CERC [8]), and in 2021 with an
ERL version of the ILC, termed ERLC [9]), and very recently also with a concept for the generation of
picometer-emittance muon pairs through high-energy, high-current eγ collisions [7].
A common task for these colliders is precision SM Higgs boson measurements dealing with a
small cross-section (of 0.2 pb / 1 pb in charged current ep interactions at LHeC/FCC-eh and similarly
of 0.3 pb in Z-Higgsstrahlung at e+ e− ). This makes maximising the luminosity a necessity to profit
from the clean experimental conditions and to access rare decay channels while limiting power. High
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luminosity and energy are expected to lead beyond the SM and are essential for precision measurements
at the corners of phase space.
A particularly interesting prospect is to design and possibly build an energy efficient, ultra-highluminosity ERL-based electron-positron collider, which would enable the exploration of the Higgs vacuum potential with a precise measurement of the tri-linear Higgs coupling. The e+ e− → ZH → HH
production cross-section is maximal near 500 GeV collision energy with a value of about 0.1 fb [28]. For
percent-level measurements, a luminosity of 1036 cm−2 s−1 is required. A linear collider achieving this
value must be based on novel cavity technology that exploits 4.4 K cryogenics for which pure niobium
is not suited as its Q0 drops to the 108 range. This sets a long-term goal of combining high gradient (> 20 MV/m), high Q0 (> 3 × 1010 ), achieved also with dual axis cavities, 4.4 K operation, and
room-temperature HOM damping to limit cost and power7 . This goal has been translated to a long-term,
high-quality ERL R&D program that has a strong link to the RF part of the Roadmap.
While these requirements, as historically, arise with particle physics, they are relevant and beneficial to general technical developments and applications. The 4.4 K technology is suited to reduce
cryoplant cost and heat load for HOM extraction. This reduced both the capital and operating cost of
SRF technology. Examples of industrial interest include semiconductor lithography, medical isotope
production and gamma sources for nuclear industry. During previous studies of such applications with
comparable scale, the capital cost of cryogenics comprised about 25 % of the full facility cost. The
operating cost of electricity and maintenance again typically comprises 25 % of the full operating cost.
Reducing these therefore has a significant impact on the economics of commercial deployment. Finally,
at 4.4 K, SRF technology becomes accessible to smaller research labs or universities by avoiding the
very special and expensive requirements posed by superfluid technology. This is expected to feed back
to SRF industry, on which particle physics depends to a considerable extent.
6.3.3

Physics opportunities with sub-GeV beams

The unique beam properties of ERLs – high intensity and small emittance – enable substantial experimental advances for a variety of physics at lower energies. This is described in detail in [2].
Form factors of nucleons and nuclei are traditionally accessed via elastic electron scattering. Recently, the low-Q2 form factor of the proton was the focus of increased scrutiny because of the proton
charge radius puzzle [29], a more than 5σ difference in the charge radius extracted from muonic spectroscopy and all other determination methods. The determination of the proton form factors is limited by
experimental systematics stemming from target-related background. The high beam current available at
ERLs allows us to employ comparatively thin targets, for example cluster jets [30], which minimise this
background, paving the way for a new generation of experiments. In a similar vein, the relatively high
luminosity and typically small energies at facilities like MESA allow us to measure the magnetic form
factor, only accessible at backward angles at low Q2 , with substantially increased precision in a Q2 range
highly relevant for the magnetic and Zeeman radii and where the current data situation is especially dire.
Further electron scattering experiments include dark sector searches like DarkLight@ARIEL, aiming at
masses of a couple of (tens of) MeV.
In backscattered photon scattering, the luminosity available exceeds that of ELI by a few orders
of magnitude, paving the way to nuclear photonics, a development area possibly comparable with the
appearance of lasers in the sixties. For example, the intensities achievable at an ERL allow nuclear parity
mixing to be accessed. Photonuclear reactions test the theory for nuclear matrix elements relevant for
the neutrino mass determination from neutrinoless double beta decay. They can be used to study key
reactions for stellar evolution. Ab initio calculations of light nuclei (e.g. Ref. [31]) are advanced and
need to be tested with precision measurements.
7

Emphasis on the 4.4 K program and the recognition of the e+ e− ERL collider potential was strongly supported during the
evaluation of two recent related concepts, described and reviewed in Section 6.4.
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A further fundamental interest regards the exploration of unstable nuclear matter with intense
electron beams of O(500 MeV) energy as is characteristic for PERLE and envisaged for GANIL in
France. This follows the recognition of the field by NuPECC in their strategic plan in 2017: “Ionelectron colliders represent a crucial innovative perspective in nuclear physics to be pushed forward in
the coming decade. They would require the development of intense electron machines to be installed at
facilities where a large variety of radioactive ions can be produced”.
6.3.4

Industrial and other applications

The range of further applications, beyond particle and nuclear physics, is extensive. Examples include
high-power lasers, photolithography, and the use of inverse Compton scattering (ICS) [2]. An ERL-FEL
based on a 40 GeV LHeC electron beam would generate a record laser with a peak brilliance similar to
the European XFEL but an average brilliance which is four orders of magnitude higher than that of the
XFEL plus a possible path into the picometre FEL wavelength range [32].
The industrial process of producing semiconductor chips comprises the placing of electronic components of very small scale onto a substrate or wafer via photolithography. For advancing this technology
to nm dimensions with high throughput, a FEL is required, which ideally would be driven by a superconducting ERL. An demonstrator ERL with electron beam energy of about 1 GeV would enable multi-kW
production of extreme-ultraviolet (EUV) light. This would benefit the global semiconductor industry by
allowing the study of FEL capabilities at an industrial output level. Initial surveys and design studies
were undertaken by industry some years ago. If the economic viability is ensured by large scale high
reliability designs, ERLs might well reach into the market, which in 2020 was 400 billion euro.
A third example, interesting due to its applications for nuclear physics but also for exotic medical
isotope generation and transmutation, is the process of very intense inverse Compton scattering (ICS).
A 1 GeV energy superconducting ERL operating at high average electron current in the 10 to 100 mA
range would enable a high-flux, narrow-band gamma source based on ICS of the electron beam with an
external laser within a high-finesse recirculating laser cavity. The production of 10 to 100 MeV gammas
via ICS results in the properties of the gamma beam being fundamentally improved with respect to
standard bremsstrahlung generation. This ICS process would be a step change in the production of highflux, narrowband, energy-tunable, artificial gamma-ray beams. They will enable quantum-state selective
excitation of atomic nuclei along with a yet-unexploited field of corresponding applications.
The panel highlighted a further example of ERL impact: using high-field (15 T) bending magnets
in an ERL in the energy range of 1 GeV, one can build a unique user facility with sub-picosecond X-ray
pulses. Those cannot be achieved by contemporary sources [2], which have to use femto-slicing techniques [33] with very low photon flux instead. The JLab UV Demo FEL demonstrated less than 0.2 ps
r.m.s. bunch duration (at an electron energy of 135 MeV and a longitudinal emittance of 50 keV ps) [34].
At higher energies it is possible to obtain 0.1 ps and less. For example, installation of 15 T bending
magnets in the last orbit of PERLE at 500 MeV provides synchrotron radiation with a critical energy of
2.5 keV, leading to 7 keV photons, enough for most of the experiments that use femto-slicing today. For
lower-energy ERLs, such as bERLinPro, there is a similar option with bremsstrahlung on a few-micron
carbon foil. The advantage of carbon is a high fail temperature and therefore good radiation cooling of
the foil, which allows a high electron current density (small spot size) at the foil. The tests of such a
scheme have been started with the Novosibirsk ERL (Recuperator) at 40 MeV. ERLs have a potential to
radically advance knowledge, science, and industry as these few examples illustrate.
6.4
6.4.1

Panel activities
Summary

The ERL Roadmap Panel was recruited and its membership endorsed by the LDG in early 2021. It has
eighteen members from three continents, representing leading institutions and major ERL facilities (past,
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ongoing, or in progress), and assembles key expertise, e.g. on injectors, superconducting RF, operation
and management. The panel decided early on to write a baseline paper on ERLs for publication [2]
accompanying the appearance of this roadmap. That paper, written by about 50 co-authors, describes the
history, status, challenges, prospects, physics, and applications of ERL technology and is intended as an
up-to-date, comprehensive reference paper.
In June 2021, an extended Symposium on the Development of Energy Recovery Linacs was
held [3]. With 100 participants and including an hour-long discussion, this was an important consultation with a community of interested accelerator, particle, and nuclear physicists. The talks presented
there are suitable and interesting material for a quick introduction: ERL facilities (Andrew Hutton), highcurrent electron sources (Boris Militsyn), SRF developments for ERLs (Bob Rimmer), ERL prospects
for high-energy colliders (Oliver Brüning, Low-energy physics with ERLs (Jan Bernauer), Industrial applications (Peter Williams) and Sustainability (Erk Jensen), chaired by Bettina Kuske and Olga Tanaka.
Max Klein was invited to present intermediate summary reports to a TIARA meeting in June 2021 and,
like the other panel chairs, to the EPS Conference at DESY (virtually) in July 2021 [35].
Over the summer, members of the panel and further colleagues in a sub-panel, were involved in
an evaluation of future e+ e− ERL collider conceptsand their implications for this roadmap. A summary
of the findings of this sub-panel is given in the next section and in more detail in [2].
In the final phase of its activities, the panel’s emphasis focused on the development of the actual
Roadmap and this report. This was made possible through much work of the facility representatives,
including ERL panel members, and further contributions and consultations with a number of colleagues
worldwide, far exceeding the formal list of authors of this report. We are grateful for their efforts. What
had begun as an attractive, interesting task developed to an intense process which hopefully will bear
fruit. It had been motivated by the conviction to work on one of the most fascinating and promising new
accelerator concepts.
6.4.2

Future e+ e− ERL collider prospects

While the panel started to work, the ERLC concept was put forward [9] to possibly build the ILC as
an energy-recovery twin collider, with the prospect of a major increase in e+ e− luminosity compared to
the ILC baseline. Similarly, the CERC concept had already been published [8] to configure the FCC-ee
as a circular energy-recovery collider, with very high luminosity extending to a large collision energy
of O(500 GeV). These potentially important developments motivated the formation of a sub-panel (see
the ERL author list), to evaluate the luminosity prospects, the R&D involved, and the schedule and cost
consequences for both ERL-based e+ e− collider options. This group met frequently throughout the
summer and had to deal with changes of the parameters of CERC and ERLC which partially arose in
a friendly dialogue with the authors of these concepts. A brief summary of this evaluation – a topic in
progress – is presented here, while a more detailed report will be available with the ERL baseline paper
accompanying this report.
6.4.2.1

CERC

The Circular Energy Recovery Collider is proposed as an alternative approach for a high-energy highluminosity electron-positron collider based on two storage rings with 100 km circumference and a maximum collision energy of 365 GeV. The main shortcoming of a collider based on storage rings is the high
power consumption required to compensate for the 100 MW of synchrotron radiation power. The CERC
concept aims to drastically reduce the electrical power for the RF. The sub-panel task was to evaluate
whether the total power would also be reduced compared to the FCC-ee.
According to the proponents, an ERL located in the same 100 km tunnel would allow a large
reduction of the beam energy losses while providing a higher luminosity and extending the collision
energy to 500 GeV, enabling double-Higgs production, and even to 600 GeV for ttH production and
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measurements of the top Yukawa coupling. This concept also proposes to recycle the particles as well as
the energy to enable collisions of fully polarised electron and positron beams.
A sketch of a possible layout of the CERC with linacs separated by 1/6th of the 100 km circumference (see Ref. [8]) shows the evolution of the beam energy for electrons and positrons in a four-pass
ERL equipped with two 33.7 GeV SRF linacs. The number of interaction points and corresponding detectors is determined by the physics program. In this scheme, the luminosity can be shared between
detectors; by timing, the beam bunches collide in only one of the detectors, avoiding collisions in the
others. Using this scheme, the luminosity is divided between detectors in any desirable ratio, compared
to the FCC-ee where the total luminosity is the sum of the luminosity in each detector. Only beams at the
top energy pass through detectors, while the other beam lines bypass the interaction regions (IRs). The
energy loss caused by synchrotron radiation is significant at these high energies. It makes the process
of beam acceleration and deceleration asymmetric, and both the electron and the positron beams require
separate beamlines for each of the accelerating and decelerating passes, meaning that the four-pass ERL
would require sixteen individual transport lines around the tunnel. Whilst this adds complexity in the
geometry of the accelerator, the authors propose to use small-gap (∼ 1 cm) combined-function magnets
and a common vacuum manifold.
The authors estimated the maximum luminosity to be in excess of 1036 cm−2 s−1 , which excited
a lot of interest among the future user community. This was achieved by using extremely flat beams
for reduced beamstrahlung energy loss (a horizontal-to-vertical ratio of 500), which the authors stated
would still avoid beam loss due to high vertical disruption. A fundamental difficulty with this concept is
the choice of bunch length: too short and beamstrahlung at the interaction point makes it impossible to
recuperate the beams for deceleration; too long and the curvature of the RF increases the energy spread
of the bunches so that they do not fit in the energy bandwidth of the final focus system. Neither of the two
alternative bunch lengths suggested by the authors (2 mm and 5 cm) are viable, but an intermediate value
might be acceptable. Clearly, this is a topic that needs careful simulation to move forward. Since neither
parameter set was fully self-consistent, the sub-panel was unable to validate the luminosity estimate.
However, the sub-panel identified several beam dynamics issues that should be studied to enable a more
accurate simulation of the luminosity once a self-consistent parameter set has been developed. It is
clear that the luminosity falls rapidly with increasing energy. The most important issue in the arcs
is the preservation of the small vertical emittance of 8 nm over the 400 km orbit in the presence of
strong focusing magnets. Emittance growth comes both from the misalignment of the combined-function
magnets and ground motion, and tolerances are normally tighter for stronger focusing. Alignment of the
sixteen small magnets would be a challenge, given the difficulty of access and the tight tolerances that
must be achieved. The orbit correction algorithm must also be studied (the dispersion-free method, in
which the beam energy is changed, cannot be used). It also became clear early on in the evaluation that
2 GeV was too low an energy for the damping rings, and the authors later stated that up to 8 GeV may be
required.
The proposal was aimed at reducing the power needed for the accelerator, and the sub-panel spent
a lot of effort to evaluate this claim. The sub-panel was able to confirm the reduction of synchrotron
radiation and the consequent reduction in RF power required. However, there were two other effects that
negated this advantage. First, the cryogenic power required to maintain the cryomodules at 2 K for the
tt case was 153 MW assuming state-of-the-art SRF technology. In addition, the synchrotron radiation
in the 2 GeV damping ring is not negligible and would exceed the synchrotron radiation in the 100 km
arcs for the case of 8 GeV damping rings. Overall, the power consumption was estimated to be 316 MW
with 2 GeV damping rings, similar to the FCC-ee. The cost of the proposal was also estimated by the
sub-panel, based on the cost of the arc magnets from the eRHIC study and estimates from the FCC-ee
for the rest. The total cost was estimated to be 138 % of the FCC-ee for the same configuration.
The sub-panel looked at the possibility of building the FCC-ee first and upgrading to the CERC
as a later upgrade. The CERC layout is required to minimise the synchrotron radiation losses in the
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arcs. The FCC-ee layout, on the other hand, envisions two to four interaction points and features several
2.1 to 2.8 K SRF sections distributed around the ring. Implementing the CERC configuration inside the
FCC-ee tunnel would require a redesign of the FCC tunnel layout with sufficient space for the CERC
linacs next to the central interaction point. In addition, the required caverns for the detector placement
are not compatible with the experimental caverns planned in the FCC-ee layout. The extent to which
such a design iteration affects the FCC-ee performance reach and cost would need to be assessed.
As this report was being finalised, the authors proposed an updated set of operating parameters
and gave specific choices for the linac cavity design, voltage gain and quality factor, which were not
provided in the initial proposal. We had assumed a Q0 of 3 × 1010 , the present state of the art. The
authors assumed that the Q0 would be 1011 as a result of future R&D. They also reduced the gradient
by a factor of two. Taken together, these values would significantly lower the electrical requirements
of the linac from our assessment in the tt case but would roughly double the number of linac cavities.
Our simple cost model is not adequate to accurately assess these changes although an overall decrease
in the cost is likely. However, the new parameters reduce the luminosity by a factor of three and do not
change the large, beamstrahlung-induced bunch energy spread that brings into question the viability of
this approach. With the new parameters, the CERC would still be significantly more expensive than the
FCC-ee.
CERC Recommendations: The sub-panel supports the idea of designing a collider based on an
ERL to reduce the energy footprint of the facility, and the CERC is an excellent first attempt. While the
present proposal has several flaws due to the limited effort that the authors were able to devote to the
design, the sub-panel chose to look for ways that the design could be improved rather than focus on the
problem areas.
1. We strongly recommend the development of a self-consistent set of parameters with associated
preliminary simulations to fully demonstrate that the idea is viable.
2. The bunch length is a critical parameter: too short and the beamstrahlung becomes excessive; too
long and the energy spread from the RF curvature becomes excessive. It will be necessary to
carefully optimise the choice.
3. The energy requirements of the damping rings must be integrated in the design.
4. We recommend R&D on high Q0 cavities operating at 4.4 K, which would reduce both the cost
and the power consumption.
6.4.2.2

ERLC

The Energy-Recovery Linear Collider was proposed as a high-luminosity alternative for the ILC [9].
It is based on twin-axis superconducting cavities, with the bunches being decelerated after collision to
recuperate the energy (see Fig. 2 in the reference for the schematic layout). This would also permit the
re-use of the bunches themselves so that the injectors only have to replace lost particles rather than the
whole bunch charge. In the concept, the linacs operate with a 1/3 duty cycle, with two seconds on, four
seconds off to reduce the cryogenic power needed to maintain the cryomodules at 1.8 K. The luminosity
is estimated by the author to be 5 × 1035 cm−2 s−1 , a significant increase over the ILC. The sub-panel
carried out an evaluation of the luminosity as well as the cost and power consumption. In addition, there
were several new beam-dynamics effects which arose over the course of the study. The idea of using
a 1/3 duty cycle was not endorsed by the sub-panel given the sensitivity of 1.8 K cryogenic plants to
pressure variations. An additional problem with the pulsed RF is the time it takes for the RF to stabilise
before the beams can be injected, and additionally, the beams have to be ramped slowly to limit the RF
power required (because of the length of the linacs, it takes time for the energy to be restored in the
outermost cavities). A version with full CW operation but reduced current was therefore considered as
well.
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The entire machine is a storage (damping) ring with an unusual insertion from the bunch compressor to the decompressor consisting of the acceleration linac, final-focus system (FFS), interaction point
(IP), and the deceleration linac. The longitudinal dynamics can therefore be somewhat different from a
normal storage ring due to this long insertion (the transverse plane may also be affected). The energy loss
due to HOMs in the acceleration and deceleration linacs is also a large perturbation of the longitudinal
dynamics. This new configuration needs careful study as it is likely to be a configuration used in other
future ERL concepts.
The vertical emittance is the same as in the ILC. However, since the proposed transverse damping
time corresponds to ∼ 400 turns, various types of emittance increase contribute to equilibrium in contrast
to the case of single-pass colliders such as the ILC. Various stochastic effects belong into this category,
and these need to be carefully evaluated. More complex is the emittance increase in the main linac (and
FFS) due to misalignment and the wake field. The ILC expects 10 nm increase in the vertical normalised
emittance in a single pass. The major components of this emittance increase are coherent turn-by-turn
effects, some of which may be cumulative. A cumulative emittance increase of as little as 0.1 nm out of
a 10 nm single-pass increase can exceed the design emittance if multiplied by 400. The possible source
of the cumulative components may be a combination of the above effects (misalignment and wake field)
with the chromaticity, which cannot be compensated in the linacs, unlike in ring colliders.
The linac design was not specified in the proposal, so assumptions were made about the CW
SRF cavities that would be used. A CBETA-like cryomodule (CM) design concept was chosen, but
with dual cavities, that is, side-by-side, multi-cell, 1.3 GHz cavities with niobium cross connections so
power can flow from one multi-cell cavity to its neighbor as required for energy recovery. The huge
steady-state loading (1.6 GV/m) from each of the 53 mA beams makes the cavity fields very sensitive
to imperfect loading cancellation (i.e. partial energy recovery). In particular, the relative timing of the
e− and e+ bunches at the cavities may vary due to slow tunnel temperature changes that move the CMs
longitudinally.
The cost of the ERLC is higher than that of the ILC as the average gradient is lower (longer tunnel)
and the cavities are roughly twice as expensive. We estimated the total cost of the ERLC to be 224 %
that of the ILC. The power requirements are harder to estimate as there are several different options. A
major uncertainty is the fraction of the HOM power that is dissipated at 1.8 K. In the ILC, this is 7 %,
which would be excessive for the high currents in the ERLC. We therefore assume that sufficient R&D
has been carried out to enable 100 % of the HOM load to be dissipated at much higher temperature.
With this assumption, the power was estimated by the sub-Panel to be 463 MW instead of the 130 MW
estimated by the author for a luminosity of 4.8 × 1035 cm−2 s−1 . Note that recently, an optimisation of the
ILC parameters resulted in a luminosity of 1.35 × 1034 cm−2 s−1 . The ERLC concept has the potential to
exceed the performance projections of the ILC by over an order of magnitude, but still requires vetting
of the beam dynamics to affirm that emittance preservation is possible in a recirculating linear collider
with beam damping at low energy.
If shown viable, the ERLC approach might be considered as a future upgrade option for the ILC
although it would require a major reconfiguration of the accelerators and cooling systems. One appealing
scenario could therefore be to start the physics program with the baseline ILC configuration and to look at
the ERLC as a future upgrade option of the collider. Noting that the Main Linac and SRF system amount
to approximately 45 % of the total ILC budget, one can conclude further that such an upgrade of the
ILC implies an additional investment of about half of the total ILC budget. While this clearly represents
a significant cost item, it might still be an interesting option for the long-term exploitation of the ILC
if one considers the potential increase of the collider performance by over one order of magnitude and
the extension of the ILC exploitation period by perhaps another decade. This approach assumes that the
ERLC cryostats are compatible with the main tunnel dimensions and that the Interaction Region design
of the ERLC is designed to be compatible with the ILC Interaction Region.
The author developed an update to the published parameters with a reduced distance between
195

6. Energy-recovery linacs

bunches (23 cm instead of 1.5 m) with an equivalent reduction in the number of particles per bunch [9],
which reduces the HOMs by the same factor. The luminosity is kept the same by adopting a smaller
horizontal beam size at the IP (keeping the same vertical beam-beam tune shift). The new parameter set
considers full CW operation, and the author estimates that the electrical power for the beams is 250 MW.
This assumes that the cryogenic efficiency is equal to the Carnot efficiency (1/550). We estimate this
efficiency to be 1/900 (the value obtained at LCLS-II), to which 25 % should be added for the cryomodule
thermal shield cooling and utilities to dissipate the cryoplant heat loads in cooling towers. Adding the
site power requirements gives a total of over 600 MW, which the sub-panel considers unacceptable. We
also believe that the closer bunch spacing in the ERLC would require a crossing angle at the interaction
region, adding the complexity of including a bend that returns the bunches to the decelerating linac after
collision.
ERLC Recommendations: The sub-Panel supports the idea of designing a linear collider based
on an ERL to reduce the energy footprint of the facility, and the ERLC is an excellent first attempt. The
present proposal was developed by a single author and is therefore incomplete in many details. Therefore,
the sub-panel chose to look for ways that the design could be improved as part of a more detailed study.
1. We recommend a study of the new beam dynamics problems inherent in the integration of a linac
and a damping ring.
2. We recommend R&D on high Q0 cavities operating at 4.4 K, which would reduce both the cost
and the power consumption.
3. We recommend the development of twin-aperture SRF cavities in a common cryomodule.
Overall conclusions
The sub-panel was presented with two extremely interesting ideas to evaluate. While neither is ready to
be adopted now, they point to the future in different ways. The CERC aims for multiple passes in a tunnel
with an extremely large bending radius to minimise the synchrotron radiation loss. The ERLC proposes
a single acceleration and deceleration, separating the two beams by using twin-axis cavities. Both of
these ideas provide an indication of the variety of different ERL layouts that might be developed in the
future. A particularly interesting prospect is to design an energy efficient, ultra-high luminosity ERLbased electron-positron collider at 500 GeV, which would enable the exploration of the Higgs vacuum
potential with a measurement of the tri-linear Higgs coupling. The most important R&D activity that
would make this kind of development viable at a luminosity approaching 1036 cm−2 s−1 is to operate at
4.4 K with high Q0 . As noted throughout this report, this is a development of general relevance to SRF
technology, with other benefits.
6.5
6.5.1

State of the art and facility plans
Overview of facilities and requirements

A long road has been paved since the first SRF ERL [36] at Stanford. Key parameters of an ERL are the
electron beam current Ie (∝ luminosity) and energy Ee . The beam power is simply P = Ie Ee . Through
recovery of the energy, the beam power is related to the required externally supplied power P0 , which
then gets augmented by a factor 1/(1 − η) where η is the efficiency of energy recovery. This way, for
example, the LHeC can be designed to reach a luminosity of 1034 cm−2 s−1 , for which a GW of beam
power would be required without energy recovery. The current state of the art may thus be characterised
by a facility overview, presented in Fig. 6.1, as an Ee vs Ie diagram with constant beam power values
P drawn as diagonal lines. The plot includes three completed ERL facilities: the first European ERL
facility ALICE at Daresbury; CEBAF (1-pass), which has, with 1 GeV, reached the highest energy so
far; and the JLab FEL, which reached the highest current of all SRF ERLs, 10 mA. Larger currents have
been achieved in the normal-conducting, lower-frequency ERL facility at BINP (the Recuperator).
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Fig. 6.1: Electron energy E vs. electron source current I for classes of past, present and possible
future ERL facilities as are introduced in the text. Dashed diagonal lines represent constant power,
P [kW] = E[MeV] · I[mA].

There are three currently operational superconducting ERL facilities (marked as ‘ongoing’ in dark
green), S-DALINAC at Darmstadt, CBETA at Cornell and the compact ERL at KEK in Japan, to which
we add MESA at Mainz as it expects to have beam in the foreseeable future. These facilities, including
that at Novosibirsk, all have important development plans as presented subsequently. These developments are funded outside particle physics, and yet, the development of the field of ERLs is based to a
considerable extent on their progress; for this reason, they are included as part A of the ERL programme.
Four facilities in progress, two of which are in Europe, marked in dark blue in Fig. 6.1, have
complementary goals intending to reach higher energy in five turns (CEBAF 5-pass) or high current
(bERLinPro and the coherent electron cooler, CeC at the EIC), in a single pass. PERLE is designed for
medium-current (20 mA), three-turn operation leading to 500 MeV beam energy. These new facilities are
described in Section 6.7. The two European projects, bERLinPro in its 100 mA incarnation and PERLE,
constitute part C of the ERL programme.
Figure 6.1 also displays the parameters of the by-now-five design concepts for ERL applications at
the energy frontier with electron beam energies between 50 GeV (LHeC) and 200 GeV (EXMP). CERC
has a low current but a rather large number of beam lines. LHeC and FCC-eh are three-turn linacs with
about 20 mA current delivered by the gun but 120 mA load to their cavities. ERLC and EXMP are singlepass linacs, possibly with twin-axis cavities. These plans hint at a common demand on SC cavities to
tolerate about 100 mA current load, which is the goal of PERLE (in three turns) and, in a single pass, of
an upgraded bERLinPro and the CeC at BNL in its most challenging configuration.
The E-I graph provides an understanding of basic ERL facility characteristics. However, it does
not display the collider luminosities or cryogenic power demands. From these, as explained later, a vision
arises of a 500 GeV collision energy electron-positron collider with the potential to reach 1036 cm−2 s−1 .
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Such a variant of ERLC, when based on 4.4 K technology, would be affordable in terms of power and
allow for a few-percent-accurate test of the Higgs boson self-coupling.
6.5.2

Recuperator BINP Novosibirsk

The Novosibirsk free electron laser (FEL) facility [37] includes three FELs [38] operating in the terahertz,
far-, and mid- infrared spectral ranges. The first FEL of this facility has been operating for users of
terahertz radiation since 2004. It remains the world’s most powerful source of coherent narrow-band
radiation in its wavelength range (90 to 340 µm). The second FEL was commissioned in 2009. Today,
it operates in the range of 35 to 80 µm, but its undulator will soon be replaced with a new, variableperiod one [39], shifting its short wavelength boundary down to 15 µm. The average radiation power of
the first and the second FELs is up to 0.5 kW, and the peak power is about 1 MW. The third FEL was
commissioned in 2015 to cover the wavelength range of 5 to 20 µm and provides an average power of
about 100 W.
The Novosibirsk facility was the first multi-turn ERL in the world. Its notable features include the normal-conducting 180 MHz accelerating system, the electrostatic electron gun with a gridded
thermionic cathode, three operating modes of the magnetic system, and a rather compact (6 × 40 m2 )
design. The accelerator of the Novosibirsk FEL has a rather complex design. One can consider it to be
three different ERLs that use the same injector and the same linac. The first ERL of the facility has only
one orbit, while the second and the third ones are two- and four-turn ERLs, respectively. The low RF
frequency allows operation with long bunches and high currents.
The current of the Novosibirsk ERL is now limited by the electron gun. A new RF gun was built
and tested recently [40]. It operates at a frequency of 90 MHz. An average beam current of more than
100 mA was achieved. The following work is planned for the next years:
• Installation of the RF gun in the injector, while the existing electrostatic gun will be kept there.
The RF gun beamline has already been manufactured and assembled in the test setup. It includes
an RF chopper for the beam from the electrostatic gun.
• Continuation of routine operation with three FELs for users of the “Novosibirsk FEL” user facility.
• Optimisation of the optics for further reduction of beam loss at large energy spread induced by
FEL operation.
• Optimisation of the optics for the reduction of beam loss at large emittance induced by the foil
target for the bremsstrahlung radiation source. These experiments are aimed to create a hard X-ray
source with few-picosecond pulse duration and a few MHz repetition rate for users.
• Demonstration of the so-called electron outcoupling technique for the FEL oscillator at the third
FEL [41].
6.5.3

S-DALINAC TU Darmstadt

The S-DALINAC is a superconducting, multi-turn recirculating linear accelerator for electrons at TU
Darmstadt [42]. It is used for scientific research and academic training in the fields of accelerator science,
nuclear physics, nuclear astrophysics, and radiation science. The S-DALINAC employs eleven multi-cell
niobium cavities for superconducting radio frequency (SRF) acceleration and operates at a frequency of
2.998 GHz. The SRF cavities have quality factors in excess of 109 at an operating temperature of 2 K and
sustain average accelerating fields of 4 to 6 MV/m. The S-DALINAC delivers a continuous-wave (CW)
beam with electron bunches every 333 ps and a bunch length of about 1 ps.
The S-DALINAC went into operation in 1991. At the time, it consisted of a thermionic electron
gun, a superconducting injector linac, a main linac with two recirculations, and a suite of experimental
beam lines. In 2015/16, the accelerator lattice was extended by an additional recirculation beam line
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capable of operating in energy-recovery mode. The maximum beam energy after four passes of the electron beam through the main linac is 130 MeV. At this energy, the maximum beam current is limited to
20 µA for radiological reasons. The emittance of the electron beam amounts to < 1 mm mrad. The main
accelerator consists of four cryomodules, each housing two 20-cell niobium cavities. Any desired electron beam energy up to 130 MeV can be provided and delivered to the experimental hall by recirculating
the beam up to three times through the main linac.
The ERL operating mode of the S-DALINAC was first demonstrated in 2017 [43] with an energyrecovery efficiency of 90.1(3) %. This efficiency corresponds to the decrease of RF-power consumption
due to beam loading of one of the main linac’s RF cavities when the recirculated beam is decelerated in
the cavity. This success made S-DALINAC the first ERL operating in Germany.
In August 2021, S-DALINAC was successfully operated in a twice-recirculating ERL mode. Full
energy-recovery efficiencies of up to 81.8 % had been measured for beam currents of up to 8 µA at a
beam energy of 41 MeV. The beam load of the SRF cavities in the two situations – with the beam either
being accelerated only once or being accelerated twice and decelerated once – resulted in the same beam
load within measurement uncertainties. The measurements thus indicate complete energy recovery in
the first deceleration passage through the main linac with an efficiency of 100 % within uncertainties.
Since the injection energy cannot be recovered in an ERL and a decrease of the injection energy
by 1 MeV reduces the power consumption of a 200 mA ERL with 5000 hours of operation per year by
1 GW h per year, it is worthwhile to improve the technology for low-energy injection ERLs for which
relativistic phase slippage is largest. Main research topics therefore include the quantification of the
phase-slippage effect in extended multi-cell SRF cavities and countermeasures for its mitigation including individual off-crest working points for various SRF cavities and individual phase advance to be made
possible by multi-turn SRF ERLs with individual recirculation beam lines.
6.5.4

MESA Mainz

MESA is envisioned as a facility for high-intensity electron scattering experiments in the 100 MeV energy region [30, 44, 45]. It will represent a sustained infrastructure for such experiments but also be
available for further research on ERLs for a long time to come. The civil construction for the new machine will be finalised in 2022. Following the installation and commissioning of the machine, first ERL
tests are expected in 2025. External-beam experiments are expected to start somewhat earlier. The ERL
beam will be directed towards the so-called MAGIX experiment using a windowless gas target.
Radiation protection considerations call for a system of halo spoilers and collimators behind the
MAGIX target. The unavoidable losses due to Coulomb scattering – the so-called TArget-Induced haLo,
or TAIL for short – can therefore be mostly confined to a heavily shielded area which does not contain
any sensitive components. The relative power losses in the ERL beam line are predicted to be below
10−5 of the beam power at the target when using the MAGIX hydrogen target with the nominal areal
density. Therefore, a limit to the luminosity at 105 MeV under reasonable assumptions for radiation
protection issues may be set to about 5 × 1035 cm−2 s−1 Z −2 with Z the nuclear charge of the target. This
value seems sufficient for the experiments that are presently being discussed.
Over the coming years, the project team will focus on the installation and commissioning of
MESA. It will pursue accelerator research goals, aiming at a few topics listed below.
• Improving electron beam polarimetry in order to support the precision measurements of electroweak observables at MESA. This will include a chain of three polarimeters which each will
reach an accuracy well below ∆P/P < 1 %, in some cases even below 0.5 %. The chain will
consist of two Mott polarimeters—both operating in the region of the source and the injector,
respectively—and the so-called Hydro-Möller polarimeter. The latter will operate online and is
based on a completely polarised electron target formed by trapped hydrogen atoms. With a target
density of ≈ 3 × 1016 cm−2 , it is suited for online operation but will also yield a high statistical
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efficiency, eliminating the slow drift of the polarisation of a few percent per week. More details
can be found in [46]. The target will be incorporated into the external beam line leading to the electroweak P2 experiment. In the long run, this beam line may be extended as a third recirculation in
ERL mode.
• Installing a second photoelectron source at the MESA injector with the potential to provide
bunch charges > 10 pC with good beam quality. The present source is operated at a relatively
low voltage because reliable operation parameters for the NEA photocathodes are of utmost importance. NEA cathodes are mandatory for production of spin-polarised beam but do not tolerate
field emission, which is frequently associated with high voltages. Moreover, the spin-manipulation
systems elongate the transfer beam line to the injector and require more complicated optics, which
is also detrimental to attaining high bunch charges. However, according to simulations and experiments, an average current of 1 mA of MESA stage-1 can be produced with normalised emittance
below 1 µm, which is sufficient for all presently planned experiments while limiting the available
MESA beam power in ERL mode to 100 kW. To enter the MW regime, a second source will
be installed which will be dedicated to experiments not requiring a spin-polarised beam. Due to
the normal-conducting injector system of MESA, the input energy can be changed with moderate
effort. Simulations indicate that increasing the source energy to 200 keV will allow good beam
quality with bunch charges exceeding 10 pC, creating a test bed for experiments, e.g., compensation studies of transient beam loading, ion trapping, Compton backscattering, and others.
• Improving the higher-order mode damping capabilities of the cavities. At high average currents, HOM heating of the damping antennas will lead to a breakdown of superconductivity in the
antenna and hence inhibit operation. This can be improved by coating the HOM antennas with
layers of material with a high critical temperature, e.g. Nb3 Sn. The MESA research group has recently received funding to start corresponding investigations within a larger joint effort of German
universities.
6.5.5

cERL KEK Tokyo

The compact ERL is a facility at KEK which is introduced in detail in the ERL long write-up [2]. Its
future plans include the following aspects.
• R&D on a powerful 10 kW-class ERL-based EUV-FEL focuses on creating a high-intensity EUV
light source for lithography for semiconductor microfabrication, surpassing the existing LPP-type
sources (up to 250 W) by more than 40 times. Core accelerator technology development includes:
high-efficiency superconducting cavity acceleration, and energy-recovery linacs (ERL).
• Realisation of energy-recovery operation with 100 % efficiency at a beam current of 10 mA at
cERL and the FEL light production experiment.
• Development of an irradiation line for industrial applications (carbon nanofibers, polymers, and
asphalt production) based on CW cERL operation.
• Realisation of a high-efficiency, high-gradient Nb3 Sn accelerating cavity to produce a superconducting cryomodule based on a compact freezer. We are targeting a general-purpose compact
superconducting accelerator that can be operated at universities, companies, hospitals, etc.
6.5.6

CBETA Cornell

The Cornell-BNL Test Accelerator (CBETA) [47] is the first multi-pass SRF accelerator operating in
energy-recovery mode [21], focusing on technologies for reduced energy consumption. The energy
delivered to the beam during the first four passes through the accelerating structure is recovered during
four subsequent decelerating passes. In addition to direct energy recovery, energy savings are achieved
by using superconducting accelerating cavities and permanent magnets. The permanent magnets are
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arranged in a Fixed-Field Alternating-gradient (FFA) optical system to construct a single return loop that
successfully transports electron bunches of 42, 78, 114, and 150 MeV in one common vacuum chamber.
While beam loss and radiation limits only allowed commissioning at low currents, this new kind of
accelerator, an eight-pass energy-recovery linac, has the potential to accelerate much higher current
than existing linear accelerators. Additionally, with its DC photoinjector, CBETA is designed for high
brightness while consuming much less energy per electron. CBETA has also operated as a one-turn (i.e.
two-pass) ERL to measure the recovery efficiency accurately [48].
CBETA was constructed and commissioned at Cornell University as a collaborative effort with
Brookhaven National Laboratory. A large number of international collaborators helped during commissioning shifts, making it a joint effort of nearly all laboratories worldwide that pursue ERL technology.
Because recovering beam energy in SRF cavities was first proposed at Cornell [1], it is pleasing that its
first multi-pass system is constructed at the same university.
The FFA beam ERL return loop is also the first of its kind. It is constructed of permanent magnets
of the Halbach type [49] and can simultaneously transport beams within an energy window that spans
nearly a factor of four, from somewhat below 40 MeV to somewhat above 150 MeV. Having only one
beamline for seven different beams at four different energies saves construction and operation costs.
The permanent Halbach magnets contain several innovations: they are combined-function magnets, they
were fine-tuned to 0.01 % accuracy by automated field shimming, and they provide an adiabatic transition
between the arc and straight sections [50].
After achieving all key performance parameters of CBETA’s NYSERDA-funded construction and
commissioning phase, operation was interrupted in the spring of 2020. The accelerator is now available
to test single-turn and multi-turn ERL technology. Tests for the 100 mA hadron-cooling ERL of the EIC
are of particular interest, as several key design parameters of CBETA’s main components match that
future accelerator well.
Provided funding, a test program at CBETA for the EIC hadron cooler ERL entails:
• adjusting the setup to one-turn ERL operation;
• increasing the beam current in this configuration initially to 1 mA, with increased shielding of the
beam dump;
• using a low-halo cathode, installing beam-halo monitors and studying loss mechanisms, in particular halo development from ghost pulses, dark current, gas, ion, and intra-beam scattering;
• installing a halo collimation system;
• increasing shielding for larger beam currents toward 100 mA and studying beam-current limits;
• increasing bunch charge toward 1 nC and studying bunch-charge limits.
Other future options for CBETA are continued optimisation of four-turn ERL operation with increased beam transmission, the conversion of CBETA to a Compton-scattering hard X-ray source [51],
and the use of the CBETA injector for ultra-fast electron diffraction [52] with extremely short MeV-scale
bunches.
6.6

R&D objectives—key technologies

ERL technology has developed substantially over the past decades. A number of key technologies have
been identified, which are key to the further development of the technology, and to underwrite its application to near- and further-future facilities of interest in and beyond particle physics. More information
is given in the accompanying ERL overview paper [2]. The topics described below require funding and
effort, typically as a combination of in-kind contributions and already-committed investments at existing or new facilities, alongside new resources to be committed in the context of the Accelerator R&D
Roadmap. Resource and effort requirements are summarised in Section 6.8.
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6.6.1

High-current electron sources

Injectors for particle physics ERLs, which require high average current in combination with a complicated temporal beam structure, are typically based on photocathode guns. These guns rely on photocathodes, e.g., semiconductor materials, which for high average current are based on (multi)alkali antimonides, or GaAs-based systems for polarised beams, in combination with a photocathode drive laser
and extremely-high-vacuum accelerating structure.
The quality of the photocathode is relevant to the performance of the photoinjector in terms of
emittance and current, and a long photocathode lifetime is essential. Reproducible growth procedures
have been developed, and months-long lifetimes have been achieved under operational conditions. For
high-current operation, photocathodes with high quantum efficiency are necessary and are usually developed in-house. Quantum efficiencies above 10 % at the desired laser wavelength have been achieved in
the laboratory.
One critical aspect is to preserve demanding vacuum conditions (< 10−10 mbar) on the whole way
from the preparation system, via the complete transfer line to the photo-injector and the photocathode
gun itself. The photocathode substrates (usually made from molybdenum) are optimised regarding their
cleanliness and surface finish (< 10 nm r.m.s. surface roughness) to achieve low emittance and to avoid
field emission. SRF-based photoinjectors can provide excellent vacuum conditions. However, the superconducting cavities are extremely sensitive to any kind of contamination; therefore, the photocathode
exchange process is critical.
For weak-interaction physics experiments, polarised electron beams are needed. These can be
based on GaAs photocathodes, but their lifetime has still to be improved, e.g. by using newly developed
activation processes.
Ongoing research topics in the field of photocathodes are the understanding of the photocathode
materials (e.g. electronic properties), the photoemission process, and their intrinsic emittance. New
growth procedures of high quantum efficiency, smooth, mono-crystalline photocathodes or multi-layer
systems, and the screening of new photocathode materials are crucial for future electron accelerators.
A main research topic in the field of gun development is the design of accelerating structures
which can provide a high cathode field in combination with extremely-high-vacuum conditions. Major
efforts concentrate on the development of DC guns (Cornell University), VHF NCRF (LBNL), and lower(BNL) and high-frequency SRF guns (bERLinPro). Important insights can be gained from operating
smaller facilities with high-current thermionic guns (BINP).
Laser systems for electron injectors, including technology of lasers with sufficient power to operate with antimonide-based photocathodes, are rather well developed. Major efforts concentrate on the
generation of laser pulses with elliptical temporal profile, which are necessary to deliver high-charge
bunches with ultra-low emittance.
6.6.2
6.6.2.1

SRF technology and the 4.4 K perspective
Near-term 2 K developments

Superconducting RF is the key technology for energy-efficient ERLs. A vibrant global R&D program
has demonstrated the routine operation of SRF systems in many large-scale accelerators. Future developments must now push the technology to meet the stringent demands of next-generation ERLs while
making strides in improving the energy sustainability of the systems further.
The focus for the linear e+ e− collider has been the high accelerating gradient achievable in pulsed
operation. CW ERLs, however, must handle very high beam currents. Simultaneously, they must balance the requirement for high cryogenic efficiency and beam availability with the need for a reasonably
compact and cost-efficient design. This different optimisation leads to a frequency lower than 1 GHz and
lower gradients. Presently, operation at moderate gradients (below or close to 20 MV/m) provides the
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best compromise between these competing requirements.
ERL SRF system developments must now focus on:
• system designs compatible with high beam currents and the associated HOM excitation;
• handling of transients and microphonic detuning that otherwise require a large RF overhead to
maintain RF stability;
• enhanced cryogenic efficiency of SRF modules.
To ensure beam stability in future ERLs operating with currents of O(100 mA) requires cavity designs and systems that minimise the excitation and trapping of higher-order modes, facilitate
HOM extraction, and enable their efficient damping outside of the helium bath. Low-frequency cavities
(< 1 GHz) are typically favoured, having fewer cells to provide the same voltage, and larger apertures.
HOM damper solutions include space-efficient waveguide-coupled absorbers with high power capability
or more readily implemented beam line absorbers between cavities. The ultimate efficacy of solutions
must be measured in beam-test facilities.
6.6.2.2

Towards 4.4 K

A significant part of the power consumption of ERLs is related to the Wall-plug power required to cool
the dissipated RF power in CW operation, which can be approximated by
P =

2
Vacc
· Ncav · ηT
(R/Q) · Q0

(6.1)

where Vacc is the acceleration by a cavity, R/Q the shunt impedance, Q0 the cavity quality factor, Ncav
the number of cavities and ηT the heat transfer, i.e. combined technical and Carnot, efficiency, which is
proportional to the ratio of the cryo temperature, T , and its difference to room temperature, 300 K − T .
This power has to be provided externally. For the LHeC it is about 15 MW for T = 1.8 K. A 500 GeV
e+ e− collider, however, with 10–20 times more cavities (Ncav = O(104 )) than the LHeC, requires a few
hundred MW of power. This can be reduced by about a factor of three with 4.4 K technology, for similar
Vacc and Q0 characteristics. The overarching need to limit power consumption by building sustainable
high energy accelerators in the future motivates a strong interest in 4.4 K developments.
State-of-the-art niobium has the highest critical temperature of all elements, as 9.2 K. For a reasonable resistance in the 1 GHz frequency range, it must be cooled to 2 K to attain quality factors of
the order of Q0 = 3 × 1010 . However, given Carnot and technical efficiencies of less than 0.7 % and
20 % respectively, the overall efficiency of the cryoplant is only around 0.13 %. Furthermore, complex
cold compressors must be employed for sub-atmospheric liquid helium operation. Conversely, operation
at 4.4 K or above alleviates the power requirements by increasing the Carnot efficiency. This operating mode also reduces the complexity of the cryoplant design. For low-energy accelerator applications
such as industrial and medical systems, 4.4 K operation even carries the potential of eliminating the cryoplant altogether in favour of cryo-coolers, thereby removing a large financial and technical hurdle for
the implementation of such systems.
For niobium at ∼ 1 GHz, operation at 4.4 K is not an option because the efficiency gains are
completely negated by an intolerable increase in resistance, with Q0 values of below 109 . One therefore
must move to compound materials that due to their physical properties need to be coated on a substrate.
Options include Nb3 Sn, NbN, NbTiN, V3 Si, Mo3 Re and MgB2 . So far, only the first three have been
explored extensively. While Q0 values > 1010 at 4.4 K are predicted, imperfect films suffer heavily
from early flux penetration, which currently limits the accelerating field values to values considerably
below 20 MV/m. An approach to safeguard against this is to implement a multilayer S’-I-S structure
consisting of a sub-µm-thick high-temperature superconductor (S’) on a nm-thick insulator (I) on a thick
Nb substrate (S), as proposed in Ref. [53].
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There are two major technologies under development: a vapour-diffusion technique, mainly in the
US [54] and ramping up in Japan, and sputtering with advances in Europe. A third one is atomic layer
deposition with possibly good prospects for 4.4 K-based cavity systems. These basic technologies will
mainly be pursued within the RF R&D programme within the overall Roadmap, and are only briefly
characterised below. A goal for future ERL applications, a decade hence, is the development of a complete cavity cryomodule 8 and its test with beam, for which PERLE at 802 MHz is considered a suitable
long-term option, or possibly bERLinPro depending on the frequency choice and how this field develops.
Nb3 Sn by vapour diffusion: So far, only Nb3 Sn has been successfully applied to cavities, by
high-temperature Sn vapour infusion on a niobium substrate. This method has achieved Q0 values above
1010 at 20 MV/m and frequencies above 650 MHz for single-cell cavities. For nine-cell, 1.3 GHz cavities,
maximum fields of the order of 15 MV/m have been achieved. First attempts to produce structures for
cryomodules have been limited to a few MV/m, but the effort has been very limited so far. The main challenges are (a) to develop diffusion recipes that consistently deliver the correct Nb3 Sn stoichiometry for
high-field operation, (b) extend these recipes to large, complex multicell structures and (c) subsequently
design cryomodules that are able maintain the performance despite the fact that Nb3 Sn systems are very
sensitive to trapped flux, thermo-current generation during cooldown, and cracking due to Nb3 Sn’s extreme brittleness. In parallel, an active microphonics compensation system must be included to handle
the larger pressure fluctuations at 1 bar, 4.4 K operation. Nb3 Sn vapour infusion activities are ongoing
in the USA and ramping up in Japan. At present, only this technique appears in line with the desirable
realisation of a 4.4 K accelerating module in the next decade. Yet, vapour infusion is not compatible
with other substrates, in particular copper, and it may not be adapted to other superconductors or used in
multilayer systems.
Sputtering techniques: To address the limitations of vapour infusion, sputtering techniques, such
as HiPIMS are being investigated. At the forefront are CERN and the European IFAST collaboration.
Samples have achieved encouraging results, but first single-cell (1.3 GHz) cavities are not expected until
a few years from now. Sputtering enables more precise control of material stoichiometry and is able to
synthesise a wide variety of superconductors on various substrates (including copper). Being a ‘line-ofsight’ method, its difficulty lies in coating complex 3D structures whose orientation to the cathode varies
along the structure. Film quality and thickness both are thus geometry-dependent. This may indeed
complicate the production of cavities with multilayer structures.
Atomic layer deposition Atomic layer deposition (ALD) is a third technique that is very promising, but currently it is further behind than sputtering. The most advanced research activities are ongoing
in France with activities ramping up in Germany. Inherently, the deposition is a self-limiting process with
thickness control at the atomic level. Coating does not require a line of sight to the substrate; thus, in
principle, complex structures can be coated without the difficulties encountered with sputtering, albeit the
coating rates are very low. Unfortunately, ALD is not compatible with state-of-the-art Nb3 Sn. However,
it can be used to coat materials such as NbN, NbTiN and MgB2 . Given its near-perfect thickness control,
it is well suited for the implementation of multilayer structures. Thus, its long-term potential for highperformance 4.4 K (and above) systems may eventually be greater than that of both the vapour-infusion
and sputtering techniques.
6.6.3

Fast reactive tuners

Since the accelerated and the decelerated beams are of equal magnitude but at opposite phases of the
operating RF, the total beam loading current in an ERL is nominally zero. For this reason, the RF power
fed into the cavity in steady state can ideally be very small. However, to cope with beam transients and
microphonics, strong overcoupling is called for. This overcoupling leads to a lowered external Q and
8

Given the very challenging basic developments required to build and test 4.4 K SRF modules, it is probably premature to cost
a warm cryomodule development within the R&D programme. We have, however, included it in the vision towards an ERL
based 500 GeV e+ e− collider.
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thus significantly higher power requirements. Most of the power is reflected and dumped. A side effect
of the microphonics is that RF stability and hence beam stability also suffers.
A very fast tuner, fast enough to cope with microphonics and beam current transients, would allow
operation with larger external Q and thus much-reduced RF power. Recent developments and tests with
so-called ‘Fast Reactive Tuners’ (FRT) show very promising results. They use piezoelectric material
referred to as BST (BaTiO3 -SrTiO3 ), the ε of which can be modified with a bias voltage. The suitability
and longevity of these novel FRTs with full SRF systems without and with beam must be demonstrated
to capitalise on their enormous potential.
While alternative fast tuners exist, the big advantage of FRTs lies in the fact that they do not mechanically deform the cavity, thereby avoiding the excitation mechanical resonances which severely limit
the ability to compensate microphonics above a few Hz. It is planned to validate the approach of using
FRTs to compensate for transients and microphonics by installing suitable prototypes, in collaboration
with CERN, on cavities for BERLinPro (1.3 GHz, single turn) and for PERLE (802 MHz, three turns) to
thoroughly investigate the use of this technology in ERL beams.
6.6.4

Monitoring and beam instrumentation

Electron beam diagnostics and metrology systems at ERLs have unique tasks and challenges. Firstly,
these arise from the combination of the very high average beam power (similar to synchrotrons) and the
non-equilibrium (non-Gaussian) nature of the beams with small transverse and longitudinal emittances
(similar to high-brightness linacs). Secondly, ERLs must operate with multiple beams of different beam
energies transported in a beam-line. The experience of successfully operational ERLs shows that a
variety of well-thought-through beam modes are indispensable. These serve for the machine setup,
average-current (power) ramp-up, and high-power operation. The difference in the average beam current
between the tune-up mode and the high-power mode is typically four to five orders of magnitude. This
will become even more significant for higher-average-beam-power ERL systems. One more lesson of
presently and previously operational ERLs and recirculating linacs is that local beam losses with an
average power of about 1 W are an issue that cannot be ignored. Comparing this level of beam loss with
the average beam power of 1 to 10 MW and the difference in the average beam current of the tune-up
and high-power modes shows the necessity of high-dynamic-range beam measurements. A number of
critical issuesare described in detail in [2]. The following advanced beam diagnostic systems must be
developed for the next generation of ERLs:
1. An advanced wire-scanner system needs to be developed, tested, and then implemented at
BERLinPro and PERLE for routine transverse beam profile measurements with a dynamic range
of 106 . Most of the wire scanners implemented so far provide two or three projections of the transverse beam distribution. Often, when measuring non-equilibrium linac beams, the wire scanner
measurements are inferior to beam viewer images. However, wire-scanner measurements provide
much easier access to the large dynamic range data. The number of measured projections could
be increased relatively easily with a different mechanical implementation. Recent developments
in the tomographic reconstruction techniques show that a 2D distribution can be reconstructed
well based on about ten projections. The proposed advanced wire-scanner system is envisioned
to take advantage of this recent development and provide tomographically reconstructed 2D beam
distributions. Moreover, wire-scanner measurements can be made with the help of detectors with
a bandwidth much larger than the beam repetition rate. This makes it possible to set up the system
to measure beam profiles of multiple passes simultaneously. This will also be helped by the fact
that the wire-scanner intercepts only a small fraction of the beam at any given time. Last but not
least, if the speed of the wire can be made fast enough and the beam size is not extremely small,
the wire scanners may be able to operate with a high-current CW beam.
2. Taking into account that beam imaging with the help of beam viewers frequently provides data
205

6. Energy-recovery linacs

superior to wire scanners, we suggest that an optical system that mitigates diffraction effects to
allow imaging with a dynamic range of ∼ 106 be investigated and tested in a laboratory. Then, if
successful, it should be tested with a beam.
3. A beam position monitoring system capable of measurements with multiple beams needs to be
prepared. Here, one prototype unit needs to be developed and built first; then, it can be tested with
a beam at one of the existing synchrotrons operating at a repetition rate of a few 100 MHz thus
simulating conditions very similar to the next generation of ERLs.
4. A six-pass beam arrival monitor system will be indispensable for the operation of multi-turn facilities. We suggest that such a system be designed, prototyped, and tested in preparation for PERLE
operation. The best candidate technology for such a system, at this point, appears to be a system
based on very-high-bandwidth non-resonant pickups, an electro-optical modulator, and an ultrafast
laser system with a sufficiently high repetition rate.
5. Depending on available resources, it would be prudent to start work on a non-invasive beam size
monitor for beams at low (injector-like) energies in the range of 5 to 10 MeV, where SR cannot
be used. Here, a physics design would be a good next step. A technique that could allow such
measurements can use very low energy (50 to 100 keV), very low charge, short-pulse probe electron beam. Similar probe-beam-based systems were implemented and tested previously. However,
they either did not operate with short pulses or were based on very sensitive photocathodes, which
might not be very practical for a routine diagnostic system. Here additional efforts are needed to
simplify such systems to make them practical.
6.6.5

Simulation and education

The design, construction, and operation of ERL facilities have to be accompanied and prepared by reliable and detailed simulations. These require much experience and insight in the ERL beam physics and
technology, from optimising guns through the injector, main loop onto the beam dump. Increasing beam
brightness and energy requirements have to be met with advancements of simulation techniques using
considerable CPU power. Specific beam dynamics studies related to ERLs include the following.
• Studies of coherent synchrotron radiation (CSR) leading to microbunching and ultimately to beam
quality degradation and emittance dilution. Simulations are instrumental in developing mitigation measures to suppress microbunching through appropriate lattice design. They are especially
critical during the deceleration process, where the energy spread increases rapidly as the energy
drops.
• Studies of wake fields and beam breakup (BBU) instability for multi-turn ERLs operating in CW
mode, also addressing a long-standing question of BBU threshold scaling with the number of
passes.
• Studies of the longitudinal match to compress and decompress the electron bunch in order to optimise beam transport in energy-recovery mode. Second-order corrections will eliminate the curvature from the compressed bunch to further improve the longitudinal match without compromising
the ability to transport the bunch in the decelerating passes.
• Collaborative efforts with BERLinPro on using the OPAL package as a universal tool for simulating ERL beam lines, starting from the cathode, through space-charge dominated regions of initial
acceleration, and beyond into high-energy sections. Having one single tracking tool (versus many)
eliminates the uncertainty of seamless transition at code junctions.
The above selection of beam dynamics studies illustrates that the ERL accelerator technology represents
a challenging training ground for the next generation of accelerator scientists. Many of these topics are
dealt with in PhD theses, and all of the facility centres (plus others) are engaged in training and educating
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accelerator physicists. The tasks to be solved, first in simulations, then in construction and operations,
are far from conventional, and the rather short time scales for building smaller facilities, as compared to
major particle physics accelerator or large experiments, are a plus in the attraction of young physicists.
6.6.6

Higher-Order Mode damping at high temperature

Because ERLs operate at high current, the HOM power produced can be very high. Depositing the heat
load in the cold mass is highly inefficient; hence, the power must be extracted and deposited into roomtemperature loads. HOM couplers come in two main types, coaxial and waveguide. Coaxial couplers are
normally associated with low powers. However, the HOM couplers for the HL-LHC crabs were designed
to handle up to 1 kW per coupler. Coaxial couplers are small and hence have a lower static heat load.
Waveguide couplers are typically used for high powers but have a larger static heat load as they comprise
a large metal link from room temperature to the cavity.
The design of HOM couplers must be multidisciplinary, balancing both RF and mechanical (thermal) requirements, as well as balancing dynamic and static heat loads. The HOM powers and thermal
budgets for the cryomodule must first be understood, as well as the impedance specification that must be
reached. The lower the impedance specification, the more heating appears on the coupler interface.
Fundamental power couplers can handle much higher powers than HOM couplers. The HOM
couplers may need to be designed using similar methodology. Conditioning HOM couplers to operate at
high power is also an area where research is required. It may be necessary to mount the HOM couplers
directly onto the RF cell, so called on-cell couplers. Such concepts are common in low-beta and crab
cavities, but there are only a few examples of them for elliptical cells. One option could be the split
SWELL cavities proposed for FCC where the cavity is made in four quarters with waveguides between
each quarter.
In addition, it is critical that the frequencies above the beam pipe cut-off are attenuated outside the
cryogenic environment. Losses in superconducting materials increase with frequency squared; hence, the
attenuation at high frequencies can be very high. Beam line absorbers at no less than 50 K are required
to efficiently remove the radiation without helium boil-off.
Overall, the main challenges are: High-power operation of HOM couplers with acceptable static
loss; multipactors absorbing RF power; strong coupling; development of on-cell coupling for elliptical
cavities; and modelling of the high-frequency wakefield. Effort and timeline are provided in Section 6.8.
6.6.7

SC twin cavities and cryomodules

Twin-axis cavities are required when the accelerating and decelerating beams travel in opposite directions
through long linacs. There is one example of a single-axis cavity being used for beams in opposite directions, but it accelerates the beam in both directions to attain higher beam power rather than recovering
the energy. There are four examples of twin-axis cavities that have been considered.
• A purely theoretical calculation [55] was part of a proposal to build a dual-axis energy-recovery
linac.
• A purely theoretical design [56] involved two Tesla-style nine-cell cavities that were partially
superposed to create a twin-axis cavity. While this concept was interesting, construction of such a
cavity would appear to be difficult, if not impossible.
• A design [57] comprised two three-cell cavities joined by a bridge at the power coupler end.
A prototype carved out of a solid block of aluminium was built and the expected performance
demonstrated. The advantage of this design is that the accelerating and decelerating cavities do
not have to be identical, allowing one to design the cavities such that the higher order modes do not
overlap, thereby extending the threshold for transverse beam break-up by a factor of two (which is
not negligible in the context of high-current beams).
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• A design [58] of a single cavity with two beam tubes for the beams being accelerated and decelerated, respectively. The advantages of this design are that the largest overall transverse dimension
is smaller than that of the third design and the power is recovered in each cell, rather than being
summed over all the cells and transferred via a bridge. A single-cell prototype was built from
niobium and tested at cryogenic temperatures with excellent results. However, this was a single
cell without the necessary power and HOM couplers, etc.
In the last two designs, the placement of the power and HOM couplers was calculated but not
prototyped. In addition, a tuning mechanism would need to be developed for both designs. Given the
advantages of this design in various accelerator projects, the two designs should be carried forward
until it is possible to make an evaluation of the relative performance of full-scale prototypes, so that
a selection can be made. An important part of the selection process would be the integration into a
cryostat. Both designs are wider than single-axis cavities, so packaging in a cryostat means starting from
scratch. The HOM damping is important, with the power brought out to room temperature. This requires
space in the cryomodule and must be integrated into the cryostat design from the beginning. Another
integration detail is how adjacent cryomodules are connected as there are two independent beam pipes.
Given the close spacing of the two beam pipes (required to minimise the cryostat dimensions), the flange
connections will require particular attention.
6.7

New facilities

The panel is convinced that ERLs represent a unique, high-luminosity, green accelerator concept for
energy-frontier HEP colliders, for major developments in lower-energy particle and nuclear physics, and
for industrial applications. This is an innovative area with far-reaching impacts on science and society. With strongly enhanced performance, achieved with power economy and beam dumps at injection
energy, ERLs are a vital contribution to the development of a sustainable science.
A peculiarity of the ERL roadmap and development is that it needs operational facilities with
complementary parameters and tasks to be successful. The rich global landscape of ongoing ERL facilities, including S-DALINAC and soon MESA in Europe, which are under further development, has been
outlined in Section 6.5.
A crucial next step towards the application of ERLs in high-energy physics and elsewhere is to
conquer the O(10 MW) beam power regime with higher energy and/or high currents. This step requires
key technology challenges to be addressed, in particular for bright electron sources, dedicated ERL cavity
and cryomodule technology (Q0 > 1010 ), as well as associated techniques. These technologies are
partially available and under development in the existing and forthcoming generation of ERL facilities.
The regime of high currents, in the range of 100 mA load to SC cavities, will be developed at
BNL (EIC cooler CeC), KEK (cERL), possibly HZB Berlin (bERLinPro), and BINP Novosibirsk with
normal-conducting, low-frequency RF. An order-of-magnitude increase in beam energy, to 10 GeV, is
the goal of a new experiment at CEBAF. PERLE is the only facility designed to operate at 10 MW in a
multi-turn configuration and the only one proceeding in a large international collaboration.
6.7.1

New facilities in the US

High energy with CEBAF 5-pass at Jefferson Lab
Based on the long experience at Jefferson Lab, a novel project has been approved, with the goal of
studying an ERL at an energy, chosen to be about 7.5 GeV, where the effects of synchrotron radiation
on beam dynamics will be significant. The limiting factor for ER@CEBAF with 5 passes is the arc
momentum acceptance, which places a bound on the maximum energy gain one can support in the
linacs. Above that energy gain, the synchrotron radiation energy losses are sufficiently large that the
energy separation between accelerated and decelerated beams exceeds the momentum acceptance of
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the arcs. Energy recovery would be made feasible in CEBAF by the addition of two modest hardware
sections: a path-length delay chicane insertion at the start of the highest-energy arc; and a low-power
dump line at the end of the South Linac, before the first West spreader dipole magnet. These alterations
are designed to remain in place permanently; they do not interfere with any capability of routine CEBAF
12 GeV operations. For the coming years, the project has the following plans, also in collaboration with
STFC Daresbury Laboratory, University of Lancaster and University of Brussels:
1. engineering design for a half-lambda delay chicane;
2. installation of dipoles for the delay chicane and the extraction dump;
3. beam dynamics studies, including:
• Increasing momentum acceptance through adequate choice of RF phase and arc path length;
• Optimisation of the second-order momentum compaction in recirculating arcs to eliminate
curvature from the compressed bunches without compromising beam transport for the decelerating passes.
4. finalisation of the optics design, including sextupoles.
CEBAF5 is expected to begin beam operation in 2024. For the Roadmap this experiment is of special
relevance as it will reach high enough energies for the beam-based study of significant effects of CSR in
an ERL.
Electron cooler at Brookhaven National Lab
The Electron-Ion Collider (EIC) is laid out as a ring-ring electron-hadron collider. Its luminosity, in
order to reach O(1034 cm−2 s−1 ) at its optimum collision energy of about 100 GeV, requires that the
phase-space volume of the RHIC hadron beam be reduced, for which the technique of Coherent Electron
Cooling (CeC), proposed a decade ago [59], has been chosen. CeC is a novel but untested technique
which uses an electron beam to perform all functions of a stochastic cooler: the pick-up, the amplifier,
and the kicker. Electron cooling of hadron beams at the EIC top energy requires a 150 MeV electron
beam with about 100 mA electron current, i.e., an average power of 15 MW or even higher. This task
is a natural fit for an ERL driver, while being out of reach for DC accelerators. Currently, BNL is
developing two CeC designs. The first one is based on a conventional multi-chicane microbunching
amplifier, which requires a modification of the RHIC accelerator to separate the electron and hadron
beams. It uses a 0.4 MeV DC gun and a single-pass ERL. Alternatively, the second CeC design is based
on a plasma-cascade microbunching amplifier, which uses a 1.5 MeV DC gun and a three-pass ERL.
Both CeC designs therefore require an ERL operating with parameters beyond the state of the art. This
development, albeit involving more challenges than those posed by the ERLs alone, is of complementary
value for other ERL developments in the chosen parameter range, i.e. 100 mA current. A decision on
CeC development is foreseen as part of the CD2 project phase.
6.7.2

bERLinPro

Within the scope of the Berlin Energy Recovery Linac Project, a 50 MeV ERL facility has been set up at
the Helmholtz-Zentrum Berlin. The beam transport system and all necessary technical infrastructure for
100 mA operation are complete, and the single-turn racetrack is closed and under ultra-high vacuum. In
a straight continuation of the gun, the ‘diagnostics line’ offers equipment for extensive gun characterisation. The machine is built in an underground bunker, and able to handle up to 30 kW continuous beam
loss at 50 MeV. An overview is shown in Fig. 6.2.
In 2022, the injection line will be supplemented with the initial mid-current SRF gun, delivering up
to 10 mA with an emittance better than 1 mm mrad. The in-house cathode development successfully produces CsK2 Sb-cathodes with quantum efficiencies QE >1 %, necessary to extract 77 pC bunch charge.
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Fig. 6.2: Left: The layout of bERLinPro, which is essentially complete apart from the 1.3 GHz linac
module and the upgraded 100 mA gun, the main hardware elements of the Roadmap for bERLinPro.
(Image credit: Helmholtz-Zentrum Berlin für Materialien und Energie.)
Right: View from the dump position of the injector (at the back) and first racetrack part, June 2021.
(Image credit: M. Klein, University of Liverpool.)

Three pairs of newly developed high-power couplers were successfully tested and reached record values
of 60 kW CW (administrative limit), sufficient to accelerate up to 50 mA in the booster. The assembly of
the existing booster parts will take place in 2022 and commissioning of the booster is planned for 2023.
Table 6.1 specifies the existing hardware and the goal parameters of bERLinPro and compares
them to the PERLE project.
The table reveals that bERLinPro is eminently suited to help take the necessary next steps towards
the technological developments enabling future ERLs for HEP. The bERLinPro infrastructure with gun
operation will be ready by late 2022 which is also of interest for the development of PERLE. Both
facilities test current loads of order 100 mA to the cavities, which in the case of PERLE result from
three-pass operation. In its final phase, PERLE will operate at ten times the energy, 500 MeV, compared
to the bERLinPro facility.
It is useful for future applications and the Roadmap that the two facilities chose different gun
technologies, SRF and DC photoinjectors. There is no further development activity on bright guns included in the R&D Programme because this is quite an active field worldwide, which the plans of MESA
(Mainz) the Recuperator (Novosibirsk), the CeC (BNL) and cERL (KEK) also underline. bERLinPro is
developing the first high-current SRF gun, while PERLE is about to re-install the ALICE DC gun with
optimised cathode shape. The SRF gun technology holds the promise of simultaneously high cathode
fields and injection voltage in CW operation, overcoming space charge and heat load problems. Although the RF frequencies are different in the two projects, the 50 MHz laser available at bERLinPro
could provide a bunch spacing of 20 ns, which is close to the 25 ns value chosen for PERLE owing to the
LHC operating frequency.
The achievable bunch charge in bERLinPro strongly depends on the QE of the photocathode. The
available laser power is chosen such that 1 % QE would still be sufficient to achieve close to 100 mA
at 77 pC. Successful photocathodes reach QE of 10 % and above. More research is needed to learn
how to reliably preserve these high values from the production over the transport and during operation.
Furthermore, Na-based photocathodes, which are less sensitive to vacuum conditions, are a promising
new area of research, which could well be carried out by the HZB cathode development group. Enhanced
cathode research could boost the bunch charge of the bERLinPro SRF gun towards a few hundred pC.
The current gun set up allows maximum currents of 10 mA, the diagnostic line beam dump up to 30 kW.
Depending on the laser repetition rate and the cathode QE, different bunch scenarios can be tested. The
current limit of 10 mA is set by the fundamental power coupler.
A 1.3 GHz linac module, currently not funded, with three seven-cell cavities is expected to accel210
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parameters

bERLinPro

PERLE

SRF photocathode
CsK2 Sb
77
<1
2.4
50/1300

DC photocathode

7
dogleg

7
dogleg

1300
20 / 0.77
50 / 1300
4 / 100

801.58
25
40
20

1 x SRF
CW
43
3
7
18
1

2 x SRF
CW
82
4
5
20
3

50
0.6

500
3

gun-related
gun type
cathode material
bunch charge [pC]
norm. emittance [mm mrad]
gun exit energy [MeV]
laser frequency [MHz]

500
6
0.35
40

injector-related
injection energy [MeV]
merger
RF-related
RF frequency [MHz]
bunch spacing [ns]
bunch frequency [MHz]
average current [mA]
linac-related
modules
duty factor
energy gain/linac [MeV]
no. cavities
no. cells / cavity
avg. accelerating field [MV/m]
no. of turns
final beam
electron beam energy [MeV]
bunch length [mm]

Table 6.1: Comparison of parameters for bERLinPro and PERLE.

erate the bunches to 50 MeV in bERLinPro. A new design for a linac with wave-guide HOM absorbers
and mechanical tuners is ready for construction. However, one may alternatively consider adapting a
proven, lower-risk design (such as the Cornell linac module), incorporating beam tube absorbers to integrate fast reactive tuners, contingent upon FRT development and integration taking place in collaboration
with partners such as CERN. Thus, one could rapidly gain experience with this evolving technology for
a sustainable solution. Once a linac is installed, all aspects of recirculation, such as phase matching or
timing and beam stability issues, essential for energy efficiency, can be studied with the 10 mA beam and
different bunch charges.
In order to increase the CW current above 10 mA and up to the maximal 100 mA compatible with
the 600 kW beam dump, the gun module needs to be re-equipped with a new cavity body that incorporates
power-coupler ports able to accommodate the recently validated high-power coupler. The module design
is already compatible with these couplers. Since the gun system is very complex, it is currently preferred
to assemble an independent second module with an existing cold string, which will mitigate risk and
enable maximal progress through this parallel development. At present, the booster couplers are suited
to minimise the reflected power at about 10 mA. To operate the booster at 100 mA, the booster module
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Topic/Goal

Action required

Minimum Effort

Delta for Optimum Effort

Baseline activity

One FTE for commissioning

Gun
Commissioning of the SRF gun and
the diagnostic line with 10 mA and
an emittance < 1 mm mrad.
Cathode research: QE preserving
transport optimisation
Cathode research: development of
Na-based cathodes for reduced vacuum sensitivity
Bunch charge: test of high bunch
charges with a current limit of ∼
3.85 mA, depending on cathode QE
Commissioning of the booster and
beam transport through injector and
low energy path, no linac
High current: the current limit is set
by the high power coupler. With
an adapted cavity, the gun module
could produce 100 mA of current

Baseline activity
Dispenser material
for Na-based cathodes
Dispenser
material for additional
cathodes beyond
bERLinPro
program
One FTE for commissioning
(see entry first row)
Construct and build the
cavity, change coupler
setting in booster for
high current (dismantling of booster module)

Cavity body, two
additional CanonToshiba coupler

Second module for high current, enabling operation and
module preparation in parallel, (cold string exists), one
gun cavity plus backup cavities, solenoid, four additional
Canon-Toshiba coupler, one
construction engineer
Linac and operational costs
plus spare cavities + one SRF
engineer

Linac
Linac with FRT (to dump): adapt
linac design to FRT

Construct, order, assembly and commissioning

Complete
module

linac

50 MeV ERL operation: beyondbasic diagnostic in recirculator

Order, assembly and
commissioning of diagnostics

Additional
electronics for diagnostics systems

Theoretical studies
ERL operation with HEP parameters

Study optimal beam
transport for higher
charges

PhD or postdoc

Table 6.2: Goals achievable at bERLinPro with respect to technology developments needed for HEP
ERLs, along with the estimated required effort. Empty boxes correspond to topics already being worked
on at HZB without external funding.

would require a reassembly without coupler spacers to increase the coupling.
Table 6.2 summarises the necessary topics and goals where bERLinPro could efficiently contribute
directly to the tasks at hand for HEP-ERL development. The total effort is estimated to require about
8.4 MCHF, and 33 FTEy, see below.
6.7.3
6.7.3.1

PERLE
Introduction

PERLE, a Powerful Energy Recovery Linac for Experiments [2], emerged from the design of the Large
Hadron Electron Collider as a three-turn racetrack configuration with a linac in each straight. With its
three turns, 20 mA current leading to 120 mA cavity load, 802 MHz frequency, and 500 MeV energy,
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Fig. 6.3: Top and side views of the PERLE facility at IJCLab Orsay. An electron energy of 500 MeV is
achieved in three turns passing through two cryomodules, each housing four 5-cell cavities of 802 MHz
frequency. PERLE will be built in two stages, first with one linac cryomodule, adapted from the SPL
module, and then completed with a newly designed one. The total number of magnets, including arcs,
switchyards, merger and experiments, is 84 dipoles, 33 or 66 cm long, of typically 0.5 to 1.0 T bend and
118 quadrupoles, 10 to 15 cm long, with fields of 0.4 to 5.5 kG/cm.

PERLE is the ideal next-generation ERL facility with which a new generation of HEP colliders can be
prepared, the 10 MW power regime be studied and novel low-energy experiments at high intensity be
pursued. Its principles were published first at the IPAC conference 2014 [60] and a CDR appeared in
2017 [61]. Following several years of organisation, development, and review, a default footprint of the
facility has been chosen, see Fig. 6.3, which fits into a large, free experimental hall at IJCLab Orsay.
PERLE has now been established as a Collaboration of Institutes with significant experience on
ERL, SRF, and magnet technology as well as operation. The facility will be hosted by Irène Joliot Curie
Laboratory at Orsay, and be built by a collaboration of BINP Novosibirsk, CERN, University of Cornell,
IJClab Orsay, Jefferson Lab Newport News, University of Liverpool and STFC Daresbury including the
Cockcroft Institute, with others expressing interest. Recently, an ambitious plan was endorsed aiming
for first PERLE beam operation, with initially one linac, in the mid twenties. This is not impossible as
the Collaboration intends to use the ALICE gun, the JLab/AES booster, and the SPL [62] cryomodules
as available key components for an early start, but the bulk of funding is yet to be realised.
6.7.3.2

Description

Following detailed simulations over three years and an international review at the end of 2020, the
PERLE injector has been tentatively designed. The final goal of 20 mA current corresponds to 500 pC
bunch charge at 40 MHz frequency as prescribed by the LHC. Delivery of such high-charge electron
bunches into the main loop of an ERL is challenging as the emittance, required to be below 6 mm mrad,
has to be preserved. The beam dynamics were simulated using the code OPAL and optimised using a
genetic algorithm, and a three-dipole solution was chosen for the merger. Table 6.3 shows the requirements on the beam at the exit of the main linac after the first pass. For achieving such low emittance at
high average current, a DC-gun-based injector will be used, re-installing the ALICE gun delivered from
Daresbury to Orsay. The complete injector will consist of a 350 kV photocathode electron gun, a pair of
solenoids for transverse beam size control and emittance compensation, an 801.58 MHz buncher cavity,
a booster linac consisting of four single cell 801.58 MHz SRF cavities, and the merger, Twiss-matched
to the loop optics, to transport the beam into the main ERL loop.
A summary of the PERLE design parameters is presented in Table 6.4. The bunch spacing in the
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Table 6.3: PERLE injector specification
Parameter
Bunch charge
Emittance
Total injection energy
First arc energy
RMS bunch length
Maximum RMS transverse beam size
Twiss β at 1st main linac pass exit
Twiss α at 1st main linac pass exit

Unit

Value

pC
mm mrad
MeV/c
MeV
mm
mm
m

500
<6
7
89
3
6
8.6
−0.66

Table 6.4: PERLE Beam Parameters
Parameter
Injection beam energy
Electron beam energy
Norm. emittance γεx,y
Average beam current
Bunch charge
Bunch length
Bunch spacing
RF frequency
Duty factor

unit

value

MeV
MeV
mm mrad
mA
pC
mm
ns
MHz

7
500
6
20
500
3
24.95
801.58
CW

ERL is assumed to be 25 ns; however, empty bunches might be required in the ERL for ion clearing
gaps. PERLE will study important ERL accelerator characteristics such as: CW operation; handling a
high average beam current; low delivered beam-energy spread and low delivered beam emittance.
The linac optics design minimises the effect of wakefields such that the beta function is minimised
at low energy. The ERL is operated on crest in order to benefit from the maximum voltage available
in the cavity. The spreaders/recombiners connect the linac structures to the arcs and route the electron
bunches according to their energies. The design is a two-step achromatic vertical deflection system and
features a specific magnet design in order to gain in compactness.
The three arcs on either side of the linacs are vertically stacked and composed of six dipoles
instead of four dipoles with respect to the previous design [61], reducing the effects of CSR. Moreover,
the arc lattice is based on flexible-momentum-compaction optics such that the momentum-compaction
factor can be minimised but also adjusted if needed. The low energy means that the energy spread and
emittance growth due to incoherent synchrotron radiation is negligible in the arcs.
The ERL lattice design provides a pair of low-beta insertions for experimental purposes, and the
multi-pass optics optimisation gives a perfect transmission with the front-to-end tracking results including CSR. Multi-bunch tracking has shown that instabilities from HOM can be damped with frequency
detuning. The optimal bunch recombination pattern gives some constraints on the length of the arcs.
Furthermore, the arc with the low-beta insertions will provide the necessary shift to the decelerating
phase in the RF cavities. There are two chicanes in the lattice, located at the entrance of a linac and
symmetrically at the exit of the other linac structure. They are needed to allow injection and extraction
through a constant field. PERLE has two linacs and three passes, which leads to a six-fold increase and
subsequent decrease of the beam energy.
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6.7.3.3

Prospects

PERLE will serve as a hub for the validation and exploration of a broad range of accelerator phenomena
in an unexplored operational power regime. A vigorous R&D program is currently being pursued to
develop a Technical Design Report for PERLE at Orsay by the end of 2022. To achieve this goal, the
following sequence of accelerator design studies and hardware developments has been identified:
• start-to-end simulation with synchrotron radiation, CSR micro-bunching;
• multi-pass wake-field effects, BBU studies;
• injection line/chicane design including space-charge studies at injection;
• HOM design and tests of a dressed cavity;
• bCOM Magnet Prototype;
• preparation of ALICE gun installation at Orsay;
• design of PERLE diagnostics;
• preparation of facility infrastructure.
The collaboration is aiming for the first beam at PERLE by the mid-twenties. Important milestones
will be the delivery and equipment of the JLab/AES booster cryostat to Orsay and the production and
test of the complete linac cavity-cryomodule, as the first linac for PERLE and the 802 MHz cryomodule
demonstrator as part of the FCC-ee feasibility project. It is considered very desirable to integrate FRT
microphonics control into this design. Further details on the current design of PERLE can be found in
Ref. [63].
The multi-turn, high-current, small-emittance configuration and the timeline of PERLE make it a
central part of the roadmap for the development of energy-recovery linacs, which has attracted experienced partners from outside Europe. PERLE includes two important goals for completion beyond the
first five years of the roadmap: a) the preparation of two experiments on exotic isotope spectroscopy and
possibly inverse photon scattering physics or/and ep scattering for proton radius, dark photon, or electroweak measurements (for which a polarised gun would be required), and b) the mid-term development
of a first warm 802 MHz cavity-cryomodule as described above.
The total effort for the 250 MeV PERLE, based on essential in-kind deliveries (gun, booster and
one linac cryomodule), is estimated to require about 14.6 MCHF for the period 2022–2025, and another 9.5 MCHF for the following phase (2026–2030). This includes IJCLab infrastructure contributions
roughly valued at 10 MCHF besides considerable technical and personnel effort.
6.7.4

Long-term European ERL facility considerations

The future beyond 2030 is difficult to predict. It depends to a considerable extent on the realisation of
the program of this decade. Operation of a 10 MW ERL facility has not been achieved so far, neither
has the 100 mA challenge been met in a superconducting ERL machine. MESA can be expected to
pursue its experimental program for a decade starting in 2024. bERLinPro will likely perform an indepth study of 100 mA beam operation characteristics and new avenues will open up for such a unique
facility. PERLE will be complete as a 500 MeV machine at the end of the twenties and enter a phase
of R&D and physics exploitation. Globally the field will advance leading to a new level of cooperation
which may be focussed through the demands of energy frontier colliders and sustainability. The 4.4 K
program may bear fruit and change the landscape of energy recovery linacs and related SRF technology
considerably. Next generation electron-hadron and electron-positron colliders may be based on ERLs
and be built. Any major ERL application in industry would change the field substantially.
There are discussions and initial studies around the following generation of lower-energy European
ERL facilities in Germany, France and the UK, all of which may also be important in technological
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support for particle physics in the longer term.
The TU Darmstadt (Germany) is currently considering to establish a Darmstadt IndividuallyreCirculating ERL (DICE) facility as a further investment into the international FAIR facility at Darmstadt, for enabling electron scattering on stored radioactive ion beams at FAIR with very high luminosity.
DICE would represent a full-scale electron-ion collider based on ERL technology.
GANIL (Grand Accélérateur National d’Ions Lourds in Caen, France) is preparing the future with
innovative projects and an electron-radioactive ions collider is one of the main options. In this scenario,
PERLE is considered as a first step towards an even more powerful machine at GANIL in the mid thirties.
The UK is in the process of considering the science case for a domestic XFEL facility. In addition,
a possibility of a facility comprising an ERL driving a mono-energetic photon source via inverse Compton scattering, called DIANA, is being investigated for both academic and industrial nuclear research.
Depending on the UK XFEL science case requirements, options based on DIANA and other ERL developments elsewhere may open up a possibility to deliver a challenging and sustainable ERL based option
for XFEL facility.
Part of the exploratory work for all these machines is in assessing how best to harmonise technical
components, e.g. SRF systems & injectors with other global ERL developments. In this regard, PERLE
has a central role for it shows an efficient (multi) path to the 1 GeV electron energy range, with the hope
of further increased currents and lowered emittances.
6.8

Delivery plan

The ERL roadmap for this decade comprises three interlinked elements.
1. The continuation and development of the various facility programs, summarised in Section 6.5, for
which no funds are needed from the particle physics field. For Europe these are S-DALINAC in
Darmstadt and MESA in Mainz (both in Germany).
2. A number of key technologies to be developed as characterised in Section 6.6. Some of these, such
as electron sources of high brightness (reaching the 100 mA electron current regime), FRTs and,
for longer term, the development of an 802 MHz, 4.4 K cavity-cryomodule have been integrated
in the plans for bERLinPro and PERLE as all require beam operation 9 . Two other, aspirational
items of strategic importance deserve separate support and are included here: HOM damping at
high temperature; and the development of twin cavities.
3. The timely upgrade of bERLinPro and built of PERLE at Orsay as the necessary steps to move
ERLs forward to their introduction to collider developments, possibly mid-term and long-term.
This regards electron-hadron, electron-positron and maybe muon collider developments as explained above. Ahead is a new era of high power ERL operation R&D, high-intensity low-energy experiments, and industrial applications. An overview on the R&D program and its duration is given in Fig. 6.4.
It includes the facilities bERLinPro and PERLE together with three key R&D items. The sections below
give indicative R&D timelines for: HOM at high temperature; twin cavities; bERLinPro and PERLE;
and novel beam diagnostics. Further details in each case can be found in the ERL long write-up [3].
6.8.1

Higher-order mode damping at high temperature

ERL.RD.HOM: Dynamic higher-order mode losses scale proportional to the beam intensity squared and
to the number of cavities, which for ERLC reaches about 104 . This dynamic load leads to a heat transfer
related to a power ‘amplification’ factor ∝ T /(300 K − T ). The power requirement for compensating
dynamic HOM losses is therefore the smaller the higher the temperature T is, as has been sketched in
9

Basic diffusion and sputtering 4.4 K technology developments are covered in the RF R&D Programme.
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2022
bERLinPro at Berlin
100 mA beam

PRO

Recirculation

PERLE at Orsay
250 MeV

Key R&D items

2024

2025

2026

2027

2028

2029

2030

2031

PR1
PR2

PER

500 MeV

HOM Damping to high T

2023

PE1
PE2

R&D

HOM

Twin-cavity module

TWN

Beam instrumentation

DIA

Fig. 6.4: Time lines of the key ERL roadmap themes.
2023

2024

2025

2026

2027

2028

2029

HOM Damping at High Temperature

Design Goals for Impedance and Beam Specs
Design: Coupler & RF line, absorber, on-cell cavity

– 1

0.1 2

On-cell Cavity, Window and Multipactor – 3
HOM coupler stand, prototyping on-cell cavity

0.2 1.5

Cryo operation with broadband amplifier

0.2 2

Prototype on-cell cavity

0.2 3

Design, Build, Testing of a Cryomodule with Beam

2 12

Fig. 6.5: ERL.RD.HOM: Development of HOM damping technology for high temperature. Resources
required are 2.7 MCHF (red) over six years plus 24.5 FTEy years (black).

the key technology Section 6.6. Figure 6.5 summarises the sequence of steps and estimated effort for
developing this area further.
6.8.2

Dual-axis cavity developments

ERL.RD.TWN: Twin-axis cavities are required when the accelerating and decelerating beams are traveling in opposite directions through long linacs. Initial developments have been made at JLab and the
John Adams Institute a few years ago. For cost efficiency of a new generation e+ e− linac, availability of
high-Q0 twin cavities is considered to be an important economy factor. The roadmap thus includes the
design and production of a multi-cell twin cavity followed by a complete cryomodule. Figure 6.6 shows
a possible timeline.
6.8.3

High-current operation and diagnostics

ERL.RD.DIA: ERLs have specific diagnostics needs because of the large beam power, the small emittance that is to be preserved, and the low beam loading that needs to be maintained in the main linac
cavities. The large beam power can lead to continuous beam losses that can easily damage vacuum
components, magnets, and electronics; and it can create dark current in accelerating cavities. Halo diagnostics and radiation detection in critical regions is therefore essential. While existing ERLs have
developed solutions, e.g., high-dynamic-range halo monitors at the JLab FEL or continuous radiation
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2023

2024

2025

2026

2027

2028

Twin Cavities

Single Multi-Cell Cavity 0.5 4.5
Dressed Multi-Cell Cavity in a Horizontal Cryostat 3

8

Fig. 6.6: ERL.RD.TWN: Development of dual-axis cavity and cryomodule technology. Resources
required are 3.5 MCHF (red) over six years plus 12.5 FTEy (black).
2023

2024

2025

2026

2027

Novel ERL Beam Diagnostics
Advanced wire-scanner

0.5 5

LDR Optical System

0.1 4

Multi-pass BPM

0.25 3

6-pass BAM

0.25 4

Non-invasive beam size monitor

0.3 3

Fig. 6.7: ERL.RD.DIA: Development plan for high-current ERL beam diagnostics. Resources required
are 1.4 MCHF (red) plus 19 FTEy (black).

monitors along both sides of the beam pipe in CBETA, solutions for larger beam powers still have to be
developed. A work plan is shown in Fig. 6.7.
6.8.4

bERLinPro

The facility bERLinPro has been recognised as the most suitable ERL accelerator to achieve 100 mA
electron beam current over the next few years. All ERL-based HEP collider concepts, past or recent, aim
to reach high luminosity through such high intensity. For this goal to be achieved, bERLinPro requires
two steps leading beyond their default 10 mA study.
1. ERL.PRO.PR1: Build and install a new 100 mA SRF gun, essentially a development based on
the existing gun.
2. ERL.PRO.PR2: Introduce a new 1.3 GHz linac module into the completed racetrack, equipped
with FRTs in order to study their effect in single-pass ERL beam operation.
This program will lead to further collaboration with other Helmholtz centers such as Rossendorf
and with CERN. It will also help establishing more intimate connections to MESA or S-DALINAC in
Germany and be supportive to the development of PERLE as outlined in Section 6.7. Figure 6.8 shows a
timeline for the two steps.
6.8.5

PERLE

ERL.PER: The novel high-energy ERL concepts targeted at energy-frontier electron-hadron, electronpositron and electron-photon colliders, as well as further physics and other applications, require the
development of high-brightness electron guns and dedicated SRF technology as prime R&D objectives.
Moreover, “it needs a facility comprising all essential features simultaneously: high current, multi-pass,
optimised cavities and cryomodules, and a physics-quality beam eventually for experiments” (Bob Rimmer in Ref. [3]). PERLE has been founded as a collaboration to explore the 10 MW regime with a
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2022

2023

2024

2025

2026

2027

From 10 to 100 mA Beam

Commission 10 mA Gun –

1

100 mA SRF Gun Cavities 0.6

1

High-power Coupler 0.4

1

SC Solenoid 0.1 0.5
2nd RF Gun Module 0.8
Test High-Power Coupler –

3
0.5

Dispenser Systems for Cathodes 0.1 1
High-QE Cathodes 0.1 1.5
Reassembly Booster Module for 100 mA 0.02 2
Assembly 100 mA Gun 0.01 2
Recommission Booster Module for 100 mA 0.01 0.5
Installation and Operation of 100 mA Gun Module 0.3 2

100 mA Recirculation with FRT

Design FRT Test for HoBiCaT

–

1

Components for FRT for horizontal Test 0.1 0.2
Adapt LINAC Module for FRT, Redesign Cavity – 5
Procure LINAC Module with Cavities

5.0 2.5

Test FRT System in HoBiCaT 0.1
Assembly LINAC Module
Cold Test LINAC Module
Installation LINAC Module
Beam Test

1

–

3

0.1

1

–

2

0.6 1.5

Fig. 6.8: Top: upgrade of bERLinPro to 100 mA electron current operation (ERL.PRO.PR1). Resources
required are 2.4 MCHF (red) plus 16 FTEy (black). Bottom: completion of bERLinPro with a 1.3 GHz
cavity-cryomodule in the beam ERL.PRO.PR2. Resources required are 5.9 MCHF (red) plus 17 FTEy
(black).

three-pass ERL facility based on 802 MHz SRF technology. It will be hosted by IJCLab Orsay and be
built in two stages, initially installing one linac module (250 MeV) and then a second module (500 MeV
stage). Its main components are a DC photocathode gun based on ALICE to reach 20 mA, a classic
booster using the JLab/AES booster cryomodule, a linac cryomodule, using the SPL module provided
by CERN, housing four five-cell niobium cavities, and three return arcs, spreaders and combiners built
by roughly 200 short dipoles and quadrupoles, etc. Phase B may possibly add a polarised 20 mA gun
and test a 4.4 K 802 MHz cryomodule in the PERLE accelerator, subject to progress on the relevant
technology developments. The main task of PERLE is to demonstrate high-current multi-turn operation,
later for experiments, and to develop 802 MHz technology for future colliders, and as part of the FCC-ee
feasibility study. A timeline is shown in Figs. 6.9 (ERL.PER.PE1) and 6.10 (ERL.PER.PE2).
6.8.6

Investment required

The total investment corresponding to the full scope of this roadmap is approximately 40.0 MCHF over
ten years. Of this total, the cost of bERLinPro and PERLE 250 MeV are 8.3 MCHF and 14.6 MCHF
respectively over the coming five years. Figure 6.11 displays the spending profile. A substantial further
part of the ERL programme is covered by the existing or forthcoming facilities and their existing plans.
The investments for 4.4 K basic technology developments such as sputtering and infusion are covered
by the RF R&D Programme. Until and including the year 2026, a total of 29.6 MCHF is required,
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2022

2023

2024

2025

PERLE Design and Simulation
Injector

– 1

Recirculator

– 1

End-to-end

– 1

BBU, wakefields

– 1

BCOM Prototype 0.2 1
Technical Design report

0.2 5

Source and Injector

Gun Installation and Laser 1.3 4
Buncher 0.3 2
Booster cavities, couplers 0.5 4
Booster assembly and test 0.5 3
Merger

0.4 2

Injector Commissioning

0.5 6

Fig. 6.9: The path to the PERLE technical design report and commissioning of the injector. Resources
required are 3.9 MCHF (red), 31 FTEy (black).

2022
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2025
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2027

2028
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2030

2031

PERLE Recirculator and Installation
Dressed Cavity

Three Cavities
Initial Cryomodule
Magnet Production

0.3 2
1 4
1 6
4

4

Vacuum Pipe 0.5 2
Installation of Recirculator

2 4

Dump Installation

1 2

PERLE Commissioning A

1 9

500 MeV PERLE

Gun Upgrade to 20 mA

2 4

Second Cryomodule

4 6

Test of Warm Cryomodule

0.5 3

20 mA GaAs Polarised Gun

2 4

PERLE Commissioning B

1 6

Fig. 6.10: PERLE completion in two steps: The 250 MeV phase with beam in the mid-twenties
(ERL.PER.PE1); and the 500 MeV stage towards the end of the decade (ERL.PER.PE2). Resources
for the first part, including funding of the TDR and injector phase: 14.6 MCHF (red), 64 FTEy (black).
Resources for the 500 MeV stage: 9.5 MCHF, 23 FTEy.
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comprising 13.9 MCHF for PERLE, 7.4 MCHF for bERLinPro and 7.6 MCHF for R&D. The funding
profile peaks for both facilities in 2024 due to the ambitious schedule developed for providing high
current ERL operation evidence in the mid twenties, around the time of the next ESPPU.
An alternative option is the pursuit of a lower-cost ‘minimal’ programme, which represents sufficient resources to maintain momentum in developments and exploit to some extent the ongoing investments in facilities. This would descope some of the key technology developments (ERL.RD.HOM
and ERL.RD.TWN), resulting in a overall slower rate of progress, and a more restricted evidence base
accumulated by the next ESPPU of the potential applicability of ERL techniques, not only to far-future
machines, but also to near-future ones.

Funding (MCHF)

10

R&D
bERLinPro
PERLE 250 MeV

8
6
4
2

Staffing (FTE)

0
30
20
10
0

2022

2023

2024
Year

2025

2026

Fig. 6.11: ERL funding and effort roadmap profile for the next five years, split into its three main
contributions, PERLE at 250 MeV, bERLinPro and the key R&D items (HOM, TWN and DIA): top:
annual spending in MCHF; bottom: effort in FTE years, not counting provision of effort by the host
laboratories and some of their partners.

6.9

Collaboration and organisation

The development and application of ERL technology has been a global international effort. A combination of generic R&D efforts in various laboratories with complete ERL facilities in the US, Russia, Japan
and Europe, as described above, has advanced the field so much that one can now consider its application
to energy-frontier particle physics in various types of colliders involving electron beams.
The panel is convinced that pursuing the three interlinked components of the ERL R&D Programme will allow major advances, not least since they enable a new generation of low-energy experiments, are development technologies of relevance for future HEP colliders, and promise striking applications for industry and related science developments. Implementation of such a program, in Europe and
on a global scale, would much profit from a closer world-wide coordination and intensified exchange of
personnel, technology and experience.
The success of this coordinated approach, and the ERL field in general, will rely both on the
engagement of the community and the level of material support from major laboratories. This should
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include CERN participation, in concern with the efforts being made in other laboratories around existing
and future facilities. As these develop, the tendency towards stronger collaboration of interested partners,
around both the facilities and and underlying technology developments, is evident. PERLE is the first
large institutional collaboration for building and operating an ERL facility. Its success will rely on the
intellectual, technical, and financial contributions of the collaborating partner institutes, built around
given the clear decision of IN2P3 and its Irène Joliot Curie Laboratory to realise this machine soon.
PERLE comprises accelerator, particle and nuclear physicists, and its collaboration structure is emerging
as a balance between the particle physics experiment collaboration model and a host-facility-oriented
one.
Globally, ERL experts meet in accelerator conferences such as IPAC and have an annual dedicated
ERL workshop, from Berlin 2019 to Cornell 2022, currently interrupted by the pandemic. They have
been in close contact and jointly been working on facilities and projects, as, for example, the recent
commissioning of the CBETA facility has demonstrated.
The next step of this roadmap development will be its implementation, subject to acceptance by
the community at large. This will give time, in a further consultation process, to develop an appropriate
organisation of ERL developments, recognising and possibly combining local, regional and continental
capacities and interest with the achievement of midterm and further-future goals as we tried to described
here. ERLs are one of the few routes for true innovation in future accelerators. Their potential impact on
both particle physics and in other areas is substantial, and we anticipate that this will attract the interest
and efforts of a continously-increasing fraction of the community.
6.10

Conclusion

ERLs have come a long way from the initial Maury Tigner sketches. Machines have been designed,
constructed and exceeded their specifications. This is no longer a niche technology; rather, it is ready to
be a solid basis for future e+ e− and e-h colliders.
The European ERL roadmap that has been developed here is embedded in global efforts to develop
energy-recovery linacs, and it is tightly focused on achievable deliverables, with each activity leading to
the next. It shows how the diagnostics and tuner R&D feeds into bERLinPro and then PERLE, and
that these advances make an LHeC a demonstrably viable opportunity for CERN, with electrons from
a 50 GeV ERL colliding with the HL-LHC and/or the High-Energy LHC (HE-LHC). This could also
lead to electron-hadron collisions in the FCC-eh with an even greater energy reach. These opportunities
are relatively low-cost additions to the planned CERN program, each with a huge potential for physics
advances.
The R&D on 4.4 K cavities developed in the RF R&D Programme feed into cryomodules which
can provide energy-efficient HOM damping. Together with twin cavity development, this would provide
an opportunity to develop a 500 GeV collision energy, 1036 cm−2 s−1 luminosity Double Higgs Factory,
of modest power consumption, as a possible upgrade to either FCC-ee or ILC, or even as a stand-alone
facility. This is a prospect that was not considered in the 2020 ESPPU, but which, if the ERL development
programme proceeds optimally, may be a serious consideration in the future.
The development of cryomodules operating at 4.4 K would enable universities and small research
laboratories to utilise the advantages of high-power CW electron beams for a variety of research activities. This would provide a user base for cryomodules, which would enable industries producing
cryomodules to thrive, benefiting particle physics and related fields.
The cost of the new investments requested is about 6 MCHF annually for the next five years,
with a substantial potential return on investment made possible by exploiting existing infrastructure. An
overview of the proposed R&D programme is provided in Table 6.5. A vision towards high-energy
frontier colliders, which would be enabled by the R&D developments here described, is displayed in
Fig. 6.12.
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Included in ERL Roadmap
Included in SRF Roadmap
Published proposals
Future possibility

Double Higgs Factory* Design Activities
500 GeV, 1036 Double Higgs Factory*

HH500
* A possible upgrade to either FCC-ee or ILC, or even as a stand-alone facility

Fig. 6.12: Long-term vision for the ERL Roadmap showing how the activities in the next five to ten
years lead to multiple options for future HEP Colliders.

Unprecedentedly high beam intensities open new fields of low energy physics such as nuclear
photonics, elastic ep scattering, dark photon searches and exotic isotope spectroscopy. This technology
also has a significant future in other fields such as FELs, EUV Lithography, Inverse Compton Scattering,
etc. ERL technology is inherently energy-sustainable, which will be an important requirement for all
future accelerator projects. As an innovative field, it is bound to attract new generations of accelerator
physicists and engineers.

Table 6.5: Total effort for the R&D program on energy recovery linacs as presented in this roadmap,
providing the total number of FTE years and MCHF for the duration as indicated. More detailed information is provided with the charts for all topics as presented above. The table does not include in-kind
and infrastructure contributions nor further investments in ongoing facilities.
Label
ERL.RD

ERL.PRO

ERL.PER

sum
HOM
TWN
DIA
sum
PR1
PR2
sum
PE1
PE2

Description
Key R&D Items
Damping to high T
Twin cavity module
Beam instrumentation
bERLinPro at Berlin
100mA beam
Recirculation
PERLE at Orsay
250 MeV
500 MeV
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FTEy
57
24.5
13.5
19
33
16
17
87
64
23

MCHF
7.6
2.7
3.5
1.4
8.3
2.4
5.9
24.1
14.6
9.5

Start
2023
2023
2023
2023
2022
2022
2023
2022
2022
2026

End
2029
2029
2028
2027
2027
2026
2027
2031
2027
2031
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R&D programmes oriented towards specific future facilities

7.1

7.1.1

The FCC-ee R&D programme

Status and main R&D directions

In summer 2021, the Future Circular Collider Feasibility Study was launched [1, 2]. It addresses a key
request from the 2020 Update of the European Strategy for Particle Physics [3], which states that “An
electron-positron Higgs factory is the highest-priority next collider. For the longer term, the European
particle physics community has the ambition to operate a proton-proton collider at the highest achievable energy." and “Europe, together with its international partners, should investigate the technical and
financial feasibility of a future hadron collider at CERN with a centre-of-mass energy of at least 100 TeV
and with an electron-positron Higgs and electroweak factory as a possible first stage. Such a feasibility study of the colliders and related infrastructure should be established as a global endeavour and be
completed on the timescale of the next Strategy update.”
The FCC-ee builds on 60 years of operating colliding beam storage rings. The design is robust
and will provide high luminosity over the desired centre-of-mass energy range from 90 to 365 GeV. The
FCC-ee is also the most sustainable of all Higgs and electroweak factory proposals, in that it implies the
lowest energy consumption for a given value of total integrated luminosity [4].
The FCC-ee R&D is focused on incremental improvements aimed mainly at further optimising
efficiency, obtaining the required diagnostic precision, and on achieving the target performance in terms
of beam current and luminosity. FCC-ee will strive to include new technologies if they can increase
efficiency, decrease costs or reduce the environmental impact of the project. Key FCC-ee R&D items for
improved energy efficiency include high-efficiency continuous wave (CW) radio frequency (RF) power
sources (klystrons and/or solid state), high-Q superconducting (SC) cavities for the 400–800 MHz range,
and possible applications of HTS magnets. For ultra high precision centre-of-mass energy measurements,
R&D should cover simulations and measurements, that both are state-of-the-art and beyond, in terms of
spin polarisation and polarimetry (inverse Compton scattering, beamstrahlung, etc.). Finally, for high
luminosity, high current operation, FCC-ee requires a next generation beam stabilisation/feedback system to suppress instabilities arising over a few turns, a robust low-impedance collimation scheme, and
a machine tuning system based on artificial intelligence (AI). In the following we present more details,
describe additional R&D elements, and identify links and overlaps with the Accelerator R&D roadmap.
7.1.2

Recent design changes

The conceptual design report (CDR), published in 2019 [5], described the baseline FCC-ee design with a
circumference of 97.75 km, 12 surface sites, and two collision points. In 2021, a further design optimisation has resulted in an optimised placement of much lower risk, with a circumference of 91.2 km and only
8 surface sites, and which would be compatible with either two or four collision points. Consequently,
adapting the CDR design and re-optimisation of the machine parameters are underway, taking into account not only the new placement, but also the possibly larger number of interaction points, and the
mitigation of complex “combined” effects, e.g. the interplay of transverse and longitudinal impedance
with the beam-beam interaction.
This contribution should be cited as: M. Benedikt, A. Blondel, O. Brunner, P. Janot, E. Jensen, M. Koratzinos, R. Losito,
K. Oide, T. Raubenheimer and F. Zimmermann, The FCC-ee R&D programme, DOI: 10.23731/CYRM-2022-001.229, in: European Strategy for Particle Physics - Accelerator R&D Roadmap, N. Mounet (ed.), CERN Yellow Reports: Monographs,
CERN-2022-001, DOI: 10.23731/CYRM-2022-001, p. 229.
© CERN, 2022. Published by CERN under the Creative Commons Attribution 4.0 license.
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7.1.3

SRF cavity developments

Since Tristan and LEP-2, the superconducting RF system is the underpinning technology for modern
circular lepton colliders. The FCC-ee baseline foresees the use of single-cell 400 MHz Nb/Cu cavities
for high-current low-voltage beam operation at the Z production energy, four-cell 400 MHz Nb/Cu cavities at the W and H (ZH) energies, and a complement of five-cell bulk Nb 800 MHz cavities at 2 K for
low-current high-voltage tt operation [5]. In the full-energy booster, only multi-cell 400 and 800 MHz
cavities will be installed. For the collider, also alternative RF scenarios, with possibly fewer changes between operating points, are being explored, such as novel 600 MHz slotted waveguide elliptical (SWELL)
cavities [6].
Roadmap R&D work towards superconducting cavities with novel fabrication technology, improved quality factor and high-power couplers described in Section 3.5.1, will benefit FCC-ee. Higher-Q
cavities could lower the electric power required for the cryogenics and/or decrease the size of the installation. These positive effects will be noticeable at all operating energies. For FCC-ee, a higher quality
factor does not lower the RF power required, since almost all the RF power is directly transferred to the
circulating beams.
For the Z running, the beam current is high, impedance and higher-order-mode losses are a concern, and here synergies exist with the cavity development for high-current energy recovery linacs (ERLs)
in Section 6.6.2, e.g. R&D on Nb3 Sn-coated cavities. It is worth emphasising that both ERLs and circular
colliders, like FCC-ee, require CW SRF systems.
The R&D items listed in the Roadmap Section 3.5.1 “SRF challenges and R&D objectives” are all
relevant, and so are the elements listed in Section 6.6.2 “SRF technology and the 4.4 K perspective”. The
novel fast reactive tuners mentioned in Section 6.6.3 would also boost the performance of the FCC-ee
RF system.

7.1.4

Efficient CW RF power sources

Efficient and compact RF power sources are another key element of the FCC-ee design. The R&D goal is
an efficiency higher than 80%, with the aspiration to exceed 90%. In this respect, Section 3.5.3.1 “Highefficiency klystrons & solid-state amplifiers” defines highly pertinent R&D objectives. However, the RF
frequencies proposed for the FCC-ee, of 400–800 MHz, are lower than those considered in Section 3.5.3
and some, if not all, of the R&D listed in Section 3.5.3.1 focuses on pulsed RF systems, while prototyping
of CW RF power sources in the FCC-ee target frequency range will be required.

7.1.5

R&D for the FCC-ee arcs

Aside from the various RF systems, another major component of the FCC-ee is the regular arc, covering
almost 80 km. The arc cells must be cost effective, reliable and easily maintainable. Therefore, as part
of the FCC R&D programme it is planned to build a complete arc half-cell mock up including girder,
vacuum system with antechamber and pumps, dipole, quadrupole and sextupole magnets, beam-position
monitors, cooling and alignment systems, and technical infrastructure interfaces, by the year 2025.
A key element of FCC-ee are the magnets, of rather low field. Constructing some of the magnets
in the FCC-ee final focus or arcs based on HTS technology could lower energy consumption and increase
operational flexibility. The thrust of this HTS R&D will not be on reaching extremely high field, but on
operating lower-field SC magnets at temperatures much higher than liquid He temperatures (between 40
and 77 K). There could be some potential, perhaps marginal, overlap with Roadmap Section 2.6.1 Part 2
“Demonstrate the suitability of HTS for accelerator magnet applications”.
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7.1.6

Beam diagnostics

As experience at previous and present colliders has taught us, adequate beam diagnostics is essential
for reaching or exceeding design performance. For this reason, the FCC-ee R&D programme foresees
the prototyping of key beam diagnostics, like bunch-by-bunch longitudinal charge-density monitors,
ultra-low emittance measurements, beam-loss and beamstrahlung monitors, real time monitoring of the
collision offsets, a polarimeter for each beam able to measure the 3D polarisation vector as well as the
beam energy, and fast luminometers.
7.1.7

Other R&D and expertise maintenance

New developments for the FCC infrastructure, or at least a preservation of the know-how presently
existing at CERN, are also needed in the domains of radiation to electronics, robotics, general energy
optimisation, digital mock-up of the machine, survey and alignment, etc.
7.1.8

Polarimetry and centre-of-mass energy calibration

Highly precise centre-of-mass energy calibration at c.m. energies of 91 GeV (Z pole) and 160 GeV (WW
threshold), a cornerstone of the precision physics programme of the FCC-ee, relies on using resonant
depolarisation of wiggler-pre-polarised pilot bunches [7]. The target precision at the Z pole requires a
considerable improvement in the understanding of the relationship between the spin-tune, measured by
resonant depolarisation, and the beam energies. This improved understanding must begin by beyond
the state-of-the art simulations of the spin dynamics in a machine with misalignments and field errors,
including the resonant depolarisation process itself. The reduction and control of the centre-of-mass systematics resulting from the combination of collision offsets with residual dispersion will require the development of novel diagnostics and the associated operational procedures. The operation with polarised
pilot bunches requires constant and high precision monitoring of the residual 3-D spin-polarisation of
the colliding bunches which would affect the physics measurements. This topic is one of the challenging
branches of the accelerator physics R&D for FCC-ee.
7.1.9

Monochromatisation

In addition to the four baseline running modes, on the Z pole, at the WW threshold, at the (Z)H production peak, and above the tt threshold, another optional operation mode is presently under investigation
for FCC-ee, namely the direct s-channel Higgs production, e+ e− → H, at a centre-of-mass energy
of 125 GeV. Here, a monochromatisation scheme should reduce the effective collision energy spread
so as to become comparable to the width of the Higgs [8]. The monochromatisation scheme, never
implemented in any operational collider, requires further accelerator design efforts, which could be implemented in dedicated accelerator beam studies at a suitable facility. The development of the dedicated
diagnostics required for the success of this most challenging endeavour will benefit highly from the
centre-of-mass energy calibration research discussed above.
7.1.10

FCC-ee pre-injector

Concerning the FCC-ee pre-injector, the CDR design foresaw a pre-booster synchrotron. Now this choice
is under scrutiny. As an alternative, and possibly new baseline, it is proposed to extend the energy of
the injection linac to 10–20 GeV, for direct injection into the full-energy booster. The S-band linac could
be based on state-of-the-art technology as employed for the FERMI upgrade at the Elettra synchrotron
radiation facility. The R&D foreseen in Section 3.5.2.2 “NC RF manufacturing technology” could further
improve the S-band cavity performance and fabrication methods, and lower the cost of this linac.
It is also envisaged to design, construct and then test with beam a novel positron source plus
capture linac, and measure the achievable positron yield, at the PSI SwissFEL facility, with a primary
electron energy that can be varied from 0.4 to 6 GeV.
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Should the relevant developments listed in Sections 4.6.4 and 4.6.5 be successful, then a lowemittance plasma based electron source and plasma injector linac might reduce the size and the cost of
the FCC-ee pre-injector. The plasma linac would need to have demonstrated the capability of accelerating
positrons at the desired beam current and beam quality.
7.1.11

Full energy booster

The injection energy for the full-energy booster is defined by the field quality of its low-field magnets.
Magnet development and prototyping of booster dipole magnets, along with field measurements, should
guide the choice of the injection energy.
7.1.12

Lessons from SuperKEKB and beam studies

The SuperKEKB collider, presently being commissioned [9], features many of the key elements of FCCee: double ring, large crossing angle, low vertical IP beta function βy∗ (design value ∼0.3 mm), short
design beam lifetime of a few minutes, top-up injection, and a positron production rate of up to several 1012 /s. SuperKEKB has achieved, in both rings, the world’s smallest ever βy∗ of 0.8 mm, which
also is the lowest value considered for FCC-ee. Profiting from a new “virtual” crab-waist collision
scheme, first developed for FCC-ee [10], in June 2021 SuperKEKB reached a world record luminosity
of 3.12×1034 cm−2 s−1 [9]. However, many issues still need to be addressed, such as a vertical emittance
larger than expected, even at low intensity or without collision, collimator impedance and single-bunch
instability threshold, unexplained sudden beam loss without any beam oscillation, insufficient quality of
the injected beam, etc.
In view of the SuperKEKB experience, studies of vertical emittance tuning is another important
R&D frontier for FCC-ee. This includes simulating realistic beam measurements, constructing optics
tuning knobs, especially for the final focus, and developing beam-based alignment procedures for the
entire ring. Software development also is an important component of this activity. Effects of beam-beam
collisions and monitor resolution limits need to be considered, as should be the impact of machine errors
and tuning on the dynamic aperture and on the achievable polarisation levels.
Beam studies relevant to FCC-ee — for example on optics correction, vertical emittance tuning,
crab-waist collisions, or beam energy calibration — can, and will, also be conducted at INFN-LNF/DAFNE, DESY/PETRA III, BINP/VEPP-4M, and KIT/KARA [11].
7.1.13

Concrete roadmap synergies

Considering the different chapters of the Roadmap, we can identify the following items that could help
support the FCC-ee performance and/or lower its cost and environmental impact:
• High-field magnets: This HFM programme is fundamental for FCC-hh. FCC-ee could also profit
if the HTS magnet R&D helped demonstrate the feasibility of lower-field HTS magnets operated
at higher temperature, with emphasis on lowering their cost (Sections 2.5.1, 2.6.1 Part 2, 2.6.2,
2.7.3 and 2.7.4). In particular, the answers to questions Q7 and Q8 (Section 2.6.2) would be of
interest to FCC-ee (“Q7: Besides magnetic field reach, is HTS a suitable conductor for accelerator
magnets, considering all aspects from conductor to magnet and from design to operation?” “Q8:
What engineering solutions, existing or to be developed and demonstrated, will be required to
build and operate such magnets, also taking into account material availability and manufacturing
cost?”).
• High-gradient RF structures and systems: Higher gradients than today are not the primary interest for the FCC-ee SRF system, but limiting energy consumption and improving accelerator
reliability are a common focus. Numerous synergies can be spotted. In particular, the R&D effort
on “Thin superconducting films for SRF cavities” (Section 3.5.1.3) is well matched to the needs
232

CERN Yellow Reports: Monographs, CERN-2022-001

of FCC-ee. The R&D on both fundamental and high-power couplers (Section 3.5.1.4) is equally
of immediate interest. Higher-efficiency CW RF power sources such as a novel generation of
klystrons or advanced solid-state devices (Section 3.5.3.1) are required for FCC-ee; the 200 MHz
CW solid-state source example from the CERN Super Proton Synchrotron (SPS) is encouraging.
“Technologies to reduce RF power needs for acceleration” (Section 3.5.3.3) and, in particular, the
Ferro Electric Fast Reactive Tuner, or FE-FRT (Section 3.5.3.3), might smoothen FCC-ee RF operation when re-injecting the full beam after an abort, although in regular operation with top-up
the beam currents are approximately constant. Some of the NC RF development would be relevant
for the FCC-ee S-band injector linac, especially improvements on NC RF manufacturing technology (Section 3.5.2.2). Part of the work described in Section 3.5.3.5 on “Artificial Intelligence (AI)
and machine learning” for RF operation could potentially overlap with the development of an AIbased machine tuning system for FCC-ee. Adequate technical SRF infrastructure (Section 3.7) is
of prime importance for the FCC-ee SRF R&D.
• High-gradient plasma and laser accelerators: A plasma based linac could be an alternative
to the S-band linac, and reduce cost, provided such a linac can accelerate a positron beam with
the desired charge/current and emittance. An ultra-low-emittance plasma source for the electron
beam could also be helpful. In this sense, the positron technical demonstrations (2026), work
on advanced plasma photoguns (2027), and the development of plasma sources for high-repetition
rate, multi-GeV stages (by 2035) (Sections 4.6.4 and 4.6.5) are all of potential relevance to FCC-ee.
• Bright muon beams and muon colliders: There is no obvious overlap of this effort with the
FCC-ee R&D needs for the next decade.
• Energy-recovery linacs: The SRF technology programme for ERLs perfectly matches the needs
of FCC-ee (Section 6.6.2). The Roadmap states: “ERL SRF system developments must now focus
on – system designs compatible with high beam currents and the associated HOM excitation; –
handling of transients and microphonic detuning that otherwise require a large RF overhead to
maintain RF stability; – enhanced cryogenic efficiency of SRF modules.” All three of these items
also apply to FCC-ee. In addition, the CW mode of operation and the RF frequency, e.g. for
PERLE, are the same or quite similar. The aforementioned synergies with ERL developments
relate to the SRF technology R&D programmes, and not to any use of ERLs as acceleration technology for the FCC-ee. There also is a common interest in FRTs, and there may be several synergies in R&D for novel beam instrumentation, such as non-intercepting diagnostics, beam halo and
beam loss monitoring, etc. (see Sections 6.6.4 and 6.8.3).
Prioritising within the five relevant chapters of the LDG Roadmap, several items listed in Chapters 3 and 6 with impact on the FCC-ee RF systems are the most important and urgent ones, namely SRF
thin film technology, high efficiency RF power sources, and HOM/fundamental coupler development. At
second place appear improved manufacturing techniques for an S-band linac.

References
[1] Organisational structure of the FCC feasibility study. Restricted CERN
Council—Two-hundred-and-third session, CERN/SPC/1155/Rev.2, Jun 2021,
http://cds.cern.ch/record/2774006.
[2] Main deliverables and timeline of the FCC feasibility study. Restricted CERN
Council—Two-hundred-and-third session, CERN/SPC/1161, Jun 2021,
http://cds.cern.ch/record/2774007.
[3] 2020 update of the European Strategy for Particle Physics (Brochure), CERN-ESU-015, 2020,
https://doi.org/10.17181/CERN.JSC6.W89E.
233

7. R&D programmes oriented towards specific future facilities
[4] M. Benedikt et al., Future Circular Colliders succeeding the LHC, Nature Phys., 16:402, 2020,
https://doi.org/10.1038/s41567-020-0856-2.
[5] A. Abada et al. (eds.), FCC-ee: The Lepton Collider, Eur. Phys. J. Spec. Top., 228:261–623, 2019,
https://doi.org/10.1140/epjst/e2019-900045-4.
[6] I. Syratchev et al., A superconducting slotted waveguide elliptical cavity for FCC-ee, Technical
Report FCC-2105010000-OBR, CERN, Geneva, Switzerland, June 2021,
https://doi.org/10.5281/zenodo.5031953.
[7] A. Blondel et al., Polarization and centre-of-mass energy calibration at FCC-ee, arXiv
1909.12245, 2019, https://doi.org/10.48550/arXiv.1909.12245.
[8] A. Faus-Golfe, M.A. Valdivia Garcia, F. Zimmermann, The challenge of
monochromatization—direct s-channel Higgs production: e+ e− → H, Eur. Phys. J. Plus, 137:31,
2022, https://doi.org/10.1140/epjp/s13360-021-02151-y.
[9] Y. Ohnishi, Status and perspectives of the SuperKEKB project, PoS, EPS-HEP2021:872, 2022,
https://doi.org/10.22323/1.398.0872. Fulltext not yet available, see conf. presentation:
https://indico.desy.de/event/28202/contributions/105486/.
[10] K. Oide et al., Design of beam optics for the future circular collider e+ e− collider rings, Phys.
Rev. Accel. Beams, 19(11):111005, 2016,
https://doi.org/10.1103/PhysRevAccelBeams.19.111005,
Erratum: https://doi.org/10.1103/PhysRevAccelBeams.20.049901.
[11] J. Keintzel et al., Experimental beam tests for FCC-ee, PoS, EPS-HEP2021:877, 2022,
https://doi.org/10.22323/1.398.0877.

234

CERN Yellow Reports: Monographs, CERN-2022-001
7.2

7.2.1

ILC-specific R&D programme

ILC international collaboration

The International Linear Collider (ILC) is an electron–positron collider with a collision energy of
250 GeV (total length of approximately 20 km). The design study for the ILC for a collision energy
of 500 GeV started in 2004, and the technical design report (TDR) [1] was published by the Global
Design Effort (GDE) international team in 2013. More than 2 400 researchers have contributed to the
TDR. After publication, R&D activities regarding linear colliders were organised by the Linear Collider
Collaboration (LCC). The 250 GeV ILC for a Higgs factory was proposed and published as the ILC Machine Staging Report 2017 [2]. The International Development Team (IDT) was established [3] by the
International Committee for Future Accelerators (ICFA) in August 2020 to prepare to establish the ILC
preparatory laboratory (Pre-lab) [4] as the first step towards the construction of the ILC in Japan. The
principal accelerator activities of the ILC Pre-lab are technical preparations and engineering design and
documentation, and the former is summarised in “Technical Preparation and Work Packages (WPs) during ILC Pre-lab” [5]. The ILC Pre-lab activities are expected to continue for approximately four years,
and the ILC accelerator construction will require nine years.

7.2.2

The ILC accelerator

A linear accelerator has an important advantage with natural extendability for accelerating electron
and positron beams to higher energies towards the 1 TeV energy level/scale. The spins of the electron
and/or positron beams can be maintained during acceleration and collision (polarised sources). This can
help significantly improve the precision of measurements. The ILC consists of the following domains:
(1) electron and positron sources, (2) damping rings (DRs) to reduce the emittance of the e− /e+ beams,
(3) beam transportation from the damping rings to the main linear accelerators (RTML), (4) the main linear accelerators (MLs) including bunch compressors (to compress the beam bunch length) to accelerate
the e− /e+ beams using superconducting RF technology, (5) beam delivery, and a final focusing system
(BDS) to focus and adjust the final beam to increase the luminosity, and the beam interaction region for
the machine and detector interface (MDI) where the detectors are installed. After passing through the
interaction region, the beams go to the beam dumps (DUMP). Two key technologies are required, one
of which is nano-beam technology applied at DRs and the BDS. Here, the beam is focused vertically at
7.7 nm at the interaction point. The other is SRF technology applied at the MLs. Approximately 8000
SRF cavities are installed in the MLs and operated at an average gradient of 31.5 MV/m. The accelerator is operated at 5 Hz. In total, 1 312 beam bunches are formed in one RF pulse duration of 0.73 ms,
and 2 × 1010 electrons and positrons are generated per bunch from the electron source and the positron
source, respectively. The high-power output from the klystrons is inputted into the cavities through the
input couplers to generate an electric field of 31.5 MV/m. One klystron’s RF power (up to 10 MW) is
distributed to 39 cavities. The AC power required to operate the accelerator will be 111 MW [6]. The
ILC parameters are summarised in Table 7.1. The AC plug power is minimised due to the small surface resistance of the SRF accelerating structure (cavity). Further improvements in energy efficiency are
anticipated as part of the Green ILC concept, which aims to establish a sustainable laboratory [7].
This contribution should be cited as: S. Michizono, T. Nakada and S. Stapnes, ILC-specific R&D programme,
DOI: 10.23731/CYRM-2022-001.235, in: European Strategy for Particle Physics - Accelerator R&D Roadmap, N. Mounet
(ed.), CERN Yellow Reports: Monographs, CERN-2022-001, DOI: 10.23731/CYRM-2022-001, p. 235.
© CERN, 2022. Published by CERN under the Creative Commons Attribution 4.0 license.
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7.2.3
7.2.3.1

Recent status of the ILC accelerator
Positron source

There are two options for ILC positron sources: undulator and electron driven. The undulator scheme
provides polarisation (30%), but is a new method. The electron-driven scheme is conventional and technically more proven. Considering the physical potential of the polarised positron, the undulator and
electron-driven schemes are being developed in parallel. A superconducting helical undulator has been
put into operation at APS (ANL, USA) and long undulators are also operated at European XFEL. Concerning the undulator scheme, the necessary techniques for undulator positron sources such as installation
precision and orbit correction have been established. The durability test of the titanium alloy target was
carried out and good results were obtained. For the electron drive system, the rotating target with magnetic fluid vacuum sealing was tested for degradation of the sealing part by irradiation and for long-term
running of the simulated target, and the stable rotation and sufficient vacuum sealing performance were
confirmed. For the magnetic convergence circuit, the electromagnetic design of the flux concentrator
was completed based on the results at BINP, and the thermal design is now in progress.
7.2.3.2

BDS and interaction point

Nanobeam technology has been demonstrated at the ATF-2 hosted at KEK as an international collaboration, and it has nearly satisfied the requirements of the ILC. The ATF-2 has two goals. One is the
generation of a small 37 nm beam, which is equivalent to 7.7 nm at the ILC-250 final focus at the IP.
Until now we have achieved 41 nm. The other is to demonstrate precise position feedback. A feedback
latency of 133 ns has satisfied the ILC requirement of less than 366 ns. Evaluation of the effect of the
wakefield on the beam size at the ATF has led to the prospect of suppressing the wakefield effect at the
ILC. In the ATF international review, the achievements of the ATF till now were evaluated critically, and
the importance of continuing the research for the detailed design of the ILC final focus was highlighted.
7.2.3.3

SRF technology

The SRF technology readiness has been proved by the successful operation of the European XFEL,
where approximately 800 superconducting cavities (one-tenth the scale of the ILC SRF cavities) have
been installed. International consistency and quality control have also been demonstrated. Following the
European XFEL, the LCLS-II at SLAC and SHINE in Shanghai are under construction. Two major R&D
programs are underway to improve the performance and reduce the cost of superconducting cavities. One
is a new surface treatment for high Q and gradients, and the other is a new approach for niobium (Nb)
material processes. New cavity surface treatments, such as two-step baking developed at FNAL, improve
both the acceleration gradient and Q. Such surface treatments lead to a higher beam energy and/or cost
reduction by shortening the length of the SRF linac and reducing the cryogenic heat load. Nb material
R&D aims to reduce material costs during the production of Nb discs and sheets, including direct slicing
and tube formation. Automation in a clean environment is important for the mass production of highperformance SRF cavities. The equipment for the automation of activities such as dust removal, is under
development. Cryomodule assembly of a collection of 38 MV/m cavities significantly exceeding ILC
specifications is in progress at FNAL in the USA through international cooperation.
7.2.4

Remaining technical preparation at Pre-lab

Although significant work has already been done and described in the TDR and its Addendum, it is
necessary to revisit all the items to examine whether any update (including SRF cost reduction R&D) is
necessary. The MEXT advisory panel and the Science Council of Japan also pointed out some remaining
technical issues that need to be resolved during the ILC preparation period. The technical preparations,
i.e., accelerator work necessary for producing the final engineering design and documentation, are anticipated to be a starting point to discuss the international cooperation and technical efforts to be shared
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as in-kind contributions among the participating laboratories worldwide. A total of 18 work packages
(WPs) over five accelerator domains have been proposed.
Pre-lab technical preparations for the SRF include cavity industrial production readiness (WP-1),
demonstration of cryomodule production readiness and global transfer while maintaining specified performance (WP-2), and crab cavity (WP-3). In WP-1, a total of 120 cavities will be produced (40 cavities
per region, Europe, the Americas, and Asia), and successful production yields (≥ 90%) are to be demonstrated in each region. Recent high-performance cavity preparation will be included. In WP-2, six CMs
(two CMs per region) will be fabricated, and their performance will be qualified within each region.
Thus, 48 (40%) of the 120 produced cavities will be used in the six CM assemblies. The compatibility
of the CMs from different regions will be confirmed.
If the cavity is to be operated at a 10% higher gradient of 35 MV/m, it is necessary to confirm
that the input coupler is compatible with the high gradient, and the introduction of a high-efficiency
klystron is expected to reduce the electric power consumption. These are in line with the development
of high-performance SRF cavities, input couplers, and high-efficiency klystrons described in Section 3
(“High-gradient RF structures and systems”).
WP-2 will also demonstrate readiness for the cost-effective production of other cryomodule components, such as couplers, tuners, and superconducting magnets. Overall CM testing after assembling
these components into the CM is the last step for confirming the performance of the CM as a primary
accelerator component unit.
The Americas and Europe have already developed significant expertise in cavity and CM production for their large SRF accelerators, including the formulation of countermeasures against performance
degradation after cryomodule assembly as well as during ground transport of CMs. As part of WP-2,
the resilience of CMs to intercontinental transport will be established. In WP-3 (crab cavity), the first
down-selection of the crab cavity will be carried out before pre-lab to narrow down the choices from four
to two, and then one of the two will be selected after the performance test during the pre-lab.

7.2.5

Future upgrade

The ILC can be upgraded energy wise by extending the tunnel or increasing the acceleration gradient.
The advantage of a linear collider is that the energy can be increased without being affected (limited) by
synchrotron radiation. The beam delivery system (BDS) and beam dump of the ILC can handle collision
energies up to 1 TeV. Another upgrade scenario is luminosity upgrade. By increasing the high-power
RF system, the luminosity can be doubled as compared to the current scenario discussed in the TDR.
It might also be possible to re-use the tunnel, infrastructure and other facility resources for a future
multi-TeV linear collider based on further improved or novel accelerator RF-technologies.
Recently, the energy recovery linear collider (ERLC) concept was proposed by Valery Telnov
as a hyper-high-luminosity alternative for the ILC. It is based on twin-axis superconducting cavities
for enabling energy recovery from one axis to another. It would also enable the re-use of the beam
by re-circulation back to the linac through low-energy beam transport loops. The ERLC concept has
outstanding potential to exceed the luminosity performance projections of the ILC by over an order of
magnitude. However, it requires fundamental R&D efforts for the design of fully coupled SRF systems
requiring a high Q0 cavity operating at a higher temperature (∼ 4.5 K), as well as for very efficient higherorder mode (HOM) loss absorption at higher temperatures with CW operation. If the ERLC is envisioned
as an ILC upgrade, careful investigation and R&D will be required for the ILC to accommodate the
upgrade in luminosity in future.
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Table 7.1: Parameters for ILC250 GeV and future 500 GeV and 1 TeV upgrade.
Parameter

Symbol

Unit

Option
Higgs

Center-of-mass
energy
Beam energy
Collision rate
Pulse interval in
electron main linac
Number of bunches
Bunch population
Bunch separation
Beam current
Average power of
2 beams at IP
RMS bunch length
at ML & IP
Emittance
at IP (x)
Emittance
at IP (y)
Beam size at IP (x)
Beam size at IP (y)

Baseline

Lum. up

L up,
10Hz

500 GeV

TeV

Baseline

Lum. up

Case B

ECM

GeV

250

250

250

500

500

1000

Ebeam
fcol

GeV
Hz

125
5

125
5

125
10

250
5

250
5

500
4

ms

200

200

100

200

200

200

1010
ns
mA

1312
2
554
5.79

2625
2
366
8.75

2625
2
366
8.75

1312
2
554
5.79

2625
2
366
8.75

2450
1.737
366
7.6

PB

MW

5.26

10.5

21

10.5

21

27.3

σz

mm

0.3

0.3

0.3

0.3

0.3

0.225

γe∗x

mm

5

5

5

10

10

10

γe∗y

nm

35

35

35

35

35

30

σx∗
σy∗

mm
nm
1034
cm−2 s−1
MW
km

0.515
7.66

0.515
7.66

0.515
7.66

0.474
5.86

0.474
5.86

0.335
2.66

1.35

2.7

5.4

1.79

3.6

5.11

111
20.5

138
20.5

198
20.5

173
31

215
31

300
40

nb
N
∆tb

Luminosity

L

AC power
Site length

Psite
Lsite
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7.3

7.3.1

CLIC-specific R&D programme

Introduction

The Compact Linear Collider (CLIC) is a multi-TeV high-luminosity linear e+ e− collider under development by the CLIC accelerator collaboration. The CLIC accelerator has been optimised for three energy
stages at centre-of-mass energies 380 GeV, 1.5 TeV and 3 TeV [1].
Detailed studies of the physics potential and detector for CLIC, and R&D on detector technologies,
have been carried out by the CLIC detector and physics (CLICdp) collaboration. CLIC provides excellent
sensitivity to Beyond Standard Model physics, through direct searches and via a broad set of precision
measurements of Standard Model processes, particularly in the Higgs and top-quark sectors.
The CLIC accelerator, detector studies and physics potential are documented in detail in Ref. [2].
Information about the accelerator, physics and detector collaborations and the studies in general is available in Ref. [3].
7.3.2

CLIC layout

A schematic overview of the accelerator configuration for the first energy stage is shown in Fig. 7.1. To
reach multi-TeV collision energies in an acceptable site length and at affordable cost, the main linacs
use normal conducting X-band accelerating structures; these achieve a high accelerating gradient of
100 MV/m. For the first energy stage, a lower gradient of 72 MV/m is the optimum to achieve the
luminosity goal, which requires a larger beam current than at higher energies.

Fig. 7.1: Schematic layout of the CLIC complex at 380 GeV.
In order to provide the necessary high peak power, the novel drive-beam scheme uses lowfrequency high efficiency klystrons to efficiently generate long RF pulses and to store their energy in
a long, high-current drive-beam pulse. This beam pulse is used to generate many short, even higher intensity pulses that are distributed alongside the main linac, where they release the stored energy in power
This contribution should be cited as: P. N. Burrows, A. Faus-Golfe, D. Schulte and S. Stapnes, CLIC-specific R&D programme,
DOI: 10.23731/CYRM-2022-001.239, in: European Strategy for Particle Physics - Accelerator R&D Roadmap, N. Mounet
(ed.), CERN Yellow Reports: Monographs, CERN-2022-001, DOI: 10.23731/CYRM-2022-001, p. 239.
© CERN, 2022. Published by CERN under the Creative Commons Attribution 4.0 license.
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extraction and transfer structures (PETS) in the form of short RF power pulses, transferred via waveguides into the accelerating structures. This concept strongly reduces the cost and power consumption
compared with powering the structures directly by klystrons, especially for stages two and three, and is
very scalable to higher energies.
The upgrade to higher energies will require lengthening the main linacs. For the RF power the
upgrade to 1.5 TeV can be done by increasing the energy and pulse length of the primary drive-beam,
while a second drive-beam complex must be added for the upgrade to 3 TeV. An alternative design for
the 380 GeV stage has been studied, in which the main linac accelerating structures are directly powered
by high efficiency klystrons. The further stages will also in this case be drive-beam based for the reasons
mentioned above.
7.3.3

Parameter overview

The parameters for the three energy stages of CLIC are given in Table 7.2. The baseline plan for operating CLIC results in an integrated luminosity per year equivalent to operating at full luminosity for
1.2 × 107 s [4]. Foreseeing 8, 7 and 8 years of running at 380, 1500 and 3000 GeV respectively, and
a luminosity ramp up for the first years at each stage, integrated luminosities of 1.0, 2.5 and 5.0 ab−1
are reached for the three stages. CLIC provides ±80% longitudinal electron polarisation and proposes a
sharing between the two polarisation states at each energy stage for optimal physics reach [5].
7.3.4

Luminosity margins and performance

In order to achieve high luminosity, CLIC requires very small beam sizes at the collision point, as listed
in Table 7.2. Recent studies have explored the margins and possibilities for increasing the luminosity,
operation at the Z-pole and gamma-gamma collisions [6].
The vertical emittance and consequently the luminosity are to a large extent determined by imperfections in the accelerator complex. Significant margin has been added to the known effects to enhance
the robustness of the design; without imperfections a factor three higher luminosity would be reached at
380 GeV [7]. At this energy also the repetition rate of the facility, and consequently luminosity, could
be doubled from 50 Hz to 100 Hz without major changes and with relatively little increase in the overall
power consumption and cost (at the ∼ 30% and ∼ 5% levels, respectively). This is because a large
fraction of the power is used by systems where the consumption is independent of the repetition rate.
The CLIC beam energy can be adjusted to meet different physics requirements. In particular, a period of operation around 350 GeV is foreseen to scan the top-quark pair-production threshold. Operation
at much lower energies can also be considered. Running at the Z-pole results in an expected luminosity of about 2.3 × 1032 cm−2 s−1 for an unmodified collider. On the other hand, an initial installation
of just the linac needed for Z-pole energy factory, and an appropriately adapted beam delivery system,
would result in a luminosity of 0.36 × 1034 cm−2 s−1 for 50 Hz operation. Furthermore, gamma-gamma
collisions at up to ∼315 GeV are possible with a luminosity spectrum interesting for physics.
7.3.5

Technical maturity

Accelerating gradients of up to 145 MV/m have been reached with the two-beam concept at the CLIC
Test Facility (CTF3). Breakdown rates of the accelerating structures well below the limit of 3 × 107 m−1
per beam pulse are being stably achieved at X-band test platforms.
Substantial progress has been made towards realising the nanometre-sized beams required by
CLIC for high luminosities: the low emittances needed for the CLIC damping rings are achieved by
modern synchrotron light sources; special alignment procedures for the main linac are now available;
and sub-nanometre stabilisation of the final focus quadrupoles has been demonstrated. In addition to the
results from laboratory tests of components and the experimental studies in ATF2 at KEK, the advanced
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Table 7.2: Key parameters of the CLIC energy stages.
Parameter

Unit

Stage 1

Stage 2

Stage 3

Centre-of-mass energy
Repetition frequency
Nb. of bunches per train
Bunch separation
Pulse length

GeV
Hz

380
50
352
0.5
244

1500
50
312
0.5
244

3000
50
312
0.5
244

Accelerating gradient

MV/m

72

72/100

72/100

ns
ns
34

Total luminosity
√
Lum. above 99 % of s
Total int. lum. per year

10
1034
fb−1

1.5
0.9
180

3.7
1.4
444

5.9
2
708

Main linac tunnel length
Nb. of particles per bunch
Bunch length
IP beam size
Norm. emitt. (end linac)
Final RMS energy spread

km
109
µm
nm
nm
%

11.4
5.2
70
149/2.9
900/20
0.35

29.0
3.7
44
∼60/1.5
660/20
0.35

50.1
3.7
44
∼40/1
660/20
0.35

Crossing angle (at IP)

mrad

16.5

20

20

beam-based alignment of the CLIC main linac has successfully been tested in FACET at SLAC and
FERMI in Trieste.
Other technology developments include the main linac modules and their auxiliary sub-systems
such as vacuum, stable supports, and instrumentation. Beam instrumentation and feedback systems,
including sub-micron level resolution beam-position monitors with time accuracy better than 20 ns and
bunch-length monitors with resolution better than 20 fs, have been developed and tested with beams in
CTF3.
Recent developments, among others of high efficiency klystrons, have resulted in an improved
energy efficiency for the 380 GeV stage, as well as a lower estimated cost.
7.3.6

Schedule, cost estimate, and power consumption

The technology and construction-driven timeline for the CLIC programme is shown in Fig. 7.2 [8]. This
schedule has seven years of initial construction and commissioning. The 27 years of CLIC data-taking
include two intervals of two years between the stages.
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34

Fig. 7.2: Technology and construction-driven CLIC schedule. The time needed for reconfiguration (connection,
hardware commissioning) between the stages is also indicated.

The cost estimate of the initial stage is approximately 5.9 billion CHF. The energy upgrade to
1.5 TeV has an estimated cost of approximately 5.1 billion CHF, including the upgrade of the drivebeam RF power. The cost of the further energy upgrade to 3 TeV has been estimated at approximately
7.3 billion CHF, including the construction of a second drive-beam complex.
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The nominal power consumption at the 380 GeV stage is approximately 170 MW. Earlier estimates for the 1.5 and 3 TeV stages yield approximately 370 and 590 MW, respectively [9], however
recent power savings applied to the 380 GeV design have not yet been implemented for these higher energy stages. The annual energy consumption for nominal running at the initial energy stage is estimated
to be 0.8 TWh. For comparison, CERN’s current energy consumption is approximately 1.2 TWh per
year, of which the accelerator complex uses approximately 90%.

7.3.7

Programme from 2021 to 2025

The design and implementation studies for the CLIC e+ e− multi-TeV linear collider are at an advanced
stage. The main technical issues, cost and project timelines have been developed, demonstrated and
documented.
The CLIC study will submit an updated project description for the next European Strategy Update
2026–2027. Key updates will be related to the luminosity performance at 380 GeV, the power/energy
efficiency and consumption at stage 1 but also at multi-TeV energies, and further design, technical and
industrial developments of the core-technologies, namely X-band systems, RF power systems, and nanobeams with associated hardware.
The X-band core technology development and dissemination, capitalising on existing facilities
(e.g. X-band test stands and the CLEAR beam facility at CERN), remain a primary focus. More broadly,
the use of the CLIC core technologies - primarily X-band RF, associated components and nano-beams
- in compact medical, industrial and research linacs has become an increasingly important development
and test ground for CLIC, and is destined to grow further [10]. The adoption of CLIC technology
for these applications is now providing a significant boost to CLIC related R&D, involving extensive
and increasing collaborations with laboratories and universities using the technology, and an enlarging
commercial supplier base.
On the design side the parameters for running at multi-TeV energies, with X-band or other RF
technologies, will be studied further, in particular with energy efficiency guiding the designs. The R&D
related to plasma-based accelerators have overlaps with these studies (see Section 4).
Other key developments will be related to luminosity performance. On the parameter and hardware
side these studies cover among others alignment/stability studies, thermo-mechanical engineering of
modules and support systems for critical beam elements, instrumentation, positron production, damping
ring and final focus system studies.
Power and energy efficiency studies, covering the accelerator structures themselves but also very
importantly high efficiency RF power system with optimal system designs using high efficiency klystrons
and modulators, will be continued and it is expected that the power can be further reduced. Sustainability
studies in general, i.e power/energy efficiency, using power predominantly in low cost periods as is
possible for a linear collider, use of renewable energy sources, and energy/heat recovery where possible,
will be a priority.
The CLIC studies foreseen overlap in many areas with the working group summaries in this report,
especially with the R&D topics related to high gradient and high efficiency RF systems (see Section 3).
There are also common challenges with the novel accelerator developments concerning linear collider
beam-dynamics, drivebeams, nanobeams, polarisation and alignment/stability solutions, and also with
muon cooling RF systems.
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8.1

Sustainability considerations

Introduction

Scarcity of resources, along with climate change originating from the excessive exploitation of fossil
energy are ever growing concerns for humankind. Particularly, the total electric power consumption of
scientific facility operations will become more important as the reliance on fossil fuels is being reduced,
carbon-neutral energy sources are still being developed and a larger part of the energy consumption is
converted from fossil fuel to electric power.
In our accelerator community we need to give high priority to the realisation of sustainable concepts, particularly when the next generation of large accelerator-based facilities is considered. Indeed,
the much-increased performance – higher beam energy and intensity – of proposed new facilities comes
together with anticipated increased electric power consumption. In the following we classify the most
important development areas for sustainability of accelerator driven research infrastructures in three categories - technologies, concepts and general aspects. We suggest investing R&D efforts in these areas
and to assess energy efficiency with an equal level of relevance as the classical performance parameters
of the facilities under discussion.
8.2

Energy efficient technologies

Energy efficient technologies have a long history in the accelerator facilities for particle physics since
often the required performance could only be reached with highly energy efficient devices such as superconducting magnets and superconducting RF cavities. Below are some items, where R&D could further
improve energy efficiency.
Low loss superconducting resonators: Cryogenic losses in superconducting resonators can be significant for linacs, particularly in CW operation. The R&D on high Q superconducting resonators should
be continued with high priority. Resonators using Nb3Sn-coating have shown good performance [1] and
could be operated at 4.5 K. At this temperature the cryogenic efficiency is much improved, while still
reasonable Q values are achieved.
Efficient radio frequency (RF) sources: For many accelerators the main power flow involves converting grid power to RF power. To improve the overall efficiency RF sources must be optimised. Efforts
should be invested for efficient klystron concepts (e.g. adiabatic bunching and superconducting coils),
magnetrons (mode locking) and solid-state amplifiers [2–4].
Permanent magnets: Permanent magnets don’t need electrical power. As a side effect no heat
is introduced which has a positive effect on the stability of a magnet lattice. Significant progress has
been made with permanent magnets for light sources, and for example tunable quadrupoles for the CLIC
linacs [5].
Highly efficient cryogenic systems: Another important development are efficient cryogenic systems (e.g. He/Ne refrigeration), allowing to optimise heat removal in cold systems from synchrotron
radiation and other beam induced energy deposition [6].
Superconducting electrical links: Cables using High Temperature Superconductors (HTS) allow
to power high-current devices from a distance with no or little losses, thus enabling to install the power
converters outside of radiation areas [7].
This contribution should be cited as: T. Roser and M. Seidel, Sustainability considerations, DOI: 10.23731/CYRM-2022001.245, in: European Strategy for Particle Physics - Accelerator R&D Roadmap, N. Mounet (ed.), CERN Yellow Reports:
Monographs, CERN-2022-001, DOI: 10.23731/CYRM-2022-001, p. 245.
© CERN, 2022. Published by CERN under the Creative Commons Attribution 4.0 license.
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Use of heat pumps: Heat recovery in aquifers is often done at low temperatures with limited
usefulness. But after boosting the heat to a higher temperature level using heat pumps, this waste heat
can be used for residential heating.
8.3

Energy efficient accelerator concepts

Increasing the energy efficiency of accelerator components can significantly reduce energy consumption, but different accelerator concepts, especially with built-in energy recycling, has the potential to
drastically reduce the energy consumption without compromising the performance.
Energy Recovery Linacs The Energy Recovery Linac (ERL) concept was first proposed in 1956
and it allows the recirculation of the beam power after the beam is used by decelerating it in the same
RF structures. Using this concept for the electron and positron beam a high energy e+e- collider could
be built where more luminosity can be achieved with much less beam intensity than using storage rings
since the single beam collision can be much more disruptive. The much lower beam intensity then results
in much less energy lost to radiated synchrotron power [8]. For a high energy collider the energy savings
can amount to over a 100 MW. In view of the significant technical challenges this scheme should be
studied and optimised in more detail (see Section 6).
Intensity Frontier Machines For Intensity Frontier Machines the conversion efficiency of primary
beam power for example to Muon/Neutrino beam intensity is a critical parameter. With optimised target
and capture schemes the primary beam power, and thus the grid power consumption, can be minimised.
Similar arguments are valid for accelerator driven neutron sources [4].
Muon Collider For very high parton collision energies the Muon Collider [9] exhibits a favorable
scaling of the achievable luminosity per grid power. With constant relative energy spread bunches can be
made shorter at higher energies, allowing stronger transverse focusing at the interaction points. Besides
other arguments this is an important reason for strengthening R&D efforts on the muon collider concept
(see Section 5).
Energy Management: With an increasing fraction of sustainable energy sources like wind and
solar power in the future energy mix, the production of energy will fluctuate significantly. One way to
mitigate the impact of high energy physic facilities on the public grid is to actively manage their energy
consumption using local storage or dynamic operation. Investigation of such concepts should be an
integral part of design studies.
Accelerator Driven Systems (ADS) Accelerator driven sub-critical reactors can be used to reduce
the storage time of radioactive waste (transmutation) of nuclear power stations by orders of magnitude. Such concepts would address an important sustainability problem of nuclear power. The development of high intensity accelerators for ADS has synergies with applications for particle physics or
neutron sources. Another innovative accelerator-based transmutation concept using muons is proposed
in Ref. [6].
8.4

General sustainability aspects

A carbon footprint analysis in the design phase of a new facility can help to optimise energy consumption
for construction and operation. For cooling purposes accelerator facilities typically have significant water
consumption. Cooling systems can be optimised to minimise the impact on the environment. For the
construction of a facility environment-friendly materials should be identified and used preferably. The
mining of certain materials, in particular rare earths, takes place in some countries under precarious
conditions. It is desirable to introduce and comply with certification of the sources of such materials for
industrial applications, including the construction of accelerators. A thoughtful life-cycle management
of components will minimise waste. Many facilities use helium for cryogenic purposes. Helium is a
scarce resource today and with appropriate measures the helium loss in facilities can be minimised.
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Many of these issues are discussed at the workshop series on ’Energy for Sustainable Science at
Research Infrastructures’ [10].
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9.1

Conclusion

Findings

This report documents the findings and recommendations of the five expert panels, based on a six-month
process of community consultation and input. Each panel has: identified the key R&D objectives for
the next five to ten years; prioritised and ordered the objectives; determined a plan of work to achieve
concrete results by the time of the next European Strategy for Particle Physics Update (ESPPU); and
provided an approximate cost estimate for their plan under a number of different funding scenarios.
• The high-field magnets panel has identified the need for continued and accelerated progress on
both Nb3 Sn and HTS technology. This should encompass developments in conductors, cables, and
materials, placing strong emphasis on their inclusion into practical accelerator magnet systems,
to address the wide range of associated engineering challenges. Considerations of large-scale
production and costs, operational challenges, and energy-efficiency must be taken into account in
all aspects of the programme, including eventual magnet development. The parameters and design
of the final magnets will be balanced between ultimate performance and ease of manufacture,
testing and operation.
• The high-gradient RF structures and systems panel finds that work is needed on the basic materials and construction techniques for both superconducting and normal-conducting RF structures.
There are significant challenges in improving efficiency beyond the accelerating structures themselves, since couplers, dampers and RF sources may be limiting elements. There is the need for
the development of specialised and automated test, tuning and diagnostic techniques, particularly
where large-scale series production is needed. The link to the sustainability of future accelerators
is clear.
• The high-gradient plasma and laser accelerators panel has focused on the ambitious developments
needed specifically for particle physics applications of the rapidly developing plasma-wakefield
and dielectric-acceleration technologies. These include the further development of existing techniques for: acceleration of high charge with low emittance and improved efficiency; acceleration
of positrons; and combination of accelerating stages in a realistic future collider. The goal here
will be to produce by 2026 a concrete and evidenced statement of the basic feasibility of such a
machine to inform decisions on future investment into larger-scale R&D.
• The bright muon beams and muon colliders panel has examined the choice of parameters for a future muon collider concept, and suggests to focus in particular on a 10 TeV machine with a 3 TeV
intermediate-scale facility. They have considered the challenges to be met in the construction of a
3 TeV machine targeted for the mid-to-late 2040s, and the immediate feasibility studies that must
be carried out in the next five years. The goal for 2026 will be to demonstrate that further investment into a well-specified R&D plan is scientifically justified, and to have developed concrete
plans for an intermediate-scale technology demonstrator with scientific utility in its own right.
• The energy-recovery linacs panel bases its strategy on several medium-scale projects now under
way around the world, with complementary goals in different aspects of the technologies involved.
The next practical step, with key roles for the bERLinPRO and PERLE facilities amongst others,
is to approach the 10 MW power level based on progress on high current sources, high quality
cavity technology, and multi-turn operation. Future sustainability also rests on developing 4.4 K
This contribution should be cited as: D. Newbold, Conclusion, DOI: 10.23731/CYRM-2022-001.249, in: European Strategy
for Particle Physics - Accelerator R&D Roadmap, N. Mounet (ed.), CERN Yellow Reports: Monographs, CERN-2022-001,
DOI: 10.23731/CYRM-2022-001, p. 249.
© CERN, 2022. Published by CERN under the Creative Commons Attribution 4.0 license.

249

9. Conclusion

superconducting RF technology for advancing the field and as the basis of a sustainable nextgeneration e+ e− collider. Progress in ERLs is expected to impact particle physics, industry, and
neighbouring sciences, and to open new areas in low-energy physics.
Several common themes emerge from the mostly independent work of the panels.
• The R&D is mission-oriented, aimed squarely at achieving the scientific goals expressed in the
ESPPU by addressing the fundamental challenges associated with future generations of particle
accelerators.
• Each panel has identified a staged approach to R&D, whereby the basic plausibility of a given technology or approach is first investigated, and then increased investment made only as the confidence
level increases and the key challenges become understood. In the case of the ‘mature’ R&D areas
in magnets and RF, this implies the modelling and small-scale test of new materials and structures
before committing to large purchases of materials for significant-scale tests. In the case of ERLs,
experience gained at existing facilities can motivate and inform investments in high-performance
elements of future ERL test-beds. For laser / plasma and muon developments, a significant level of
‘paper studies’ or simulations is needed to justify and motivate possible large future investments
to bring the technology to bear on particle physics goals.
• The need for rapid turn-around on R&D, providing continuous feedback on progress and likely
outcomes, is recognised by all panels. In several cases, there is an emphasis on ‘vertically integrated’ tests and systems-level developments, whereby a range of new technologies with different
readiness levels can be accommodated by a single test vehicle or facility. This not only promotes
rapid take-up of new developments in future iterations, but also maximises efficient use of facilities.
• Most of the topics considered in the Roadmap have sustainability and power-efficiency as a prime
motivation. Where the R&D is aimed at improving the basic performance of accelerators, the plan
also takes into account the need to achieve this under reasonable conditions of cost, environmental
impact and power consumption.
• Although none of the R&D plans calls for major capital investment in new facilities in the immediate future, it is clear that the direction of travel will require this around the time of the next
ESPPU. It is the goal in each case to identify and justify the needed investment, which must be
based on strong collaboration between laboratories and a commitment to common efficient use of
Europe’s distributed research infrastructure.
• The involvement of industrial partners in the R&D from the earliest possible stage is a major
consideration. A clear commitment to R&D in the medium term, with a documented plan for investments and developments, will motivate industry to commit its own time and resources towards
the goals of particle physics. This engagement over the long term is in many cases the only way to
reduce the cost of basic materials and components to an affordable level.
• The ‘external applications’ of the technology, both for industry and other research fields, have
been highlighted. Both the immediate outputs of the R&D programme and the longer-term machines they can make possible are relevant here. It is essential to interact closely with other fields
with relevant needs and large-scale research infrastructures to find further benefits from the R&D
investment.
9.2

Resources

The indicative costs of the first five years of the R&D programme are shown in Fig. 9.1, for the range of
scenarios considered by each panel. Counted within ‘project staff’ and ‘project resources’ are the direct
costs of the described R&D to the particle physics field, i.e. expenditure from the budgets of particle
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Fig. 9.1: Indicative cost of the R&D programme.

physics laboratories or from the related national budgets of funding agencies. ‘Resources’ here include
capital investment, operational costs, and general staff support costs. Some components of the R&D
programme are already approved.
Contributed costs include in-kind materials, facilities, and support from laboratories primarily
funded from outside the field (e.g. laser laboratories or ERL demonstrators) that are essential to the
R&D. This category also includes costs associated with already-approved programmes at particle physics
laboratories which interlink strongly with the R&D programme (e.g. work already in progress at CERN
in the context of the HL-LHC project, and in the AWAKE experiment).
The costs are dominated by the magnets and RF areas. The total costs of the programme per
annum in each scenario range from 24 MCHF plus 184 FTE for the minimal scenario to 72.3 MCHF
plus 440 FTE for the aspirational scenario. These scenarios are intended to be illustrative, and selfconsistent R&D programmes can be constructed at a range of costs between the extremes, resulting in
a correspondingly varying breadth, depth and rate of R&D outcomes. Taking into account the typical
annual cost of scientific / technical posts in Europe, the expenditure in each scenario is approximately
balanced between staff and other costs, as is typical for projects of this type.
9.3

Recommendations

The Laboratory Directors Group makes the following recommendations concerning the adoption, future
governance, and implementation of the Roadmap.
1. The findings and priorities expressed in the Roadmap should be accepted as the collective view of
the European accelerator physics and particle physics communities. Further discussion, organisation, and prioritisation will be needed to finalise the R&D programme and determine the available
resources.
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2. Appropriate governance structures should be put in place to oversee the ongoing R&D programmes, to ensure that: they are properly coordinated and balanced in their goals and execution;
their focus remains on implementation of the scientific goals of the European Strategy; and regular
updates on progress are available to the community and to CERN Council.
3. In light of the findings of the panels that a mixture of medium-term and long-term R&D is needed
to fulfil the future needs of the field, and in light of the multiple future possibilities for new facilities, a broad front of R&D should be maintained, corresponding to at least the minimal scenario
identified in each of the five areas.
4. Within the structured framework of R&D outlined in the Roadmap, provision must be left for the
generation and pursuit of novel developments and ‘blue skies’ research; revolutionary ideas have
arisen via such routes in the past.
5. Once decisions on the R&D programme are made, priority should be given to continuity of funding
over the medium term, allowing the necessary investments in infrastructures and facilities to be
made with confidence, to ensure practical support for the resulting capabilities. This is as important
as the actual funding level.
6. Environmental sustainability should be treated as a primary consideration for future facilities, including those in the near-to-medium future, and the R&D programme should be prioritised accordingly. Objective metrics should be set down to allow appraisal of the impact of future facilities over
their entire life cycle, including civil-engineering aspects, and of the resources needed to ensure
sustainability.
7. Emphasis should be placed on prompt scientific exploitation of R&D outputs to achieve near- and
medium-term results, in addition to the delivery of longer-term facilities. This should include direct
use of new technologies and systems for experiments, and also careful appraisal of the potential
of novel R&D to impact nearer-term major facilities such as Higgs factories. The direct and close
engagement of the particle physics community is necessary in achieving this.
8. Practical considerations of the cost and speed of manufacturing, assembly, testing, and commissioning of accelerator components should factor into the design and parameters of future machines,
with the close engagement of industry from the earliest possible stage. Industrial norms in materials, processes, and operating parameters should be adopted, widening the applicability of new
developments, and increasing the potential return on investment for industry.
9. Close cooperation between European and international laboratories is required to deliver the desired outcomes of the R&D programme, and this should be facilitated through focused discussions
during the ramp-up phase, taking into account the planning and funding cycles of different countries. This is important to ensure that major infrastructural investments at laboratories around the
world are of wide applicability and used efficiently over the long term.
10. The training and professional development of accelerator physicists is a key factor in sustaining a
vibrant and productive field, capable of meeting the significant challenges of both R&D and delivery of new facilities over the long term. Building on existing efforts within the community and
the internal capabilities of institutes, increased emphasis must be placed on skills training, preferably in concert with corresponding initiatives for detector physicists, engineers and computing
specialists.
9.4

Implementation of the roadmap

In order to achieve timely results from the R&D programmes, the momentum gained during the Roadmap
definition process should be preserved, and the implementation phase should begin as soon as possible in
2022. On the other hand, it is clear that an initiative of this scale requires careful coordination, oversight,
and support both at national and European level. There will of course be a ramp-up period following
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delivery of the Roadmap, during which the necessary structures and collaborations are set up, the level
of available resources determined, and commitments negotiated.
The Roadmap necessarily presents a top-down view of the R&D programmes. In practice, the
actual work and prioritisation will to a large extent be steered by (a) the interests, motivation and existing
commitments of the accelerator physics community, and (b) the large-scale investments made or planned
by the major laboratories. These two views must be reconciled during the ramp-up phase, leading to a
revised set of delivery plans for the next five years, and this process must be overseen by a competent
body responsible for maintaining the overall strategic direction of the Roadmap.
The interplay of European Strategy and national approval processes for specific projects will inevitably be complex. It is essential to put in place appropriate governance arrangements at European
level, such that the programme is demonstrably well-coordinated and monitored, and to provide a sound
overarching structure providing a framework for national commitments. The independent peer-review
and ‘blessing’ of individual R&D proposals within the context of an overall programme is often a helpful
or necessary step in achieving funding from either national or supra-national funding agencies.
One successful model of how such an R&D programme can be structured is the ‘CERN RD collaboration’ system set up for detector technology R&D as a precursor to the LHC. This has a number of
advantages.
• It provides a structured approach to the division of tasks, with each RD collaboration having a
well-defined scope of work, leadership and organisation, and routes for resourcing.
• It allows for oversight and visibility of R&D work, both through an initial gateway step via which
the proposed R&D is approved, and through ongoing reporting against well-defined objectives.
• The semi-formal structure of an RD collaboration provides an ongoing route into R&D activities
for new participants, as well as a useful basis for restricted sharing of research outputs and their
subsequent open publication.
• The long-lived nature of RD collaborations can allow expertise, resources and knowledge in specific R&D areas to be accumulated and sustained, improving efficiency and cooperation, and providing opportunities for training.
The benefits of this or similar models should be considered at the start of the ramp-up period, in
order to define an appropriate long-term structure for the organisation of R&D. The relationship with
other areas such as detector technology and computing should also be considered, noting both the common need for strong strategic oversight, but also the fundamental differences in the nature of these programmes. For instance, CERN must clearly take a central role in the accelerator R&D programme, but
the diversity of topics and the need for significant regional or national investments indicates that other
host laboratories should also take responsibility. Any new arrangements should recognise the strong past
record of the accelerator community in self-organising to deliver major R&D and construction projects,
and respect and build on the established role of other coordinating bodies in the field.
9.5

Summary

In accordance with the recommendations of the 2020 update of the European Strategy for Particle
Physics, the European Laboratory Directors Group has completed a year-long process to determine the
status and prospects of particle accelerator R&D in five key areas, and has proposed R&D objectives for
the next five-to-ten years with an outline delivery plan to achieve them. The analysis and planning have
been conducted by five expert panels, with membership from the European and international field. The
panels have in turn consulted with a wide cross-section of the accelerator physics and particle physics
communities, and relied upon their input and views for the identification, prioritisation and organisation
of the future work plan.
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This report therefore represents the view of the community within the five areas considered, whilst
acknowledging that the future R&D programme will exist in the context of many other activities and demands on the resources of the field. The LDG has made ten recommendations concerning the future
adoption and prioritisation of the roadmap, along with observations on the implementation and governance of the programme. It is our hope that the European accelerator physics community, in concert with
the international partners, will use the Roadmap as a platform to move swiftly forwards into a new era of
ambitious, cooperative, fundamental and applied R&D, and follow current projects such as Hl-LHC with
increasingly rapid progress towards future generations of sustainable particle accelerators. The delivery
of the facilities foreseen in the European Strategy, and the potential for future scientific discoveries in
the long term, depends on it.
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